COMMUNICATIONS ADVISORY COUNSEL LLC

2154 Wisconsin Avenue N.W. Washington, D.C. 20007

Tel. 202-333-5273 Fax 202-333-5274 Sylvia Lesse sylvia@Independent-Tel.com

April 29, 2009

Via electronic filing

Marlene H. Dortch Secretary Federal Communications Commission 445 12th Street, SW Washington, DC 20554

Re: Cable & Communications Corporation

CC Docket No. 94-102 May 1, 2009 Report

Dear Ms. Dortch:

Pursuant to the Commission's *Order*, ¹ Cable & Communications Corporation ("C&CC") hereby submits its final report² on progress in achieving the goal of 95% penetration of ALI-capable handsets among its subscribers.

Summary

As reported,³ C&CC achieved the 95% penetration benchmark in the first quarter of 2008. Since that time, the Company has increased penetration and expanded its services and service territory. The Company successfully initiated Phase I/Phase II service in Miles City (Custer County) and Garfield County on September 24, 2008; in Fallon, Carter, Prairie and Wibaux Counties on December 19, 2008; in Fergus and Petroleum Counties on January 5, 2009; in Glendive and Dawson County on January 15, 2009; and in McCone County on February 19, 2009. The Company continues to maintain regular communications with public safety officials in the relevant jurisdictions.

Report

Pursuant to paragraph 15 of the *Order*, C&CC provides the following information:

In the Matter of Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, Petition for Extension of Waiver by Cable & Communications Corporation, Order, DA 07-4394 (rel. Oct. 26, 2007) ("Order"). The Order granted Cable & Communications Corporation ("C&CC") an extension through April 26, 2008 within which to meet the requirement of Section 20.18(g)(1)(v) that 95% of the handsets used by its subscribers be location-capable, subject to specific conditions and reporting requirements.

² Id. at ¶ 15

³ See C&CC Compliance Report, filed March 27, 2008, reporting achieving a 95.19% penetration rate on March 21, 2008.

Richland County, MT

(1) The number and status of Phase II requests from PSAPs (including those requests it may consider invalid):

Other than the Phase I/Phase II requests reported previously (including the request from Roosevelt County, an area not currently served by C&CC), C&CC has received only two additional Phase II requests since the filing of its February 2009 report, both from jurisdictions outside C&CC's current service territory. The Phillips County PSAP and the Wheatland/Golden Valley PSAP have been informed that C&CC does not currently operate any wireless services in their respective jurisdictions. C&CC proposed Phase I/Phase II implementation within six months of service activation within the specific county. The State 911 office was also informed of the status of service availability in these jurisdictions.

(2) The estimated dates on which Phase II service will be available to PSAPs served by its network:

<u>PSAP</u>	Anticipated PSAP Implementation Date
Miles City, MT Police Dept.	Phase I /Phase II implemented on September 24, 2008
Garfield County, MT Sheriff's Office	Phase I /Phase II implemented on September 24, 2008
PSAP for Fallon, Carter, Prairie, and Wibaux Counties, MT	Phase I/Phase II implemented on December 19, 2008
Glendive, MT Police Department	Phase I/Phase II implemented on January 15, 2009
Dawson County	Phase I/Phase II implemented on January 15, 2009
Petroleum County, MT	Phase I/Phase II implemented on January 5, 2009
Slope and Bowman Counties, ND	C&CC is Phase I and Phase II capable; no request has been received from PSAP
McCone County, MT	Phase I/Phase II implemented February 19, 2009
Powder River County, MT	PSAP has no plans to make Phase I or Phase II request
D' 11 1 C VIII	DOAD! I I I N T

PSAP has no plans to make Phase I or Phase II request prior to late summer, 2009

(2) The estimated dates on which Phase II service will be available to PSAPs served by its network (cont'd):

PSAP

Anticipated PSAP Implementation Date

Rosebud County, MT

PSAP anticipates it is six months from

Phase I and Phase II readiness

Musselshell County, MT

PSAP anticipates issuance of Phase I and

Phase II request soon

Fergus County, MT

Phase I/Phase II implemented on January 5, 2009

(3) The status of its coordination efforts with PSAPs for alternative 95% handset penetration dates

All PSAPs have been informed that C&CC has met the 95% benchmark, and is working toward meeting Phase I/Phase II implementation schedules. Each PSAP will be served with a copy of this filing.

(4) Efforts to encourage customers to upgrade to location-capable handsets:

C&CC continues to provide information to subscribers regarding the benefits of owning a digital phone on its company website. The Company has also made efforts in 2009 to contact all remaining analog-only customers and encourage them to upgrade to a digital handset.

(5) Percentage of customers with location-capable phones:

C&CC reports that, as of April 15, 2009, approximately 98.58% of the handsets used by its customers were ALI-compliant.

(6) Status in achieving compliance and whether it is on schedule to meet the revised deadline

C&CC met the 95% penetration rate on March 21, 2008.

Please direct any questions or correspondence concerning this matter to this office.

Respectfully submitted,

Sylvia Lesse

DECLARATION OF BILL WADE

I, Bill Wade, General Manager of Cable & Communications Corporation, do hereby
declare under penalty of perjury that I have read the foregoing "May 1, 2009 Report" and that the
facts stated therein are true and correct, to the best of my knowledge, information and belief.

4/29/09	Bill Made
Date	Bill Wade

Certificate of Service

I, Sylvia Lesse, of Communications Advisory Counsel, LLC, hereby certify that on this 29th day of April, 2009, I caused to be delivered, via first-class US mail, postage prepaid, a copy of the foregoing "May 1, 2009 Report" on the following:

Chief Kevin Krausz Miles City Police Dept. PSAP for Custer Co & Garfield Co, Montana 2420 Bridge Street Miles City MT 59301

Sheriff Kelly Pierson Garfield County Sheriff's Office PO Box 103 Jordan MT 59337

Chief Alan Michaels Glendive Police Department PSAP for Dawson Co, MT PO Box 1372 Glendive MT 59330

Chuck Lee PSAP for Fallon, Carter, Prairie & Wibaux Co's, MT PO Box 1061 Baker MT 59313

Sheriff Randy Allies Rosebud Co Sheriff's Office PO Box 85, 180 S 13th St Forsyth MT 59327

Sheriff Rusty Jardee Carter County Sheriff PO Box 323 Ekalaka MT 59324

Russ Lindblom North Dakota 911 Manager PO Box 877 Bismarck, ND 58502-0877

Sheriff Tom Killham Fergus County PSAP 712 West Main Lewistown MT 59457

Jeff Cohen, Acting Deputy Bureau Chief* Public Safety & Homeland Security Bureau Federal Communications Commission 445 Twelfth Street SW Washington DC 20554

David Furth, Acting Chief*
Public Safety & Homeland Security Bureau
Federal Communications Commission
445 Twelfth Street SW
Washington, DC 20554

Sheriff William Klunder Prairie County Sheriff's Office PO Box 126 Terry MT 59349

Sheriff Darby S. Harrington Wibaux County Sheriff's Office PO Box 322 Wibaux MT 59353

Sheriff Dave Harris McCone County Sheriff's Office PSAP for McCone County, Montana 905 B Avenue, PO Box 201 Circle, MT 59215

Sheriff John Blain Powder Riv. Co. Sheriff's Office PSAP for Powder River Co., MT Box 71 Courthouse Square Broadus MT 59317

Sheriff Brad Baisch Richland County Sheriff's Office PSAP for Richland Co., MT 110 2nd Ave NW Sidney, MT 59270

Lisa Solf Petroleum County PSAP PO Box 226 Winnett, MT 59087

Ron Solberg 911 Director Musselshell County PSAP 704 First Street East Roundup MT 59072

Vickie Delger Roosevelt County Commissioner 9-1-1 Advisory Board 400 2nd Avenue South Wolf Point MT 59201

Karla Germann Slope & Bowman Co's ND 104 1st St NW, Ste 4 Bowman ND 58623

Chief Kevin Myhre PSAP Administrator City of Lewistown 305 Watson Lewistown, MT 59457

^{*} Via electronic mail

Bobbie Hansen PSAP Coordinator Wheatland/Golden Valley County 911 PO Box 757 Harlowton, MT 59036-0757

Mr. Tom Miller Sheriff of Phillips County PO Box 1090 Malta, MT 59538

* Via electronic mail