



Sprint Nextel
2001 Edmund Halley Drive
Reston, VA 20191
Office: (703) 433-8525 Fax: (703) 433-4142
Mobile: (703) 926-5933

August 3, 2009

Written *Ex Parte* Communication

Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, S.W. Room TW-A325
Washington, DC 20554

Re: *Improving Public Safety Communications in the 800 MHz Band*
WT Docket No. 02-55 and ET Docket Nos. 00-258 and 95-18

Dear Ms. Dortch:

Sprint Nextel and the broadcast community are pleased to report substantial progress in the broadcast auxiliary service (BAS) transition. This bimonthly progress report responds to the Commission's request for additional information about the transition of BAS licensees to frequencies above 2025 MHz.¹

The BAS licensees and Sprint Nextel have now successfully relocated BAS operations in a total of 131 markets covering 62 percent of the United States population, or more than 188 million Americans. Moreover, 92 percent of all BAS equipment has been delivered and 82 percent of BAS operators have received all of the control systems, mobile and fixed transmitters, connectors, cabling, transmission lines, antennas, decoders, modulators, central receive antennas, and other elements of BAS systems that they need to relocate. In addition, 66 percent of broadcasters have installed all of the new equipment that they have ordered.

The territory cleared of incumbent BAS systems totals more than two million square miles extending through all of southern California and most of the Eastern Seaboard, Gulf Coast, Southwest, Great Lakes, and Great Plains regions. Today, a wireless subscriber could drive from the Pacific to the Atlantic coast without ever leaving a market that has access to 35 megahertz of 2 GHz spectrum previously occupied by BAS operators. Indeed, the subscriber could even drive non-stop for more than four days by taking a circuitous, 6400-mile route that passes through San Diego, CA; Los Angeles, CA; Las Vegas, NV; CO; Kansas City, KS; San Antonio, TX; New Orleans, LA; Miami, FL; Atlanta, GA; Washington, DC; and Albany, New York without ever leaving a transitioned BAS market. The progress toward the conclusion of the BAS transition has been nothing short of extraordinary.²

¹ *Improving Public Safety Communications in the 800 MHz Band*, Memorandum Opinion and Order, 23 FCC Rcd. 4393, ¶ 44 (2008) (*BAS Extension Order*); Report and Order and Order and Further Notice of Proposed Rulemaking, 24 FCC Rcd. 7904, ¶ 45 (2009) (*BAS Report and Order*).

² As a result, both of the Mobile Satellite Service licensees assigned to part of the cleared spectrum can initiate services today over a vast portion of the nation without risk of interference from or to BAS

In the last sixty days alone, Sprint Nextel and the broadcast community have transitioned more than two-dozen Designated Market Areas (DMAs) of all sizes across the country. Transitioned markets include: Panama City, FL; Los Angeles, CA; San Diego, CA; Santa Barbara, CA; Palm Springs, CA; North Platte, NE; Lincoln, NE; Omaha, NE; Savannah, GA; Birmingham, AL; New Orleans, LA; Lubbock, TX; Youngstown, OH; Nashville, TN; Greenwood-Greenville, MS; San Angelo, TX; Detroit, MI; Boston, MA; Providence, RI; Shreveport, LA; Tyler, TX; and Wichita, KS.

Notably in June, Sprint Nextel and the BAS community passed a major milestone by successfully concluding the transition of the massive Los Angeles market cluster. With a population of 21 million, the Los Angeles market cluster spans the entire width of California as it sprawls across the Los Angeles, San Diego, Palm Springs and Santa Barbara television markets. The Los Angeles market cluster contains by far the most electronic news-gathering equipment of any DMA in the nation. The extensive list of BAS equipment involved in the transition of the Los Angeles DMA included:

- 192 mobile trucks;
- 176 central receive sites;
- 27 fixed links;
- 34 studio master antenna control systems;
- 14 helicopters; and
- 258 portable transmitters.



Broadcasters in Los Angeles conduct a high-intensity use test of new BAS systems on channels above 2025 MHz in April 2009.

The size of the Los Angeles market cluster meant that the transition involved virtually every major manufacturer of BAS equipment in the country, each with its own supply chain and logistical support that needed careful coordination with those of the other licensees. No other market in the country rivals Los Angeles in the scale of its BAS infrastructure, the complexity of its BAS operations, or the intensity of its news-gathering activity. Indeed, several of the individual stations in Los Angeles have more equipment than entire multi-station DMAs in other parts of the country. "There is just no such thing a slow news day in Los Angeles," one member of the transition team said recently. "Something is always happening in L.A. and whenever it does

you've got continuous coverage." At the same time, many of the operators' old BAS control systems relied on low-throughput telephone lines that could not accommodate the high-bandwidth control systems of the new BAS equipment. Ensuring that the Los Angeles stations could control their equipment, therefore, frequently meant deploying new Ethernet lines or spread-spectrum radios capable of supporting the higher-bandwidth control systems. Despite

operations. See *BAS Report and Order*, 24 FCC Rcd. at ¶ 45 (holding that "MSS entrants are able to begin operations [in cleared BAS market areas] when they are ready to do so").

these and other challenges, however, Sprint Nextel and the broadcast community built on the experience and progress realized during the first half of 2009 to successfully transition the Los Angeles market in June.

The BAS community and Sprint Nextel also successfully transitioned the Boston, Massachusetts, and Detroit, Michigan DMAs during this reporting period. Both markets posed extensive challenges to the relocation team. In Detroit, for example, the extensive list of BAS equipment involved in the transition included:

- 39 mobile trucks;
- 24 central receive sites;
- 7 fixed links;
- 4 studio master antenna control systems;
- 4 helicopters; and
- 19 portable transmitters.

Notably, the Detroit cut-over to BAS channels above 2025 MHz proceeded without disruption even though the transition occurred during a period of intense national and international media scrutiny of the region's automobile industry and during one of the month-long "sweeps" period that Nielsen Media Research conducts to assess television-station audiences. Detroit-area broadcasters found that the quality, reliability and performance of the new BAS equipment allowed them to transition during a sweeps period without any adverse effect on news coverage or, by extension, station ratings.



WDIV-TV's self-styled "frequency war" allowed Detroit's broadcasters to test their new BAS systems.

To ensure the new BAS systems performed without causing harmful interference, the Detroit broadcast community staged a self-styled "frequency war" where the region's largest television news broadcasters simultaneously tested ENG transmissions from multiple vehicles and devices over all available BAS channels. The stations located their ENG transmission equipment in close proximity to one another and transmitted along similar azimuths to simulate worst-case interference conditions. Despite this challenging environment, the new BAS equipment performed without interruption, according to several news directors who participated in the simulation. "Using the new digital [equipment], we've been able to get shots from Brighton and other areas where we previously couldn't," according to WDIV-TV news operations manager Jeffrey Liebman. The new BAS equipment also allowed broadcasters to occasionally dispense with direct line of sight transmissions in congested urban areas by "bouncing" digital video signals off of buildings and other structures. "Bouncing the signal has opened up many possibilities," Liebman said.³ Installing the new BAS equipment during a sweeps period not

³ Phil Kurz, BROADCAST ENGINEERING, *View from Detroit: Pros and Cons of 2 GHz BAS Channels* (July 22, 2009), available at <<http://broadcastengineering.com/newsrooms/view-detroit-pros-cons-0722/>>; see also, e.g., Phil Kurz, BROADCAST ENGINEERING, *Detroit Stations Transition to New 2 GHz BAS Channels* (July 16, 2009), available at <<http://broadcastengineering.com/newsrooms/detroit-stations-transition-0716/>>.

only did not disrupt station operations, but also offered important benefits to the viewing public and the station's advertisers as Detroit's broadcasters found they could capture and hold transmissions more easily and reliably than they could have ever have done previously.⁴

More detailed information about the parties' progress appears in the appendices to this report. Appendix A provides a graphical overview of the significant nationwide progress that the broadcasters and Sprint Nextel have made across the country. Appendix B identifies the transition status of each eligible primary BAS operator in the United States.⁵ Appendix C provides a copy of the planned and actual transitions for each of the nation's DMAs. Appendix D identifies each eligible primary BAS operator that has not entered into a Frequency Relocation Agreement (FRA) and describes why the FRA has not been signed. Finally, Appendix E identifies the multi-system DMAs where issues affecting a single BAS operator prevent transition of a DMA in which every other operator in the market is ready, willing, and able to transition to the new band plan.

Despite the progress toward clearing of the 1990-2025 MHz band, four of the eight BAS licensees listed in Appendix D have proven unable or unwilling to execute FRAs for four years.⁶ The precise reasons for their delays vary. Unless quickly remedied, however, the continued inability of the four BAS operators to enter FRAs may delay the BAS transition in their areas:

⁴ While the Detroit experience is instructive, it does not suggest that every remaining DMA can or should cutover to the new band plan during a sweeps period. Each DMA and DMA cluster faces individual circumstances and conditions that bear on the timing, challenges and benefits of when best to commence its market transition to the new band plan.

⁵ The percentage of markets at different stages of the transition shown in Appendix B is calculated by dividing the number of Frequency Relocation Agreements (FRAs) by 965, which is the total number of primary-status FRAs involved in the relocation. Calculating percentages based on population, stations, or DMAs creates slight differences from the FRA-level view presented in Appendix B.

⁶ While still listed on Appendix D, the four New Jersey public television licensees – WNJB-TV, New Brunswick, NJ; WNJN-TV, Montclair, NJ; WNJS-TV, Camden, NJ; WNJT-TV, Trenton, NJ – completed the FRA stage of relocation by executing agreements today, August 3, 2009. Successful execution of these FRAs represents another milestone toward completion of the BAS relocation.


The New Jersey licensees' lengthy struggle with state public-bidding requirements and procedures demonstrates how events beyond the control of any party can disrupt the BAS relocation process. In this case, the New Jersey state attorney general's office, after considerable deliberation, concluded that the state's Local Public Contracts Laws extend to public television stations administered by the New Jersey Public Broadcasting Authority. *See generally, e.g.,* N.J.S.A. 40A:11-4(a) (requiring most public boards, commissions, committees, and other authorities, to award contracts above a certain threshold "only by resolution of the governing body of the contracting unit to the lowest responsible bidder after public advertising for bids and bidding therefor..."). Consistent with a process developed by the state for this relocation project, Sprint Nextel negotiated a master FRA with the state attorney's general's office, which then issued a Request for Quotations to potential bidders on the contract for BAS equipment and installation. After reviewing bids and tentatively selecting a winning bidder, the State of New Jersey directed Sprint Nextel and the vendor to execute a final package of frequency relocation agreements with the state. Both Sprint Nextel and the vendor executed these materials and provided copies to the stations and state attorney general's office. Several different state divisions then had to review and approve these materials, including the public television stations, the state attorney general's office, and officials in the State of New Jersey Department of Treasury, Division of Purchase and Property.

- New Mexico. Three New Mexico public television stations – KNME-TV, Albuquerque, NM; KENW-TV, Portales, NM; and KRWG-TV, Las Cruces, NM – are the only BAS operators in the country that have not provided Sprint Nextel with complete cost estimates or “quote packages” to replace all of their 2 GHz BAS equipment. Recently, the three New Mexico stations agreed that the general manager of KNME would take over the responsibilities of the existing BAS licensee 2 GHz relocation project manager. Sprint Nextel has remained in contact with the general manager, who has said that she understands what is needed to execute frequency relocation agreements and to ensure delivery and installation of BAS replacement equipment. It remains unclear, however, when the New Mexico stations intend to submit final quote packages or proceed to the next step to negotiate and execute FRAs with Sprint Nextel.
- New York. Elena Cohen is the licensee of WPTG598, a BAS freelance operation that provides video newsgathering services to stations in and around New York City. After extensive negotiations, the final execution copy of the FRA is currently before the licensee for signature. Sprint Nextel remains hopeful that the licensee will execute this agreement soon; however, it remains unclear when the licensee will act.

Aside from these four BAS operators, every other BAS operator in the country – nearly 1000 in all – has executed an FRA with Sprint Nextel. Sprint Nextel will continue to negotiate in good faith with each of the BAS operators that have not signed FRAs. If continued discussions do not quickly bear fruit, however, Sprint Nextel will have no choice but to accept the Commission’s invitation to petition for a declaratory ruling to designate the BAS operations that are unwilling or unable to sign FRAs as secondary stations. If designated as secondary by the Commission, the four BAS operators would have to avoid causing harmful interference to, and accept harmful interference from, any new entrant to the 1990-2025 MHz band. While not the favored course of action, designating these stations as secondary may soon offer the only practical means of ensuring that the nationwide BAS relocation can proceed unimpeded.

While challenges remain, Sprint Nextel and the broadcast community continue to make steady progress toward nationwide clearing of fixed and mobile BAS systems below 2025 MHz. As documented in the attached report, nearly 60 percent of the country’s land mass and more than 60 percent of its population are now cleared of BAS incumbents and many additional markets – including New York, Philadelphia, and San Francisco – are scheduled to transition in the very near future. If you have any questions concerning this report, please contact me.

Sincerely,




Trey Hanbury, Esq.
Director, Sprint Nextel Corporation

CC: Bruce Gottlieb, Angela Giancarlo, Paul Murray, Julius Knapp, John Giusti, Roderick Porter, Geraldine Matisse, Jamison Prime, Nicholas Oros, Howard Griboff

Appendix A

2 GHz Relocation Progress by DMA



Appendix B

FCC Report
2 GHz Relocation - Progress Dashboard
July 31, 2009

	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Mid Atlantic Total	97	106	97	97	97	97	97	97	91	80	80	17
% Complete	-	100%	100%	100%	100%	100%	100%	100%	94%	82%	82%	16%
Northeast Total	149	163	149	149	149	149	144	144	113	77	56	14
% Complete	-	100%	100%	100%	100%	100%	97%	97%	76%	52%	38%	9%
Southeast Total	151	166	151	151	151	151	151	151	115	113	111	19
% Complete	-	100%	100%	100%	100%	100%	100%	100%	76%	75%	74%	11%
Midwest Total	137	152	137	137	137	137	137	137	112	85	68	13
% Complete	-	100%	100%	100%	100%	100%	100%	100%	82%	62%	50%	9%
South Total	163	182	163	163	163	163	163	163	149	132	112	13
% Complete	-	100%	100%	100%	100%	100%	100%	100%	91%	81%	69%	7%
West Total	116	129	116	116	113	113	113	113	92	72	68	4
% Complete	-	100%	100%	100%	97%	97%	97%	97%	79%	62%	59%	3%
West Coast Total	129	139	129	129	129	129	129	129	98	62	53	2
% Complete	-	100%	100%	100%	100%	100%	100%	100%	76%	48%	41%	1%
Nationwide Stations	23	25	23	23	23	23	23	23	21	21	21	3
% Complete	-	100%	100%	100%	100%	100%	100%	100%	91%	91%	91%	12%
Nationwide Total	965	1062	965	965	962	962	957	957	791	642	569	85
% Complete**	-	100%	100%	100%	100%	100%	99%	99%	82%	67%	59%	8%
		*										

FCC Report
2 GHz Relocation - Progress Dashboard
MidAtlantic

MidAtlantic Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Washington, DC (Hagrstwn)	WRC	NBC TELEMUNDO LICENSE CO. - WRC-TV	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)	WTTG	FOX TELEVISION STATIONS, INC. - WTTG	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)	WJLA	ACC LICENSEE, INC. - WJLA-TV	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)	WUSA	DETROIT FREE PRESS, INC. - WUSA	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)	WHAG	NEXSTAR BROADCASTING, INC. - WHAG-TV	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)	WWPB	MARYLAND PUBLIC BROADCASTING COMMISSION - WWPB	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)	WJAL	ENTRAVISION HOLDINGS, LLC - WJAL	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)	WHUT	Howard University - WHUT		1	-	-	-	-	-	-	-	-	-	
Washington, DC (Hagrstwn)	WNVTV	COMMONWEALTH PUBLIC BROADCASTING CORPORATION - WNVTV		1	-	-	-	-	-	-	-	-	-	1
Washington, DC (Hagrstwn)		SUPERSTATION, INC. - (Washington, DC)	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)	C-SPAN	National Cable Satellite Corporation (CSPAN)	1	1	1	1	1	1	1	1			1	
Washington, DC (Hagrstwn)		WINGED VISION INC - WMN761	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)		DCI II Inc - WPJC398	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)		INFORMATION SUPER STATION LLC - KA86236		1	-	-	-	-	-	-	-	-	-	
Washington, DC (Hagrstwn)		Speedshotz, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)	WTTG	Helinet Aviation Services (Washington DC)	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)	WUSA	Metro Networks Communications Inc.-WashDC	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)		Total in Mkt	14	17	14	14	14	14	14	14	13	13	14	1
Washington, DC (Hagrstwn)		% Complete	-	100%	100%	100%	100%	100%	100%	100%	93%	93%	100%	6%
Baltimore	WBAL	WBAL HEARST-ARGYLE TV, INC. (CA CORP.) - WBAL-TV	1	1	1	1	1	1	1	1	1	1	1	
Baltimore	WBFF	CHESAPEAKE TELEVISION LICENSEE, LLC - WBFF	1	1	1	1	1	1	1	1	1	1	1	
Baltimore	WJZ	CBS CORPORATION - WJZ-TV	1	1	1	1	1	1	1	1	1	1	1	
Baltimore	WMAR	SCRIPPS HOWARD BROADCASTING COMPANY - WMAR-TV	1	1	1	1	1	1	1	1	1	1	1	
Baltimore	WMPT	MARYLAND PUBLIC BROADCASTING COMMISSION - WMPT	1	1	1	1	1	1	1	1	1	1	1	
Baltimore	WMPB	MARYLAND PUBLIC BROADCASTING COMMISSION - WMPB	1	1	1	1	1	1	1	1	1	1	1	
Baltimore	WBAL	U.S. Helicopters, Inc. (Baltimore)	1	1	1	1	1	1	1	1	1	1	1	
Baltimore	WJZ	Helinet Aviation Services (Baltimore)	1	1	1	1	1	1	1	1	1	1	1	
Baltimore		Total in Mkt	8	8	8	8	8	8	8	8	8	8	8	0
Baltimore		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Charlottesville	WVIR	VIRGINIA BROADCASTING CORPORATION - WVIR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Charlottesville		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	1
Charlottesville		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Harrisonburg	WAZH	RUARCH ASSOCIATES LLC - WAZH-CA	1	1	1	1	1	1	1	1	1	1	1	1
Harrisonburg	WVPT	SHENANDOAH VALLEY EDUCATIONAL TELEVISION CORPORATION - WVPT	1	1	1	1	1	1	1	1	1	1	1	1
Harrisonburg	WHSV	GRAY TELEVISION LICENSEE, INC. - WHSV-TV	1	1	1	1	1	1	1	1	1	1	1	
Harrisonburg		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	2

FCC Report
2 GHz Relocation - Progress Dashboard
MidAtlantic

MidAtlantic Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Harrisonburg		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	67%
Richmond-Petersburg	WCVE	COMMONWEALTH PUBLIC BROADCASTING - WCVE-TV	1	1	1	1	1	1	1	1	1	1	1	1
Richmond-Petersburg	WRIC	YOUNG BROADCASTING OF RICHMOND, INC. - WRIC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Richmond-Petersburg	WRLH	WRLH LICENSEE, LLC - WRLH-TV	1	1	1	1	1	1	1	1	1	1	1	1
Richmond-Petersburg	WTVR	WTVR LICENSEE, LLC - WTVR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Richmond-Petersburg	WWBT	WWBT LLC (VIRGINIA) - WWBT	1	1	1	1	1	1	1	1	1	1	1	1
Richmond-Petersburg		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	4
Richmond-Petersburg		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	80%
Salisbury	WMDT	DELMARVA BROADCAST SERVICE GENERAL PARTNERSHIP - WMDT	1	1	1	1	1	1	1	1	1	1		
Salisbury	WBOC	WBOC, INC. - WBOC-TV	1	1	1	1	1	1	1	1	1	1		
Salisbury	WCPB	MARYLAND PUBLIC BROADCASTING COMMISSION - WCPB	1	1	1	1	1	1	1	1	1	1		
Salisbury		Total in Mkt	3	3	3	3	3	3	3	3	3	3	0	0
Salisbury		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%	0%
Norfolk - Portsmouth - Newport News	WHRO	HAMPTON ROADS EDUCATIONAL TELECOMMUNICATIONS ASSOC - WHRO-TV	1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News	WSKY	SKY TELEVISION, L.L.C. - WSKY-TV	1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News	WTKR	NEW YORK TIMES MANAGEMENT SERVICES - WTKR	1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News	WTVZ	WTVZ LICENSEE, LLC - WTVZ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News	WVEC	WVEC TELEVISION, INC. - WVEC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News	WAVY	WAVY BROADCASTING, LLC - WKTD-CA	1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News		Total in Mkt	6	6	6	6	6	6	6	6	6	6	6	2
Norfolk - Portsmouth - Newport News		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	33%
Raleigh - Durham	WLFL	WLFL LICENSEE, LLC - WLFL	1	1	1	1	1	1	1	1	1	1	1	1
Raleigh - Durham	WNCN	Media General Communications Inc. - WNCN	1	1	1	1	1	1	1	1	1	1	1	1
Raleigh - Durham	WRAL	CAPITOL BROADCASTING COMPANY, INC. - WRAL-TV	1	1	1	1	1	1	1	1	1	1	1	1
Raleigh - Durham	WTVD	WTVD Television, LLC - WTVD	1	1	1	1	1	1	1	1	1	1	1	1
Raleigh - Durham	WUVC	WUVC LICENSE PARTNERSHIP, G.P. - WUVC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Raleigh - Durham		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Raleigh - Durham		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Charlotte	WBTV	WBTV, LLC (CHARLOTTE) - WBTV	1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WCCB	NORTH CAROLINA BROADCASTING PARTNERS - WCCB	1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WCNC	WCNC-TV, INC. - WCNC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WSOC	WSOC-TV HOLDINGS, INC. - WSOC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WTVI	CHARLOTTE-MECKLENBURG PUBLIC BROADCASTING AUTHORITY - WTVI	1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WBTV	U.S. Helicopters, Inc. (Charlotte)	1	1	1	1	1	1	1	1	1	1	1	1
Charlotte		Total in Mkt	6	6	6	6	6	6	6	6	6	6	6	2
Charlotte		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	33%
Greensboro - High Point - Winston Salem	WFMY	WFMY TELEVISION CORPORATION - WFMY-TV	1	1	1	1	1	1	1	1	1	1	1	1
Greensboro - High Point - Winston Salem	WGHP	COMMUNITY TELEVISION OF NORTH CAROLINA, LLC - WGHP	1	1	1	1	1	1	1	1	1	1	1	1
Greensboro - High Point - Winston Salem	WXII	WXII HEARST-ARGYLE TELEVISION, INC. - WXII-TV	1	1	1	1	1	1	1	1	1	1	1	1
Greensboro - High Point - Winston Salem		Total in Mkt	3	3	3	3	3	3	3	3	3	2	3	0

FCC Report
2 GHz Relocation - Progress Dashboard
MidAtlantic

MidAtlantic Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Greensboro - High Point - Winston Salem		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	67%	100%	0%
Columbia	WIS	WIS License Subsidiary, LLC - WIS	1	1	1	1	1	1	1	1	1	1	1	
Columbia	WLTX	PACIFIC AND SOUTHERN COMPANY, INC. - WLTX	1	1	1	1	1	1	1	1	1	1	1	
Columbia	WOLO	SOUTH CAROLINA BROADCASTING PARTNERS - WOLO-TV	1	1	1	1	1	1	1	1	1	1	1	
Columbia	WRLK	SOUTH CAROLINA EDUCATIONAL TV COMMISSION - WRLK-TV	1	1	1	1	1	1	1	1	1	1	1	1
Columbia		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	1
Columbia		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	25%
Greenville - New Bern - Washington	WITN	GRAY TELEVISION LICENSEE, INC. - WITN-TV	1	1	1	1	1	1	1	1	1	1	1	
Greenville - New Bern - Washington	WCTI	NORTH CAROLINA LICENSE HOLDINGS INC. - WCTI-TV	1	1	1	1	1	1	1	1	1	1	1	
Greenville - New Bern - Washington	WNCT	MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - WNCT-TV	1	1	1	1	1	1	1	1	1	1	1	
Greenville - New Bern - Washington		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	0
Greenville - New Bern - Washington		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Wilmington	WECT/WSFX	WECT LICENSE SUBSIDIARY, LLC - WECT	1	1	1	1	1	1	1	1	1	1	1	
Wilmington	WWAY	WWAY-TV, LLC - WWAY	1	1	1	1	1	1	1	1	1	1	1	
Wilmington		Total in Mkt	2	2	2	2	2	2	2	2	2	1	2	0
Wilmington		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	50%	100%	0%
Charleston, SC	WCBD	MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - WCBD-TV	1	1	1	1	1	1	1	1	1	1	1	
Charleston, SC	WCIV	WCIV, LLC - WCIV	1	1	1	1	1	1	1	1	1	1	1	
Charleston, SC	WCSC	Raycom Holdings LLC - WCSC-TV	1	1	1	1	1	1	1	1	1	1	1	
Charleston, SC	WJWJ	SOUTH CAROLINA EDUCATIONAL TV COMMISSION - WJWJ-TV		1	-	-	-	-	-	-	-	-	-	1
Charleston, SC		Total in Mkt	3	4	3	3	3	3	3	3	3	3	3	1
Charleston, SC		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	25%
Florence - Myrtle Beach	WBTW	MEDIA GENERAL BROADCASTING OF SO. CAROLINA HOLDINGS, - WBTW	1	1	1	1	1	1	1	1	1	1	1	
Florence - Myrtle Beach	WFXB	GE MEDIA, INC. - WFXB		1	-	-	-	-	-	-	-	-	-	1
Florence - Myrtle Beach	WPDE	BARRINGTON MYRTLE BEACH LICENSE LLC - WPDE-TV	1	1	1	1	1	1	1	1	1	1	1	
Florence - Myrtle Beach		Total in Mkt	2	3	2	2	2	2	2	2	2	2	2	1
Florence - Myrtle Beach		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	33%
Puerto Rico	WKAQ	TELEMUNDO OF PUERTO RICO - WKAQ-TV	1	1	1	1	1	1	1	1	1	1	1	
Puerto Rico	WAPA	TELEVICENTRO OF PUERTO RICO, LLC - WAPA-TV	1	1	1	1	1	1	1	1	1	1	1	
Puerto Rico	WIRS	CaribeVision Station Group, LLC		1	-	-	-	-	-	-	-	-	-	
Puerto Rico	WJPX	S & E NETWORK INC. - WJPX		1	-	-	-	-	-	-	-	-	-	
Puerto Rico	WLIJ/WSUR	WLIJ/WSUR, INC. - WSUR-TV	1	1	1	1	1	1	1	1	1	1	1	
Puerto Rico	WSTE	Univision Television Group, Inc. - WSTE		1	-	-	-	-	-	-	-	-	-	
Puerto Rico	WOLE	WESTERN BROADCASTING CORP. OF PUERTO RICO - WOLE-TV	1	1	1	1	1	1	1	1	1	1	1	
Puerto Rico	WORO	CATHOLIC, APOSTOLIC & ROMAN CHURCH IN PUERTO RICO - WORO-TV	1	1	1	1	1	1	1	1	1	1	1	1
Puerto Rico	WSJN	WANDA ROLON - WSJN-CA	1	1	1	1	1	1	1	1	1	1	1	
Puerto Rico	WSJU	AERCO BROADCASTING CORPORATION - WSJU-TV	1	1	1	1	1	1	1	1	1	1	1	
Puerto Rico	WELU	PABELLON EDUCATIONAL BROADCASTING, INC. - WELU	1	1	1	1	1	1	1	1	1	1	1	
Puerto Rico	WIDP	EBENEZER BROADCASTING GROUP, INC. - WIDP	1	1	1	1	1	1	1	1	1	1	1	
Puerto Rico	WCCV	ASOCIACION EVANGELISTICA CRISTO VIENE INC. - WCCV-TV	1	1	1	1	1	1	1	1	1	1	1	
Puerto Rico	WECN	ENCUENTRO CHRISTIAN NETWORK - WECN	1	1	1	1	1	1	1	1	1	1	1	

FCC Report
2 GHz Relocation - Progress Dashboard
MidAtlantic

MidAtlantic Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Puerto Rico	WVSN	LA CADENA DEL MILAGRO, INC. - WVSN	1	1	1	1	1	1	1	1	1	1	1	
Puerto Rico		Hydra Communications, Inc	1	1	1	1	1	1	1	1	1	1	1	
Puerto Rico		TELEMOVIL DEL CARIBE INC.	1	1	1	1	1	1	1	1	1	1	1	
Puerto Rico		CAMARERO RACETRACK CORPORATION	1	1	1	1	1	1	1	1	1	1	1	
Puerto Rico	Total in Mkt		15	18	15	15	15	15	15	15	15	15	15	1
Puerto Rico	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	6%
Charleston - Huntington, WV	WCHS	WCHS LICENSEE, LLC - WCHS-TV	1	1	1	1	1	1	1	1				
Charleston - Huntington, WV	WOWK	WEST VIRGINIA MEDIA HOLDINGS, LLC - WOWK-TV	1	1	1	1	1	1	1	1	1			
Charleston - Huntington, WV	WPBY	WEST VIRGINIA EDUCATIONAL BROADCASTING AUTHORITY - WPBY-TV	1	1	1	1	1	1	1	1				
Charleston - Huntington, WV	WSAZ	GRAY TELEVISION LICENSEE, INC. - WSAZ-TV	1	1	1	1	1	1	1	1	1			
Charleston - Huntington, WV	Total in Mkt		4	4	4	4	4	4	4	4	2	0	0	0
Charleston - Huntington, WV	% Complete		-	100%	100%	100%	100%	100%	100%	100%	50%	0%	0%	0%
Roanoke - Lynchburg	WBRA	BLUE RIDGE PUBLIC TELEVISION, INC. - WBRA-TV	1	1	1	1	1	1	1	1	1			
Roanoke - Lynchburg	WDBJ	WDBJ TELEVISION, INC. - WDBJ	1	1	1	1	1	1	1	1				
Roanoke - Lynchburg	WSET	WSET INCORPORATED - WSET-TV	1	1	1	1	1	1	1	1	1			
Roanoke - Lynchburg	WSLS	MEDIA GENERAL COMMUNICATIONS, INC. - WSLS-TV	1	1	1	1	1	1	1	1				
Roanoke - Lynchburg	Total in Mkt		4	4	4	4	4	4	4	4	2	0	0	0
Roanoke - Lynchburg	% Complete		-	100%	100%	100%	100%	100%	100%	100%	50%	0%	0%	0%
Bluefield - Beckley - Oak Hill	WSWP	WEST VIRGINIA EDUCATIONAL BROADCASTING AUTHORITY - WSWP-TV	1	1	1	1	1	1	1	1	1			
Bluefield - Beckley - Oak Hill	WVNS	WEST VIRGINIA MEDIA HOLDINGS, LLC - WVNS-TV	1	1	1	1	1	1	1	1	1			
Bluefield - Beckley - Oak Hill	WVVA	WVVA TELEVISION, INC. - WVVA	1	1	1	1	1	1	1	1	1			
Bluefield - Beckley - Oak Hill	Total in Mkt		3	3	3	3	3	3	3	3	3	0	0	0
Bluefield - Beckley - Oak Hill	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%
Tri-Cities	WCYB	BLUESTONE LICENSE HOLDINGS INC. - WCYB-TV	1	1	1	1	1	1	1	1				
Tri-Cities	WJHL	MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - WJHL-TV	1	1	1	1	1	1	1	1	1			
Tri-Cities	WKPT	HOLSTON VALLEY BROADCASTING CORPORATION - WKPT-TV	1	1	1	1	1	1	1	1	1			
Tri-Cities	WSBN-TV	BLUE RIDGE PUBLIC TELEVISION, INC. - WSBN-TV		1	-	-	-	-	-	-	-	-	-	1
Tri-Cities	Total in Mkt		3	4	3	3	3	3	3	3	2	0	0	1
Tri-Cities	% Complete		-	100%	100%	100%	100%	100%	100%	100%	67%	0%	0%	25%
Combined Total			97	106	97	97	97	97	97	97	91	80	80	17
% Complete			-	100%	100%	100%	100%	100%	100%	100%	94%	82%	82%	16%

FCC Report
2 GHz Relocation - Progress Dashboard
Northeast

Northeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
New York	WCBS	CBS BROADCASTING INC. - WCBS-TV	1	1	1	1	1	1	1	1				
New York	WNBC	NBC TELEMUNDO LICENSE CO. - WNBC	1	1	1	1	1	1	1	1				
New York	WABC	AMERICAN BROADCASTING COMPANIES, INC - WABC-TV	1	1	1	1	1	1	1	1	1	1		
New York	WPIX	WPIX, INC. - WPIX	1	1	1	1	1	1	1	1	1			
New York	WNJU	NBC TELEMUNDO LICENSE CO. - WNJU	1	1	1	1	1	1	1	1				
New York	WXTV	WXTV LICENSE PARTNERSHIP, G.P. - WXTV	1	1	1	1	1	1	1	1	1	1		
New York		Rainbow News 12 Company (NJ)	1	1	1	1	1	1	1	1	1	1		
New York		Rainbow News 12 Company	1	1	1	1	1	1	1	1	1	1		
New York		News 12 Connecticut, Inc	1	1	1	1	1	1	1	1	1			
New York	WRNN	WRNN LICENSE COMPANY, LLC - WRNN-TV	1	1	1	1	1	1	1	1	1			
New York	WNYW	FOX TELEVISION STATIONS, INC. - WNYW	1	1	1	1	1	1	1	1	1			
New York	WWOR	WWOR-TV, Inc. - WWOR-TV	1	1	1	1	1	1	1	1	1			
New York		Quick Link Connection Inc.	1	1	1	1	1	1	1	1	1			
New York		Multi-Media Network News	1	1	1	1	1	1	1	1	1	1		
New York		SUPERSTATION, INC. - (New York, NY)	1	1	1	1	1	1	1	1	1			
New York		STEINERT, CHRISTINE - WPNJ427	1	1	1	1	1	1	1	1	1			
New York		VILLAGE VIDEO PRODUCTION INC - KA86231	1	1	1	1	1	1	1	1	1	1		
New York		Cohen, Elena - WPTG598	1	1	1	1	1	1	1	1	1			
New York		RYAN, ANTHONY J - WPVL708	1	1	1	1	1	1	1	1	1			
New York		DEAN RELAY PRESS & RADIO - KA86436	1	1	1	1	1	1	1	1	1	1		
New York	WNYW Helinet - Back-up	Helinet Aviation Services (New York)	1	1	1	1	1	1	1	1	1	1		
New York	News12LI	U.S. Helicopters, Inc. (New York)	1	1	1	1	1	1	1	1	1			
New York		Helicopters, Inc. (Agent for Metro Networks Comm. Inc.) New York	1	1	1	1	1	1	1	1	1			
New York		Metro Networks Communications (New York)	1	1	1	1	1	1	1	1	1			
New York		BROADCAST COMMUNICATIONS MICROWAVE INC - KA86237	1	1	1	1	1	1	1	1	1	1		
New York		Air Metro Helicopters	1	1	1	1	1	1	1	1	1	1		
New York		Total in Mkt	26	26	26	26	26	26	25	25	19	8	0	0
New York		% Complete	-	100%	100%	100%	100%	100%	96%	96%	73%	31%	0%	0%
Philadelphia	KYW-TV	CBS BROADCASTING INC. - KYW-TV	1	1	1	1	1	1	1	1	1			
Philadelphia	WPVI-TV	ABC, INC. - WPVI-TV	1	1	1	1	1	1	1	1	1	1		
Philadelphia	WPHL	TRIBUNE TELEVISION COMPANY - WPHL-TV	1	1	1	1	1	1	1	1	1	1		
Philadelphia	WCAU	NBC TELEMUNDO LICENSE CO. - WCAU	1	1	1	1	1	1	1	1	1			
Philadelphia	WMGM	ACCESS.1 NEW JERSEY LICENSE COMPANY - WMGM-TV	1	1	1	1	1	1	1	1				
Philadelphia	WFMZ	MARANATHA BROADCASTING COMPANY, INC. - WFMZ-TV	1	1	1	1	1	1	1	1	1	1		
Philadelphia	WLVT	LEHIGH VALLEY PUBLIC TELECOMMUNICATIONS CORP. - WLVT-TV	1	1	1	1	1	1	1	1	1	1		
Philadelphia	WNJN	NEW JERSEY PUBLIC B/CNG AUTHORITY - WNJN	1	1	1	1	1	1						
Philadelphia	WNJT	NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJT	1	1	1	1	1	1						
Philadelphia	WNJB	NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJB	1	1	1	1	1	1						
Philadelphia	WNJS	NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJS	1	1	1	1	1	1						
Philadelphia	WHYY	WHYY, INC. - WHYY-TV	1	1	1	1	1	1	1	1	1	1		
Philadelphia	WTFX	FOX TV STATIONS OF PHILADELPHIA, Inc. - WTFX-TV	1	1	1	1	1	1	1	1	1	1		
Philadelphia		RCN Telecom Services, Inc.	1	1	1	1	1	1	1	1	1	1		
Philadelphia		Service Electric Cable TV, Inc.	1	1	1	1	1	1	1	1	1	1		
Philadelphia		Comcast Cable of the South	-	-	-	-	-	-	-	-	-	-	-	1
Philadelphia	WTVE	READING BROADCASTING, INC. - WTVE	-	-	-	-	-	-	-	-	-	-	-	
Philadelphia		SES Americom, Inc. - WLT642	-	-	-	-	-	-	-	-	-	-	-	1
Philadelphia		Total in Mkt	15	18	15	15	15	15	11	11	9	7	0	2
Philadelphia		% Complete	-	100%	100%	100%	100%	100%	73%	73%	60%	47%	0%	11%
Harrisburg	WGAL	WGAL HEARST-ARGYLE TELEVISION, INC. - WGAL	1	1	1	1	1	1	1	1	1	1	1	1
Harrisburg	WHP-TV	NEWPORT TELEVISION LLC - WHP-TV	1	1	1	1	1	1	1	1	1	1	1	1
Harrisburg	WLYH-TV	NEXSTAR BROADCASTING, INC. - WLYH-TV	1	1	-	-	-	-	-	-	-	-	-	-

FCC Report
2 GHz Relocation - Progress Dashboard
Northeast

Northeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Harrisburg	WHTM-TV	HARRISBURG TELEVISION, INC. - WHTM-TV	1	1	1	1	1	1	1	1	1	1	1	
Harrisburg	WITF-TV	WITF, INC. - WITF-TV	1	1	1	1	1	1	1	1	1	1	1	1
Harrisburg	WPMT	TRIBUNE TELEVISION COMPANY - WPMT	1	1	1	1	1	1	1	1	1	1	1	
Harrisburg		Pennsylvania Educational Communications	1	1	1	1	1	1	1	1	1	1	1	
Harrisburg		Suscom 4	1	1	-	-	-	-	-	-	-	-	-	1
Harrisburg		Total in Mkt	6	8	6	6	6	6	6	6	6	6	6	2
Harrisburg		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	25%
Hartford	WEDW	CONNECTICUT PUBLIC BROADCASTING, INC. - WEDW	1	1	1	1	1	1	1	1	1	1		
Hartford	WTNH	WTNH BROADCASTING, INC. - WTNH	1	1	1	1	1	1	1	1	1	1		
Hartford	WVIT	NBC TELEMUNDO LICENSE CO. - WVIT	1	1	1	1	1	1	1	1	1	1		
Hartford	WFSB	MEREDITH CORPORATION - WFSB	1	1	1	1	1	1	1	1	1	1		
Hartford	WTIC	TRIBUNE TELEVISION COMPANY - WTIC-TV	1	1	1	1	1	1	1	1	1	1		
Hartford	WUTH	ENTRAVISION HOLDINGS, LLC - WUTH-CA	1	1	-	-	-	-	-	-	-	-	-	1
Hartford	ESPN	ESPN Productions, Inc.	1	1	-	-	-	-	-	-	-	-	-	
Hartford	WCAU NBC 10 KNTV WVIT- NBC30/ WCBS-CBS 2	Horsham Valley Airways, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Hartford		Total in Mkt	6	8	6	6	6	6	6	6	4	1	0	1
Hartford		% Complete	-	100%	100%	100%	100%	100%	100%	100%	67%	17%	0%	13%
Springfield	WWLP	WWLP BROADCASTING, LLC - WWLP	1	1	1	1	1	1	1	1	1	1		
Springfield	WGGB	WGGB LICENSEE, LLC - WGGB-TV	1	1	1	1	1	1	1	1	1	1		
Springfield		Total in Mkt	2	2	2	2	2	2	2	2	1	0	0	0
Springfield		% Complete	-	100%	100%	100%	100%	100%	100%	100%	50%	0%	0%	0%
Boston		New England Cable News	1	1	1	1	1	1	1	1	1	1	1	
Boston	WBZ	CBS Corporation - WBZ-TV	1	1	1	1	1	1	1	1	1	1	1	
Boston	WCVB	WCVB HEARST-ARGYLE TV, INC. - WCVB-TV	1	1	1	1	1	1	1	1	1	1	1	
Boston	WFXT	FOX TELEVISION STATIONS INC. - WFXT	1	1	1	1	1	1	1	1	1	1	1	
Boston	WGBH/WGBY	WGBH EDUCATIONAL FOUNDATION - WGBH-TV	1	1	1	1	1	1	1	1	1	1	1	
Boston	WHDH	WHDH-TV - WHDH-TV	1	1	1	1	1	1	1	1	1	1	1	
Boston	WLVI	WHDH-TV - WLVI-TV	1	1	1	1	1	1	1	1	1	1	1	
Boston	WMUR	HEARST-ARGYLE PROPERTIES, INC. - WMUR-TV	1	1	1	1	1	1	1	1	1	1	1	
Boston	WPXG	WPXG	1	1	-	-	-	-	-	-	-	-	-	1
Boston	WNEU	WNEU	1	1	-	-	-	-	-	-	-	-	-	1
Boston	WUNI	Entravision Holdings, LLC - WUNI	1	1	-	-	-	-	-	-	-	-	-	1
Boston	WFXT	Helicopters, Inc. (Boston N250FB)	1	1	1	1	1	1	1	1	1	1	1	
Boston		Helicopters, Inc. (as agent for Metro Networks Comm.) Boston	1	1	1	1	1	1	1	1	1	1	1	
Boston		Metro Networks Communications Boston (Manchester)	1	1	1	1	1	1	1	1	1	1	1	
Boston/Manchester		Total in Mkt	11	14	11	11	11	11	11	11	11	11	11	3
Boston/Manchester		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	21%
Providence	WJAR	Media General Communications, Inc. - WJAR	1	1	1	1	1	1	1	1	1	1	1	
Providence	WLNE	Global Broadcasting, LLC WLNE	1	1	1	1	1	1	1	1	1	1	1	
Providence	WPRI	TVL BROADCASTING OF RHODE ISLAND, LLC - WPRI-TV	1	1	1	1	1	1	1	1	1	1	1	
Providence	WSBE	RHODE ISLAND PUBLIC TELECOM. AUTHORITY - WSBE-TV	1	1	1	1	1	1	1	1	1	1	1	
Providence		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	0
Providence		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Presque Isle	WAGM	NEPSK, INC. - WAGM-TV	1	1	1	1	1	1	1	1	1	1	1	
Presque Isle		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	0
Presque Isle		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Bangor	WLBZ	PACIFIC AND SOUTHERN COMPANY, INC. - WLBZ	1	1	1	1	1	1	1	1	1	1	1	
Bangor	WABI	COMMUNITY BROADCASTING SERVICE - WABI-TV	1	1	1	1	1	1	1	1	1	1	1	
Bangor	WVII	BANGOR COMMUNICATIONS, LLC. - WVII-TV	1	1	1	1	1	1	1	1	1	1	1	
Bangor	WMEB	MAINE PUBLIC BROADCASTING CORPORATION - WMEB-TV	1	1	1	1	1	1	1	1	1	1	1	
Bangor		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	0

FCC Report
2 GHz Relocation - Progress Dashboard
Northeast

2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Northeast Stations	Call Letters	Licensee									
Bangor		% Complete	-	100%	100%	100%	100%	100%	100%	100%	0%
Portland	WCSH	PACIFIC AND SOUTHERN COMPANY, INC. - WCSH	1	1	1	1	1	1	1	1	1
Portland	WMTW	HEARST-ARGYLE PROPERTIES, INC. - WMTW-TV	1	1	1	1	1	1	1	1	1
Portland	WGME	WGME LICENSEE, LLC - WGME-TV	1	1	1	1	1	1	1	1	1
Boston/Prov/Mancht	WENH	UNIVERSITY OF NEW HAMPSHIRE - WENH-TV	1	1	1	1	1	1	1	1	1
Portland		Total in Mkt	4	4	4	4	4	4	4	4	0
Portland		% Complete	-	100%	100%	100%	100%	100%	100%	100%	0%
Burlington	WPTZ	HEARST-ARGYLE STATIONS, INC. - WPTZ	1	1	1	1	1	1	1	1	1
Burlington	WCAX	MT. MANSFIELD TELEVISION, INC. - WCAX-TV	1	1	1	1	1	1	1	1	1
Burlington	WVNY	LAMBERT BROADCASTING OF BURLINGTON, LLC - WVNY	1	1	1	1	1	1	1	1	1
Burlington	WVTB	VERMONT ETV, INC. - WVTB	1	1	1	1	1	1	1	1	1
Burlington	WCFC	MOUNTAIN LAKE PUBLIC TELECOMMUNICATIONS COUNCIL - WCFC-TV	1	1	-	-	-	-	-	-	1
Burlington		Total in Mkt	4	5	4	4	4	4	4	1	0
Burlington		% Complete	-	100%	100%	100%	100%	100%	100%	25%	0%
Pittsburgh	WTAE	WTAE HEARST-ARGYLE TV, INC. (CA CORP.) - WTAE-TV	1	1	1	1	1	1	1	1	1
Pittsburgh	WPXI	WPXI-TV HOLDINGS, INC. - WPXI	1	1	1	1	1	1	1	1	1
Pittsburgh	KDKA	CBS BROADCASTING INC. - KDKA-TV	1	1	1	1	1	1	1	1	1
Pittsburgh	WPGH	WPGH LICENSEE, LLC - WPGH-TV	1	1	1	1	1	1	1	1	1
Pittsburgh		Crown Communications, Inc. Pittsburgh	1	1	1	1	1	1	1	1	1
Pittsburgh	WPCB	CORNERSTONE TELEVISION, INC. - WPCB-TV	1	1	-	-	-	-	-	-	1
Pittsburgh		Metro Networks Communications Inc.Pittsburgh	1	1	1	1	1	1	1	1	1
Pittsburgh		Total in Mkt	6	7	6	6	6	6	6	4	1
Pittsburgh		% Complete	-	100%	100%	100%	100%	100%	100%	67%	17%
Altoona PA	WTAJ	NEXSTAR BROADCASTING, INC. - WTAJ-TV	1	1	1	1	1	1	1	1	1
Johnstown PA	WJAC	WPXI-TV HOLDINGS, INC. - WJAC-TV	1	1	1	1	1	1	1	1	1
Johnstown/Altoona		Total in Mkt	2	2	2	2	2	2	2	0	0
Johnstown/Altoona		% Complete	-	100%	100%	100%	100%	100%	100%	0%	0%
Youngstown OH	WFMJ	WFMJ TELEVISION, INC. - WFMJ-TV	1	1	1	1	1	1	1	1	1
Youngstown OH	WYTV	PARKIN BROADCASTING OF YOUNGSTOWN, LLC - WYTV	1	1	1	1	1	1	1	1	1
Youngstown OH	WKBN	NVT YOUNGSTOWN LICENSE LLC - WKBN-TV	1	1	1	1	1	1	1	1	1
Youngstown OH	WNEO	NORTHEASTERN EDUCATIONAL TELEVISION OF OHIO, INC. - WNEO	1	1	1	1	1	1	1	1	1
Youngstown OH		Total in Mkt	4	4	4	4	4	4	4	4	0
Youngstown OH		% Complete	-	100%	100%	100%	100%	100%	100%	100%	0%
Erie, PA	WJET	NEXSTAR BROADCASTING, INC. - WJET-TV	1	1	1	1	1	1	1	1	1
Erie, PA	WSEE	LILLY BROADCASTING OF PENNSYLVANIA LICENSE SUBSIDI - WSEE-TV	1	1	1	1	1	1	1	1	1
Erie, PA	WICU	SJL OF PENNSYLVANIA LICENSE SUBSIDIARY, LLC - WICU-TV	1	1	1	1	1	1	1	1	1
Erie, PA	WQLN	Public Broadcasting of Northwest PA WQLN	1	1	1	1	1	1	1	1	1
Erie, PA		Total in Mkt	4	4	4	4	4	4	4	4	0
Erie, PA		% Complete	-	100%	100%	100%	100%	100%	100%	100%	0%
Clarksburg-Weston	WDTV	WITHERS BROADCASTING COMPANY - WDTV	1	1	1	1	1	1	1	1	1
Clarksburg-Weston	WBOY	WEST VIRGINIA MEDIA HOLDINGS, LLC - WBOY-TV	1	1	1	1	1	1	1	1	1
Clarksburg-Weston		Total in Mkt	2	2	2	2	2	2	2	1	0
Clarksburg-Weston		% Complete	-	100%	100%	100%	100%	100%	100%	50%	0%
Wheeling-Steubenville	WTOV	WTOV-TV HOLDINGS, INC. - WTOV-TV	1	1	1	1	1	1	1	1	1
Wheeling-Steubenville	WTRF	WEST VIRGINIA MEDIA HOLDINGS, LLC - WTRF-TV	1	1	1	1	1	1	1	1	1
Wheeling-Steubenville		Total in Mkt	2	2	2	2	2	2	2	1	0
Wheeling-Steubenville		% Complete	-	100%	100%	100%	100%	100%	100%	50%	0%
Albany-Scndy-Troy	WRGB	FREEDOM BROADCASTING OF NEW YORK LICENSEE, L.L.C. - WRGB	1	1	1	1	1	1	1	1	1
Albany-Scndy-Troy	WTEN/WCDC	YOUNG BROADCASTING OF ALBANY, INC. - WTEN	1	1	1	1	1	1	1	1	1
Albany-Scndy-Troy	WNYT	WNYT-TV, LLC - WNYT	1	1	1	1	1	1	1	1	1
Albany-Scndy-Troy	WMHT	WMHT EDUCATIONAL TELECOMMUNICATIONS - WMHT	1	1	1	1	1	1	1	1	1
Albany-Scndy-Troy	WXXA-TV	NEWPORT TELEVISION LLC - WXXA-TV	1	1	1	1	1	1	1	1	1

FCC Report
2 GHz Relocation - Progress Dashboard
Northeast

Northeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Albany-Scndy-Troy			Total in Mkt	5	5	5	5	5	5	5	5	5	5	0
Albany-Scndy-Troy			% Complete	-	#DIV/0!	100%	100%	100%	100%	100%	100%	100%	100%	0%
Buffalo	WGRZ	MULTIMEDIA ENTERTAINMENT, INC. - WGRZ-TV	1	1	1	1	1	1	1	1	1			
Buffalo	WIVB	WIVB BROADCASTING, LLC - WIVB-TV	1	1	1	1	1	1	1	1				
Buffalo	WKBW	WKBW-TV LICENSE, INC. - WKBW-TV	1	1	1	1	1	1	1	1				
Buffalo	WNYO	NEW YORK TELEVISION, INC. - WNYO-TV	1	1	1	1	1	1	1	1	1			
Buffalo	WNED	WESTERN NY PUBLIC BROADCASTING ASSOC. - WNED-TV		1	-	-	-	-	-	-	-	-	-	1
Buffalo			Total in Mkt	4	5	4	4	4	4	4	2	0	0	1
Buffalo			% Complete	-	100%	100%	100%	100%	100%	100%	50%	0%	0%	20%
Syracuse	WSTM-TV	WSTM LICENSE SUBSIDIARY, INC. - WSTM-TV	1	1	1	1	1	1	1	1	1			
Syracuse	WTVH	WTVH LICENSE, INC. - WTVH	1	1	1	1	1	1	1	1				
Syracuse	WSYR	NEWPORT TELEVISION LLC - WSYR-TV	1	1	1	1	1	1	1	1				
Syracuse			Total in Mkt	3	3	3	3	3	3	3	1	0	0	0
Syracuse			% Complete	-	100%	100%	100%	100%	100%	100%	33%	0%	0%	0%
Utica	WKTV	SMITH MEDIA LICENSE HOLDINGS, LLC - WKTV	1	1	1	1	1	1	1	1	1	1	1	
Utica	WUTR	MISSION BROADCASTING, INC. - WUTR	1	1	1	1	1	1	1	1	1	1	1	
Utica			Total in Mkt	2	2	2	2	2	2	2	2	2	2	0
Utica			% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Rochester	WROC	NEXSTAR BROADCASTING, INC. - WROC-TV	1	1	1	1	1	1	1	1	1			
Rochester	WHEC	WHEC-TV, LLC - WHEC-TV	1	1	1	1	1	1	1	1	1	1		
Rochester	WHAM	NEWPORT TELEVISION LLC - WHAM-TV	1	1	1	1	1	1	1	1	1			
Rochester	WUHF	WUHF LICENSEE, LLC - WUHF	1	1	1	1	1	1	1	1	1	1		
Rochester		Time Warner Entertainment-Advance Newhouse Partnership d/b/a R News	1	1	1	1	1	1	1	1	1			
Rochester	WXXI	WXXI Public Broadcasting Council - WXXI-TV	1	1	1	1	1	1	1	1				
Rochester			Total in Mkt	6	6	6	6	6	6	6	5	2	0	0
Rochester			% Complete	-	100%	100%	100%	100%	100%	100%	83%	33%	0%	0%
WB-Scrntn	WNEP-TV	LOCAL TV PENNSYLVANIA LLC - WNEP-TV	1	1	1	1	1	1	1	1	1	1	1	
WB-Scrntn	WBRE-TV	NEXSTAR BROADCASTING, INC. - WBRE-TV	1	1	1	1	1	1	1	1	1	1	1	
WB-Scrntn	WYOU	MISSION BROADCASTING, INC. - WYOU	1	1	1	1	1	1	1	1	1	1	1	
WB-Scrntn	WVIA-TV	NE PA ED TV ASSOCIATION - WVIA-TV	1	1	1	1	1	1	1	1	1	1	1	
WB-Scrntn		TRIPLE J COMMUNITY BROADCASTING., L.L.C. - W47AO	1	1	1	1	1	1	1	1	1	1	1	
WB-Scrntn			Total in Mkt	5	5	5	5	5	5	5	5	5	5	0
WB-Scrntn			% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Elmira	WETM-TV	NEWPORT TELEVISION LLC - WETM-TV	1	1	1	1	1	1	1	1	1	1	1	
Elmira			Total in Mkt	1	1	1	1	1	1	1	1	1	1	0
Elmira			% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Binghamton	WBNG-TV	WBNG LICENSE, INC. - WBNG-TV	1	1	1	1	1	1	1	1				
Binghamton			Total in Mkt	1	1	1	1	1	1	1	0	0	0	0
Binghamton			% Complete	-	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Watertown	WPBS-TV/WNPF	ST. LAWRENCE VALLEY EDUCATIONAL TV COUNCIL, INC - WPBS-TV	1	1	1	1	1	1	1	1	1			
Watertown	WWNY-TV	UNITED COMMUNICATIONS CORPORATION - WWNY-TV	1	1	1	1	1	1	1	1	1			
Watertown	WWTI	NEWPORT TELEVISION LLC - WWTI	1	1	1	1	1	1	1	1	1	1		
Watertown			Total in Mkt	3	3	3	3	3	3	3	3	1	0	0
Watertown			% Complete	-	100%	100%	100%	100%	100%	100%	100%	33%	0%	0%
Minot - Bismarck - Dickinson	KBME-TV	PRAIRIE PUBLIC BROADCASTING, INC. - KBME-TV	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KWSE	PRAIRIE PUBLIC BROADCASTING, INC. - KWSE	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KSRE	PRAIRIE PUBLIC BROADCASTING, INC. - KSRE	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KFYR-TV	HOAK MEDIA OF DAKOTA LICENSE, LLC - KFYR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KQCD-TV	HOAK MEDIA OF DAKOTA LICENSE, LLC - KQCD-TV	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KUMV-TV	HOAK MEDIA OF DAKOTA LICENSE, LLC - KUMV-TV	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KMOT	HOAK MEDIA OF DAKOTA LICENSE, LLC - KMOT	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KXMD-TV	REITEN TELEVISION, INC. - KXMD-TV	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KXMB-TV	REITEN TELEVISION, INC. - KXMB-TV	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KXMC-TV	REITEN TELEVISION, INC. - KXMC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson			Total in Mkt	10	10	10	10	10	10	10	5	3	3	3

FCC Report
 2 GHz Relocation - Progress Dashboard
 Northeast

Northeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Minot - Bismarck - Dickinson	% Complete		-	100%	100%	100%	100%	100%	100%	100%	50%	30%	30%	30%
Sioux Falls - Mitchell	KDLT	RED RIVER BROADCAST CO., LLC - KDLT-TV	1	1	1	1	1	1	1	1				
Sioux Falls - Mitchell	KELO	YOUNG BROADCASTING OF SIOUX FALLS, INC. - KELO-TV	1	1	1	1	1	1	1	1				
Sioux Falls - Mitchell	KSFY	HOAK MEDIA OF DAKOTA LICENSE, LLC - KSFY-TV	1	1	1	1	1	1	1	1				
Sioux Falls - Mitchell	KUSD	SOUTH DAKOTA BOARD OF DIRECTORS FOR ED. TELECOMMUN - KUSD-TV	1	1	1	1	1	1	1	1				
Sioux Falls - Mitchell	KWSD	RAPID BROADCASTING COMPANY - KWSD	1	1	-	-	-	-	-	-	-	-	-	-
Sioux Falls - Mitchell	Total in Mkt		4	5	4	4	4	4	4	4	0	0	0	0
Sioux Falls - Mitchell	% Complete		-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Great Falls	KTGF	DESTINY LICENSES, LLC - KTGF	1	1	1	1	1	1	1	1	1	1	1	1
Great Falls	KFBB	MMM LICENSE II LLC - KFBB-TV	1	1	1	1	1	1	1	1			1	
Great Falls	Total in Mkt		2	2	2	2	2	2	2	2	1	1	2	0
Great Falls	% Complete		-	100%	100%	100%	100%	100%	100%	100%	50%	50%	100%	0%
Combined Total			149	163	149	149	149	149	144	144	113	77	56	14
% Complete			-	100%	100%	100%	100%	100%	97%	97%	76%	52%	38%	9%

FCC Report
2 GHz Relocation - Progress Dashboard
Southeast

Southeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Tampa	WWSB	SOUTHERN BROADCAST CORPORATION OF SARASOTA - WWSB	1	1	1	1	1	1	1	1	1	1	1	
Tampa	WFTS	TAMPA BAY TELEVISION, INC. - WFTS-TV	1	1	1	1	1	1	1	1	1	1	1	
Tampa	WTSP	PACIFIC AND SOUTHERN COMPANY, INC. - WTSP	1	1	1	1	1	1	1	1	1	1	1	
Tampa	WTVT	TVT LICENSE, INC. - WTVT	1	1	1	1	1	1	1	1	1	1	1	
Tampa	WMOR	WMOR-TV COMPANY - WMOR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WFLA	MEDIA GENERAL COMMUNICATIONS, INC. - WFLA-TV	1	1	1	1	1	1	1	1	1	1	1	
Tampa	WXPX	PAXSON COMMUNICATION LICENSE COMPANY, LLC - WXPX	1	1	1	1	1	1	1	1	1	1	1	
Tampa	WUSF	UNIVERSITY OF SOUTH FLORIDA - WUSF-TV	1	1	1	1	1	1	1	1	1	1	1	
Tampa	WCLF	CHRISTIAN TELEVISION CORPORATION, INC. - WCLF	1	1	1	1	1	1	1	1	1	1	1	
Tampa	WTOG	CBS Television Stations - WTOG	1	1	1	1	1	1	1	1	1	1	1	
Tampa	WTTA	Sinclair Broadcast Group Inc. - WTTA	1	1	1	1	1	1	1	1	1	1	1	
Tampa	WFTT	TELEFUTURA TAMPA LLC - WFTT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WTSP / Spare	Helicopters, Inc. (Tampa)	1	1	1	1	1	1	1	1	1	1	1	
Tampa		NEW YORK TIMES MANAGEMENT COMPANY - SNN News 6	1	1	1	1	1	1	1	1	1	1	1	
Tampa		Metro Networks Communications Inc.-Tampa	1	1	1	1	1	1	1	1	1	1	1	
Tampa		Total in Mkt	14	15	14	14	14	14	14	14	13	13	14	2
Tampa		% Complete	-	100%	100%	100%	100%	100%	100%	100%	93%	93%	100%	13%
Orlando	WFTV	WFTV-TV HOLDINGS, INC. - WFTV	1	1	1	1	1	1	1	1	1	1	1	
Orlando		First Baptist Church of Orlando	1	1	1	1	1	1	1	1	1	1	1	
Orlando	WOFL	Oregon Television, Inc. - WOFL	1	1	1	1	1	1	1	1	1	1	1	
Orlando	WOGX	OREGON TELEVISION, INC. - WOGX	1	1	1	1	1	1	1	1	1	1	1	1
Orlando	WESH	ORLANDO HEARST-ARGYLE TELEVISION, INC. - WESH	1	1	1	1	1	1	1	1	1	1	1	
Orlando	WKMG /W29A	POST-NEWSWEEK STATIONS, ORLANDO, INC. - WKMG-TV	1	1	1	1	1	1	1	1	1	1	1	
Orlando	CFN	Bright House Networks, LLC dba Central Florida News (CFN-13)	1	1	1	1	1	1	1	1	1	1	1	
Orlando	WMFE	COMMUNITY COMMUNICATIONS, INC. - WMFE-TV	1	1	1	1	1	1	1	1	1	1	1	
Orlando	WVEN	ENTRAVISION HOLDINGS, LLC - WVEN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Orlando		Total in Mkt	7	9	7	7	7	7	7	7	7	7	7	2
Orlando		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	22%
Jacksonville	WJCT	WJCT, INC. - WJCT	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville	WCWJ	MEDIA GENERAL COMMUNICATIONS, INC. - WCWJ	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville	WPXC	PAXSON JAX LICENSE, INC. - WPXC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville	WTLV/ WJXX	MULTIMEDIA HOLDINGS CORPORATION - WTLV	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville	WJXT	POST-NEWSWEEK STATIONS, FLORIDA, INC. - WJXT	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville	WAWS	NEWPORT TELEVISION LLC - WAWS	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville		Total in Mkt	6	6	6	6	6	6	6	6	6	6	6	6
Jacksonville		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Gainesville	WCJB	DIVERSIFIED BROADCASTING, INC. - WCJB-TV	1	1	1	1	1	1	1	1	1	1	1	1
Gainesville	WUFT	BOARD OF TRUSTEES, UNIVERSITY OF FLORIDA - WUFT	1	1	1	1	1	1	1	1	1	1	1	1
Gainesville		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	1
Gainesville		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	50%
Fort Myers	WINK	FORT MYERS BROADCASTING COMPANY - WINK-TV	1	1	1	1	1	1	1	1	1	1	1	1
Fort Myers	WBBH/WZVN	WATERMAN BROADCASTING CORP. OF FLORIDA - WBBH-TV	1	1	1	1	1	1	1	1	1	1	1	1
Fort Myers	WFTX	JOURNAL COMMUNICATIONS, INC. - WFTX	1	1	1	1	1	1	1	1	1	1	1	1
Fort Myers	WEVU	CALOOSA TELEVISION CORPORATION - WEVU-CA	1	1	1	1	1	1	1	1	1	1	1	1
Fort Myers		Total in Mkt	3	4	3	3	3	3	3	3	3	3	3	1
Fort Myers		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	25%
Miami	WPBT	COMMUNITY TV FOUNDATION OF S. FLORIDA, INC. - WPBT	1	1	1	1	1	1	1	1	1	1	1	1
Miami	WFOR	CBS TELEVISION STATIONS INC. - WFOR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Miami	WLTV	WLTV LICENSE PARTNERSHIP, G.P. - WLTV	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report
2 GHz Relocation - Progress Dashboard
Southeast

Southeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Miami	WAMI	TELEFUTURA MIAMI LLC - WAMI-TV	1	1	1	1	1	1	1	1	1	1	1	
Miami	WSVN	SUNBEAM TELEVISION CORP. - WSVN	1	1	1	1	1	1	1	1	1	1	1	
Miami	WLRN	THE SCHOOL BOARD OF MIAMI - DADE COUNTY, FL - WLRN-TV	1	1	1	1	1	1	1	1	1	1	1	
Miami	WTVJ	NBC TELEMUNDO LICENSE CO. - WTVJ	1	1	1	1	1	1	1	1	1	1	1	
Miami	WSCV	WIRELESS SPECTRUM RESOURCES INC - KC26253	1	1	-	-	-	-	-	-	-	-	-	1
Miami	WPLG	POST-NEWSWEEK STATIONS, FLORIDA, INC. - WPLG	1	1	1	1	1	1	1	1	1	1	1	
Miami	WBEC	THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA - WBEC-TV	1	1	1	1	1	1	1	1	1	1	1	
Miami		Helicopters, Inc. (Miami)	1	1	1	1	1	1	1	1	1	1	1	
Miami		Total in Mkt	10	11	10	10	10	10	10	10	9	10	10	1
		% Complete	-	100%	100%	100%	100%	100%	100%	100%	90%	100%	100%	9%
West Palm	WPEC	FREEDOM BROADCASTING OF FLORIDA LICENSEE, L.L.C. - WPEC	1	1	1	1	1	1	1	1	1	1	1	
West Palm	WTVX	FOUR POINTS MEDIA GROUP SERVICES, INC.- WTVX	1	1	1	1	1	1	1	1	1	1	1	
West Palm	WPTV	SCRIPPS HOWARD BROADCASTING COMPANY - WPTV	1	1	1	1	1	1	1	1	1	1	1	
West Palm	WFLX	RAYCOM NATIONAL, INC. - WFLX	1	1	1	1	1	1	1	1	1	1	1	
West Palm	WPBF	WPBF-TV COMPANY - WPBF	1	1	1	1	1	1	1	1	1	1	1	
West Palm		Helicopters, Inc. (West Palm Beach)	1	1	1	1	1	1	1	1	1	1	1	
West Palm		Total in Mkt	6	6	6	6	6	6	6	6	6	6	6	0
From		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Greenville	WNEG	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDI - WNEG-TV	1	1	1	1	1	1	1	1	1	1	1	
Greenville	WYFF	WYFF HEARST-ARGYLE TELEVISION, INC. - WYFF	1	1	1	1	1	1	1	1	1	1	1	
Greenville	WHNS	MEREDITH CORPORATION - WHNS	1	1	1	1	1	1	1	1	1	1	1	
Greenville	WLOS	WLOS LICENSEE, LLC - WLOS	1	1	1	1	1	1	1	1	1	1	1	
Greenville	WSPA	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDI - WSPA-TV	1	1	1	1	1	1	1	1	1	1	1	
Greenville		Helicopters, Inc. (Greenville)	1	1	1	1	1	1	1	1	1	1	1	
Greenville		Total in Mkt	6	6	6	6	6	6	6	6	6	6	6	0
Greenville		% Complete	-	#DIV/0!	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Atlanta	WSB	WSB-TV HOLDINGS, INC. - WSB-TV	1	1	1	1	1	1	1	1	1	1	1	
Atlanta	WAGA	NW Communications of Atlanta, Inc. - WAGA	1	1	1	1	1	1	1	1	1	1	1	
Atlanta	WGCL	MEREDITH CORPORATION - WGCL-TV	1	1	1	1	1	1	1	1	1	1	1	
Atlanta	WXIA	PACIFIC AND SOUTHERN COMPANY, INC. - WXIA-TV	1	1	1	1	1	1	1	1	1	1	1	
Atlanta		SUPERSTATION, INC. - WTBS (Atlanta)	1	1	1	1	1	1	1	1	1	1	1	
Atlanta	WGCL	Helicopters, Inc. (Atlanta)	1	1	1	1	1	1	1	1	1	1	1	
Atlanta		Total in Mkt	6	6	6	6	6	6	6	6	6	6	6	0
Atlanta		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Chattanooga	WTVC	FREEDOM BROADCASTING OF TENNESSEE LICENSEE, L.L.C. - WTVC	1	1	1	1	1	1	1	1	1	1	1	
Chattanooga	WDEF	WDEF-TV, Inc. - WDEF-TV	1	1	1	1	1	1	1	1	1	1	1	
Chattanooga	WRCB	SARKES TARZIAN, INC. - WRCB-TV	1	1	1	1	1	1	1	1	1	1	1	
Chattanooga		Brainerd Baptist Church	1	1	1	1	1	1	1	1	1	1	1	
Chattanooga	WFLI	MEREDITH CORPORATION - WFLI-TV	1	1	1	1	1	1	1	1	1	1	1	
Chattanooga	WDSI	NEW AGE MEDIA OF TENNESSEE LICENSE, LLC - WDSI-TV	1	1	1	1	1	1	1	1	1	1	1	
Chattanooga	WYHB	WYHB-TV 39	1	1	1	1	1	1	1	1	1	1	1	
Chattanooga		Total in Mkt	6	7	6	6	6	6	6	6	6	6	6	1
Chattanooga		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	14%
Knoxville	WETP	EAST TENNESSEE PUBLIC COMMUNICATIONS CORP. - WETP-TV	1	1	1	1	1	1	1	1	1	1	1	
Knoxville	WATE	WATE, G.P. - WATE-TV	1	1	1	1	1	1	1	1	1	1	1	
Knoxville		Lancellotti, Inc. - WQCK281	1	1	1	1	1	1	1	1	1	1	1	
Knoxville	WBIR	GANNETT PACIFIC CORPORATION - WBIR-TV	1	1	1	1	1	1	1	1	1	1	1	

FCC Report
2 GHz Relocation - Progress Dashboard
Southeast

Southeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Knoxville	WVLT	GRAY TELEVISION LICENSEE, INC. - WVLT-TV	1	1	1	1	1	1	1	1	1	1	1	
Knoxville	Total in Mkt		5	5	5	5	5	5	5	5	5	5	5	0
Knoxville	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Savannah	WTGS	PARKIN BROADCASTING OF SAVANNAH LICENSE, LLC - WTGS	1	1	1	1	1	1	1	1	1	1	1	
Savannah	WJCL	PIEDMONT TELEVISION OF SAVANNAH LICENSE LLC - WJCL	1	1	1	1	1	1	1	1	1	1	1	
Savannah	WSAV	MEDIA GENERAL COMMUNICATIONS, INC. - WSAV-TV	1	1	1	1	1	1	1	1	1	1	1	
Savannah	WTOC	WTOC LICENSE SUBSIDIARY, LLC - WTOC-TV	1	1	1	1	1	1	1	1	1	1	1	
Savannah	Total in Mkt		4	4	4	4	4	4	4	4	4	3	4	0
Savannah	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	75%	100%	0%
Augusta	WAGT	WAGT TELEVISION, INC. - WAGT	1	1	1	1	1	1	1	1	1	1	1	
Augusta	WJBF	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDINGS - WJBF	1	1	1	1	1	1	1	1	1	1	1	
Augusta	WRDW	GRAY TELEVISION LICENSEE, INC. - WRDW-TV	1	1	1	1	1	1	1	1	1	1	1	
Augusta	Total in Mkt		3	3	3	3	3	3	3	3	3	3	3	0
Augusta	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Columbus	WRBL	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDINGS - WRBL	1	1	1	1	1	1	1	1	1	1	1	
Columbus	WLGA	PAPPAS TELECASTING OF OPELIKA, L.P. (A DELAWARE LT - WLGA-TV)	1	1	1	1	1	1	1	1	1	1	1	
Columbus	WTVM	RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - WTVM	1	1	1	1	1	1	1	1	1	1	1	
Columbus	WLTZ	LEWIS BROADCASTING CORPORATION - WLTZ		1	-	-	-	-	-	-	-	-	-	1
Columbus	Total in Mkt		3	4	3	3	3	3	3	3	3	3	3	1
Columbus	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	25%
Macon	WGXA	Fox24 OF MACON LLC - WGXA	1	1	1	1	1	1	1	1	1	1	1	
Macon	WMAZ	PACIFIC AND SOUTHERN COMPANY, INC. - WMAZ-TV	1	1	1	1	1	1	1	1	1	1	1	
Macon	Total in Mkt		2	2	2	2	2	2	2	2	2	2	2	0
Macon	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Mobile	WBQP	VERNON WATSON - WBQP-CA	1	1	1	1	1	1	1	1	1	1	1	
Mobile	WKRG	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDI - WKRG-TV	1	1	1	1	1	1	1	1	1	1	1	
Mobile	WPMI	NEWPORT TELEVISION LLC - WPMI-TV	1	1	1	1	1	1	1	1	1	1	1	
Mobile	WJTC	NEWPORT TELEVISION LLC - WJTC	1	1	1	1	1	1	1	1	1	1	1	
Mobile	WALA	LIN TELEVISION CORP. - WALA-TV	1	1	1	1	1	1	1	1	1	1	1	
Mobile	WEAR	WEAR LICENSEE, LLC - WEAR-TV	1	1	1	1	1	1	1	1	1	1	1	
Mobile	WEIQ	ALABAMA EDUCATIONAL TELEVISION COMMISSION - WEIQ	1	1	1	1	1	1	1	1	1	1	1	
Mobile	WPAN	FRANKLIN MEDIA, INC. - WPAN		1	-	-	-	-	-	-	-	-	-	
Mobile	Total in Mkt		7	8	7	7	7	7	7	7	6	7	7	0
Mobile	% Complete		-	100%	100%	100%	100%	100%	100%	100%	86%	100%	100%	0%
Panama City	WJHG-TV	Gray Television Inc.GRAY TELEVISION LICENSEE, INC. - WJHG-TV	1	1	1	1	1	1	1	1	1	1	1	
Panama City	WMBB	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDINGS - WMBB	1	1	1	1	1	1	1	1	1	1	1	
Panama City	WPGX	WPGX LICENSE SUBSIDIARY, LLC - WPGX	1	1	1	1	1	1	1	1	1	1	1	
Panama City	Total in Mkt		3	3	3	3	3	3	3	3	3	2	3	0
Panama City	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	67%	100%	0%
Tallahassee	WFSU/WFSG	FLORIDA STATE UNIVERSITY - WFSU-TV	1	1	1	1	1	1	1	1	1	1	1	
Tallahassee	WCTV/WSWG	GRAY TELEVISION LICENSEE, INC. - WCTV	1	1	1	1	1	1	1	1	1	1	1	
Tallahassee	WTXL	WTXL-TV LICENSE LLC - WTXL-TV	1	1	1	1	1	1	1	1	1	1	1	
Tallahassee	WTWC	WTWC LICENSEE, LLC - WTWC-TV		1	-	-	-	-	-	-	-	-	-	1
Tallahassee	Total in Mkt		3	4	3	3	3	3	3	3	3	3	3	1
Tallahassee	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	#REF!
Dothan	WTVY	GRAY TELEVISION LICENSEE, INC. - WTVY	1	1	1	1	1	1	1	1	1	1	1	

FCC Report
2 GHz Relocation - Progress Dashboard
Southeast

Southeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Dothan	WDHN	NEXSTAR BROADCASTING, INC. - WDHN	1	1	1	1	1	1	1	1	1	1	1	
Dothan	WDFX	WDFX LICENSE SUBSIDIARY, LLC - WDFX-TV	1	1	1	1	1	1	1	1	1	1	1	
Dothan	Total in Mkt		3	3	3	3	3	3	3	3	2	3	3	0
Dothan	% Complete		-	100%	100%	100%	100%	100%	100%	100%	67%	100%	100%	0%
Albany	WALB	WALB LICENSE SUBSIDIARY, LLC - WALB	1	1	1	1	1	1	1	1	1	1	1	
Albany	WFXL	RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - WFXL	1	1	-	-	-	-	-	-	-	-	-	1
Albany	Total in Mkt		1	2	1	1	1	1	1	1	1	1	1	1
Albany	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	50%
Nashville	WKRN-TV	WKRN, G.P. - WKRN-TV	1	1	1	1	1	1	1	1	1	1	1	
Nashville	WSMV-TV	MEREDITH CORPORATION - WSMV-TV	1	1	1	1	1	1	1	1	1	1	1	
Nashville	WTVF	NEWSCHANNEL 5 NETWORK, LLC - WTVF	1	1	1	1	1	1	1	1	1	1	1	
Nashville	WZTV	WZTV LICENSEE, LLC - WZTV	1	1	1	1	1	1	1	1	1	1	1	
Nashville	WNAB	NASHVILLE LICENSE HOLDINGS, L.L.C. - WNAB	1	1	-	-	-	-	-	-	-	-	-	1
Nashville	WNPT	NASHVILLE PUBLIC TELEVISION, INC. - WNPT	1	1	1	1	1	1	1	1	1	1	1	
Nashville	WCTE	UPPER CUMBERLAND BROADCAST COUNCIL - WCTE	1	1	1	1	1	1	1	1	1	1	1	
Nashville	WKAG	OWEN BROADCASTING, LLC - WKAG-CA	1	1	-	-	-	-	-	-	-	-	-	
Nashville	WUXP	WUXP LICENSEE, LLC - WUXP-TV	1	1	1	1	1	1	1	1	1	1	1	
Nashville	Total in Mkt		7	9	7	7	7	7	7	7	7	7	7	1
Nashville	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	11%
Huntsville	WHNT-TV	LOCAL TV ALABAMA LICENSE, LLC - WHNT-TV	1	1	1	1	1	1	1	1	1	1	1	
Huntsville	WAAY-TV	WAAY-TV LICENSE LLC - WAAY-TV	1	1	1	1	1	1	1	1	1	1	1	
Huntsville	WAFF-TV	WAFF LICENSE SUBSIDIARY, LLC - WAFF	1	1	1	1	1	1	1	1	1	1	1	
Huntsville	Total in Mkt		3	3	3	3	3	3	3	3	0	0	0	0
Huntsville	% Complete		-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Jackson	WBBJ-TV	TENNESSEE BROADCASTING PARTNERS - WBBJ-TV	1	1	1	1	1	1	1	1	1	1	1	
Jackson	WJKT	NEWPORT TELEVISION LLC - WJKT	1	1	1	1	1	1	1	1	1	1	1	
Jackson	WLJT	WEST TENNESSEE PUBLIC TV COUNCIL, INC - WLJT	1	1	-	-	-	-	-	-	-	-	-	1
Jackson	Total in Mkt		2	3	2	2	2	2	2	2	2	2	2	1
Jackson	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	33%
Memphis	WPTY/WLMT	NEWPORT TELEVISION LLC - WPTY-TV	1	1	1	1	1	1	1	1	1	1	1	
Memphis	WREG-TV	LOCAL TV TENNESSEE LICENSEE, LLC - WREG-TV	1	1	1	1	1	1	1	1	1	1	1	
Memphis	WMC-TV	WMC LICENSE SUBSIDIARY, LLC - WMC-TV	1	1	1	1	1	1	1	1	1	1	1	
Memphis	WHBQ-TV	FOX TELEVISION STATIONS, INC. - WHBQ-TV	1	1	1	1	1	1	1	1	1	1	1	
Memphis	Total in Mkt		4	4	4	4	4	4	4	4	1	1	0	0
Memphis	% Complete		-	100%	100%	100%	100%	100%	100%	100%	25%	25%	0%	0%
Paducah	WSIL-TV/KPOE	WSIL-TV, INC. - WSIL-TV	1	1	1	1	1	1	1	1	1	1	1	
Paducah	WPSD-TV	WPSD-TV, LLC - WPSD-TV	1	1	1	1	1	1	1	1	1	1	1	
Paducah	WSIU-TV	BOARD OF TRUSTEES OF SOUTHERN ILLINOIS UNIVERSITY - WSIU-TV	1	1	1	1	1	1	1	1	1	1	1	
Paducah	KFVS-TV	KFVS LICENSE SUBSIDIARY, LLC - KFVS-TV	1	1	1	1	1	1	1	1	1	1	1	
Paducah	WTCT	TRI-STATE CHRISTIAN TV, INC. - WTCT	1	1	1	1	1	1	1	1	1	1	1	
Paducah	Total in Mkt		5	5	5	5	5	5	5	5	3	2	0	0
Paducah	% Complete		-	100%	100%	100%	100%	100%	100%	100%	60%	40%	0%	0%
Indianapolis	WFYI	METROPOLITAN INDIANAPOLIS PUBLIC BROADCASTING, INC. - WFYI	1	1	1	1	1	1	1	1	1	1	1	
Indianapolis	WIPB	BALL STATE UNIVERSITY - WIPB	1	1	1	1	1	1	1	1	1	1	1	
Indianapolis	WISH	INDIANA BROADCASTING, LLC - WISH-TV	1	1	1	1	1	1	1	1	1	1	1	
Indianapolis	WRTV	MCGRAW-HILL BROADCASTING COMPANY, INC. - WRTV	1	1	1	1	1	1	1	1	1	1	1	
Indianapolis	WTHR	VIDEOINDIANA, INC. - WTHR	1	1	1	1	1	1	1	1	1	1	1	
Indianapolis	WTTV	TRIBUNE BROADCAST HOLDINGS, INC. - WTTV	1	1	1	1	1	1	1	1	1	1	1	
Indianapolis	WXIN	TRIBUNE TELEVISION COMPANY - WXIN	1	1	1	1	1	1	1	1	1	1	1	
Indianapolis	WDTI	INDIANAPOLIS COMMUNITY TELEVISION, INC. - WDTI	1	1	1	1	1	1	1	1	1	1	1	
Indianapolis		FISHMAN BROTHERS ENTERPRISES - KA86258	1	1	1	1	1	1	1	1	1	1	1	
Indianapolis	Total in Mkt		9	9	9	9	9	9	9	9	3	1	1	0

FCC Report
2 GHz Relocation - Progress Dashboard
Southeast

Southeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Indianapolis		% Complete	-	100%	100%	100%	100%	100%	100%	100%	33%	11%	11%	0%
Billings	KTVQ	KTVQ COMMUNICATIONS, INC. - KTVQ	1	1	1	1	1	1	1	1				
Billings	KHMT	MISSION BROADCASTING, INC. - KHMT	1	1	1	1	1	1	1	1				
Billings	KSVI	NEXSTAR BROADCASTING, INC. - KSVI	1	1	1	1	1	1	1	1				
Billings	KULR-TV	MMM LICENSE II LLC - KULR-TV.	1	1	1	1	1	1	1	1				
Billings		Total in Mkt	4	4	4	4	4	4	4	4	0	0	0	0
Billings		% Complete	-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Butte - Bozeman	KXLF-TV	KXLF COMMUNICATIONS, INC. - KXLF-TV	1	1	1	1	1	1	1	1				
Butte - Bozeman	KBZK	KCTZ COMMUNICATIONS, INC. - KBZK	1	1	1	1	1	1	1	1				
Butte - Bozeman	KTVM	BLUESTONE LICENSE HOLDINGS INC. - KTVM	1	1	1	1	1	1	1	1				
Butte - Bozeman		Total in Mkt	3	3	3	3	3	3	3	3	0	0	0	0
Butte - Bozeman		% Complete	-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Duluth	KDLH	MALARA BROADCAST GROUP OF DULUTH LICENSEE LLC - KDLH	1	1	1	1	1	1	1	1				
Duluth	KBJR-TV	KBJR LICENSE, INC. - KBJR-TV	1	1	1	1	1	1	1	1				
Duluth	WDSE-TV	DULUTH-SUPERIOR AREA EDUCATIONAL TV CORPORATION - WDSE-TV	1	1	1	1	1	1	1	1				
Duluth	WDIO-TV	WDIO-TV, LLC - WDIO-TV	1	1	1	1	1	1	1	1				
Duluth		Total in Mkt	4	4	4	4	4	4	4	4	0	0	0	0
Duluth		% Complete	-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Fargo - Valley City	KGFE	PRAIRIE PUBLIC BROADCASTING, INC. - KGFE	1	1	1	1	1	1	1	1	1	1		
Fargo - Valley City	KFME	PRAIRIE PUBLIC BROADCASTING, INC. - KFME	1	1	1	1	1	1	1	1	1	1		
Fargo - Valley City	KVLY	HOAK MEDIA OF DAKOTA LICENSE, LLC - KVLY-TV	1	1	1	1	1	1	1	1				
Fargo - Valley City	KXJB	PARKER BROADCASTING OF DAKOTA LLC - KXJB												
Fargo - Valley City	WDAY-TV	FORUM COMMUNICATIONS COMPANY - WDAY	1	1	1	1	1	1	1	1				
Fargo - Valley City	WDAZ-TV	FORUM COMMUNICATIONS COMPANY - WDAZ-TV	1	1	1	1	1	1	1	1				
Fargo - Valley City	KBRR	RED RIVER BROADCAST CO., LLC - KBRR	1	1	1	1	1	1	1	1	1	1	1	
Fargo - Valley City		Total in Mkt	6	7	6	6	6	6	6	6	3	3	1	0
Fargo - Valley City		% Complete	-	100%	100%	100%	100%	100%	100%	100%	50%	50%	17%	0%
Missoula	KCFW	BLUESTONE LICENSE HOLDINGS INC. - KCFW-TV	1	1	1	1	1	1	1	1				
Missoula	KPAX	KPAX COMMUNICATIONS, INC. - KPAX-TV	1	1	1	1	1	1	1	1				
Missoula	KTMF	MMM LICENSE LLC - KTMF	1	1	1	1	1	1	1	1				
Missoula	KUFM	THE UNIVERSITY OF MONTANA - KUFM-TV												
Missoula		Total in Mkt	3	4	3	3	3	3	3	3	0	0	0	0
Missoula		% Complete	-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Sioux City	KTIV	KTIV TELEVISION, INC. - KTIV	1	1	1	1	1	1	1	1				
Sioux City		Total in Mkt	1	1	1	1	1	1	1	1	0	0	0	0
Sioux City		% Complete	-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Combined Total			151	166	151	151	151	151	151	151	115	113	111	19
% Complete			-	100%	100%	100%	100%	100%	100%	100%	76%	75%	74%	11%

FCC Report
2 GHz Relocation - Progress Dashboard
Midwest

Midwest Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Chicago	WBBM	CBS BROADCASTING INC. - WBBM-TV	1	1	1	1	1	1	1	1	1	1	1	
Chicago	WLS	WLS TELEVISION, INC. - WLS-TV	1	1	1	1	1	1	1	1	1	1	1	
Chicago	WTTW	WINDOW TO THE WORLD COMMUNICATIONS, INC. - WTTW	1	1	1	1	1	1	1	1	1	1	1	
Chicago	WFLD	FOX TELEVISION STATIONS, INC. - WFLD	1	1	1	1	1	1	1	1	1	1	1	
Chicago	WXFT	TELEFUTURA CHICAGO LLC - WXFT-TV	1	1	-	-	-	-	-	-	-	-	-	1
Chicago	WMAQ	NBC TELEMUNDO LICENSE CO. - WMAQ-TV	1	1	1	1	1	1	1	1	1	1	1	
Chicago	WGN	WGN CONTINENTAL BROADCASTING COMPANY - WGN-TV	1	1	1	1	1	1	1	1	1	1	1	
Chicago	WSNS	NBC TELEMUNDO LICENSE CO. - WSNS-TV	1	1	1	1	1	1	1	1	1	1	1	
Chicago	WGBO	WGBO LICENSE PARTNERSHIP, G.P. - WGBO-TV	1	1	1	1	1	1	1	1	1	1	1	
Chicago	CLTV	ChicagoLand Television News, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Chicago	WLS-TV	U.S. Helicopters, Inc. (Chicago)	1	1	1	1	1	1	1	1	1	1	1	
Chicago		Metro Networks Communications (Chicago)	1	1	1	1	1	1	1	1	1	1	1	
Chicago		Total in Mkt	11	12	11	11	11	11	11	11	11	11	11	1
Chicago		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	8%
Milwaukee	WDJT	WDJT-TV LIMITED PARTNERSHIP - WDJT-TV	1	1	1	1	1	1	1	1	1	1	1	
Milwaukee	WISN	WISN HEARST-ARGYLE TV, INC. (CA CORP.) - WISN-TV	1	1	1	1	1	1	1	1	1	1	1	
Milwaukee	WTMJ	JOURNAL BROADCAST CORPORATION - WTMJ-TV	1	1	1	1	1	1	1	1	1	1	1	
Milwaukee	WVTV	WVTV LICENSEE, INC. - WVTV	1	1	1	1	1	1	1	1	1	1	1	
Milwaukee	WITI	COMMUNITY TELEVISION OF WISCONSIN, LLC - WITI	1	1	1	1	1	1	1	1	1	1	1	
Milwaukee	WMVS	MILWAUKEE AREA TECHNICAL COLLEGE DISTRICT BOARD - WMVS	1	1	1	1	1	1	1	1	1	1	1	
Milwaukee		Metro Networks Communications Inc. Milwaukee (WISN)	1	1	1	1	1	1	1	1	1	1	1	
Milwaukee		Total in Mkt	7	7	7	7	7	7	7	7	7	4	1	0
Milwaukee		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	57%	14%	0%
Grand Rapids	WZZM	COMBINED COMMUNICATIONS CORP. OF OKLAHOMA, INC. - WZZM-TV	1	1	1	1	1	1	1	1	1	1	1	
Grand Rapids	WXMI	TRIBUNE TELEVISION HOLDINGS, INC. - WXMI	1	1	1	1	1	1	1	1	1	1	1	
Grand Rapids	WWMT	FREEDOM BROADCASTING OF MICHIGAN LICENSEE, L.L.C. - WWMT	1	1	1	1	1	1	1	1	1	1	1	
Grand Rapids	WOOD	WOOD LICENSE COMPANY, LLC - WOOD-TV	1	1	1	1	1	1	1	1	1	1	1	
Grand Rapids	WGVU	GRAND VALLEY STATE UNIVERSITY - WGVU-TV	1	1	-	-	-	-	-	-	-	-	-	1
Grand Rapids		Total in Mkt	4	5	4	4	4	4	4	4	4	4	4	1
Grand Rapids		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	20%
Green Bay	WBAY	YOUNG BROADCASTING OF GREEN BAY, INC. - WBAY-TV	1	1	1	1	1	1	1	1	1	1	1	
Green Bay	WFRV	WFRV and WJMN Television Station Inc	1	1	1	1	1	1	1	1	1	1	1	
Green Bay	WGBA	JOURNAL BROADCAST CORPORATION - WGBA	1	1	1	1	1	1	1	1	1	1	1	
Green Bay	WLUK	LIN TELEVISION CORP. - WLUK-TV	1	1	1	1	1	1	1	1	1	1	1	
Green Bay		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	0
Green Bay		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Champaign	WCIA	NEXSTAR BROADCASTING, INC. - WCIA	1	1	1	1	1	1	1	1	1	1	1	
Champaign	WSEC	WEST CENTRAL ILLINOIS EDUCATIONAL TELECOMMUNICATIONS - WSEC	1	1	1	1	1	1	1	1	1	1	1	
Champaign	WICD	WICD LICENSEE, LLC - WICD	1	1	1	1	1	1	1	1	1	1	1	
Champaign	WAND	WAND(TV) PARTNERSHIP - WAND	1	1	1	1	1	1	1	1	1	1	1	
Champaign	WICS	WICS LICENSEE, LLC - WICS	1	1	1	1	1	1	1	1	1	1	1	
Champaign	WRSP	SPRINGFIELD BROADCASTING PARTNERS - WRSP-TV		1	-	-	-	-	-	-	-	-	-	1
Champaign	WEIU	EASTERN ILLINOIS UNIVERSITY - WEIU-TV	1	1	1	1	1	1	1	1	1	1	1	
Champaign		Total in Mkt	6	7	6	6	6	6	6	6	6	6	6	1
Champaign		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	14%
Peoria	WHOI	BARRINGTON BROADCASTING PEORIA CORPORATION - WHOI	1	1	1	1	1	1	1	1	1	1	1	
Peoria	WEEK	WEEK-TV LICENSE, INC. - WEEK-TV	1	1	1	1	1	1	1	1	1	1	1	
Peoria	WMBD	NEXSTAR BROADCASTING, INC. - WMBD-TV	1	1	1	1	1	1	1	1	1	1	1	
Peoria	WTVP	ILLINOIS VALLEY PUB TELECOMM CORP - WTVP	1	1	1	1	1	1	1	1	1	1	1	

FCC Report
2 GHz Relocation - Progress Dashboard
Midwest

Midwest Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Peoria		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	0
Peoria		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Madison	WISC	TELEVISION WISCONSIN, INC. - WISC-TV	1	1	1	1	1	1	1	1	1	1	1	
Madison	WKOW	WKOW TELEVISION, INC. - WKOW-TV	1	1	1	1	1	1	1	1	1	1	1	
Madison	WMTV	GRAY TELEVISION LICENSEE, INC. - WMTV	1	1	1	1	1	1	1	1	1	1	1	
Madison		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	0
Madison		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Rockford	WREX	WREX TELEVISION, LLC - WREX-TV	1	1	1	1	1	1	1	1	1	1	1	
Rockford	WTVO	MISSION BROADCASTING, INC. - WTVO	1	1	1	1	1	1	1	1	1	1	1	
Rockford	WIFR	GRAY TELEVISION LICENSEE, INC. - WIFR	1	1	1	1	1	1	1	1	1	1	1	
Rockford		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	0
Rockford		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
South Bend	WNDU	GRAY TELEVISION LICENSEE, INC. - WNDU-TV	1	1	1	1	1	1	1	1	1	1	1	
South Bend	WNIT	MICHIANA PUBLIC BROADCASTING CORPORATION - WNIT	1	1	1	1	1	1	1	1	1	1	1	
South Bend	WSBT	WSBT, INC. - WSBT-TV	1	1	1	1	1	1	1	1	1	1	1	
South Bend	TPC	TPC TECHNOLOGIES, INC.	1	1	1	1	1	1	1	1	1	1	1	
South Bend	WSJV	WSJV TELEVISION, INC. - WSJV	1	1	1	1	1	1	1	1	1	1	1	
South Bend		Total in Mkt	5	5	5	5	5	5	5	5	5	4	0	0
South Bend		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	80%	0%	0%
Detroit	WDIV	POST-NEWSWEEK STATIONS, MICHIGAN, INC. - WDIV-TV	1	1	1	1	1	1	1	1	1	1	1	
Detroit	WJBK	NW Communications of Detroit, Inc. - WJBK	1	1	1	1	1	1	1	1	1	1	1	
Detroit	WKBD	Detroit Television Station WKBD INC.	1	1	1	1	1	1	1	1	1	1	1	
Detroit	WXYZ	CHANNEL 7 OF DETROIT, INC. - WXYZ-TV	1	1	1	1	1	1	1	1	1	1	1	
Detroit	WJBK	Helinet Aviation Services (Detroit)	1	1	1	1	1	1	1	1	1	1	1	
Detroit		Helicopters, Inc. (as agent for Metro Networks Comm.) Detroit	1	1	1	1	1	1	1	1	1	1	1	
Detroit		Total in Mkt	6	6	6	6	6	6	6	6	6	6	6	0
Detroit		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Lima	WLIO	LIMA COMMUNICATIONS CORPORATION - WLIO	1	1	1	1	1	1	1	1	1	1	1	1
Lima		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	1
Lima		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Lansing	WILX	GRAY TELEVISION LICENSEE, INC. - WILX-TV	1	1	1	1	1	1	1	1	1	1	1	
Lansing	WKAR	BOARD OF TRUSTEES, MICH. STATE UNIV. - WKAR-TV		1	-	-	-	-	-	-	-	-	-	1
Lansing	WLAJ	FREEDOM BROADCASTING OF MICHIGAN LICENSEE, L.L.C. - WLAJ	1	1	1	1	1	1	1	1	1	1	1	
Lansing	WLNS	YOUNG BROADCASTING OF LANSING, INC. - WLNS-TV	1	1	1	1	1	1	1	1	1	1	1	
Lansing	WSYM	JOURNAL BROADCAST CORPORATION - WSYM-TV	1	1	1	1	1	1	1	1	1	1	1	
Lansing		Total in Mkt	4	5	4	4	4	4	4	4	4	4	4	1
Lansing		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	20%
Flint/Sag/Bay	WAQP	TCT OF MICHIGAN, INC. - WAQP	1	1	1	1	1	1	1	1	1	1	1	
Flint/Sag/Bay	WEYI	BARRINGTON BROADCASTING FLINT CORPORATION - WEYI-TV	1	1	1	1	1	1	1	1	1	1	1	
Flint/Sag/Bay	WJRT	FLINT LICENSE SUBSIDIARY CORP. - WJRT-TV	1	1	1	1	1	1	1	1	1	1	1	
Flint/Sag/Bay	WNEM	MEREDITH CORPORATION - WNEM-TV	1	1	1	1	1	1	1	1	1	1	1	
Flint/Sag/Bay		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	0
Flint/Sag/Bay		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Toledo	WNWO	Barrington Toledo License LLC - WNWO-TV	1	1	1	1	1	1	1	1	1	1	1	
Toledo	WTOL	WTOL LICENSE SUBSIDIARY, LLC - WTOL	1	1	1	1	1	1	1	1	1	1	1	
Toledo	WTVG	WTVG, INC. - WTVG	1	1	1	1	1	1	1	1	1	1	1	
Toledo	WUPW	WUPW BROADCASTING, LLC - WUPW	1	1	1	1	1	1	1	1	1	1	1	
Toledo	WGTE	PUBLIC BROADCASTING FOUNDATION OF NW OHIO - WGTE-TV	1	1	1	1	1	1	1	1	1	1	1	
Toledo		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Toledo		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Traverse City	WPBN	BARRINGTON TRAVERSE CITY LICENSE LLC - WPBN-TV	1	1	1	1	1	1	1	1	1	1	1	

FCC Report
2 GHz Relocation - Progress Dashboard
Midwest

Midwest Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Traverse City	WWTV/WWUP	HERITAGE BROADCASTING COMPANY OF MICHIGAN - WWTV	1	1	1	1	1	1	1	1	1			
Traverse City	Total in Mkt		2	2	2	2	2	2	2	2	2	1	0	0
Traverse City	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	50%	0%	0%
Cleveland	WEWS	SCRIPPS HOWARD BROADCASTING COMPANY - WEWS-TV	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	WJW	FOX TELEVISION STATIONS, INC. - WJW	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	WKYC	WKYC-TV, INC. - WKYC-TV	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	WMFD	MID-STATE TELEVISION, INC. - WMFD-TV	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	WOIO/WUAB	WOIO LICENSE SUBSIDIARY, LLC - WOIO	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	WVIZ	IDEASTREAM - WVIZ	1	1	-	-	-	-	-	-	-	-	-	
Cleveland	WVPX	PAXSON AKRON LICENSE, INC. - WVPX	1	1	-	-	-	-	-	-	-	-	-	1
Cleveland	Image Video	Image Video Teleproductions, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	WKYC (back-up)	Helinet Aviation Services (WKYC Backup 412TV)	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	WJW	U.S. Helicopters, Inc. (Cleveland)	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	WKYC	Helinet Aviation Services (Cleveland)	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	Total in Mkt		9	11	9	9	9	9	9	9	9	9	9	1
Cleveland	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	9%
Mineapolis	KARE	MULTIMEDIA HOLDINGS CORPORATION - KARE	1	1	1	1	1	1	1	1	1	1	1	
Mineapolis	KCCO	CBS BROADCASTING INC. - KCCO-TV	1	1	1	1	1	1	1	1	1	1	1	
Mineapolis	KCCW	CBS BROADCASTING INC. - KCCW-TV	1	1	1	1	1	1	1	1	1	1	1	
Mineapolis	WCCO	CBS BROADCASTING INC. - WCCO-TV	1	1	1	1	1	1	1	1	1	1	1	
Mineapolis	KSAX	KSAX-TV, INC. - KSAX	1	1	1	1	1	1	1	1	1	1	1	
Mineapolis	KSTP	KSTP-TV, LLC - KSTP-TV	1	1	1	1	1	1	1	1	1	1	1	
Mineapolis	KWCM	WEST CENTRAL MINNESOTA EDUCATIONAL TV COMPANY - KWCM-TV	1	1	1	1	1	1	1	1	1	1	1	
Mineapolis	KMSP	Fox/UTV Holdings, Inc. - KMSP-TV	1	1	1	1	1	1	1	1	1	1	1	
Mineapolis	WFTC	FOX/UTV Holdings, Inc. - WFTC	1	1	1	1	1	1	1	1	1	1	1	
Mineapolis	KARE	Scott's Helicopter Service, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Mineapolis	Total in Mkt		10	10	10	10	10	10	10	10	5	2	0	0
Mineapolis	% Complete		-	100%	100%	100%	100%	100%	100%	100%	50%	20%	0%	0%
Lacrosse	WEAU	GRAY TELEVISION LICENSEE, INC. - WEAU-TV	1	1	1	1	1	1	1	1	1	1	1	
Lacrosse	WKBT	QUEENB TELEVISION, LLC - WKBT	1	1	1	1	1	1	1	1	1	1	1	
Lacrosse	WLAX	GM LACROSSE LICENSING LLC - WLAX	1	1	1	1	1	1	1	1	1	1	1	
Lacrosse	WXOW / WQOW	WXOW-WQOW TELEVISION, INC. - WQOW-TV	1	1	1	1	1	1	1	1	1	1	1	
Lacrosse	Total in Mkt		4	4	4	4	4	4	4	4	2	0	0	0
Lacrosse	% Complete		-	100%	100%	100%	100%	100%	100%	100%	50%	0%	0%	0%
Rochester	KAAL	KAAL-TV, LLC - KAAL	1	1	1	1	1	1	1	1	1	1	1	
Rochester	KIMT	NVT MASON CITY LICENSEE, LLC - KIMT	1	1	1	1	1	1	1	1	1	1	1	
Rochester	KTTC	KTTC TELEVISION, INC. - KTTC	1	1	1	1	1	1	1	1	1	1	1	
Rochester	Total in Mkt		3	3	3	3	3	3	3	3	0	0	0	0
Rochester	% Complete		-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Cincinnati	WCPO	SCRIPPS HOWARD BROADCASTING COMPANY - WCPO-TV	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	WKRC	NEWPORT TELEVISION LLC - WKRC-TV	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	WLWT	OHIO/OKLAHOMA HEARST-ARGYLE TV, INC - WLWT	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	WBQC	ELLIOTT B. BLOCK - WBQC-CA	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	WSTR	WSTR LICENSEE, INC. - WSTR-TV	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	WXIX	WXIX LICENSE SUBSIDIARY, LLC - WXIX-TV	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	WCET	THE GREATER CINCINNATI TV EDUC'L. FOUNDATION - WCET	1	1	-	-	-	-	-	-	-	-	-	1
Cincinnati	WLWT	Vertical Velocity Helicopters, LLC	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	Myers Electronics	Myers Electronics	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	Total in Mkt		8	9	8	8	8	8	8	8	6	3	0	1
Cincinnati	% Complete		-	100%	100%	100%	100%	100%	100%	100%	75%	38%	0%	11%
Lexington	WLEX	WLEX COMMUNICATIONS, L.L.C. - WLEX-TV	1	1	1	1	1	1	1	1	1	1	1	
Lexington	WKYT	GRAY TELEVISION LICENSEE, INC. - WKYT-TV	1	1	1	1	1	1	1	1	1	1	1	
Lexington	WYMT	GRAY TELEVISION LICENSEE, INC. - WYMT-TV	1	1	1	1	1	1	1	1	1	1	1	

FCC Report
2 GHz Relocation - Progress Dashboard
Midwest

Midwest Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Lexington	WTVQ	MEDIA GENERAL COMMUNICATIONS, INC. - WTVQ-TV	1	1	1	1	1	1	1	1				
Lexington	WKLE	KENTUCKY AUTHORITY FOR EDUCATIONAL TV - WKLE	1	1	1	1	1	1	1	1	1			
Lexington	Total in Mkt		5	5	5	5	5	5	5	5	3	0	0	0
Lexington	% Complete		-	100%	100%	100%	100%	100%	100%	100%	60%	0%	0%	0%
Louisville	WAVE	WAVE LICENSE SUBSIDIARY, LLC- WAVE	1	1	1	1	1	1	1	1	1			
Louisville	WBKI	LOUISVILLE COMMUNICATIONS, LLC - WBKI-TV		1	-	-	-	-	-	-	-	-	-	1
Louisville	WDRB	INDEPENDENCE TELEVISION COMPANY - WDRB	1	1	1	1	1	1	1	1				
Louisville	WHAS	BELO KENTUCKY, INC. - WHAS-TV	1	1	1	1	1	1	1	1				
Louisville	WLKY	WLKY HEARST-ARGYLE TELEVISION, INC. - WLKY-TV	1	1	1	1	1	1	1	1	1			
Louisville	WVHF	DOMINION MEDIA, INC. - WVHF-CA		1	-	-	-	-	-	-	-	-	-	
Louisville	WAVE / WHAS	U.S. Helicopters, Inc. (Louisville)	1	1	1	1	1	1	1	1	1			
Louisville	Total in Mkt		5	7	5	5	5	5	5	5	3	0	0	1
Louisville	% Complete		-	100%	100%	100%	100%	100%	100%	100%	60%	0%	0%	14%
Dayton	WHIO	MIAMI VALLEY BROADCASTING CORPORATION - WHIO-TV	1	1	1	1	1	1	1	1				
Dayton	WPTD	GREATER DAYTON PUBLIC TV, INC. - WPTD		1	-	-	-	-	-	-	-	-	-	1
Dayton	WDTN	WDTN BROADCASTING, LLC - WDTN	1	1	1	1	1	1	1	1				
Dayton	WKEF	WKEF LICENSEE L.P. - WKEF	1	1	1	1	1	1	1	1				
Dayton	Total in Mkt		3	4	3	3	3	3	3	3	0	0	0	1
Dayton	% Complete		-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	25%
Columbus	WBNS	WBNS-TV, INC. - WBNS-TV	1	1	1	1	1	1	1	1	1			
Columbus	WCMH	MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - WCMH-TV	1	1	1	1	1	1	1	1	1			
Columbus	WOSU-TV	THE OHIO STATE UNIVERSITY - WOSU-TV	1	1	1	1	1	1	1	1	1			
Columbus	WOSU (KB96111)	THE OHIO STATE UNIVERSITY - WOSU		1	-	-	-	-	-	-	-	-	-	1
Columbus	WPBO	THE OHIO STATE UNIVERSITY - WPBO		1	-	-	-	-	-	-	-	-	-	1
Columbus	WSYX	WSYX LICENSEE, INC. - WSYX	1	1	1	1	1	1	1	1				
Columbus	WOUB	OHIO UNIVERSITY - WOUB-TV	1	1	1	1	1	1	1	1	1			
Columbus	Total in Mkt		5	7	5	5	5	5	5	5	4	0	0	2
Columbus	% Complete		-	#DIV/0!	100%	100%	100%	100%	100%	100%	80%	0%	0%	29%
Evansville	WEHT	GILMORE BROADCASTING CORPORATION - WEHT	1	1	1	1	1	1	1	1				
Evansville	WEVV	COMCORP OF INDIANA LICENSE CORP. - WEVV	1	1	1	1	1	1	1	1				
Evansville	WFIE	WFIE LICENSE SUBSIDIARY, LLC - WFIE	1	1	1	1	1	1	1	1				
Evansville	WNIN	TRI-STATE PUBLIC TELEPLEX, INC. - WNIN		1	-	-	-	-	-	-	-	-	-	
Evansville	WTVW	NEXSTAR BROADCASTING, INC. - WTVW	1	1	1	1	1	1	1	1				
Evansville	Total in Mkt		4	5	4	4	4	4	4	4	1	0	0	0
Evansville	% Complete		-	100%	100%	100%	100%	100%	100%	100%	25%	0%	0%	0%
Ft. Wayne	WANE	INDIANA BROADCASTING, LLC - WANE-TV	1	1	1	1	1	1	1	1	1			
Ft. Wayne	WFWA	FORT WAYNE PUBLIC TELEVISION, INC. - WFWA	1	1	1	1	1	1	1	1	1	1		
Ft. Wayne	WISE	WISE-TV LICENSE, LLC - WISE-TV	1	1	1	1	1	1	1	1	1			
Ft. Wayne	WPTA	MALARA BROADCAST GROUP OF FORT WAYNE LICENSEE LLC - WPTA	1	1	1	1	1	1	1	1				
Ft. Wayne	Total in Mkt		4	4	4	4	4	4	4	4	3	1	0	0
Ft. Wayne	% Complete		-	100%	100%	100%	100%	100%	100%	100%	75%	25%	0%	0%
Terre Haute	WTHI	INDIANA BROADCASTING, LLC - WTHI-TV	1	1	1	1	1	1	1	1	1	1	1	
Terre Haute	WTWO	NEXSTAR BROADCASTING, INC. - WTWO	1	1	1	1	1	1	1	1	1	1	1	
Terre Haute	WUSI	BOARD OF TRUSTEES OF SOUTHERN ILLINOIS UNIVERSITY - WUSI-TV		1	-	-	-	-	-	-	-	-	-	1
Terre Haute	Total in Mkt		2	3	2	2	2	2	2	2	2	2	2	1
Terre Haute	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	33%
Lafayette	WLFI	PRIMELAND TELEVISION, INC. - WLFI-TV	1	1	1	1	1	1	1	1	1	1		
Lafayette	WBAA	PURDUE UNIVERSITY - WBAA		1	-	-	-	-	-	-	-	-	-	1

FCC Report
2 GHz Relocation - Progress Dashboard
Midwest

Midwest Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Lafayette	Total in Mkt		1	2	1	1	1	1	1	1	1	1	0	1
Lafayette	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%	50%
Wausau	WAOW	WAOW-WYOW TELEVISION, INC. - WAOW-TV	1	1	1	1	1	1	1	1	1			
Wausau	WJFW	NORTHLAND TELEVISION, LLC - WJFW-TV	1	1	1	1	1	1	1	1	1	1		
Wausau	WLEF	STATE OF WISCONSIN - EDUCATIONAL COMMUNICATIONS BOARD - WLEF-TV	1	1	1	1	1	1	1	1	1	1		
Wausau	WSAW	GRAY TELEVISION LICENSEE, INC. - WSAW-TV	1	1	1	1	1	1	1	1				
Wausau	Total in Mkt		4	4	4	4	4	4	4	4	3	2	0	0
Wausau	% Complete		-	100%	100%	100%	100%	100%	100%	100%	75%	50%	0%	0%
Marquette	WLUC	BARRINGTON MARQUETTE LICENSE LLC - WLUC-TV	1	1	1	1	1	1	1	1	1	1	1	
Marquette	Total in Mkt		1	1	1	1	1	1	1	1	1	1	1	0
Marquette	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Combined Total			137	152	137	137	137	137	137	137	112	85	68	13
% Complete			-	100%	100%	100%	100%	100%	100%	100%	82%	62%	50%	9%

FCC Report
2 GHz Relocation - Progress Dashboard
South

South Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Houston	KHOU-TV	KHOU-TV, L.P. - KHOU-TV	1	1	1	1	1	1	1	1	1	1	1	1
Houston	KUHT	UNIVERSITY OF HOUSTON SYSTEM - KUHT	1	1	1	1	1	1	1	1	1	1	1	1
Houston	KRIV	FOX TELEVISION STATIONS, INC. - KRIV	1	1	1	1	1	1	1	1	1	1	1	1
Houston	KPRC-TV	POST-NEWSWEEK STATIONS, HOUSTON, LP - KPRC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Houston	KTRK-TV	KTRK TELEVISION, INC. - KTRK-TV	1	1	1	1	1	1	1	1	1	1	1	1
Houston	KNWS-TV	JOHNSON BROADCASTING, INC. - KNWS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Houston	KETH	COMMUNITY EDUCATIONAL TV, INC. - KETH-TV	1	1	1	1	1	1	1	1	1	1	1	1
Houston	KHCW	KHCW, INC. - KHCW	1	1	1	1	1	1	1	1	1	1	1	1
Houston	KXLN-TV	KXLN LICENSE PARTNERSHIP, L.P. - KXLN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Houston		Metro Networks Communications Inc. Houston	1	1	-	-	-	-	-	-	-	-	-	1
Houston		Total in Mkt	9	10	9	9	9	9	9	9	9	8	8	1
Houston		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	89%	89%	10%
San Antonio	KABB	KABB LICENSEE, LLC - KABB	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio	KENS-TV	KENS-TV, INC. - KENS-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio	KMYS	SAN ANTONIO (KRRT-TV) LICENSEE, INC. - KMYS	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio	KSAT-TV	POST-NEWSWEEK STATIONS, SAN ANTONIO, LP - KSAT-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio	KVDA	NBC TELEMUNDO LICENSE CO. - KVDA	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio	KWEX-TV	KWEX LICENSE PARTNERSHIP, L.P. - KWEX-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio	WOAI-TV	NEWPORT TELEVISION LLC - WOAI-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio		First Baptist Church of San Antonio	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio	KRIV/KENS	U.S. Helicopters, Inc. (San Antonio)	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio		Total in Mkt	9	9	9	9	9	9	9	9	9	9	9	0
San Antonio		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Austin	KEYE-TV	FOUR POINTS MEDIA GROUP SERVICES, INC. - KEYE-TV	1	1	1	1	1	1	1	1	1	1	1	1
Austin	KLRU	CAPITAL OF TEXAS PUBLIC TELECOMMUNICATIONS COUNCIL - KLRU	1	1	1	1	1	1	1	1	1	1	1	1
Austin	KTBC	NW Communications of Austin, Inc. - KTBC	1	1	1	1	1	1	1	1	1	1	1	1
Austin	KVUE-TV	KVUE TELEVISION, INC. - KVUE	1	1	1	1	1	1	1	1	1	1	1	1
Austin	KXAN-TV	KXAN, Inc. - KXAM-TV	1	1	1	1	1	1	1	1	1	1	1	1
Austin		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Austin		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Rio Grande Valley	KGBT-TV	BARRINGTON HARLINGEN LICENSE LLC - KGBT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Rio Grande Valley	KLUJ	COMMUNITY EDUCATIONAL TELEVISION - KLUJ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Rio Grande Valley	KNVO	ENTRAVISION HOLDINGS, LLC - KNVO	1	1	1	1	1	1	1	1	1	1	1	1
Rio Grande Valley	KRGV-TV	MOBILE VIDEO TAPES, INC. - KRGV-TV	1	1	1	1	1	1	1	1	1	1	1	1
Rio Grande Valley	KVEO	COMCORP OF TEXAS LICENSE CORP. - KVEO	1	1	1	1	1	1	1	1	1	1	1	1
Rio Grande Valley		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Rio Grande Valley		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Corpus Christi	KIII	CHANNEL 3 OF CORPUS CHRISTI, INC. - KIII	1	1	1	1	1	1	1	1	1	1	1	1
Corpus Christi	KRIS-TV	KVOA COMMUNICATIONS, INC. - KRIS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Corpus Christi	KZTV	EAGLE CREEK BROADCASTING OF CORPUS CHRISTI, LLC - KZTV	1	1	1	1	1	1	1	1	1	1	1	1
Corpus Christi	KVOA	KVOA COMMUNICATIONS, INC. - K47DF	1	-	-	-	-	-	-	-	-	-	-	1
Corpus Christi		Total in Mkt	3	4	3	3	3	3	3	3	3	3	3	1
Corpus Christi		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	25%
Beaumont	KBMT	CHANNEL 12 OF BEAUMONT, INC. - KBMT	1	1	1	1	1	1	1	1	1	1	1	1
Beaumont	KFDM-TV	FREEDOM BROADCASTING OF TEXAS, INC. - KFDM-TV	1	1	1	1	1	1	1	1	1	1	1	1
Beaumont		Trinity United Methodist Church - Beaumont	1	1	1	1	1	1	1	1	1	1	1	1
Beaumont	KBTV-TV	NEXSTAR BROADCASTING, INC. - KBTV-TV	1	1	1	1	1	1	1	1	1	1	1	1
Beaumont		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	0
Beaumont		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Lake Charles	KPLC	LIBCO, INC. - KPLC	1	1	1	1	1	1	1	1	1	1	1	1
Lake Charles		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	0
Lake Charles		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Victoria	KAVU-TV	SAGA BROADCASTING, LLC - KAVU-TV	1	1	1	1	1	1	1	1	1	1	1	1
Victoria		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	0
Victoria		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Laredo	KLDO-TV	ENTRAVISION HOLDINGS, LLC - KLDO-TV	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report
2 GHz Relocation - Progress Dashboard
South

South Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Laredo		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	0
Laredo		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Dallas	KDAF	TRIBUNE TELEVISION COMPANY - KDAF	1	1	1	1	1	1	1	1	1	1	1	
Dallas	KDFW	NW Communications of Texas, Inc. - KDFW	1	1	1	1	1	1	1	1	1	1	1	
Dallas	KDTN	COMMUNITY TELEVISION EDUCATORS OF DFW, INC. - KDTN	1	1	1	1	1	1	1	1	1	1	1	
Dallas	KERA-TV	NORTH TEXAS PUBLIC BROADCASTING, INC. - KERA-TV	1	1	1	1	1	1	1	1	1	1	1	
Dallas	KTVT/KTXA	CBS STATIONS GROUP OF TEXAS LP. - KTVT	1	1	1	1	1	1	1	1	1	1	1	
Dallas	KXAS-TV	STATION VENTURE OPERATIONS, LP - KXAS-TV	1	1	1	1	1	1	1	1	1	1	1	
Dallas	KXTX-TV	NBC TELEMUNDO LICENSE CO. - KXTX-TV	1	1	1	1	1	1	1	1	1	1	1	
Dallas	KMPX	LIBERMAN TELEVISION OF DALLAS LICENSE LLC - KMPX	1	1	-	-	-	-	-	-	-	-	-	1
Dallas		MidCom, Inc. - KC26380	1	-	-	-	-	-	-	-	-	-	-	
Dallas	WFAA-TV	WFAA-TV, Inc. - WFAA-TV	1	1	1	1	1	1	1	1	1	1	1	
Dallas		Helicopters, Inc. (as agent for Metro Networks Comm.) Dallas	1	1	1	1	1	1	1	1	1	1	1	
Dallas	WFAA	Sky Helicopters, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Dallas	WFAA	Zebra Air, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Dallas		Total in Mkt	11	13	11	11	11	11	11	11	11	10	11	1
Dallas		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	91%	100%	8%
Waco	KBTX-TV	GRAY TELEVISION LICENSEE, INC. - KBTX-TV	1	1	1	1	1	1	1	1	1	1	1	
Waco	KCEN-TV	CHANNEL 8, INC. - KCEN-TV	1	1	1	1	1	1	1	1	1	1	1	
Waco	KWTX-TV	GRAY TELEVISION LICENSEE, INC. - KWTX-TV	1	1	1	1	1	1	1	1	1	1	1	
Waco		St. Louis Church, Waco, TX	1	1	1	1	1	1	1	1	1	1	1	
Waco	KXXV	CENTEX TELEVISION LIMITED PARTNERSHIP - KXXV	1	1	1	1	1	1	1	1	1	1	1	
Waco		Total in Mkt	5	5	5	5	5	5	5	5	4	3	0	0
Waco		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	80%	60%	0%	0%
Tyler	KETK-TV	COMCORP OF TYLER LICENSE CORP. - KETK-TV	1	1	1	1	1	1	1	1	1	1	1	
Tyler		COMMUNICATIONS CORPORATION OF AMERICA (as agent for WARWICK COMMUNICATIONS, INC.) - KFXX	1	1	1	1	1	1	1	1	1	1	1	
Tyler	KFKK	COMMUNICATIONS, INC.) - KFXX	1	1	1	1	1	1	1	1	1	1	1	
Tyler	KLTV	KLTV/KTRE LICENSE SUBSIDIARY, LLC - KLTV	1	1	1	1	1	1	1	1	1	1	1	
Tyler	KTRE	KLTV/KTRE LICENSE SUBSIDIARY, LLC - KTRT	1	1	1	1	1	1	1	1	1	1	1	
Tyler	KYTX-TV	MMT LICENSE LLC - KYTX (720)	1	1	1	1	1	1	1	1	1	1	1	
Tyler		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Tyler		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Wichita Falls	KAUZ-TV	HOAK MEDIA OF WICHITA FALLS, L.P. - KAUZ-TV	1	1	1	1	1	1	1	1	1	1	1	
Wichita Falls	KFDX-TV	NEXSTAR BROADCASTING, INC. - KFDX-TV	1	1	1	1	1	1	1	1	1	1	1	
Wichita Falls	KSWO-TV	KSWO TELEVISION COMPANY, INC. - KSWO-TV	1	1	1	1	1	1	1	1	1	1	1	
Wichita Falls		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	0
Wichita Falls		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Sherman/Ada	KTEN	CHANNEL 49 ACQUISITION CORPORATION - KTEN	1	1	1	1	1	1	1	1	1	1	1	
Sherman/Ada	KXII	GRAY TELEVISION LICENSEE, INC. - KXII	1	1	1	1	1	1	1	1	1	1	1	
Sherman/Ada		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Sherman/Ada		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Abilene	KRBC-TV	MISSION BROADCASTING, INC. - KRBC-TV	1	1	1	1	1	1	1	1	1	1	1	
Abilene	KTAB-TV	NEXSTAR BROADCASTING, INC. - KTAB-TV	1	1	1	1	1	1	1	1	1	1	1	
Abilene	KTXS-TV	BLUESTONE LICENSE HOLDINGS INC. - KTXS-TV	1	1	1	1	1	1	1	1	1	1	1	
Abilene		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	0
Abilene		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Birmingham	WCIQ	ALABAMA EDUCATIONAL TELEVISION COMMISSION - WCIQ	1	-	-	-	-	-	-	-	-	-	-	1
Birmingham	WDBB	WDBB-TV, INC. - WDBB	1	1	1	1	1	1	1	1	1	1	1	
Birmingham	WVTM-TV	Media General Communications, Inc - WVTM-TV	1	1	1	1	1	1	1	1	1	1	1	
Birmingham	WBRC	COMMUNITY TELEVISION OF ALABAMA, LLC - WBRC	1	1	1	1	1	1	1	1	1	1	1	
Birmingham	WIAT	NVT BIRMINGHAM LICENSEE, LLC - WIAT	1	1	1	1	1	1	1	1	1	1	1	
Birmingham	WCFT	TV ALABAMA, INCORPORATED - WCFT-TV	1	1	1	1	1	1	1	1	1	1	1	
Birmingham		Total in Mkt	5	6	5	5	5	5	5	5	5	5	1	1
Birmingham		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	20%	17%
Jackson	WAPT	WAPT HEARST-ARGYLE TV, INC. (CA CORP.) - WAPT	1	1	1	1	1	1	1	1	1	1	1	
Jackson	WDBD	JACKSON TELEVISION, L.L.C. - WDBD	1	1	1	1	1	1	1	1	1	1	1	
Jackson	WJTV	MEDIA GENERAL COMMUNICATIONS, INC. - WJTV	1	1	1	1	1	1	1	1	1	1	1	
Jackson	WLBT	WLBT LICENSE SUBSIDIARY, LLC - WLBT	1	1	1	1	1	1	1	1	1	1	1	
Jackson	WMPN	MISSISSIPPI AUTHORITY FOR EDUCATIONAL TV - WMPN-TV	1	1	-	-	-	-	-	-	-	-	-	1
Jackson	WLBT (Heli)	Mercury Aviation, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Jackson		Total in Mkt	5	6	5	5	5	5	5	5	5	1	0	1
Jackson		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	20%	0%	17%
Montgomery	WAIQ	ALABAMA EDUCATIONAL TELEVISION COMMISSION - WAIQ	1	1	1	1	1	1	1	1	1	1	1	
Montgomery	WAKA	ALABAMA BROADCASTING PARTNERS - WAKA	1	1	1	1	1	1	1	1	1	1	1	
Montgomery	WDIQ	ALABAMA EDUCATIONAL TELEVISION COMMISSION - WDIQ	1	-	-	-	-	-	-	-	-	-	-	1
Montgomery	WSFA	WSFA LICENSE SUBSIDIARY, LLC - WSFA	1	1	1	1	1	1	1	1	1	1	1	

FCC Report
2 GHz Relocation - Progress Dashboard
South

South Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Montgomery		Total in Mkt	3	4	3	3	3	3	3	3	3	3	3	1
Montgomery		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	25%
Columbus/Tupelo	WCBI-TV	WCBI-TV, LLC - WCBI-TV	1	1	1	1	1	1	1	1	1	1	1	
Columbus/Tupelo	WKDH-TV	SOUTHERN BROADCASTING, INC. - WKDH	1	1	-	-	-	-	-	-	-	-	-	1
Columbus/Tupelo	WLOV-TV	LINGARD BROADCASTING CORPORATION - WLOV-TV	1	1	1	1	1	1	1	1	1	1	1	
Columbus/Tupelo	WTVA	WTVA, INC. - WTVA	1	1	1	1	1	1	1	1	1	1	1	
Columbus/Tupelo		Total in Mkt	3	4	3	3	3	3	3	3	3	3	3	1
Columbus/Tupelo		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	25%
Greenwood/Greenville	WABG-TV	COMMONWEALTH BROADCASTING GROUP, INC. - WABG-TV	1	1	1	1	1	1	1	1	1	1	1	
Greenwood/Greenville	WXVT	SAGA BROADCASTING, LLC - WXVT	1	1	1	1	1	1	1	1	1	1	1	
Greenwood/Greenville		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Greenwood/Greenville		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Meridian	WGBC	Robert M. Ledbetter Enterprises, LLC - WGBC	1	1	1	1	1	1	1	1	1	1	1	
Meridian	WMDN	WMDN, INC. - WMDN	1	1	1	1	1	1	1	1	1	1	1	
Meridian		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Meridian		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Hattiesburg	WDAM-TV	WDAM LICENSE SUBSIDIARY, LLC - WDAM-TV	1	1	1	1	1	1	1	1	1	1	1	
Hattiesburg	WHLT	MEDIA GENERAL COMMUNICATIONS, INC. - WHLT	1	1	-	-	-	-	-	-	-	-	-	0
Hattiesburg		Total in Mkt	1	2	1	1	1	1	1	1	1	1	1	0
Hattiesburg		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Oklahoma City	KAUT-TV	LOCAL TV OKLAHOMA LICENSE, LLC - KAUT-TV	1	1	-	-	-	-	-	-	-	-	-	
Oklahoma City	KFOR-TV	LOCAL TV OKLAHOMA LICENSE, LLC - KFOR-TV	1	1	1	1	1	1	1	1	1	1	1	
Oklahoma City	KOCO-TV	OHIO/OKLAHOMA HEARST- ARGYLE TELEVISION - KOCO-TV	1	1	1	1	1	1	1	1	1	1	1	
Oklahoma City	KOKH-TV	KOKH LICENSE, LLC - KOKH-TV	1	1	1	1	1	1	1	1	1	1	1	
Oklahoma City	KWTV	GRIFFIN OKC LICENSING, LLC - KWTV	1	1	1	1	1	1	1	1	1	1	1	
Oklahoma City		Total in Mkt	4	5	4	4	4	4	4	4	4	4	3	0
Oklahoma City		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	75%	0%
Tulsa	KOTV	GRIFFIN TULSA I LICENSING, L.L.C. - KOTV	1	1	1	1	1	1	1	1	1	1	1	
Tulsa	KRSC-TV	BOARD OF REGENTS OF OKLAHOMA COLLEGES - KRSC-TV	1	1	-	-	-	-	-	-	-	-	-	
Tulsa	KTUL	KTUL, LLC - KTUL	1	1	1	1	1	1	1	1	1	1	1	
Tulsa	KOKI	NEWPORT TELEVISION LLC - KOKI-TV	1	1	1	1	1	1	1	1	1	1	1	
Tulsa	KMYT	NEWPORT TELEVISION LLC - KMYT-TV	1	1	1	1	1	1	1	1	1	1	1	
Tulsa		CoxCom, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Tulsa	KJRH	SCRIPPS HOWARD BROADCASTING COMPANY - KJRH	1	1	1	1	1	1	1	1	1	1	1	
Tulsa		Total in Mkt	6	7	6	6	6	6	6	6	6	6	6	0
Tulsa		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Little Rock	KARK-TV	NEXSTAR BROADCASTING, INC. - KARK-TV	1	1	1	1	1	1	1	1	1	1	1	
Little Rock	KASN	NEWPORT TELEVISION LLC - KASN	1	1	1	1	1	1	1	1	1	1	1	
Little Rock	KATV	KATV, LLC - KATV	1	1	1	1	1	1	1	1	1	1	1	
Little Rock	KLRT	NEWPORT TELEVISION LLC - KLRT-TV	1	1	1	1	1	1	1	1	1	1	1	
Little Rock	KTHV	ARKANSAS TELEVISION COMPANY - KTHV	1	1	1	1	1	1	1	1	1	1	1	
Little Rock		Total in Mkt	5	5	5	5	5	5	5	5	5	3	0	0
Little Rock		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	60%	0%	0%
Shreveport	KMSS-TV	COMCORP OF TEXAS LICENSE CORP. - KMSS-TV	1	-	-	-	-	-	-	-	-	-	-	
Shreveport	KSLA-TV	KSLA LICENSE SUBSIDIARY, LLC - KSLA-TV	1	1	1	1	1	1	1	1	1	1	1	
Shreveport	KTAL-TV	NEXSTAR BROADCASTING, INC. - KTAL-TV	1	1	1	1	1	1	1	1	1	1	1	
Shreveport		Broadmoor Baptist Church	1	1	1	1	1	1	1	1	1	1	1	
Shreveport	KTBS-TV	KTBS, INC. - KTBS-TV	1	1	1	1	1	1	1	1	1	1	1	
Shreveport		Total in Mkt	4	5	4	4	4	4	4	4	4	4	4	0
Shreveport		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Fort Smith	KFFS-CA	FORT SMITH 46, INC. - KFFS-CA	1	-	-	-	-	-	-	-	-	-	-	1
Fort Smith	KDFC-CA	FORT SMITH 46, INC. - KDFC-CA	1	-	-	-	-	-	-	-	-	-	-	1
Fort Smith	KHMF-CA	FORT SMITH 46, INC. - KHMF-CA	1	-	-	-	-	-	-	-	-	-	-	1
Fort Smith	KFSM-TV	LOCAL TV ARKANSAS LICENSE, LLC - KFSM-TV	1	1	1	1	1	1	1	1	1	1	1	
Fort Smith	KFTA/KNWA	NEXSTAR BROADCASTING, INC. - KFTA-TV (KNWA)	1	1	1	1	1	1	1	1	1	1	1	1
Fort Smith	KWNL	FORT SMITH 46, INC. - KWNL-CA	1	-	-	-	-	-	-	-	-	-	-	1
Fort Smith	KHBS/KHOG	KHBS HEARST-ARGYLE TELEVISION, INC. - KHBS	1	1	1	1	1	1	1	1	1	1	1	
Fort Smith		Total in Mkt	3	7	3	3	3	3	3	3	2	2	1	5
Fort Smith		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	67%	67%	33%	71%
Monroe	KNOE-TV	NOE CORP., LLC - KNOE-TV	1	1	1	1	1	1	1	1	1	1	1	
Monroe	KTVE	MISSION BROADCASTING, INC. - KTVE	1	1	1	1	1	1	1	1	1	1	1	
Monroe		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Monroe		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Jonesboro	KAIT	KAIT LICENSE SUBSIDIARY, LLC - KAIT	1	1	1	1	1	1	1	1	0	0	0	0
Jonesboro		Total in Mkt	1	1	1	1	1	1	1	1	0	0	0	0
Jonesboro		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%

FCC Report
2 GHz Relocation - Progress Dashboard
South

South Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
New Orleans	WDSU	NEW ORLEANS HEARST-ARGYLE TELEVISION, INC. - WDSU	1	1	1	1	1	1	1	1	1	1	1	1
New Orleans	WGNO	TRIBUNE TELEVISION NEW ORLEANS, INC. - WGNO	1	1	1	1	1	1	1	1	1	1	1	1
New Orleans	WLAE-TV	EDUCATIONAL BROADCASTING FOUNDATION, INC. - WLAE-TV	1	1	1	1	1	1	1	1	1	1	1	1
New Orleans	WVUE	LOUISIANA MEDIA COMPANY LLC - WVUE	1	1	1	1	1	1	1	1	1	1	1	1
New Orleans	WWL-TV	WWL-TV, INC. - WWL-TV	1	1	1	1	1	1	1	1	1	1	1	1
New Orleans	WYES-TV	GREATER NEW ORLEANS ED TV FOUNDATION - WYES-TV	1	1	1	1	1	1	1	1	1	1	1	1
New Orleans		The Satellite Center, Inc.	1	1	1	1	1	1	1	1	1	1	1	1
New Orleans		Total in Mkt	7	7	7	7	7	7	7	7	7	7	7	0
New Orleans		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Baton Rouge	WBRZ	LOUISIANA TELEVISION BROADCASTING, LLC - WBRZ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Baton Rouge	WLPB	LOUISIANA EDUCATIONAL TELEVISION AUTHORITY - WLPB-TV	1	1	-	-	-	-	-	-	-	-	-	-
Baton Rouge	WAFB	WAFB License Subsidiary, LLC - WAFB	1	1	1	1	1	1	1	1	1	1	1	1
Baton Rouge		Total in Mkt	2	3	2	2	2	2	2	2	2	2	2	0
Baton Rouge		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Lafayette	KADN	COMCORP OF LOUISIANA LICENSE CORP. - KADN	1	1	1	1	1	1	1	1	1	1	1	1
Lafayette	KATC	KATC COMMUNICATIONS, INC. - KATC	1	1	1	1	1	1	1	1	1	1	1	1
Lafayette	KLFY-TV	KLFY, L.P. - KLFY-TV	1	1	1	1	1	1	1	1	1	1	1	1
Lafayette		TOTAL VIDEO SERVICES OF LAFAYETTE	1	1	1	1	1	1	1	1	1	1	1	1
Lafayette		Total in Mkt	4	4	4	4	4	4	4	4	3	1	0	0
Lafayette		% Complete		100%	100%	100%	100%	100%	100%	100%	75%	25%	0%	0%
Biloxi	WLOX	WLOX LICENSE SUBSIDIARY, LLC - WLOX	1	1	1	1	1	1	1	1	1	1	1	1
Biloxi		FIRST BAPTIST CHURCH, BILOXI, MS	1	1	1	1	1	1	1	1	1	1	1	1
Biloxi		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Biloxi		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Alexandria	KALB-TV	MEDIA GENERAL COMMUNICATIONS, INC. - KALB-TV	1	1	1	1	1	1	1	1	1	1	1	1
Alexandria	KLAX-TV	POLLACK/BELZ COMMUNICATIONS CO., INC - KLAX-TV	1	1	1	1	1	1	1	1	1	1	1	1
Alexandria	WNTZ	COMCORP OF ALEXANDRIA LICENSE CORP. - WNTZ	1	1	1	1	1	1	1	1	1	1	1	1
Alexandria		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	0
Alexandria		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Amarillo	KAMR-TV	NEXSTAR BROADCASTING, INC. - KAMR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Amarillo	KFDA-TV	PANHANDLE TELECASTING CO. - KFDA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Amarillo		West Amarillo Christian Church	1	1	1	1	1	1	1	1	1	1	1	1
Amarillo	KVII-TV	BARRINGTON AMARILLO LICENSE, LLC - KVII-TV	1	1	1	1	1	1	1	1	1	1	1	1
Amarillo		Total in Mkt	4	4	4	4	4	4	4	4	3	1	0	0
Amarillo		% Complete		100%	100%	100%	100%	100%	100%	100%	75%	25%	0%	0%
Lubbock	KAMC	MISSION BROADCASTING, INC. - KAMC	1	1	1	1	1	1	1	1	1	1	1	1
Lubbock	KCBD	KCBD LICENSE SUBSIDIARY, LLC - KCBD	1	1	1	1	1	1	1	1	1	1	1	1
Lubbock		First United Methodist Church in Lubbock, TX	1	1	1	1	1	1	1	1	1	1	1	1
Lubbock	KUPT	RAMAR COMMUNICATIONS II, LTD. - KUPT	1	1	1	1	1	1	1	1	1	1	1	1
Lubbock	KLBK-TV	NEXSTAR BROADCASTING, INC. - KLBK-TV	1	1	1	1	1	1	1	1	1	1	1	1
Lubbock		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Lubbock		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Odessa/Midland	KMID	NEXSTAR BROADCASTING, INC. - KMID	1	1	1	1	1	1	1	1	1	1	1	1
Odessa/Midland		First Baptist Church of Midland	1	1	1	1	1	1	1	1	1	1	1	1
Odessa/Midland	KOSA-TV	ICA BROADCASTING I, LTD. - KOSA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Odessa/Midland	KMLM	PRIME TIME CHRISTIAN BROADCASTING, INC. - KMLM	1	1	-	-	-	-	-	-	-	-	-	1
Odessa/Midland	KWES-TV	MIDESSA TELEVISION COMPANY - KWES-TV	1	1	1	1	1	1	1	1	1	1	1	1
Odessa/Midland		Total in Mkt	4	5	4	4	4	4	4	4	4	3	0	1
Odessa/Midland		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	75%	0%	20%
San Angelo	KIDY	SAGE BROADCASTING CORPORATION - KIDY	1	1	1	1	1	1	1	1	1	1	1	1
San Angelo	KLST	NEXSTAR BROADCASTING, INC. - KLST	1	1	1	1	1	1	1	1	1	1	1	1
San Angelo		First Baptist Church of San Angelo	1	1	1	1	1	1	1	1	1	1	1	1
San Angelo	KSAN-TV	MISSION BROADCASTING, INC. - KSAN-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Angelo		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	0
San Angelo		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Rapid City	KOTA	DUHAMEL BROADCASTING ENTERPRISES - KOTA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Rapid City	KDUH	DUHAMEL BROADCASTING ENTERPRISES - KDUH-TV	1	1	1	1	1	1	1	1	1	1	1	1
Rapid City	KSGW	DUHAMEL BROADCASTING ENTERPRISES - KSGW-TV	1	1	1	1	1	1	1	1	1	1	1	1
Rapid City	KEVN	KEVN, INC., DEBTOR-IN-POSSESSION - KEVN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Rapid City	KCLO	YOUNG BROADCASTING OF RAPID CITY, INC. - KCLO-TV	1	1	1	1	1	1	1	1	1	1	1	1
Rapid City		Total in Mkt	5	5	5	5	5	5	5	5	4	2	0	0
Rapid City		% Complete		100%	100%	100%	100%	100%	100%	100%	80%	40%	0%	0%
Boise	KBCI	FISHER BROADCASTING - IDAHO TV, L.L.C. - KBCI-TV	1	1	1	1	1	1	1	1	1	1	1	1
Boise	KIVI	JOURNAL BROADCAST CORPORATION - KIVI	1	1	1	1	1	1	1	1	1	1	1	1
Boise	KTRV	IDAHO INDEPENDENT TELEVISION, INC. - KTRV	1	1	1	1	1	1	1	1	1	1	1	1
Boise	KTVB	KING BROADCASTING COMPANY - KTVB	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report
 2 GHz Relocation - Progress Dashboard
 South

South Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Boise	Total in Mkt		4	4	4	4	4	4	4	4	1	0	0	0
Boise	% Complete		-	100%	100%	100%	100%	100%	100%	100%	25%	0%	0%	0%
Idaho Falls-Pocatello	KFXP	COMPASS COMMUNICATIONS OF IDAHO, INC. - KFXP	1	1	1	1	1	1	1	1	1	1		
Idaho Falls-Pocatello	KPVI	OREGON TRAIL BROADCASTING COMPANY - KPVI	1	1	1	1	1	1	1	1				
Idaho Falls-Pocatello	KIDK	FISHER BROADCASTING - S.E. IDAHO TV, L.L.C. - KIDK	1	1	1	1	1	1	1	1				
Idaho Falls-Pocatello	KIFI	NPG OF IDAHO, INC. - KIFI-TV	1	1	1	1	1	1	1	1				
Idaho Falls-Pocatello	KISU	STATE BD OF EDUCATION, STATE OF IDAHO - KISU-TV		1	-	-	-	-	-	-	-	-	-	-
Idaho Falls-Pocatello	Total in Mkt		4	5	4	4	4	4	4	4	1	1	0	0
Idaho Falls-Pocatello	% Complete		-	100%	100%	100%	100%	100%	100%	100%	25%	25%	0%	0%
Twin Falls	KIPT	STATE BOARD OF EDUCATION, STATE OF IDAHO - KIPT	1	1	1	1	1	1	1	1				
Twin Falls	KMVT	NEUHOFF FAMILY LIMITED PARTNERSHIP - KMVT	1	1	1	1	1	1	1	1				
Twin Falls	Total in Mkt		2	2	2	2	2	2	2	2	0	0	0	0
Twin Falls	% Complete		-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Combined Total			163	182	163	163	163	163	163	163	149	132	112	13
% Complete			-	100%	100%	100%	100%	100%	100%	100%	91%	81%	69%	7%

FCC Report
2 GHz Relocation - Progress Dashboard
West

West Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Phoenix	KTVK	KTVK, INC. - KTVK	1	1	1	1	1	1	1	1	1	1	1	
Phoenix	KPHO	MEREDITH CORPORATION - KPHO-TV	1	1	1	1	1	1	1	1	1	1	1	
Phoenix	KAET	ARIZONA BOARD OF REGENTS - KAET	1	1	1	1	1	1	1	1	1	1	1	
Phoenix	KSAZ/K28CW	KSAZ LICENSE, INC. - KSAZ-TV	1	1	1	1	1	1	1	1	1	1	1	
Phoenix	KPNX	MULTIMEDIA HOLDINGS CORPORATION - KPNX	1	1	1	1	1	1	1	1	1	1	1	
Phoenix	KNAZ	MULTIMEDIA HOLDINGS CORPORATION - KNAZ-TV	1	1	1	1	1	1	1	1	1	1	1	
Phoenix	KNXV/K57FY	SCRIPPS HOWARD BROADCASTING COMPANY - KNXV-TV	1	1	1	1	1	1	1	1	1	1	1	
Phoenix	KTVW	KTVW LICENSE PARTNERSHIP, G.P. - KTVW-TV	1	1	1	1	1	1	1	1	1	1	1	
Phoenix	KPHZ	NBC TELEMUNDO LICENSE CO. - KPHZ	1	1	1	1	1	1	1	1	1	1	1	
Phoenix		CNG COMMUNICATIONS, INC. - WMN570	1	-	-	-	-	-	-	-	-	-	-	-
Phoenix	KTFI	WTVI, INC. - KTFI	1	-	-	-	-	-	-	-	-	-	-	-
Phoenix	KPNX	Helinet Aviation Services (Phoenix)	1	1	1	1	1	1	1	1	1	1	1	
Phoenix	KSAZ	Westcor Aviation, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Phoenix	KTVK		1	1	1	1	1	1	1	1	1	1	1	
Phoenix		Total in Mkt	11	13	11	11	11	11	11	11	11	11	11	0
Phoenix		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Tucson	KVOA	KVOA COMMUNICATIONS, INC. - KVOA	1	1	1	1	1	1	1	1	1	1	1	
Tucson	KUAT	ARIZONA BOARD OF REGENTS/UNIV OF AZ. - KUAT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tucson	KGUN	Journal Broadcast Group, Inc. - KGUN	1	1	1	1	1	1	1	1	1	1	1	1
Tucson	KOLD	RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - KOLD-TV	1	1	1	1	1	1	1	1	1	1	1	
Tucson	KTTU	KTTU-TV, INC. - KTTU-TV	1	1	1	1	1	1	1	1	1	1	1	
Tucson		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	2
Tucson		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	40%
Yuma-EI Centro	KYMA	YUMA BROADCASTING COMPANY - KYMA	1	1	1	1	1	1	1	1	1	1	1	1
Yuma-EI Centro	KSWT	PAPPAS ARIZONA LICENSE LLC - KSWT	1	-	-	-	-	-	-	-	-	-	-	-
Yuma-EI Centro		Total in Mkt	1	2	1	1	1	1	1	1	1	1	1	1
Yuma-EI Centro		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	50%
Colo Springs-Pueblo	KOAA	SANGRE DE CRISTO COMMUNICATIONS, INC. - KOAA-TV	1	1	1	1	1	1	1	1	1	1	1	
Colo Springs-Pueblo	KTSC	ROCKY MOUNTAIN PUBLIC BROADCASTING NETWORK, INC. - KTSC	1	1	1	1	1	1	1	1	1	1	1	
Colo Springs-Pueblo	KKTV/K57CB	GRAY TELEVISION LICENSEE, INC. - KKTV	1	1	1	1	1	1	1	1	1	1	1	
Colo Springs-Pueblo	KRDO/K44CI	PIKES PEAK TELEVISION, INC. - KRDO-TV	1	1	1	1	1	1	1	1	1	1	1	
Colo Springs-Pueblo	KXRM	KXRM - TV Colorado Springs, CO	1	1	1	1	1	1	1	1	1	1	1	
Colo Springs-Pueblo		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Colo Springs-Pueblo		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Denver	KWGN	KWGN INC. - KWGN-TV	1	1	1	1	1	1	1	1	1	1	1	
Denver	KCNC	CBS TELEVISION STATIONS INC. - KCNC-TV	1	1	1	1	1	1	1	1	1	1	1	
Denver	KMGH	MCGRAW-HILL BROADCASTING COMPANY, INC. - KMGH-TV	1	1	1	1	1	1	1	1	1	1	1	
Denver	KUSA	MULTIMEDIA HOLDINGS CORPORATION - KUSA-TV	1	1	1	1	1	1	1	1	1	1	1	
Denver		LINCOLN FINANCIAL MEDIA TELEVISION GROUP (COLORADO) - KQKS	1	-	-	-	-	-	-	-	-	-	-	-
Denver	KBDI	FRONT RANGE EDUCATIONAL MEDIA CORP. - KBDI-TV	1	1	1	1	1	1	1	1	1	1	1	
Denver	KCNC / Spare	Helicopters, Inc. (Denver)	1	1	1	1	1	1	1	1	1	1	1	
Denver	KDVR-TV KUSA-TV/KDVR-TV KUSA-TV	Helinet Aviation Services (Denver)	1	1	1	1	1	1	1	1	1	1	1	
Denver		Total in Mkt	6	8	6	6	6	6	6	6	6	6	6	0
Denver		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%

FCC Report
2 GHz Relocation - Progress Dashboard
West

West Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Grand Junction	KJCT/K44C1	PIKES PEAK TELEVISION, INC. - KJCT	1	1	1	1	1	1	1	1	1	1	1	
Grand Junction	KKCO	GRAY TELEVISION LICENSEE, INC. - KKCO	1	1	1	1	1	1	1	1	1	1	1	
Grand Junction		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Grand Junction		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Cheyenne-ScottsBluff	KGWN	SAGAMOREHILL BROADCASTING OF WYOMING/NORTHERN COLO - KGWN-TV	1	1	1	1	1	1	1	1	1	1	1	
Cheyenne-ScottsBluff		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	0
Cheyenne-ScottsBluff		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Kansas City	WDAF	NEW WORLD COMMUNICATIONS OF KANSAS CITY, INC. - WDAF-TV	1	1	1	1	1	1	1	1	1	1	1	
Kansas City	KCTV	MEREDITH CORPORATION - KCTV	1	1	1	1	1	1	1	1	1	1	1	
Kansas City	KMBC	KMBC HEARST-ARGYLE TELEVISION, INC. - KMBC-TV	1	1	1	1	1	1	1	1	1	1	1	
Kansas City	KSHB	SCRIPPS HOWARD BROADCASTING COMPANY - KSHB-TV	1	1	1	1	1	1	1	1	1	1	1	
Kansas City		Helicopters, Inc. (as agent for Metro Networks Comm.) Kansas City	1	1	1	1	1	1	1	1	1	1	1	
Kansas City		Total in Mkt	5	5	5	5	5	5	5	5	5	4	5	0
Kansas City		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	80%	100%	0%
Topeka	KSNT	NVT TOPEKA LICENSE, LLC - KSNT	1	1	1	1	1	1	1	1	1	1	1	
Topeka	KTKA	FREE STATE COMMUNICATIONS, LLC - KTKA-TV	1	1	1	1	1	1	1	1	1	1	1	
Topeka		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Topeka		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Wichita	KSNW	NVT WICHITA LICENSEE, LLC - KSNW	1	1	1	1	1	1	1	1	1	1	1	
Wichita	KBSD	Sunflower Broadcasting, Inc. - KBSD-TV	1	1	1	1	1	1	1	1	1	1	1	
Wichita	KWCH	Sunflower Broadcasting, Inc. - KWCH-TV	1	1	1	1	1	1	1	1	1	1	1	
Wichita	KPTS	KANSAS PUBLIC TELECOMMUNICATIONS SERVICE, INC. - KPTS	1	1	1	1	1	1	1	1	1	1	1	
Wichita	KAKE	GRAY TELEVISION LICENSEE, INC. - KAKE-TV	1	1	1	1	1	1	1	1	1	1	1	
Wichita	KSAS	NEWPORT TELEVISION LLC. - KSAS-TV	1	1	-	-	-	-	-	-	-	-	-	
Wichita		Total in Mkt	5	6	5	5	5	5	5	5	5	4	4	0
Wichita		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	80%	80%	0%
St. Joseph	KQTV	NEXSTAR BROADCASTING, INC. - KQTV	1	1	1	1	1	1	1	1	1	1	1	
St. Joseph		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	0
St. Joseph		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Omaha	KMTV	JOURNAL BROADCAST CORPORATION - KMTV	1	1	1	1	1	1	1	1	1	1	1	
Omaha	WOWT	GRAY TELEVISION LICENSEE, INC. - WOWT-TV	1	1	1	1	1	1	1	1	1	1	1	
Omaha	KETV	KETV HEARST-ARGYLE TELEVISION, INC. - KETV	1	1	1	1	1	1	1	1	1	1	1	
Omaha	KYNE	NEBRASKA EDUCATIONAL TELECOMMUNICATIONS COMM. - KYNE-TV	1	1	1	1	1	1	1	1	1	1	1	
Omaha	KPTM	KPTM (TV) LICENSE, LLC - KPTM	1	1	1	1	1	1	1	1	1	1	1	
Omaha		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Omaha		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Lincoln-Hastings-Kearney	KSNB	PAPPAS TELECASTING OF NEBRASKA L.P. (as agent for COLINS BROADCASTING CORPORATION) - KSNB-TV	1	1	1	1	1	1	1	1	1	1	1	
Lincoln-Hastings-Kearney	KHGI	PAPPAS TELECASTING OF CENTRAL NEBRASKA, LP (DE LTD P/SHIP) - KHGI-TV	1	1	1	1	1	1	1	1	1	1	1	
Lincoln-Hastings-Kearney	KTVG	PAPPAS TELECASTING OF CENTRAL NEBRASKA, L.P. (as agent for HILL BROADCASTING COMPANY, INC.) - KTVG	1	1	1	1	1	1	1	1	1	1	1	
Lincoln-Hastings-Kearney	KLKN	CITADEL COMMUNICATIONS, L.L.C. - KLKN	1	1	1	1	1	1	1	1	1	1	1	
Lincoln-Hastings-Kearney	KOLN/K53GC	GRAY TELEVISION LICENSEE, INC. - KOLN	1	1	1	1	1	1	1	1	1	1	1	
Lincoln-Hastings-Kearney		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Lincoln-Hastings-Kearney		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%

FCC Report
2 GHz Relocation - Progress Dashboard
West

West Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
North Platte	KNOP	HOAK MEDIA OF NEBRASKA LLC - KNOP-TV	1	1	1	1	1	1	1	1	1	1	1	
North Platte	KWNB	PAPPAS TELECASTING OF CENTRAL NEBRASKA, L.P. (DE L - KWNB-TV	1	1	1	1	1	1	1	1	1	1	1	
North Platte	Total in Mkt		2	2	2	2	2	2	2	2	2	2	2	0
North Platte	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Salt Lake City	KUTV	FOUR POINTS MEDIA GROUP SERVICES, INC. - KUTV	1	1	1	1	1	1	1	1	1	1	1	
Salt Lake City	KTVX	NEWPORT TELEVISION LLC - KTVX	1	1	1	1	1	1	1	1	1	1	1	
Salt Lake City	KSL	BONNEVILLE HOLDING COMPANY - KSL-TV	1	1	1	1	1	1	1	1	1	1	1	
Salt Lake City	KUED	UNIVERSITY OF UTAH - KUED	1	1	1	1	1	1	1	1	1	1	1	
Salt Lake City	KBYU	BRIGHAM YOUNG UNIVERSITY - KBYU-TV	1	1	1	1	1	1	1	1	1	1	1	
Salt Lake City	KSTU	COMMUNITY TELEVISION OF UTAH LICENSE, LLC - KSTU	1	1	1	1	1	1	1	1	1	1	1	
Salt Lake City	KJZZ	LARRY H. MILLER COMMUNICATIONS CORP. - KJZZ-TV	1	1	-	-	-	-	-	-	-	-	-	-
Salt Lake City	KPNZ	KRCA LICENSE LLC - KPNZ	1	1	1	1	1	1	1	1	1	1	1	
Salt Lake City	KULX-CA	AIRWAVES, INC. - KULX-CA	1	1	1	1	1	1	1	1	1	1	1	
Salt Lake City	KUTV	Helicopters, Inc. (Salt Lake City)	1	1	1	1	1	1	1	1	1	1	1	
Salt Lake City	Metro Networks Communications Inc. (Salt Lake City)		1	1	-	-	-	-	-	-	-	-	-	1
Salt Lake City	Total in Mkt		9	11	9	9	9	9	9	9	9	9	9	1
Salt Lake City	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	9%
Des Moines-Ames	WOI	CAPITAL COMMUNICATIONS COMPANY, INC. - WOI-TV	1	1	1	1	1	1	1	1	1	1	1	
Des Moines-Ames	KCCI	DES MOINES HEARST-ARGYLE TV, INC. - KCCI	1	1	1	1	1	1	1	1	1	1	1	
Des Moines-Ames	KDIN	IOWA PUBLIC BROADCASTING BOARD - KDIN-TV	1	1	1	1	1	1	1	1	1	1	1	
Des Moines-Ames	WHO	LOCAL TV IOWA LICENSE, LLC - WHO-TV	1	1	1	1	1	1	1	1	1	1	1	
Des Moines-Ames	KDSM	KDSM LICENSEE, LLC - KDSM-TV	1	1	1	1	1	1	1	1	1	1	1	
Des Moines-Ames	Total in Mkt		5	5	5	5	5	5	5	5	2	0	0	0
Des Moines-Ames	% Complete		-	100%	100%	100%	100%	100%	100%	100%	40%	0%	0%	0%
Ottumwa-Kirksville	KTVO	KTVO LICENSE SUBSIDIARY, INC. - KTVO	1	1	1	1	1	1	1	1	1	1	1	
Ottumwa-Kirksville	Total in Mkt		1	1	1	1	1	1	1	1	0	0	0	0
Ottumwa-Kirksville	% Complete		-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Cedar Rapids-Waterloo-Dubuque	KGAN	KGAN LICENSEE, LLC - KGAN	1	1	1	1	1	1	1	1	1	1	1	
Cedar Rapids-Waterloo-Dubuque	KWWL	KWWL TELEVISION, INC. - KWWL	1	1	1	1	1	1	1	1	1	1	1	
Cedar Rapids-Waterloo-Dubuque	KCRG	CEDAR RAPIDS TELEVISION COMPANY - KCRG-TV	1	1	1	1	1	1	1	1	1	1	1	
Cedar Rapids-Waterloo-Dubuque	Total in Mkt		3	3	3	3	3	3	3	3	2	0	0	0
Cedar Rapids-Waterloo-Dubuque	% Complete		-	100%	100%	100%	100%	100%	100%	100%	67%	0%	0%	0%
Davenport-Rock Island-Moline	WHBF	CORONET COMMUNICATIONS COMPANY - WHBF-TV	1	1	1	1	1	1	1	1	1	1	1	
Davenport-Rock Island-Moline	KWQC	YOUNG BROADCASTING OF DAVENPORT, INC. - KWQC-TV	1	1	1	1	1	1	1	1	1	1	1	
Davenport-Rock Island-Moline	WQAD	LOCAL TV ILLINOIS LICENSE, LLC - WQAD-TV	1	1	1	1	1	1	1	1	1	1	1	
Davenport-Rock Island-Moline	Total in Mkt		3	3	3	3	3	3	3	3	2	1	0	0
Davenport-Rock Island-Moline	% Complete		-	100%	100%	100%	100%	100%	100%	100%	67%	33%	0%	0%
Albuquerque-Sante Fe	KOB/K31GJ / K	KOB-TV, LLC - KOB-TV	1	1	1	1	1	1	1	1	1	1	1	
Albuquerque-Sante Fe	KOBF	KOB-TV, LLC - KOBF	1	1	1	1	1	1	1	1	1	1	1	
Albuquerque-Sante Fe	KOBR	KOB-TV, LLC - KOBR	1	1	1	1	1	1	1	1	1	1	1	
Albuquerque-Sante Fe	KOAT/ /K34CR	KOAT HEARST-ARGYLE TELEVISION, INC. - KOAT-TV	1	1	1	1	1	1	1	1	1	1	1	
Albuquerque-Sante Fe	KOVT	KOAT HEARST-ARGYLE TELEVISION, INC. - KOVT	1	1	1	1	1	1	1	1	1	1	1	
Albuquerque-Sante Fe	KOCT	KOAT HEARST-ARGYLE TELEVISION, INC. - KOCT	1	1	-	-	-	-	-	-	-	-	-	-
Albuquerque-Sante Fe	ACME TELEVISION LICENSES OF NEW MEXICO, LLC - KASY-TV		1	1	-	-	-	-	-	-	-	-	-	-
Albuquerque-Sante Fe	KRQE	LIN TELEVISION CORP. - KRQE	1	1	1	1	1	1	1	1	1	1	1	
Albuquerque-Sante Fe	KBIM	LIN OF NEW MEXICO, LLC - KBIM-TV	1	1	1	1	1	1	1	1	1	1	1	
Albuquerque-Sante Fe	KASA	LIN OF NEW MEXICO, LLC - KASA-TV	1	1	1	1	1	1	1	1	1	1	1	
Albuquerque-Sante Fe	KCHF	SON BROADCASTING, INC. - KCHF	1	1	1	1	1	1	1	1	1	1	1	

FCC Report
2 GHz Relocation - Progress Dashboard
West

West Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Albuquerque-Sante Fe	KNME	REGENTS OF THE UNIV. OF NEW MEXICO - KNME-TV	1	1	1	1								
Albuquerque-Sante Fe	KRPV	PRIME TIME CHRISTIAN BROADCASTING, INC. - KRPV	1	1	1	1	1	1	1	1	1	1	1	
Albuquerque-Sante Fe	KENW	EASTERN NEW MEXICO UNIVERSITY - KENW	1	1	1	1								
Albuquerque-Sante Fe	Total in Mkt		12	14	12	12	10	10	10	10	7	4	2	0
Albuquerque-Sante Fe	% Complete		-	100%	100%	100%	83%	83%	83%	83%	58%	33%	17%	0%
El Paso	KDBC	KDBC LICENSE, LLC - KDBC-TV	1	1	1	1	1	1	1	1	1	1		
El Paso	KINT	ENTRAVISION HOLDINGS, LLC - KINT-TV	1	1	1	1	1	1	1	1	1			
El Paso	KTSM	COMCORP OF EL PASO LICENSE CORP. - KTSM-TV	1	1	1	1	1	1	1	1	1			
El Paso	KVIA	NPG OF TEXAS, L.P. - KVIA-TV	1	1	1	1	1	1	1	1	1			
El Paso	KRWG	REGENTS OF NEW MEXICO STATE UNIVERSITY - KRWG - TV	1	1	1	1								
El Paso	KTDO	ZGS EL PASO TELEVISION, LP - KTDO		1	-	-	-	-	-	-	-	-	-	-
El Paso	Total in Mkt		5	6	5	5	4	4	4	4	4	1	0	0
El Paso	% Complete		-	100%	100%	100%	80%	80%	80%	80%	80%	20%	0%	0%
US Virgin Islands	WTJX	VIRGIN ISLANDS PUBLIC TV SYSTEM - WTJX-TV	1	1	1	1	1	1	1	1	1	1	1	
US Virgin Islands	Total in Mkt		1	1	1	1	1	1	1	1	1	1	1	0
US Virgin Islands	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
St Louis	KDNL	KDNL LICENSEE, LLC - KDNL-TV	1	1	1	1	1	1	1	1	1	1		
St Louis	KETC	ST. LOUIS REGIONAL & EDUCATIONAL PUBLIC TV COMMISSION - KETC		1	-	-	-	-	-	-	-	-	-	-
St Louis	KMOV	KMOV-TV, INC. - KMOV	1	1	1	1	1	1	1	1	1			
St Louis	KPLR	KPLR, INC. - KPLR-TV	1	1	1	1	1	1	1	1	1			
St Louis	KSDK	MULTIMEDIA KSDK, INC. - KSDK	1	1	1	1	1	1	1	1	1			
St Louis	KTVI	COMMUNITY TELEVISION OF MISSOURI, LLC - KTVI	1	1	1	1	1	1	1	1	1			
St Louis	KMEM-FM	BOYER BROADCASTING COMPANY, INC. - KMEM-FM		1	-	-	-	-	-	-	-	-	-	-
St Louis	Total in Mkt		5	7	5	5	5	5	5	5	1	1	0	0
St Louis	% Complete		-	100%	100%	100%	100%	100%	100%	100%	20%	20%	0%	0%
Quincy-Hannibal-Keokuk	KHQA	BARRINGTON QUINCY LICENSE, LLC - KHQA-TV	1	1	1	1	1	1	1	1	1			
Quincy-Hannibal-Keokuk	WGEM	QUINCY BROADCASTING COMPANY - WGEM-TV	1	1	1	1	1	1	1	1				
Quincy-Hannibal-Keokuk	Total in Mkt		2	2	2	2	2	2	2	2	0	0	0	0
Quincy-Hannibal-Keokuk	% Complete		-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Columbia-Jefferson City	KMIZ	JW BROADCASTING LLC - KMIZ	1	1	1	1	1	1	1	1	1			
Columbia-Jefferson City	KMOS	THE UNIVERSITY OF CENTRAL MISSOURI - KMOS-TV	1	1	1	1	1	1	1	1	1	1	1	
Columbia-Jefferson City	KOMU	THE CURATORS OF THE UNIVERSITY OF MISSOURI - KOMU-TV	1	1	1	1	1	1	1	1				
Columbia-Jefferson City	KRCG	BARRINGTON JEFFERSON CITY LICENSE LLC - KRCG	1	1	1	1	1	1	1	1	1			
Columbia-Jefferson City	Total in Mkt		4	4	4	4	4	4	4	4	2	1	1	0
Columbia-Jefferson City	% Complete		-	100%	100%	100%	100%	100%	100%	100%	50%	25%	25%	0%
Springfield	KOLR	MISSION BROADCASTING, INC. - KOLR	1	1	1	1	1	1	1	1	1			
Springfield	KSPR	KY3, INC. (AS AGENT FOR PERKIN MEDIA LLC) - KSPR	1	1	1	1	1	1	1	1	1			
Springfield	KYTV	KY3, INC. - KYTV	1	1	1	1	1	1	1	1	1			
Springfield	Total in Mkt		3	3	3	3	3	3	3	3	1	0	0	0
Springfield	% Complete		-	100%	100%	100%	100%	100%	100%	100%	33%	0%	0%	0%
Joplin-Pittsburg	KOAM	SAGA QUAD STATES COMMUNICATIONS, LLC - KOAM-TV	1	1	1	1	1	1	1	1	1			
Joplin-Pittsburg	KODE	MISSION BROADCASTING, INC. - KODE-TV	1	1	1	1	1	1	1	1	1			
Joplin-Pittsburg	KSNF	NEXSTAR BROADCASTING, INC. - KSNF	1	1	1	1	1	1	1	1	1			
Joplin-Pittsburg	Total in Mkt		3	3	3	3	3	3	3	3	2	0	0	0
Joplin-Pittsburg	% Complete		-	100%	100%	100%	100%	100%	100%	100%	67%	0%	0%	0%
Casper - Riverton	KTWO-TV	SILVERTON BROADCASTING COMPANY, LLC - KTWO-TV	1	1	1	1	1	1	1	1	1			

FCC Report
 2 GHz Relocation - Progress Dashboard
 West

West Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Casper - Riverton	KGWC-TV	MARK III MEDIA, INC. - KGWC-TV	1	1	1	1	1	1	1	1	1			
Casper - Riverton	KGWR	MARK III MEDIA, INC. - KGWR-TV (OOB)	1	1	1	1	1	1	1	1	1			
Casper - Riverton	KCWC-TV/K28CH/K25AU	CENTRAL WYOMING COLLEGE - KCWC-TV	1	1	1	1	1	1	1	1				
Casper - Riverton	Total in Mkt		4	4	4	4	4	4	4	4	3	0	0	0
Casper - Riverton	% Complete		-	100%	100%	100%	100%	100%	100%	100%	75%	0%	0%	0%
Combined Total			116	129	116	116	113	113	113	113	92	72	68	4
% Complete			-	100%	100%	100%	97%	97%	97%	97%	79%	62%	59%	3%

FCC Report
2 GHz Relocation - Progress Dashboard
West Coast

West Coast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Las Vegas	KLAS	KLAS, INC. - KLAS-TV	1	1	1	1	1	1	1	1	1	1	1	
Las Vegas	KLTV	CLARK COUNTY SCHOOL DISTRICT - KLTV	1	1	1	1	1	1	1	1	1	1	1	
Las Vegas	KTNV	JOURNAL BROADCAST CORPORATION - KTNV	1	1	1	1	1	1	1	1	1	1	1	
Las Vegas	KVBC	VALLEY BROADCASTING COMPANY - KVBC	1	1	1	1	1	1	1	1	1	1	1	
Las Vegas	KVVU	KVVU BROADCASTING CORPORATION - KVVU-TV	1	1	1	1	1	1	1	1	1	1	1	
Las Vegas	KVMY	KUPN LICENSEE, LLC - KVMY	1	1	1	1	1	1	1	1	1	1	1	
Las Vegas		Total in Mkt	6	6	6	6	6	6	6	6	6	6	6	0
Las Vegas		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Los Angeles	KABC	ABC HOLDING COMPANY, INC. - KABC-TV	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KCBS	CBS BROADCASTING INC. - KCBS-TV	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KCAL	LOS ANGELES TELEVISION STATION KCAL LLC - KCAL-TV COMMUNITY TELEVISION OF SOUTHERN CALIFORNIA - KCET	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KCET		1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KDOC	ELLIS COMMUNICATIONS KDOC LICENSEE, LLC	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KHIZ	SUNBELT TELEVISION, INC. - KHIZ	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KMEX	KMEX LICENSE PARTNERSHIP, G.P. - KMEX-TV	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KNBC	NBC TELEMUNDO LICENSE CO. - KNBC	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KVEA	NBC TELEMUNDO LICENSE CO. - KVEA	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KTBN	TRINITY BROADCASTING NETWORK, INC. - KTBN-TV	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KTLA	KTLA INC. - KTLA-TV	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KTTV	FOX TELEVISION STATIONS, INC. - KTTV	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KCOP	KCOP TELEVISION, INC. - KCOP-TV	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KRCA	KRCA LICENSE LLC - KRCA	1	1	-	-	-	-	-	-	-	-	-	
Los Angeles		SUPERSTATION, INC. - (Los Angeles, CA)	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles		Wexler Video Inc.	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles		Production & Satellite Services, Inc. - WMS874	1	1	-	-	-	-	-	-	-	-	-	
Los Angeles		COPTERVISION - KC26238	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	Viacom (KCBS-	Angel City Air Incorporated	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KNBC #3 KNB	Coastal Helicopters	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KABC HD KTL	Helinet Aviation Services (Los Angeles)	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	KABC (back up	Helinet Aviation Services (KABC Backup)	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles		Wolfe Air Aviation, Ltd.	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles		CASPER, JOHN - KC26390	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles		Helinet Aviation Services (Philadelphia)	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles	Helinet (KTLA backup N43HA))	Helinet Aviation Services LLC (Los Angeles - KTLA backup N43HA)	1	1	1	1	1	1	1	1	1	1	1	
Los Angeles		Total in Mkt	24	26	24	24	24	24	24	24	24	24	24	0
Los Angeles		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
San Diego	KBNT	ENTRAVISION HOLDINGS, L.L.C. - KBNT-CA	1	1	1	1	1	1	1	1	1	1	1	
San Diego	KFMB	MIDWEST TELEVISION, INC. - KFMB-TV	1	1	1	1	1	1	1	1	1	1	1	
San Diego	KGTV	MCGRAW-HILL BROADCASTING COMPANY, INC. - KGTV	1	1	1	1	1	1	1	1	1	1	1	
San Diego	KNSD	STATION VENTURE OPERATIONS, LP - KNSD	1	1	1	1	1	1	1	1	1	1	1	
San Diego	KSWB	KSWB INC. - KSWB-TV	1	1	1	1	1	1	1	1	1	1	1	
San Diego	KUSI	CHANNEL 51 OF SAN DIEGO, INC. - KUSI-TV	1	1	1	1	1	1	1	1	1	1	1	
San Diego		NEWS/SPORTS MICROWAVE RENTAL, INC. - KA86235	1	1	-	-	-	-	-	-	-	-	-	
San Diego	KNSD	Shier Aviation Corporation dba Corporate Helicopters	1	1	1	1	1	1	1	1	1	1	1	
San Diego		Metro Networks Communications Inc. San Diego	1	1	1	1	1	1	1	1	1	1	1	
San Diego		Total in Mkt	8	9	8	8	8	8	8	8	8	8	8	0
San Diego		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
SantaBarbra-SanMar-SanLuOb	KCOY	NEWPORT TELEVISION LLC - KCOY-TV	1	1	1	1	1	1	1	1	1	1	1	
SantaBarbra-SanMar-SanLuOb		RAUL AND CONSUELO PALAZUELOS - K07TA	1	1	-	-	-	-	-	-	-	-	-	1
SantaBarbra-SanMar-SanLuOb	KEYT	SMITH MEDIA LICENSE HOLDINGS, LLC - KEYT-TV	1	1	1	1	1	1	1	1	1	1	1	
SantaBarbra-SanMar-SanLuOb	KSBY	KSBY COMMUNICATIONS, INC. - KSBY	1	1	1	1	1	1	1	1	1	1	1	
SantaBarbra-SanMar-SanLuOb		Total in Mkt	3	4	3	3	3	3	3	3	3	3	3	1
SantaBarbra-SanMar-SanLuOb		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	25%

FCC Report
2 GHz Relocation - Progress Dashboard
West Coast

West Coast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Bakersfield	KBAK	FISHER BROADCASTING - CALIFORNIA TV, L.L.C. - KBAK-TV	1	1	1	1	1	1	1	1	1	1	1	
Bakersfield	KBTF-CA	KFTV LICENSE PARTNERSHIP, G.P. - KBTF-CA		1	-	-	-	-	-	-	-	-	-	-
Bakersfield	KERO	MCGRAW-HILL BROADCASTING COMPANY, INC. - KERO-TV	1	1	1	1	1	1	1	1	1	1	1	
Bakersfield	KGET	NEWPORT TELEVISION LLC - KGET-TV	1	1	1	1	1	1	1	1	1	1	1	
Bakersfield		Total in Mkt	3	4	3	3	3	3	3	3	3	3	3	0
Bakersfield		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Palm Springs	KESQ	GULF-CALIFORNIA BROADCAST COMPANY - KESQ-TV	1	1	1	1	1	1	1	1	1	1	1	
Palm Springs	KMIR	Journal Broadcast Group, Inc. - KMIR-TV	1	1	1	1	1	1	1	1	1	1	1	
Palm Springs		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Palm Springs		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
San Francisco-Oak-San Jose	KDTV	KDTV LICENSE PARTNERSHIP, G.P. - KDTV	1	1	1	1	1	1	1	1	1	1	1	
San Francisco-Oak-San Jose	KFTY	NEWPORT TELEVISION LLC - KFTY	1	1	1	1	1	1	1	1	1	1	1	
San Francisco-Oak-San Jose	KGO	KGO TELEVISION, INC. - KGO-TV	1	1	1	1	1	1	1	1	1	1	1	
San Francisco-Oak-San Jose	KICU	KTVU PARTNERSHIP - KICU-TV	1	1	1	1	1	1	1	1	1	1	1	
San Francisco-Oak-San Jose	KTVU	KTVU PARTNERSHIP - KTVU	1	1	1	1	1	1	1	1	1	1	1	
San Francisco-Oak-San Jose	KNTV	NBC TELEMUNDO LICENSE CO. - KNTV	1	1	1	1	1	1	1	1	1	1	1	
San Francisco-Oak-San Jose	KSTS	NBC TELEMUNDO LICENSE CO. - KSTS	1	1	1	1	1	1	1	1	1	1	1	
San Francisco-Oak-San Jose	KPIX	CBS BROADCASTING INC. - KPIX-TV	1	1	1	1	1	1	1	1	1	1	1	
San Francisco-Oak-San Jose	KRON	YOUNG BROADCASTING OF SAN FRANCISCO, INC. - KRON-TV	1	1	1	1	1	1	1	1	1	1	1	
San Francisco-Oak-San Jose	KTEH	KTEH-TV FOUNDATION - KTEH	1	1	-	-	-	-	-	-	-	-	-	
San Francisco-Oak-San Jose	KUNO	CONCORD LICENSE, LLC - KUNO-TV	1	1	1	1	1	1	1	1	1	1	1	
San Francisco-Oak-San Jose	KGO Spare K	Helinet Aviation Services (San Francisco)	1	1	1	1	1	1	1	1	1	1	1	
San Francisco-Oak-San Jose		Metro Networks Communications Inc. San Francisco	1	1	1	1	1	1	1	1	1	1	1	
San Francisco-Oak-San Jose		P.O.V. VIDEO	1	1	1	1	1	1	1	1	1	1	1	
San Francisco-Oak-San Jose		Total in Mkt	13	14	13	13	13	13	13	13	9	0	0	0
San Francisco-Oak-San Jose		% Complete	-	100%	100%	100%	100%	100%	100%	100%	69%	0%	0%	0%
Sacramnto-Stktn-Modesto	KCRA	HEARST-ARGYLE STATIONS, INC. - KCRA-TV	1	1	1	1	1	1	1	1	1	1	1	
Sacramnto-Stktn-Modesto	KMAX	SACRAMENTO TELEVISION STATIONS, INC. - KMAX-TV	1	1	1	1	1	1	1	1	1	1	1	
Sacramnto-Stktn-Modesto	KOVR	SACRAMENTO TELEVISION STATIONS, INC. - KOVR	1	1	1	1	1	1	1	1	1	1	1	
Sacramnto-Stktn-Modesto	KTXL	CHANNEL 40, INC. - KTXL	1	1	1	1	1	1	1	1	1	1	1	
Sacramnto-Stktn-Modesto	KUVS	KUVS LICENSE PARTNERSHIP, G.P. - KUVS-TV	1	1	1	1	1	1	1	1	1	1	1	
Sacramnto-Stktn-Modesto	KVIE	KVIE, INC. - KVIE	1	1	1	1	1	1	1	1	1	1	1	
Sacramnto-Stktn-Modesto	KXTV	KXTV, INC. - KXTV	1	1	1	1	1	1	1	1	1	1	1	
Sacramnto-Stktn-Modesto	KXTV	Helinet Aviation Services (Sacramento)	1	1	1	1	1	1	1	1	1	1	1	
Sacramnto-Stktn-Modesto	KCRA	Sacramento Executive Helicopters, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Sacramnto-Stktn-Modesto		Total in Mkt	9	9	9	9	9	9	9	9	6	2	0	0
Sacramnto-Stktn-Modesto		% Complete	-	100%	100%	100%	100%	100%	100%	100%	67%	22%	0%	0%
Eureka	KEET	REDWOOD EMPIRE PUBLIC TELEVISION, INC - KEET	1	1	1	1	1	1	1	1	1	1	1	
Eureka	KIEM	POLLACK/BELZ BROADCASTING CO., LLC - KIEM-TV	1	1	1	1	1	1	1	1	1	1	1	
Eureka	KVIQ	RAUL BROADCASTING COMPANY OF EUREKA, INC. - KVIQ	1	1	1	1	1	1	1	1	1	1	1	
Eureka		Total in Mkt	3	3	3	3	3	3	3	3	3	2	3	0
Eureka		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	67%	100%	0%
Fresno-Visalia	KFSN	ABC, INC. - KFSN-TV	1	1	1	1	1	1	1	1	1	1	1	
Fresno-Visalia	KFTV	KFTV LICENSE PARTNERSHIP, G.P. - KFTV	1	1	1	1	1	1	1	1	1	1	1	
Fresno-Visalia	KGPE	NEWPORT TELEVISION LLC - KGPE	1	1	1	1	1	1	1	1	1	1	1	
Fresno-Visalia	KMPH	KMPH(TV) LICENSE, LLC - KMPH	1	1	1	1	1	1	1	1	1	1	1	
Fresno-Visalia	KSEE	KSEE LICENSE, INC. - KSEE	1	1	1	1	1	1	1	1	1	1	1	
Fresno-Visalia		Total in Mkt	5	5	5	5	5	5	5	5	5	0	0	0
Fresno-Visalia		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%
Reno	KOLO	GRAY TELEVISION LICENSEE, INC. - KOLO-TV	1	1	1	1	1	1	1	1	1	1	1	
Reno	KRNV	SIERRA BROADCASTING COMPANY - KRNV	1	1	1	1	1	1	1	1	1	1	1	
Reno	KTVN	SARKES TARZIAN, INC. - KTVN	1	1	1	1	1	1	1	1	1	1	1	
Reno		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	0
Reno		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Monterey-Salinas	KION	NEWPORT TELEVISION LLC - KION-TV	1	1	1	1	1	1	1	1	1	1	1	
Monterey-Salinas	KCBA	SEAL ROCK BROADCASTERS, L.L.C. - KCBA	1	1	-	-	-	-	-	-	-	-	-	
Monterey-Salinas	KSBW	HEARST-ARGYLE STATIONS, INC. - KSBW	1	1	1	1	1	1	1	1	1	1	1	

FCC Report
2 GHz Relocation - Progress Dashboard
West Coast

West Coast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Monterey-Salinas		Central Coast Uplink	1	1	1	1	1	1	1	1	1	1		
Monterey-Salinas		Total in Mkt	3	4	3	3	3	3	3	3	2	1	0	0
Monterey-Salinas		% Complete	-	100%	100%	100%	100%	100%	100%	100%	67%	33%	0%	0%
Chico-Redding	KHSL	CATAMOUNT BROADCASTING OF CHICO-REDDING, INC. - KHSL-TV	1	1	1	1	1	1	1	1	1			
Chico-Redding	KNVN	CHICO LICENSE, L.L.C. - KNVN		1	-	-	-	-	-	-	-	-	-	-
Chico-Redding	KRCR	BLUESTONE LICENSE HOLDINGS INC. - KRCR-TV	1	1	1	1	1	1	1	1	1			
Chico-Redding		Total in Mkt	2	3	2	2	2	2	2	2	2	0	0	0
Chico-Redding		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%
Honolulu	KGMB	HITV LICENSE SUBSIDIARY, INC. - KGMB	1	1	1	1	1	1	1	1	1			
Honolulu	KHET	HAWAII PUBLIC TELEVISION FOUNDATION - KHET	1	1	1	1	1	1	1	1	1	1		
Honolulu	KHNL/KFVE - K	KHNL/KFVE LICENSE SUBSIDIARY, LLC - KHNL	1	1	1	1	1	1	1	1	1	1		
Honolulu	KHON/KAIL/KH	NVT HAWAII LICENSEE, LLC - KHON-TV	1	1	1	1	1	1	1	1				
Honolulu	KITV/KMAU	HEARST-ARGYLE STATIONS, INC. - KITV	1	1	1	1	1	1	1	1				
Honolulu	KWHE	LESEA BROADCASTING CORPORATION - KWHE	1	1	1	1	1	1	1	1	1	1		
Honolulu		Time Warner Entertainment Company, LP	1	1	1	1	1	1	1	1	1	1		
Honolulu	KHNL	Genesis Aviation, Inc.	1	1	1	1	1	1	1	1	1	1		
Honolulu		Total in Mkt	8	8	8	8	8	8	8	8	6	5	0	0
Honolulu		% Complete	-	100%	100%	100%	100%	100%	100%	100%	75%	63%	0%	0%
Portland, OR	KATU	FISHER BROADCASTING - PORTLAND TV, L.L.C. - KATU	1	1	1	1	1	1	1	1				
Portland, OR	KGW	KING BROADCASTING COMPANY - KGW	1	1	1	1	1	1	1	1				
Portland, OR	KOIN	NVT PORTLAND LICENSEE, LLC - KOIN	1	1	1	1	1	1	1	1				
Portland, OR	KOPB /K26FQ /K17AA/K/ 21FS/ K51GJ/ K24FH/ K19BK/ K61BU/ K36BA	OREGON PUBLIC BROADCASTING - KOPB-TV	1	1	1	1	1	1	1	1				
Portland, OR	KTVR/K15DY	OREGON PUBLIC BROADCASTING - KTVR	1	1	1	1	1	1	1	1				
Portland, OR	KPTV	MEREDITH CORPORATION - KPTV	1	1	1	1	1	1	1	1				
Portland, OR	KPXG	PAXSON SALEM LICENSE, INC. - KPXG		1	-	-	-	-	-	-	-	-	-	1
Portland, OR	KRCW	TRIBUNE BROADCAST HOLDINGS, INC. - KRCW	1	1	1	1	1	1	1	1	1			
Portland, OR		Total in Mkt	7	8	7	7	7	7	7	7	1	0	0	1
Portland, OR		% Complete	-	100%	100%	100%	100%	100%	100%	100%	14%	0%	0%	13%
Eugene	KEZI	KEZI, INC. - KEZI	1	1	1	1	1	1	1	1				
Eugene	KMTR	NEWPORT TELEVISION LLC - KMTR	1	1	1	1	1	1	1	1				
Eugene	KVAL	FISHER BROADCASTING - OREGON TV, L.L.C. - KVAL-TV	1	1	1	1	1	1	1	1	1			
Eugene		Total in Mkt	3	3	3	3	3	3	3	3	1	0	0	0
Eugene		% Complete	-	100%	100%	100%	100%	100%	100%	100%	33%	0%	0%	0%
Bend, OR	KOAB	OREGON PUBLIC BROADCASTING - KOAB-TV	1	1	1	1	1	1	1	1	1			
Bend, OR	KTVZ	NGP OF OREGON, INC. - KTVZ	1	1	1	1	1	1	1	1	1			
Bend, OR		Total in Mkt	2	2	2	2	2	2	2	2	1	0	0	0
Bend, OR		% Complete	-	100%	100%	100%	100%	100%	100%	100%	50%	0%	0%	0%
Medford-Klamath Falls	KOBI	CALIFORNIA OREGON BROADCASTING, INC. - KOBI	1	1	1	1	1	1	1	1				
Medford-Klamath Falls	KSYS	SOUTHERN OREGON PUBLIC TV, INC. - KSYS	1	1	1	1	1	1	1	1				
Medford-Klamath Falls	KTVL	FREEDOM BROADCASTING OF OREGON LICENSEE, L.L.C. - KTVL	1	1	1	1	1	1	1	1				
Medford-Klamath Falls		Total in Mkt	3	3	3	3	3	3	3	3	0	0	0	0
Medford-Klamath Falls		% Complete	-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Anchorage	KAKM	ALASKA PUBLIC TELECOMMUNICATIONS INC - KAKM	1	1	1	1	1	1	1	1				
Anchorage	KUUU	NORTHERN LIGHTS MEDIA, INC. - KUUU-TV	1	1	1	1	1	1	1	1				
Anchorage	KTVU	ALASKA BROADCASTING COMPANY, INC. - KTVU	1	1	1	1	1	1	1	1				
Anchorage		Total in Mkt	3	3	3	3	3	3	3	3	0	0	0	0
Anchorage		% Complete	-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Juneau, AK	KTOO	CAPITAL COMMUNITY BROADCASTING, INC. - KTOO-TV	1	1	1	1	1	1	1	1	1	1	1	

FCC Report
2 GHz Relocation - Progress Dashboard
West Coast

West Coast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Juneau, AK		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	0
Juneau, AK		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Guam	KGTF	GUAM EDUCATIONAL TELECOMMUNICATIONS CORP. - KGTF	1	1	1	1	1	1	1	1				
Guam		Total in Mkt	1	1	1	1	1	1	1	1	0	0	0	0
Guam		% Complete	-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Seattle-Tacoma	KCPQ	TRIBUNE TELEVISION NORTHWEST, INC. - KCPQ	1	1	1	1	1	1	1	1	1			
Seattle-Tacoma	KCTS	KCTS TELEVISION - KCTS-TV	1	1	1	1	1	1	1	1	1			
Seattle-Tacoma	KING	KING BROADCASTING COMPANY - KING-TV	1	1	1	1	1	1	1	1				
Seattle-Tacoma	KIRO	KIRO-TV, INC. - KIRO-TV	1	1	1	1	1	1	1	1				
Seattle-Tacoma	KOMO	FISHER BROADCASTING - SEATTLE TV, L.L.C. - KOMO-TV	1	1	1	1	1	1	1	1				
Seattle-Tacoma	KSTW	THE CW TELEVISION STATIONS INC. - KSTW	1	1	1	1	1	1	1	1	1	1		
Seattle-Tacoma	KVOS	NEWPORT TELEVISION LLC - KVOS-TV	1	1	1	1	1	1	1	1	1	1		
Seattle-Tacoma		Metro Networks Communications Inc. Seattle	1	1	1	1	1	1	1	1	1	1		
Seattle-Tacoma		Total in Mkt	8	8	8	8	8	8	8	8	5	2	0	0
Seattle-Tacoma		% Complete	-	100%	100%	100%	100%	100%	100%	100%	63%	25%	0%	0%
Spokane	KAYU	MOUNTAIN LICENSES, L.P. - KAYU-TV	1	1	1	1	1	1	1	1	1			
Spokane	KCDT	STATE BOARD OF EDUCATION, STATE OF IDAHO - KCDT	1	1	1	1	1	1	1	1				
Spokane	KHQ	KHQ, INCORPORATED - KHQ-TV	1	1	1	1	1	1	1	1	1			
Spokane	KREM	KING BROADCASTING COMPANY - KREM-TV	1	1	1	1	1	1	1	1				
Spokane	KSPS	SPOKANE SCHOOL DISTRICT #81 - KSPS-TV	1	1	1	1	1	1	1	1	1			
Spokane	KSKN	KSKN TELEVISION, INC. - KSKN	1	1	1	1	1	1	1	1	1			
Spokane	KXLY	SPOKANE TELEVISION, INC. - KXLY-TV	1	1	1	1	1	1	1	1	1			
Spokane		Total in Mkt	6	7	6	6	6	6	6	6	4	0	0	0
Spokane		% Complete	-	100%	100%	100%	100%	100%	100%	100%	67%	0%	0%	0%
Yakima-Pasco-RchInd-Knnwck	KAPP	APPLE VALLEY BROADCASTING, INC. - KAPP	1	1	1	1	1	1	1	1	1			
Yakima-Pasco-RchInd-Knnwck	KVEW	APPLE VALLEY BROADCASTING, INC. - KVEW	1	1	1	1	1	1	1	1	1			
Yakima-Pasco-RchInd-Knnwck	KIMA	FISHER BROADCASTING - WASHINGTON TV, L.L.C. - KIMA-TV	1	1	1	1	1	1	1	1	1			
Yakima-Pasco-RchInd-Knnwck		Total in Mkt	3	3	3	3	3	3	3	3	3	0	0	0
Yakima-Pasco-RchInd-Knnwck		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%
Combined Total			129	139	129	129	129	129	129	129	98	62	53	2
% Complete			-	100%	100%	100%	100%	100%	100%	100%	76%	48%	41%	1%

Appendix C

Scheduled Relocation Month	Expected Relocation Month	2000 DMA Rank	DMA	DMA Cluster
Cleared	Cleared	203	Fairbanks, AK	Anchorage
Cleared	Cleared	185	Parkersburg, WV	Charleston
Cleared	Cleared	182	Bowling Green, KY	Cincinnati
Cleared	Cleared	202	Zanesville, OH	Cincinnati
Cleared	Cleared	201	Lima, OH	Detroit
Cleared	Cleared	208	Alpena, MI	Detroit
Cleared	Cleared	207	Helena, MT	Fargo
Cleared	Cleared	210	Glendive, MT	Fargo
Cleared	Cleared	195	Mankato, MN	Minneapolis
Cleared	Cleared	174	Yuma, AZ-El Centro, CA	Phoenix
Cleared	Cleared	206	Juneau, AK	Anchorage
Dec-2007	Cleared	205	Presque Isle, ME	Boston
Dec-2007	Cleared	187	Grand Junction-Montrose, CO	Denver
Dec-2007	Cleared	53	Las Vegas, NV	Las Vegas
Dec-2007	Cleared	46	Harrisburg-Lancaster-Lebanon-York, PA	New York
Dec-2007	Cleared	180	Harrisonburg, VA	Washington D.C.
Dec-2007	Cleared	193	Charlottesville, VA	Washington D.C.
Mar-2008	Cleared	191	Laredo, TX	Houston
Mar-2008	Cleared	204	Victoria, TX	Houston
Mar-2008	Cleared	60	Richmond-Petersburg, VA	Washington D.C.
Mar-2008	Cleared	165	Gainesville, FL	Orlando
Mar-2008	Cleared	11	Houston, TX	Houston
Mar-2008	Cleared	22	Orlando-Daytona Beach-Melbourne, FL	Orlando
Mar-2008	Cleared	42	Norfolk-Portsmouth-Newport News, VA	Washington D.C.
Mar-2008	Cleared	128	Corpus Christi, TX	Houston
Mar-2008	Cleared	137	Beaumont-Port Arthur, TX	Houston
Mar-2008	Cleared	17	Phoenix, AZ	Phoenix
Mar-2008	Cleared	72	Tucson (Sierra Vista), AZ	Phoenix
Mar-2008	Cleared	173	Lake Charles, LA	Houston
Mar-2008	Cleared	13	Tampa-St. Petersburg (Sarasota), FL	Orlando
Mar-2008	Cleared	52	Jacksonville, FL	Orlando
Apr-2008	Cleared	28	Charlotte, NC	Raleigh
Apr-2008	Cleared	84	Chattanooga, TN	Atlanta
Apr-2008	Cleared	29	Raleigh-Durham (Fayetteville), NC	Raleigh
Apr-2008	Cleared	47	Greensboro-High Point-Winston Salem, NC	Raleigh
Jun-2008	Cleared	197	Cheyenne, WY- Scottsbluff, NE	Denver
Jun-2008	Cleared	51	Wilkes Barre-Scranton, PA	Syracuse
Jun-2008	Cleared	111	Reno, NV	San Francisco
Jun-2008	Cleared	170	Elmira, NY	Syracuse
Jun-2008	Cleared	55	Albany-Schenectady-Troy, NY	Syracuse
Jun-2008	Cleared	80	Portland-Auburn, ME	Boston
Jun-2008	Cleared	156	Bangor, ME	Boston
Jun-2008	Cleared	189	Eureka, CA	San Francisco
Jun-2008	Cleared	45	Oklahoma City, OK	Oklahoma City
Jun-2008	Cleared	58	Tulsa, OK	Oklahoma City
Jul-2008	Cleared	127	Columbus, GA	Atlanta
Jul-2008	Cleared	63	Knoxville, TN	Nashville
Jul-2008	Cleared	184	Jackson, TN	Nashville
Jul-2008	Cleared	100	Savannah, GA	Atlanta
Jul-2008	Cleared	115	Augusta, GA	Atlanta
Jul-2008	Cleared	121	Macon, GA	Atlanta
Jul-2008	Cleared	37	San Antonio, TX	Houston
Jul-2008	Cleared	61	Austin, TX	Houston
Jul-2008	Cleared	102	Harlingen-Weslaco-Brownsville-McAllen, TX	Houston
Jul-2008	Cleared	36	Salt Lake City, UT	Salt Lake City
Aug-2008	Cleared	38	Grand Rapids-Kalamazoo-Battle Creek, MI	Chicago
Aug-2008	Cleared	69	Green Bay-Appleton, WI	Chicago
Aug-2008	Cleared	15	Cleveland-Akron, OH	Cleveland
Aug-2008	Cleared	16	Miami-Ft. Lauderdale, FL	Miami
Aug-2008	Cleared	43	West Palm Beach-Ft. Pierce, FL	Miami
Aug-2008	Cleared	86	Columbia, SC	Raleigh
Aug-2008	Cleared	104	Charleston, SC	Raleigh

Relocation Schedule

Scheduled Relocation Month	Expected Relocation Month	2000 DMA Rank	DMA	DMA Cluster
Aug-2008	Cleared	106	Greenville-New Bern-Washington, NC	Raleigh
Aug-2008	Cleared	116	Florence-Myrtle Beach, SC	Raleigh
Aug-2008	Cleared	151	Wilmington, NC	Raleigh
Aug-2008	TBD	49	Albuquerque-Santa Fe, NM	Albuquerque
Aug-2008	Aug-2009	96	El Paso, TX	Albuquerque
Sep-2008	Cleared	10	Atlanta, GA	Atlanta
Sep-2008	Cleared	35	Greenville-Spartanburg, SC-Ashville, NC-Anderson, SC	Atlanta
Sep-2008	Cleared	18	Denver, CO	Denver
Sep-2008	Cleared	93	Colorado Springs-Pueblo, CO	Denver
Sep-2008	Cleared	81	Ft. Myers-Naples, FL	Orlando
Sep-2008	Cleared	8	Washington, DC (Hagerstown, MD)	Washington D.C.
Sep-2008	Cleared	24	Baltimore, MD	Washington D.C.
Oct-2008	Cleared	31	Kansas City, MO	Kansas City
Oct-2008	Cleared	138	Topeka, KS	Kansas City
Oct-2008	Cleared	192	St Joseph, MO	Kansas City
Oct-2008	Cleared	3	Chicago, IL	Chicago
Oct-2008	Cleared	6	Boston (Manchester), MA	Boston
Oct-2008	Cleared	50	Providence, RI-New Bedford, MA	Boston
Oct-2008	Aug-2009	91	Burlington, VT- Plattsburgh, NY	Boston
Oct-2008	Aug-2009	33	Milwaukee, WI	Chicago
Oct-2008	Cleared	83	Champaign & Springfield-Decatur, IL	Chicago
Oct-2008	Cleared	85	Madison, WI	Chicago
Oct-2008	Aug-2009	87	South Bend-Elkhart, IN	Chicago
Oct-2008	Cleared	110	Peoria-Bloomington, IL	Chicago
Oct-2008	Cleared	135	Rockford, IL	Chicago
Oct-2008	Cleared	9	Detroit, MI	Detroit
Oct-2008	Cleared	64	Flint-Saginaw-Bay City, MI	Detroit
Oct-2008	Cleared	67	Toledo, OH	Detroit
Oct-2008	Cleared	107	Lansing, MI	Detroit
Oct-2008	Cleared	120	Traverse City-Cadillac, MI	Detroit
Oct-2008	Cleared	65	Wichita-Hutchinson Plus, KS	Kansas City
Oct-2008	Cleared	73	Omaha, NE	Kansas City
Oct-2008	Cleared	101	Lincoln-Hastings-Kearney, NE	Kansas City
Oct-2008	Cleared	209	North Platte, NE	Kansas City
Nov-2008	Jan-2010	71	Honolulu, HI	Honolulu
Nov-2008	Cleared	211	Puerto Rico	Puerto Rico
Dec-2008	Cleared	7	Dallas-Fort Worth, TX	Dallas
Dec-2008	Aug-2009	94	Waco-Temple-Bryan, TX	Dallas
Dec-2008	Cleared	108	Tyler-Longview (Lufkin&Nacogdoches), TX	Dallas
Dec-2008	Cleared	143	Wichita Falls, TX & Lawton, OK	Dallas
Dec-2008	Cleared	160	Sherman, TX-Ada, OK	Dallas
Dec-2008	Cleared	163	Abilene-Sweetwater, TX	Dallas
Jan-2009	Cleared	39	Birmingham, AL	Birmingham
Jan-2009	Cleared	117	Montgomery, AL	Birmingham
Jan-2009	Cleared	132	Columbus-Tupelo-West Point, MS	Birmingham
Jan-2009	Cleared	167	Hattiesburg-Laurel, MS	Birmingham
Jan-2009	Cleared	181	Greenwood-Greenville, MS	Birmingham
Jan-2009	Cleared	183	Meridian, MS	Birmingham
Jan-2009	Aug-2009	89	Jackson, MS	Birmingham
Jan-2009	Cleared	30	Nashville, TN	Nashville
Jan-2009	Aug-2009	40	Memphis, TN	Nashville
Jan-2009	Aug-2009	74	Paducah, KY-Cape Girardeau, MO-Harrisburg-Mount Vernon, IL	Nashville
Jan-2009	Aug-2009	82	Huntsville-Decatur, AL	Nashville
Jan-2009	Cleared	41	New Orleans, LA	New Orleans
Jan-2009	Cleared	97	Baton Rouge, LA	New Orleans
Jan-2009	Sep-2009	123	Lafayette, LA	New Orleans
Jan-2009	Cleared	158	Biloxi-Gulfport, MS	New Orleans
Jan-2009	Cleared	177	Alexandria, LA	New Orleans
Jan-2009	Cleared	62	Mobile, AL-Pensacola, FL	Panama City
Jan-2009	Cleared	109	Tallahassee, FL-Thomasville, GA	Panama City
Jan-2009	Cleared	149	Albany, GA	Panama City
Jan-2009	Cleared	157	Panama City, FL	Panama City

Relocation Schedule

Scheduled Relocation Month	Expected Relocation Month	2000 DMA Rank	DMA	DMA Cluster
Jan-2009	Cleared	172	Dothan, AL	Panama City
Mar-2009	Aug-2009	126	Amarillo, TX	Amarillo
Mar-2009	Cleared	146	Lubbock, TX	Amarillo
Mar-2009	Aug-2009	150	Odessa-Midland, TX	Amarillo
Mar-2009	Cleared	196	San Angelo, TX	Amarillo
Mar-2009	Aug-2009	57	Little Rock-Pine Bluff, AR	Little Rock
Mar-2009	Cleared	75	Shreveport, LA	Little Rock
Mar-2009	Cleared	118	Ft. Smith-Fayetteville- Springdale-Rogers, AR	Little Rock
Mar-2009	Cleared	134	Monroe, LA-El Dorado, AR	Little Rock
Mar-2009	Aug-2009	178	Jonesboro, AR	Little Rock
Mar-2009	Cleared	2	Los Angeles, CA	Los Angeles
Mar-2009	Cleared	25	San Diego, CA	Los Angeles
Mar-2009	Cleared	113	Santa Barbara-Santa Maria-San Luis Obispo, CA	Los Angeles
Mar-2009	Cleared	130	Bakersfield, CA	Los Angeles
Mar-2009	Cleared	159	Palm Springs, CA	Los Angeles
Apr-2009	TBD	26	Indianapolis, IN	Indianapolis
Apr-2009	TBD	103	Ft. Wayne, IN	Indianapolis
Apr-2009	Cleared	139	Terre Haute, IN	Indianapolis
Apr-2009	TBD	194	Lafayette, IN	Indianapolis
Apr-2009	Sep-2009	5	San Francisco-Oakland-San Jose, CA	San Francisco
Apr-2009	Sep-2009	19	Sacramento-Stockton-Modesto, CA	San Francisco
Apr-2009	Aug-2009	54	Fresno-Visalia, CA	San Francisco
Apr-2009	Aug-2009	112	Monterey-Salinas, CA	San Francisco
Apr-2009	Cleared	131	Chico-Redding, CA	San Francisco
Apr-2009	TBD	12	Seattle-Tacoma, WA	Seattle
Apr-2009	TBD	78	Spokane, WA	Seattle
Apr-2009	TBD	124	Yakima-Pasco-Richland-Kennewick, WA	Seattle
Jun-2009	Aug-2009	155	Anchorage, AK	Anchorage
Jun-2009	Sep-2009	1	New York, NY	New York
Jun-2009	Sep-2009	4	Philadelphia, PA	New York
Jun-2009	TBD	27	Hartford & New Haven, CT	New York
Jun-2009	TBD	105	Springfield-Holyoke, MA	New York
Jun-2009	TBD	20	Pittsburgh, PA	Pittsburgh
Jun-2009	Sep-2009	95	Johnstown-Altoona, PA	Pittsburgh
Jun-2009	Cleared	99	Youngstown, OH	Pittsburgh
Jun-2009	Aug-2009	140	Wheeling, WV-Steubenville, OH	Pittsburgh
Jun-2009	Cleared	141	Erie, PA	Pittsburgh
Jun-2009	TBD	164	Clarksburg-Weston, WV	Pittsburgh
Jun-2009	TBD	44	Buffalo, NY	Syracuse
Jun-2009	TBD	76	Syracuse, NY	Syracuse
Jun-2009	TBD	77	Rochester, NY	Syracuse
Jun-2009	Sep-2009	154	Binghamton, NY	Syracuse
Jun-2009	Cleared	168	Utica, NY	Syracuse
Jun-2009	TBD	176	Watertown, NY	Syracuse
Jun-2009	Sep-2009	162	Salisbury, MD	Washington D.C.
Jul-2009	TBD	125	Boise, ID	Boise
Jul-2009	TBD	166	Idaho Falls-Pocatello, ID	Boise
Jul-2009	TBD	188	Twin Falls, ID	Boise
Jul-2009	TBD	59	Charleston-Huntington, WV	Charleston
Jul-2009	TBD	68	Roanoke-Lynchburg, VA	Charleston
Jul-2009	TBD	92	Tri-Cities, TN-VA	Charleston
Jul-2009	Sep-2009	148	Bluefield-Beckley-Oak Hill, WV	Charleston
Aug-2009	Aug-2009	32	Cincinnati, OH	Cincinnati
Aug-2009	Aug-2009	34	Columbus, OH	Cincinnati
Aug-2009	Aug-2009	48	Louisville, KY	Cincinnati
Aug-2009	Aug-2009	56	Dayton, OH	Cincinnati
Aug-2009	Aug-2009	66	Lexington, KY	Cincinnati
Aug-2009	Aug-2009	98	Evansville, IN	Cincinnati
Aug-2009	Aug-2009	70	Des Moines-Ames, IA	Des Moines
Aug-2009	Aug-2009	88	Davenport, IA-Rock Island-Moline, IL	Des Moines
Aug-2009	Aug-2009	90	Cedar Rapids-Waterloo-Iowa City & Dubuque, IA	Des Moines
Aug-2009	Aug-2009	198	Ottumwa, IA-Kirkville, MO	Des Moines

Relocation Schedule

Scheduled Relocation Month	Expected Relocation Month	2000 DMA Rank	DMA	DMA Cluster
Aug-2009	Aug-2009	114	Sioux Falls, SD	Fargo
Aug-2009	Aug-2009	119	Fargo-Valley City, ND	Fargo
Aug-2009	Aug-2009	133	Duluth, MN-Superior, WI	Fargo
Aug-2009	Aug-2009	136	Wausau-Rhineland, WI	Fargo
Aug-2009	Aug-2009	144	Sioux City, IA	Fargo
Aug-2009	Aug-2009	152	Minot-Bismarck-Dickinson, ND	Fargo
Aug-2009	Aug-2009	169	Billings, MT	Fargo
Aug-2009	Aug-2009	171	Missoula, MT	Fargo
Aug-2009	Aug-2009	175	Rapid City, SD	Fargo
Aug-2009	Cleared	179	Marquette, MI	Fargo
Aug-2009	Cleared	186	Great Falls, MT	Fargo
Aug-2009	Aug-2009	190	Butte-Bozeman, MT	Fargo
Aug-2009	Aug-2009	199	Casper-Riverton, WY	Fargo
Aug-2009	Aug-2009	14	Minneapolis-St. Paul, MN	Minneapolis
Aug-2009	Aug-2009	129	La Cross-Eau Claire, WI	Minneapolis
Aug-2009	Aug-2009	153	Rochester, MN-Mason City, IA-Austin, MN	Minneapolis
Aug-2009	Aug-2009	23	Portland, OR	Portland
Aug-2009	Aug-2009	122	Eugene, OR	Portland
Aug-2009	Aug-2009	142	Medford-Klamath Falls, OR	Portland
Aug-2009	Aug-2009	200	Bend, OR	Portland
Aug-2009	Aug-2009	21	St. Louis, MO	St. Louis
Aug-2009	Aug-2009	79	Springfield, MO	St. Louis
Aug-2009	Aug-2009	145	Columbia-Jefferson City, MO	St. Louis
Aug-2009	Aug-2009	147	Joplin, MO-Pittsburg, KS	St. Louis
Aug-2009	Aug-2009	161	Quincy, IL-Hannibal, MO-Keokuk, IA	St. Louis
N/A	Cleared	213	St. Thomas	U.S. Virgin Islands
N/A	TBD	212	Guam	Guam

Appendix D

Approved Deals Pending FRA Execution								
	Call Sign / Deal Name	Deal ID	Date DD Approved	Group Owner	DMA	Targeted Relocation Month	Legal Status	Legal Status Description
1	WNJB / NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJB	DL1907417702	12/12/2006	New Jersey Public Broadcasting Authority	PHILADELPHIA	2009-06	Negotiations complete; awaiting Incumbent's signature.	The public bidding process required by New Jersey law has advanced to the point where Nextel and the manufacturer selected by NJN have signed the master FRA and each of the four station Addenda. Those documents are now awaiting signature by the State. Thereafter, NJN will be in a position to order equipment and begin installation work. The tower study can also commence.
2	WNJN / NEW JERSEY PUBLIC B/CNG AUTHORITY - WNJN	DL1907417700	12/12/2006	New Jersey Public Broadcasting Authority	PHILADELPHIA	2009-06	Negotiations complete; awaiting Incumbent's signature.	The public bidding process required by New Jersey law has advanced to the point where Nextel and the manufacturer selected by NJN have signed the master FRA and each of the four station Addenda. Those documents are now awaiting signature by the State. Thereafter, NJN will be in a position to order equipment and begin installation work. The tower study can also commence.
3	WNJS / NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJS	DL1907417703	12/12/2006	New Jersey Public Broadcasting Authority	PHILADELPHIA	2009-06	Negotiations complete; awaiting Incumbent's signature.	The public bidding process required by New Jersey law has advanced to the point where Nextel and the manufacturer selected by NJN have signed the master FRA and each of the four station Addenda. Those documents are now awaiting signature by the State. Thereafter, NJN will be in a position to order equipment and begin installation work. The tower study can also commence.
4	WNJT / NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJT	DL1907417704	5/18/2007	New Jersey Public Broadcasting Authority	PHILADELPHIA	2009-06	Negotiations complete; awaiting Incumbent's signature.	The public bidding process required by New Jersey law has advanced to the point where Nextel and the manufacturer selected by NJN have signed the master FRA and each of the four station Addenda. Those documents are now awaiting signature by the State. Thereafter, NJN will be in a position to order equipment and begin installation work. The tower study can also commence.
5	/ Cohen, Elena - WPTG598	DL1907417100	8/14/2008	N/A	NEW YORK	2009-06	Negotiations complete; awaiting Incumbent's signature.	The final execution copy of the FRA is in the hands of the incumbent for signature.

Deals Pending Sprint Deal Package Approval							
Count	Call Sign / Deal Name	Deal ID	Date Submitted to HQ	Group Owner	DMA	Targeted Relocation Month	Processing Status
1a	KENW / EASTERN NEW MEXICO UNIVERSITY - KENW (OOB)	DL1907417290		Eastern New Mexico University	ALBUQ-SANTA FE	2009-01	Pending submission
1b	KENW / EASTERN NEW MEXICO UNIVERSITY - KENW	DL1907446667		Eastern New Mexico University	ALBUQ-SANTA FE	2009-01	Pending submission
2a	KNME / REGENTS OF THE UNIV. OF NEW MEXICO - KNME-TV (OOB)	DL1907447327		N/A	ALBUQ-SANTA FE	2009-01	Pending submission
2b	KNME / REGENTS OF THE UNIV. OF NEW MEXICO - KNME-TV	DL1907417861	7/31/2008	N/A	ALBUQ-SANTA FE	2009-01	On Hold-Pending OOB Deal Submission
3	KRWG / REGENTS OF NEW MEXICO STATE UNIVERSITY - KRWG-TV (OOB)	DL1907445385		N/A	EL PASO	2009-01	Pending submission

Appendix E

Last in Market

Call Sign	Licensee	Group Owner	Target Relocation	Market
WNDU	GRAY TELEVISION LICENSEE, INC. - WNDU-TV	Gray Television Inc	Oct-2008	South Bend-Elkhart
KWTX	GRAY TELEVISION LICENSEE, INC. - KBTX-TV	Gray Television Inc	Dec-2008	Waco-Temple-Bryan
KFTV	KFTV LICENSE PARTNERSHIP, G.P. - KFTV	Univision Communications Inc	Apr-2009	Fresno-Visalia