



**Sprint Nextel**  
2001 Edmund Halley Drive  
Reston, VA 20191  
Office: (703) 433-4194  
Mobile: (301) 915-6138

February 1, 2010

Written Ex Parte Communication

Marlene H. Dortch  
Secretary  
Federal Communications Commission  
445 12<sup>th</sup> Street, S.W. Room TW-A325  
Washington, DC 20554

Re: *Improving Public Safety Communications in the 800 MHz Band*  
WT Docket No. 02-55 and ET Docket Nos. 00-258 and 95-18

Dear Ms. Dortch:

Sprint Nextel and the broadcast community are pleased to report further substantial progress in the broadcast auxiliary service (BAS) transition. This bimonthly progress report responds to the Commission's request for additional information about the transition of BAS licensees to frequencies above 2025 MHz.<sup>1</sup>

The BAS licensees and Sprint Nextel have now successfully relocated BAS operations in a total of 184 markets covering almost 90 percent of the United States population, or almost 275 million Americans. Moreover, 99 percent of all replacement BAS equipment has been delivered, and 99 percent of BAS operators have received all of the control systems, mobile and fixed transmitters, connectors, cabling, transmission lines, antennas, decoders, modulators, central receive antennas, and other elements of BAS systems that they need to relocate.

The territory cleared of incumbent BAS systems totals 3.0 million square miles extending through all of California, the entire Eastern Seaboard, all of the Gulf Coast, and most of the Southwest, Great Lakes, and Great Plains regions.<sup>2</sup> The cleared territory now includes the major markets of Seattle-Tacoma, WA and Pittsburgh, PA.

---

<sup>1</sup> *Improving Public Safety Communications in the 800 MHz Band*, Memorandum Opinion and Order, 23 FCC Rcd. 4393, ¶ 44 (2008) (*BAS Extension Order*); Report and Order and Order and Further Notice of Proposed Rulemaking, 24 FCC Rcd. 7904, ¶ 45 (2009) (*BAS Report and Order*). This report incorporates by reference the *Request Concerning the BAS Relocation* filed jointly today in the above-referenced dockets by the National Association of Broadcasters, the Society of Broadcast Engineers, the Association for Maximum Service Television and Sprint Nextel.

<sup>2</sup> As a result, both Mobile Satellite Service licensees that occupy the majority of the spectrum cleared of BAS incumbents have access to their 2 GHz spectrum assignments over a vast portion of the nation without risk of interference from or to BAS operations. See *BAS Report and Order*, 24 FCC Rcd. at ¶ 45 (holding that "MSS entrants are able to begin operations [in cleared BAS market areas] when they are ready to do so").

In the last sixty days, Sprint Nextel and the broadcast community have transitioned 23 Designated Market Areas (DMAs) of all sizes across the country. Transitioned markets include: Wheeling, WV – Steubenville, OH; Clarksburg-Weston, WV; Charleston-Huntington, WV; Bluefield-Beckley-Oak Hill, WV; Guam; Traverse City-Cadillac, MI; Springfield, MO; Joplin, MO – Pittsburg, KS; Billings, MT; Roanoke-Lynchburg, VA; Pittsburgh, PA; Idaho Falls-Pocatello, ID; Ottumwa, IA – Kirksville, MO; Seattle-Tacoma, WA; Duluth, MN – Superior, WI; La Crosse-Eau Claire, WI; Columbia-Jefferson City, MO; Boise, ID; Quincy, IL – Hannibal, MO – Keokuk, IA; El Paso, TX; Burlington, VT – Plattsburgh, NY; Rochester, NY, and Louisville, KY.

More detailed information about the parties' progress appears in the appendices to this report. Appendix A provides a graphical overview of the significant nationwide progress that the broadcasters and Sprint Nextel have made across the country. Appendix B identifies the transition status of each eligible primary BAS operator in the United States.<sup>3</sup> Appendix C provides a copy of the planned and actual transitions for each of the nation's DMAs. Appendix D identifies each eligible primary BAS operator that has not entered into a Frequency Relocation Agreement (FRA).<sup>4</sup>

Appendix E identifies the multi-system DMAs where issues affecting a single BAS operator prevent transition of a DMA in which every other operator in the market is ready, willing, and able to transition to the new band plan. Ten markets – or 34% of the 29 markets that have not relocated to date – are ready to relocate but for one BAS operator in the market. In these cases, the BAS systems installer may not have completed work at the station; the contracted installer may not be available; adverse weather conditions may have prevented completion of installation; or the station may be waiting on equipment delivery. One additional DMA – Lafayette, IN – is completely installed. This market is ready and able to transition, but is waiting on the adjacent Indianapolis market to relocate to ensure continuous news coverage throughout the region and to prevent harmful interference to the neighboring market. Together, the foregoing 11 markets constitute 38% of all 29 markets remaining to be relocated.

Appendix F summarizes the status of BAS relocation in each of the 29 markets that has not relocated to date. This summary describes the circumstances delaying relocation in that market and provides a projected month for relocation to occur.

As documented in the attached Appendices, almost 90 percent of the United States' population lives in areas cleared of BAS incumbents, and many additional markets are scheduled to transition in the very near future, including at least 16 markets by the end of March. Sprint Nextel and the broadcast community continue to make steady progress

---

<sup>3</sup> The percentage of markets at different stages of the transition shown in Appendix B is calculated by dividing the number of Frequency Relocation Agreements (FRAs) by 965, which is the total number of primary-status FRAs involved in the relocation. Calculating percentages based on population, stations, or DMAs creates slight differences from the FRA-level view presented in Appendix B.


<sup>4</sup> The BAS operators are the licensees of three New Mexico public television stations – KNME-TV, Albuquerque, NM; KENW-TV, Portales, NM; and KRWG-TV, Las Cruces, NM – located in the Albuquerque-Santa Fe, NM DMA (No. 49). Since the last report, Sprint Nextel has generated all necessary FRA Schedules and delivered them to the stations for review. The terms of the FRAs are being finalized, and the parties hope to execute five FRAs in the near future.

February 1, 2010

Sprint Nextel Corporation, WT Docket No. 02-55, ET Docket No. 00-258, ET Docket No. 95-18

toward nationwide clearing of BAS systems below 2025 MHz and anticipate the final conclusion of this project later this year. If you have any questions concerning this report, please contact me.

Sincerely,


A handwritten signature in black ink that reads "Harold K. McCombs". The signature is written in a cursive, slightly slanted style.

Harold K. McCombs  
Sprint Nextel Corporation


cc: Bruce Gottlieb, Angela Giancarlo, John Giusti, Louis Peraertz, Charles Mathias, Julius Knapp, Geraldine Matisse, Jamison Prime, Nicholas Oros, Patrick Forester, Ira Keltz, Bruce Romano, Alan Stilwell, Roderick Porter, Howard Griboff, David Goldman

## Appendix A

# 2 GHz Relocation Progress by DMA



January 31, 2010



## Appendix B

### Relocation Schedule

Scheduled Relocation Month	Expected Relocation Month	2000 DMA Rank	DMA	DMA Cluster
Cleared	Cleared	203	Fairbanks, AK	Anchorage
Cleared	Cleared	185	Parkersburg, WV	Charleston
Cleared	Cleared	182	Bowling Green, KY	Cincinnati
Cleared	Cleared	202	Zanesville, OH	Cincinnati
Cleared	Cleared	201	Lima, OH	Detroit
Cleared	Cleared	208	Alpena, MI	Detroit
Cleared	Cleared	207	Helena, MT	Fargo
Cleared	Cleared	210	Glendive, MT	Fargo
Cleared	Cleared	195	Mankato, MN	Minneapolis
Cleared	Cleared	174	Yuma, AZ-El Centro, CA	Phoenix
Cleared	Cleared	206	Juneau, AK	Anchorage
Dec-2007	Cleared	205	Presque Isle, ME	Boston
Dec-2007	Cleared	187	Grand Junction-Montrose, CO	Denver
Dec-2007	Cleared	53	Las Vegas, NV	Las Vegas
Dec-2007	Cleared	46	Harrisburg-Lancaster-Lebanon-York, PA	New York
Dec-2007	Cleared	180	Harrisonburg, VA	Washington D.C.
Dec-2007	Cleared	193	Charlottesville, VA	Washington D.C.
Mar-2008	Cleared	191	Laredo, TX	Houston
Mar-2008	Cleared	204	Victoria, TX	Houston
Mar-2008	Cleared	60	Richmond-Petersburg, VA	Washington D.C.
Mar-2008	Cleared	165	Gainesville, FL	Orlando
Mar-2008	Cleared	11	Houston, TX	Houston
Mar-2008	Cleared	22	Orlando-Daytona Beach-Melbourne, FL	Orlando
Mar-2008	Cleared	42	Norfolk-Portsmouth-Newport News, VA	Washington D.C.
Mar-2008	Cleared	128	Corpus Christi, TX	Houston
Mar-2008	Cleared	137	Beaumont-Port Arthur, TX	Houston
Mar-2008	Cleared	17	Phoenix, AZ	Phoenix
Mar-2008	Cleared	72	Tucson (Sierra Vista), AZ	Phoenix
Mar-2008	Cleared	173	Lake Charles, LA	Houston
Mar-2008	Cleared	13	Tampa-St. Petersburg (Sarasota), FL	Orlando
Mar-2008	Cleared	52	Jacksonville, FL	Orlando
Apr-2008	Cleared	28	Charlotte, NC	Raleigh
Apr-2008	Cleared	84	Chattanooga, TN	Atlanta
Apr-2008	Cleared	29	Raleigh-Durham (Fayetteville), NC	Raleigh
Apr-2008	Cleared	47	Greensboro-High Point-Winston Salem, NC	Raleigh
Jun-2008	Cleared	197	Cheyenne, WY- Scottsbluff, NE	Denver
Jun-2008	Cleared	51	Wilkes Barre-Scranton, PA	Syracuse
Jun-2008	Cleared	111	Reno, NV	San Francisco
Jun-2008	Cleared	170	Elmira, NY	Syracuse
Jun-2008	Cleared	55	Albany-Schenectady-Troy, NY	Syracuse
Jun-2008	Cleared	80	Portland-Auburn, ME	Boston
Jun-2008	Cleared	156	Bangor, ME	Boston
Jun-2008	Cleared	189	Eureka, CA	San Francisco
Jun-2008	Cleared	45	Oklahoma City, OK	Oklahoma City
Jun-2008	Cleared	58	Tulsa, OK	Oklahoma City
Jul-2008	Cleared	127	Columbus, GA	Atlanta
Jul-2008	Cleared	63	Knoxville, TN	Nashville
Jul-2008	Cleared	184	Jackson, TN	Nashville
Jul-2008	Cleared	100	Savannah, GA	Atlanta
Jul-2008	Cleared	115	Augusta, GA	Atlanta
Jul-2008	Cleared	121	Macon, GA	Atlanta
Jul-2008	Cleared	37	San Antonio, TX	Houston
Jul-2008	Cleared	61	Austin, TX	Houston
Jul-2008	Cleared	102	Harlingen-Weslaco-Brownsville-McAllen, TX	Houston
Jul-2008	Cleared	36	Salt Lake City, UT	Salt Lake City
Aug-2008	Cleared	38	Grand Rapids-Kalamazoo-Battle Creek, MI	Chicago
Aug-2008	Cleared	69	Green Bay-Appleton, WI	Chicago
Aug-2008	Cleared	15	Cleveland-Akron, OH	Cleveland
Aug-2008	Cleared	16	Miami-Ft. Lauderdale, FL	Miami
Aug-2008	Cleared	43	West Palm Beach-Ft. Pierce, FL	Miami
Aug-2008	Cleared	86	Columbia, SC	Raleigh
Aug-2008	Cleared	104	Charleston, SC	Raleigh

### Relocation Schedule

Scheduled Relocation Month	Expected Relocation Month	2000 DMA Rank	DMA	DMA Cluster
Aug-2008	Cleared	106	Greenville-New Bern-Washington, NC	Raleigh
Aug-2008	Cleared	116	Florence-Myrtle Beach, SC	Raleigh
Aug-2008	Cleared	151	Wilmington, NC	Raleigh
Aug-2008	Jul-2010	49	Albuquerque-Santa Fe, NM	Albuquerque
Aug-2008	Cleared	96	El Paso, TX	Albuquerque
Sep-2008	Cleared	10	Atlanta, GA	Atlanta
Sep-2008	Cleared	35	Greenville-Spartanburg, SC-Ashville, NC-Anderson, SC	Atlanta
Sep-2008	Cleared	18	Denver, CO	Denver
Sep-2008	Cleared	93	Colorado Springs-Pueblo, CO	Denver
Sep-2008	Cleared	81	Ft. Myers-Naples, FL	Orlando
Sep-2008	Cleared	8	Washington, DC (Hagerstown, MD)	Washington D.C.
Sep-2008	Cleared	24	Baltimore, MD	Washington D.C.
Oct-2008	Cleared	31	Kansas City, MO	Kansas City
Oct-2008	Cleared	138	Topeka, KS	Kansas City
Oct-2008	Cleared	192	St Joseph, MO	Kansas City
Oct-2008	Cleared	3	Chicago, IL	Chicago
Oct-2008	Cleared	6	Boston (Manchester), MA	Boston
Oct-2008	Cleared	50	Providence, RI-New Bedford, MA	Boston
Oct-2008	Cleared	91	Burlington, VT- Plattsburgh, NY	Boston
Oct-2008	Cleared	33	Milwaukee, WI	Chicago
Oct-2008	Cleared	83	Champaign & Springfield-Decatur, IL	Chicago
Oct-2008	Cleared	85	Madison, WI	Chicago
Oct-2008	Cleared	87	South Bend-Elkhart, IN	Chicago
Oct-2008	Cleared	110	Peoria-Bloomington, IL	Chicago
Oct-2008	Cleared	135	Rockford, IL	Chicago
Oct-2008	Cleared	9	Detroit, MI	Detroit
Oct-2008	Cleared	64	Flint-Saginaw-Bay City, MI	Detroit
Oct-2008	Cleared	67	Toledo, OH	Detroit
Oct-2008	Cleared	107	Lansing, MI	Detroit
Oct-2008	Cleared	120	Traverse City-Cadillac, MI	Detroit
Oct-2008	Cleared	65	Wichita-Hutchinson Plus, KS	Kansas City
Oct-2008	Cleared	73	Omaha, NE	Kansas City
Oct-2008	Cleared	101	Lincoln-Hastings-Kearney, NE	Kansas City
Oct-2008	Cleared	209	North Platte, NE	Kansas City
Nov-2008	Mar-2010	71	Honolulu, HI	Honolulu
Nov-2008	Cleared	211	Puerto Rico	Puerto Rico
Dec-2008	Cleared	7	Dallas-Fort Worth, TX	Dallas
Dec-2008	Cleared	94	Waco-Temple-Bryan, TX	Dallas
Dec-2008	Cleared	108	Tyler-Longview (Lufkin&Nacogdoches), TX	Dallas
Dec-2008	Cleared	143	Wichita Falls, TX & Lawton, OK	Dallas
Dec-2008	Cleared	160	Sherman, TX-Ada, OK	Dallas
Dec-2008	Cleared	163	Abilene-Sweetwater, TX	Dallas
Jan-2009	Cleared	39	Birmingham, AL	Birmingham
Jan-2009	Cleared	117	Montgomery, AL	Birmingham
Jan-2009	Cleared	132	Columbus-Tupelo-West Point, MS	Birmingham
Jan-2009	Cleared	167	Hattiesburg-Laurel, MS	Birmingham
Jan-2009	Cleared	181	Greenwood-Greenville, MS	Birmingham
Jan-2009	Cleared	183	Meridian, MS	Birmingham
Jan-2009	Cleared	89	Jackson, MS	Birmingham
Jan-2009	Cleared	30	Nashville, TN	Nashville
Jan-2009	Cleared	40	Memphis, TN	Nashville
Jan-2009	Cleared	74	Paducah, KY-Cape Girardeau, MO-Harrisburg-Mount Vernon, IL	Nashville
Jan-2009	Cleared	82	Huntsville-Decatur, AL	Nashville
Jan-2009	Cleared	41	New Orleans, LA	New Orleans
Jan-2009	Cleared	97	Baton Rouge, LA	New Orleans
Jan-2009	Cleared	123	Lafayette, LA	New Orleans
Jan-2009	Cleared	158	Biloxi-Gulfport, MS	New Orleans
Jan-2009	Cleared	177	Alexandria, LA	New Orleans
Jan-2009	Cleared	62	Mobile, AL-Pensacola, FL	Panama City
Jan-2009	Cleared	109	Tallahassee, FL-Thomasville, GA	Panama City
Jan-2009	Cleared	149	Albany, GA	Panama City
Jan-2009	Cleared	157	Panama City, FL	Panama City

### Relocation Schedule

Scheduled Relocation Month	Expected Relocation Month	2000 DMA Rank	DMA	DMA Cluster
Jan-2009	Cleared	172	Dothan, AL	Panama City
Mar-2009	Cleared	126	Amarillo, TX	Amarillo
Mar-2009	Cleared	146	Lubbock, TX	Amarillo
Mar-2009	Cleared	150	Odessa-Midland, TX	Amarillo
Mar-2009	Cleared	196	San Angelo, TX	Amarillo
Mar-2009	Cleared	57	Little Rock-Pine Bluff, AR	Little Rock
Mar-2009	Cleared	75	Shreveport, LA	Little Rock
Mar-2009	Cleared	118	Ft. Smith-Fayetteville- Springdale-Rogers, AR	Little Rock
Mar-2009	Cleared	134	Monroe, LA-EI Dorado, AR	Little Rock
Mar-2009	Cleared	178	Jonesboro, AR	Little Rock
Mar-2009	Cleared	2	Los Angeles, CA	Los Angeles
Mar-2009	Cleared	25	San Diego, CA	Los Angeles
Mar-2009	Cleared	113	Santa Barbara-Santa Maria-San Luis Obispo, CA	Los Angeles
Mar-2009	Cleared	130	Bakersfield, CA	Los Angeles
Mar-2009	Cleared	159	Palm Springs, CA	Los Angeles
Apr-2009	Apr-2010	26	Indianapolis, IN	Indianapolis
Apr-2009	Mar-2010	103	Ft. Wayne, IN	Indianapolis
Apr-2009	Cleared	139	Terre Haute, IN	Indianapolis
Apr-2009	Apr-2010	194	Lafayette, IN	Indianapolis
Apr-2009	Cleared	5	San Francisco-Oakland-San Jose, CA	San Francisco
Apr-2009	Cleared	19	Sacramento-Stockton-Modesto, CA	San Francisco
Apr-2009	Cleared	54	Fresno-Visalia, CA	San Francisco
Apr-2009	Cleared	112	Monterey-Salinas, CA	San Francisco
Apr-2009	Cleared	131	Chico-Redding, CA	San Francisco
Apr-2009	Cleared	12	Seattle-Tacoma, WA	Seattle
Apr-2009	Jun-2010	78	Spokane, WA	Seattle
Apr-2009	Jun-2010	124	Yakima-Pasco-Richland-Kennewick, WA	Seattle
Jun-2009	Jul-2010	155	Anchorage, AK	Anchorage
Jun-2009	Cleared	1	New York, NY	New York
Jun-2009	Cleared	4	Philadelphia, PA	New York
Jun-2009	Cleared	27	Hartford & New Haven, CT	New York
Jun-2009	Cleared	105	Springfield-Holyoke, MA	New York
Jun-2009	Cleared	20	Pittsburgh, PA	Pittsburgh
Jun-2009	Cleared	95	Johnstown-Altoona, PA	Pittsburgh
Jun-2009	Cleared	99	Youngstown, OH	Pittsburgh
Jun-2009	Cleared	140	Wheeling, WV-Steubenville, OH	Pittsburgh
Jun-2009	Cleared	141	Erie, PA	Pittsburgh
Jun-2009	Cleared	164	Clarksburg-Weston, WV	Pittsburgh
Jun-2009	Mar-2010	44	Buffalo, NY	Syracuse
Jun-2009	Cleared	76	Syracuse, NY	Syracuse
Jun-2009	Cleared	77	Rochester, NY	Syracuse
Jun-2009	Cleared	154	Binghamton, NY	Syracuse
Jun-2009	Cleared	168	Utica, NY	Syracuse
Jun-2009	Cleared	176	Watertown, NY	Syracuse
Jun-2009	Cleared	162	Salisbury, MD	Washington D.C.
Jul-2009	Cleared	125	Boise, ID	Boise
Jul-2009	Cleared	166	Idaho Falls-Pocatello, ID	Boise
Jul-2009	Cleared	188	Twin Falls, ID	Boise
Jul-2009	Cleared	59	Charleston-Huntington, WV	Charleston
Jul-2009	Cleared	68	Roanoke-Lynchburg, VA	Charleston
Jul-2009	Mar-2010	92	Tri-Cities, TN-VA	Charleston
Jul-2009	Cleared	148	Bluefield-Beckley-Oak Hill, WV	Charleston
Aug-2009	Feb-2010	32	Cincinnati, OH	Cincinnati
Aug-2009	Mar-2010	34	Columbus, OH	Cincinnati
Aug-2009	Cleared	48	Louisville, KY	Cincinnati
Aug-2009	Mar-2010	56	Dayton, OH	Cincinnati
Aug-2009	Mar-2010	66	Lexington, KY	Cincinnati
Aug-2009	Mar-2010	98	Evansville, IN	Cincinnati
Aug-2009	Mar-2010	70	Des Moines-Ames, IA	Des Moines
Aug-2009	Apr-2010	88	Davenport, IA-Rock Island-Moline, IL	Des Moines
Aug-2009	Mar-2010	90	Cedar Rapids-Waterloo-Iowa City & Dubuque, IA	Des Moines
Aug-2009	Cleared	198	Ottumwa, IA-Kirkville, MO	Des Moines

### Relocation Schedule

Scheduled Relocation Month	Expected Relocation Month	2000 DMA Rank	DMA	DMA Cluster
Aug-2009	Cleared	114	Sioux Falls, SD	Fargo
Aug-2009	Cleared	119	Fargo-Valley City, ND	Fargo
Aug-2009	Cleared	133	Duluth, MN-Superior, WI	Fargo
Aug-2009	Apr-2010	136	Wausau-Rhineland, WI	Fargo
Aug-2009	Mar-2010	144	Sioux City, IA	Fargo
Aug-2009	Feb-2010	152	Minot-Bismarck-Dickinson, ND	Fargo
Aug-2009	Cleared	169	Billings, MT	Fargo
Aug-2009	Feb-2010	171	Missoula, MT	Fargo
Aug-2009	Cleared	175	Rapid City, SD	Fargo
Aug-2009	Cleared	179	Marquette, MI	Fargo
Aug-2009	Cleared	186	Great Falls, MT	Fargo
Aug-2009	Mar-2010	190	Butte-Bozeman, MT	Fargo
Aug-2009	Cleared	199	Casper-Riverton, WY	Fargo
Aug-2009	Cleared	14	Minneapolis-St. Paul, MN	Minneapolis
Aug-2009	Cleared	129	La Cross-Eau Claire, WI	Minneapolis
Aug-2009	Jun-2010	153	Rochester, MN-Mason City, IA-Austin, MN	Minneapolis
Aug-2009	Jun-2010	23	Portland, OR	Portland
Aug-2009	Jun-2010	122	Eugene, OR	Portland
Aug-2009	Jun-2010	142	Medford-Klamath Falls, OR	Portland
Aug-2009	Jun-2010	200	Bend, OR	Portland
Aug-2009	Feb-2010	21	St. Louis, MO	St. Louis
Aug-2009	Cleared	79	Springfield, MO	St. Louis
Aug-2009	Cleared	145	Columbia-Jefferson City, MO	St. Louis
Aug-2009	Cleared	147	Joplin, MO-Pittsburg, KS	St. Louis
Aug-2009	Cleared	161	Quincy, IL-Hannibal, MO-Keokuk, IA	St. Louis
N/A	Cleared	213	St. Thomas	U.S. Virgin Islands
N/A	Cleared	212	Guam	Guam

## Appendix C

**FCC Report**  
**2 GHz Relocation - Progress Dashboard**  
**February 1, 2010**

	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
<b>Mid Atlantic Total</b>	173	190	173	173	173	173	173	173	173	171	170	113
<b>% Complete</b>	-	100%	100%	100%	100%	100%	100%	100%	100%	99%	98%	59%
<b>Northeast Total</b>	151	165	151	151	151	151	151	151	150	133	140	36
<b>% Complete</b>	-	100%	100%	100%	100%	100%	100%	100%	99%	88%	93%	22%
<b>Southeast Total</b>	166	183	166	166	166	166	166	166	156	152	145	93
<b>% Complete</b>	-	100%	100%	100%	100%	100%	100%	100%	94%	92%	87%	51%
<b>Midwest Total</b>	137	152	137	137	137	137	137	137	137	121	102	22
<b>% Complete</b>	-	100%	100%	100%	100%	100%	100%	100%	100%	88%	74%	14%
<b>South Total</b>	188	210	188	188	188	188	185	186	186	181	167	50
<b>% Complete</b>	-	100%	100%	100%	100%	100%	98%	99%	99%	96%	89%	24%
<b>West Coast Total</b>	128	138	128	128	128	128	128	128	127	116	93	13
<b>% Complete</b>	-	100%	100%	100%	100%	100%	100%	100%	99%	91%	73%	9%
<b>Nationwide Stations</b>	23	25	23	23	23	23	23	23	23	23	23	6
<b>% Complete</b>	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	26%
<b>Nationwide Total</b>	<b>966</b>	<b>1063</b>	<b>966</b>	<b>966</b>	<b>966</b>	<b>966</b>	<b>963</b>	<b>964</b>	<b>952</b>	<b>897</b>	<b>840</b>	<b>333</b>
<b>% Complete**</b>	-	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>99%</b>	<b>93%</b>	<b>87%</b>	<b>31%</b>
		*										

FCC Report  
2 GHz Relocation - Progress Dashboard  
MidAtlantic

MidAtlantic Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Washington, DC (Hagrstwn)	WRC	NBC TELEMUNDO LICENSE CO. - WRC-TV	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)	WTTG	FOX TELEVISION STATIONS, INC. - WTTG	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagrstwn)	WJLA	ACC LICENSEE, INC. - WJLA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagrstwn)	WUSA	DETROIT FREE PRESS, INC. - WUSA	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagrstwn)	WHAG	NEXSTAR BROADCASTING, INC. - WHAG-TV	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagrstwn)	WWPB	MARYLAND PUBLIC BROADCASTING COMMISSION - WWPB	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagrstwn)	WJAL	ENTRAVISION HOLDINGS, LLC - WJAL	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)	WHUT	Howard University - WHUT		1	-	-	-	-	-	-	-	-	-	1
Washington, DC (Hagrstwn)	WNVT	COMMONWEALTH PUBLIC BROADCASTING CORPORATION - WNVT		1	-	-	-	-	-	-	-	-	-	1
Washington, DC (Hagrstwn)		SUPERSTATION, INC. - (Washington, DC)	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagrstwn)	C-SPAN	National Cable Satellite Corporation (CSPAN)	1	1	1	1	1	1	1	1	1		1	
Washington, DC (Hagrstwn)		WINGED VISION INC - WMN761	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)		DCI II Inc - WPJC398	1	1	1	1	1	1	1	1	1	1	1	
Washington, DC (Hagrstwn)		INFORMATION SUPER STATION LLC - KA86236		1	-	-	-	-	-	-	-	-	-	
Washington, DC (Hagrstwn)		Speedshotz, Inc.	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagrstwn)	WTTG	Helicopters, Inc (Washington DC N5FX)	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagrstwn)	WUSA	Metro Networks Communications Inc.-WashDC	1	1	1	1	1	1	1	1	1	1	1	1
Washington, DC (Hagrstwn)		Total in Mkt	14	17	14	14	14	14	14	14	14	13	14	11
Washington, DC (Hagrstwn)		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	93%	100%	65%
Baltimore	WBAL	WBAL HEARST-ARGYLE TV, INC. (CA CORP.) - WBAL-TV	1	1	1	1	1	1	1	1	1	1	1	1
Baltimore	WBFF	CHESAPEAKE TELEVISION LICENSEE, LLC - WBFF	1	1	1	1	1	1	1	1	1	1	1	
Baltimore	WJZ	CBS CORPORATION - WJZ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Baltimore	WMAR	SCRIPPS HOWARD BROADCASTING COMPANY - WMAR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Baltimore	WMPT	MARYLAND PUBLIC BROADCASTING COMMISSION - WMPT	1	1	1	1	1	1	1	1	1	1	1	1
Baltimore	WMPB	MARYLAND PUBLIC BROADCASTING COMMISSION - WMPB	1	1	1	1	1	1	1	1	1	1	1	1
Baltimore	WBAL	U.S. Helicopters, Inc. (Baltimore)	1	1	1	1	1	1	1	1	1	1	1	1
Baltimore	WJZ	Helinet Aviation Services (Baltimore)	1	1	1	1	1	1	1	1	1	1	1	1
Baltimore		Total in Mkt	8	8	8	8	8	8	8	8	8	8	8	7
Baltimore		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	88%
Charlottesville	WVIR	VIRGINIA BROADCASTING CORPORATION - WVIR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Charlottesville		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	1
Charlottesville		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Harrisonburg	WAZH	RUARCH ASSOCIATES LLC - WAZH-CA	1	1	1	1	1	1	1	1	1	1	1	1
Harrisonburg	WVPT	SHENANDOAH VALLEY EDUCATIONAL TELEVISION CORPORATION - WVPT	1	1	1	1	1	1	1	1	1	1	1	1
Harrisonburg	WHSV	GRAY TELEVISION LICENSEE, INC. - WHSV-TV	1	1	1	1	1	1	1	1	1	1	1	1
Harrisonburg		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	3

FCC Report  
2 GHz Relocation - Progress Dashboard  
MidAtlantic

MidAtlantic Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Harrisonburg		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Richmond-Petersburg	WCVE	COMMONWEALTH PUBLIC BROADCASTING - WCVE-TV	1	1	1	1	1	1	1	1	1	1	1	1
Richmond-Petersburg	WRIC	YOUNG BROADCASTING OF RICHMOND, INC. - WRIC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Richmond-Petersburg	WRLH	WRLH LICENSEE, LLC - WRLH-TV	1	1	1	1	1	1	1	1	1	1	1	1
Richmond-Petersburg	WTVR	LEGION OF VIRGINIA LICENSE SUBSIDIARY, LLC - WTVR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Richmond-Petersburg	WWBT	WWBT LLC (VIRGINIA) - WWBT	1	1	1	1	1	1	1	1	1	1	1	1
Richmond-Petersburg		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	4
Richmond-Petersburg		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	80%
Salisbury	WMDT	DELMARVA BROADCAST SERVICE GENERAL PARTNERSHIP - WMDT	1	1	1	1	1	1	1	1	1	1	1	1
Salisbury	WBOC	WBOC, INC. - WBOC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Salisbury	WCPB	MARYLAND PUBLIC BROADCASTING COMMISSION - WCPB	1	1	1	1	1	1	1	1	1	1	1	1
Salisbury		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	2
Salisbury		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	67%
Norfolk - Portsmouth - Newport News	WHRO	HAMPTON ROADS EDUCATIONAL TELECOMMUNICATIONS ASSOC - WHRO-TV	1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News	WSKY	SKY TELEVISION, L.L.C. - WSKY-TV	1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News	WTKR	NEW YORK TIMES MANAGEMENT SERVICES - WTKR	1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News	WTVZ	WTVZ LICENSEE, LLC - WTVZ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News	WVEC	WVEC TELEVISION, INC. - WVEC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News	WAVY	WAVY BROADCASTING, LLC - WKTD-CA	1	1	1	1	1	1	1	1	1	1	1	1
Norfolk - Portsmouth - Newport News		Total in Mkt	6	6	6	6	6	6	6	6	6	6	6	6
Norfolk - Portsmouth - Newport News		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Raleigh - Durham	WLFL	WLFL LICENSEE, LLC - WLFL	1	1	1	1	1	1	1	1	1	1	1	1
Raleigh - Durham	WNCN	Media General Communications Inc. - WNCN	1	1	1	1	1	1	1	1	1	1	1	1
Raleigh - Durham	WRAL	CAPITOL BROADCASTING COMPANY, INC. - WRAL-TV	1	1	1	1	1	1	1	1	1	1	1	1
Raleigh - Durham	WTVD	WTVD Television, LLC - WTVD	1	1	1	1	1	1	1	1	1	1	1	1
Raleigh - Durham	WUVC	WUVC LICENSE PARTNERSHIP, G.P. - WUVC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Raleigh - Durham		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	5
Raleigh - Durham		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Charlotte	WBTV	WBTV, LLC (CHARLOTTE) - WBTV	1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WCCB	NORTH CAROLINA BROADCASTING PARTNERS - WCCB	1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WCNC	WCNC-TV, INC. - WCNC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WSOC	WSOC-TV HOLDINGS, INC. - WSOC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WTVI	CHARLOTTE-MECKLENBURG PUBLIC BROADCASTING AUTHORITY - WTVI	1	1	1	1	1	1	1	1	1	1	1	1
Charlotte	WBTV	U.S. Helicopters, Inc. (Charlotte)	1	1	1	1	1	1	1	1	1	1	1	1
Charlotte		Total in Mkt	6	6	6	6	6	6	6	6	6	6	6	5
Charlotte		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	83%
Greensboro - High Point - Winston Salem	WFMY	WFMY TELEVISION CORPORATION - WFMY-TV	1	1	1	1	1	1	1	1	1	1	1	1
Greensboro - High Point - Winston Salem	WGHP	COMMUNITY TELEVISION OF NORTH CAROLINA, LLC - WGHP	1	1	1	1	1	1	1	1	1	1	1	1
Greensboro - High Point - Winston Salem	WXII	WXII HEARST-ARGYLE TELEVISION, INC. - WXII-TV	1	1	1	1	1	1	1	1	1	1	1	1
Greensboro - High Point - Winston Salem		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	3

FCC Report  
2 GHz Relocation - Progress Dashboard  
MidAtlantic

MidAtlantic Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Greensboro - High Point - Winston Salem		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Columbia	WIS	WIS License Subsidiary, LLC - WIS	1	1	1	1	1	1	1	1	1	1	1	1
Columbia	WLTX	PACIFIC AND SOUTHERN COMPANY, INC. - WLTX	1	1	1	1	1	1	1	1	1	1	1	1
Columbia	WOLO	SOUTH CAROLINA BROADCASTING PARTNERS - WOLO-TV	1	1	1	1	1	1	1	1	1	1	1	1
Columbia	WRLK	SOUTH CAROLINA EDUCATIONAL TV COMMISSION - WRLK-TV	1	1	1	1	1	1	1	1	1	1	1	1
Columbia		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	3
Columbia		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	75%
Greenville - New Bern - Washington	WITN	GRAY TELEVISION LICENSEE, INC. - WITN-TV	1	1	1	1	1	1	1	1	1	1	1	
Greenville - New Bern - Washington	WCTI	NORTH CAROLINA LICENSE HOLDINGS INC. - WCTI-TV	1	1	1	1	1	1	1	1	1	1	1	
Greenville - New Bern - Washington	WNCT	MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - WNCT-TV	1	1	1	1	1	1	1	1	1	1	1	
Greenville - New Bern - Washington		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	0
Greenville - New Bern - Washington		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Wilmington	WECT/WSFX	WECT LICENSE SUBSIDIARY, LLC - WECT	1	1	1	1	1	1	1	1	1	1	1	1
Wilmington	WWAY	WWAY-TV, LLC - WWAY	1	1	1	1	1	1	1	1	1	1	1	1
Wilmington		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	1
Wilmington		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	50%
Charleston, SC	WCBD	MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - WCBD-TV	1	1	1	1	1	1	1	1	1	1	1	1
Charleston, SC	WCIV	WCIV, LLC - WCIV	1	1	1	1	1	1	1	1	1	1	1	1
Charleston, SC	WCSC	Raycom Holdings LLC - WCSC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Charleston, SC	WJWJ	SOUTH CAROLINA EDUCATIONAL TV COMMISSION - WJWJ-TV		1	-	-	-	-	-	-	-	-	-	1
Charleston, SC		Total in Mkt	3	4	3	3	3	3	3	3	3	3	3	4
Charleston, SC		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Florence - Myrtle Beach	WBTW	MEDIA GENERAL BROADCASTING OF SO. CAROLINA HOLDINGS, - WBTW	1	1	1	1	1	1	1	1	1	1	1	1
Florence - Myrtle Beach	WFXB	GE MEDIA, INC. - WFXB		1	-	-	-	-	-	-	-	-	-	1
Florence - Myrtle Beach	WPDE	BARRINGTON MYRTLE BEACH LICENSE LLC - WPDE-TV	1	1	1	1	1	1	1	1	1	1	1	1
Florence - Myrtle Beach		Total in Mkt	2	3	2	2	2	2	2	2	2	2	2	3
Florence - Myrtle Beach		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Puerto Rico	WKAQ	TELEMUNDO OF PUERTO RICO - WKAQ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Puerto Rico	WAPA	TELECENRO OF PUERTO RICO, LLC - WAPA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Puerto Rico	WIRS	CaribeVision Station Group, LLC		1	-	-	-	-	-	-	-	-	-	1
Puerto Rico	WJPX	S & E NETWORK INC. - WJPX		1	-	-	-	-	-	-	-	-	-	1
Puerto Rico	WLI/WSUR	WLI/WSUR, INC. - WSUR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Puerto Rico	WSTE	Univision Television Group, Inc. - WSTE		1	-	-	-	-	-	-	-	-	-	1
Puerto Rico	WOLE	WESTERN BROADCASTING CORP. OF PUERTO RICO - WOLE-TV	1	1	1	1	1	1	1	1	1	1	1	1
Puerto Rico	WORO	CATHOLIC, APOSTOLIC & ROMAN CHURCH IN PUERTO RICO - WORO-TV	1	1	1	1	1	1	1	1	1	1	1	1
Puerto Rico	WSJN	WANDA ROLON - WSJN-CA	1	1	1	1	1	1	1	1	1	1	1	1
Puerto Rico	WSJU	AERCO BROADCASTING CORPORATION - WSJU-TV	1	1	1	1	1	1	1	1	1	1	1	1
Puerto Rico	WELU	PABELLON EDUCATIONAL BROADCASTING, INC. - WELU	1	1	1	1	1	1	1	1	1	1	1	1
Puerto Rico	WIDP	EBENEZER BROADCASTING GROUP, INC. - WIDP	1	1	1	1	1	1	1	1	1	1	1	1
Puerto Rico	WCCV	ASOCIACION EVANGELISTICA CRISTO VIENE INC. - WCCV-TV	1	1	1	1	1	1	1	1	1	1	1	1
Puerto Rico	WECN	ENCUENTRO CHRISTIAN NETWORK - WECN	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report  
2 GHz Relocation - Progress Dashboard  
MidAtlantic

MidAtlantic Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Puerto Rico	WVSN	LA CADENA DEL MILAGRO, INC. - WVSN	1	1	1	1	1	1	1	1	1	1	1	1
Puerto Rico		Hydra Communications, Inc	1	1	1	1	1	1	1	1	1	1	1	1
Puerto Rico		TELEMOVIL DEL CARIBE INC.	1	1	1	1	1	1	1	1	1	1	1	1
Puerto Rico		CAMARERO RACETRACK CORPORATION	1	1	1	1	1	1	1	1	1	1	1	1
Puerto Rico		Total in Mkt	15	18	15	15	15	15	15	15	15	15	15	9
Puerto Rico		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	50%
Charleston - Huntington, WV	WCHS	WCHS LICENSEE, LLC - WCHS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Charleston - Huntington, WV	WOWK	WEST VIRGINIA MEDIA HOLDINGS, LLC - WOWK-TV	1	1	1	1	1	1	1	1	1	1	1	1
Charleston - Huntington, WV	WPBY	WEST VIRGINIA EDUCATIONAL BROADCASTING AUTHORITY - WPBY-TV	1	1	1	1	1	1	1	1	1	1	1	1
Charleston - Huntington, WV	WSAZ	GRAY TELEVISION LICENSEE, INC. - WSAZ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Charleston - Huntington, WV		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	0
Charleston - Huntington, WV		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Roanoke - Lynchburg	WBRA	BLUE RIDGE PUBLIC TELEVISION, INC. - WBRA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Roanoke - Lynchburg	WDBJ	WDBJ TELEVISION, INC. - WDBJ	1	1	1	1	1	1	1	1	1	1	1	1
Roanoke - Lynchburg	WSET	WSET INCORPORATED - WSET-TV	1	1	1	1	1	1	1	1	1	1	1	1
Roanoke - Lynchburg	WSLS	MEDIA GENERAL COMMUNICATIONS, INC. - WSLS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Roanoke - Lynchburg		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	1
Roanoke - Lynchburg		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	25%
Bluefield - Beckley - Oak Hill	WSWP	WEST VIRGINIA EDUCATIONAL BROADCASTING AUTHORITY - WSWP-TV	1	1	1	1	1	1	1	1	1	1	1	1
Bluefield - Beckley - Oak Hill	WVNS	WEST VIRGINIA MEDIA HOLDINGS, LLC - WVNS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Bluefield - Beckley - Oak Hill	WVVA	WVVA TELEVISION, INC. - WVVA	1	1	1	1	1	1	1	1	1	1	1	1
Bluefield - Beckley - Oak Hill		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	0
Bluefield - Beckley - Oak Hill		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Tri-Cities	WCYB	BLUESTONE LICENSE HOLDINGS INC. - WCYB-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tri-Cities	WJHL	MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - WJHL-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tri-Cities	WKPT	HOLSTON VALLEY BROADCASTING CORPORATION - WKPT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tri-Cities	WSBN-TV	BLUE RIDGE PUBLIC TELEVISION, INC. - WSBN-TV	1	1	-	-	-	-	-	-	-	-	-	1
Tri-Cities		Total in Mkt	3	4	3	3	3	3	3	3	3	2	0	1
Tri-Cities		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	67%	0%	25%
Casper - Riverton	KTWO-TV	SILVERTON BROADCASTING COMPANY, LLC - KTWO-TV	1	1	1	1	1	1	1	1	1	1	1	1
Casper - Riverton	KGWC-TV	MARK III MEDIA, INC. - KGWC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Casper - Riverton	KGWR	MARK III MEDIA, INC. - KGWR-TV (OOB)	1	1	1	1	1	1	1	1	1	1	1	1
Casper - Riverton	KCWC-TV/K28CH/K25AU	CENTRAL WYOMING COLLEGE - KCWC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Casper - Riverton		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	0
Casper - Riverton		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Cheyenne-ScottsBluff	KGWN	SAGAMOREHILL BROADCASTING OF WYOMING/NORTHERN COLO. - KGWN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Cheyenne-ScottsBluff		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	0
Cheyenne-ScottsBluff		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Colo Springs-Pueblo	KOAA	SANGRE DE CRISTO COMMUNICATIONS, INC. - KOAA-TV	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report  
2 GHz Relocation - Progress Dashboard  
MidAtlantic

MidAtlantic Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Colo Springs-Pueblo	KTSC	ROCKY MOUNTAIN PUBLIC BROADCASTING NETWORK, INC. - KTSC	1	1	1	1	1	1	1	1	1	1	1	
Colo Springs-Pueblo	KKTV//K57CB	GRAY TELEVISION LICENSEE, INC. - KKTV	1	1	1	1	1	1	1	1	1	1	1	1
Colo Springs-Pueblo	KRDO//K44CJ	PIKES PEAK TELEVISION, INC. - KRDO-TV	1	1	1	1	1	1	1	1	1	1	1	1
Colo Springs-Pueblo	KXRM	KXRM - TV Colorado Springs, CO	1	1	1	1	1	1	1	1	1	1	1	
Colo Springs-Pueblo		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	2
Colo Springs-Pueblo		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	40%
Denver	KWGN	KWGN INC. - KWGN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Denver	KCNC	CBS TELEVISION STATIONS INC. - KCNC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Denver	KMGH	MCGRAW-HILL BROADCASTING COMPANY, INC. - KMGH-TV	1	1	1	1	1	1	1	1	1	1	1	1
Denver	KUSA	MULTIMEDIA HOLDINGS CORPORATION - KUSA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Denver	KQKS	LINCOLN FINANCIAL MEDIA TELEVISION GROUP (COLORADO) - KQKS		1	-	-	-	-	-	-	-	-	-	1
Denver	KBDJ	FRONT RANGE EDUCATIONAL MEDIA CORP. - KBDJ-TV		1	-	-	-	-	-	-	-	-	-	1
Denver	KCNC / Spare	Helicopters, Inc. (Denver)	1	1	1	1	1	1	1	1	1	1	1	1
Denver	KDVR-TV KUSA-TV/KDVR-TV KUSA TV	Helinet Aviation Services (Denver)	1	1	1	1	1	1	1	1	1	1	1	
Denver		Total in Mkt	6	8	6	6	6	6	6	6	6	6	6	5
Denver		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	63%
Grand Junction	KJCT//K44C1	PIKES PEAK TELEVISION, INC. - KJCT	1	1	1	1	1	1	1	1	1	1	1	1
Grand Junction	KKCO	GRAY TELEVISION LICENSEE, INC. - KKCO	1	1	1	1	1	1	1	1	1	1	1	1
Grand Junction		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	2
Grand Junction		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Joplin-Pittsburg	KOAM	SAGA QUAD STATES COMMUNICATIONS, LLC - KOAM-TV	1	1	1	1	1	1	1	1	1	1	1	
Joplin-Pittsburg	KODE	MISSION BROADCASTING, INC. - KODE-TV	1	1	1	1	1	1	1	1	1	1	1	
Joplin-Pittsburg	KSNF	NEXSTAR BROADCASTING, INC. - KSNF	1	1	1	1	1	1	1	1	1	1	1	
Joplin-Pittsburg		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	0
Joplin-Pittsburg		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Kansas City	WDAF	NEW WORLD COMMUNICATIONS OF KANSAS CITY, INC. - WDAF-TV	1	1	1	1	1	1	1	1	1	1	1	1
Kansas City	KCTV	MEREDITH CORPORATION - KCTV	1	1	1	1	1	1	1	1	1	1	1	1
Kansas City	KMBC	KMBC HEARST-ARGYLE TELEVISION, INC. - KMBC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Kansas City	KSHB	SCRIPPS HOWARD BROADCASTING COMPANY - KSHB-TV	1	1	1	1	1	1	1	1	1	1	1	
Kansas City		Helicopters, Inc. (as agent for Metro Networks Comm.) Kansas City	1	1	1	1	1	1	1	1	1	1	1	1
Kansas City		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	4
Kansas City		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	80%
Lincoln-Hastings-Kearney	KSNB	PAPPAS TELECASTING OF NEBRASKA L.P. (as agent for COLINS BROADCASTING CORPORATION) - KSNB-TV	1	1	1	1	1	1	1	1	1	1	1	
Lincoln-Hastings-Kearney	KHGI	PAPPAS TELECASTING OF CENTRAL NEBRASKA, LP (DE LTD P/SHIP) - KHGI-TV	1	1	1	1	1	1	1	1	1	1	1	
Lincoln-Hastings-Kearney	KTVG	PAPPAS TELECASTING OF CENTRAL NEBRASKA, L.P. (as agent for HILL BROADCASTING COMPANY, INC.) - KTVG	1	1	1	1	1	1	1	1	1	1	1	
Lincoln-Hastings-Kearney	KLKN	CITADEL COMMUNICATIONS, L.L.C. - KLKN	1	1	1	1	1	1	1	1	1	1	1	
Lincoln-Hastings-Kearney	KOLN//K53GC	GRAY TELEVISION LICENSEE, INC. - KOLN	1	1	1	1	1	1	1	1	1	1	1	
Lincoln-Hastings-Kearney		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Lincoln-Hastings-Kearney		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
North Platte	KNOP	HOAK MEDIA OF NEBRASKA LLC - KNOP-TV	1	1	1	1	1	1	1	1	1	1	1	
North Platte	KWNB	PAPPAS TELECASTING OF CENTRAL NEBRASKA, L.P. (DE L - KWNB-TV	1	1	1	1	1	1	1	1	1	1	1	

FCC Report  
2 GHz Relocation - Progress Dashboard  
MidAtlantic

MidAtlantic Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
North Platte	Total in Mkt		2	2	2	2	2	2	2	2	2	2	2	0
North Platte	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Omaha	KMTV	JOURNAL BROADCAST CORPORATION - KMTV	1	1	1	1	1	1	1	1	1	1	1	1
Omaha	WOWT	GRAY TELEVISION LICENSEE, INC. - WOWT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Omaha	KETV	KETV HEARST-ARGYLE TELEVISION, INC. - KETV	1	1	1	1	1	1	1	1	1	1	1	1
Omaha	KYNE	NEBRASKA EDUCATIONAL TELECOMMUNICATIONS COMM. - KYNE-TV	1	1	1	1	1	1	1	1	1	1	1	1
Omaha	KPTM	KPTM (TV) LICENSE, LLC - KPTM	1	1	1	1	1	1	1	1	1	1	1	1
Omaha	Total in Mkt		5	5	5	5	5	5	5	5	5	5	5	4
Omaha	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	80%
Phoenix	KTVK	KTVK, INC. - KTVK	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KPHO	MEREDITH CORPORATION - KPHO-TV	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KAET	ARIZONA BOARD OF REGENTS - KAET	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KSAZ/K28CW	KSAZ LICENSE, INC. - KSAZ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KPNX	MULTIMEDIA HOLDINGS CORPORATION - KPNX	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KNAZ	MULTIMEDIA HOLDINGS CORPORATION - KNAZ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KNXV/K57FY	SCRIPPS HOWARD BROADCASTING COMPANY - KNXV-TV	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KTVW	KTVW LICENSE PARTNERSHIP, G.P. - KTVW-TV	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KPHZ	NBC TELEMUNDO LICENSE CO. - KPHZ	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix		CNG COMMUNICATIONS, INC. - WMN570		1	-	-	-	-	-	-	-	-	-	1
Phoenix	KTFL	WTVA, INC. - KTFL		1	-	-	-	-	-	-	-	-	-	1
Phoenix	KPNX	Helinet Aviation Services (Phoenix)	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix	KTVK	Westcor Aviation, Inc.	1	1	1	1	1	1	1	1	1	1	1	1
Phoenix	Total in Mkt		11	13	11	11	11	11	11	11	11	11	11	13
Phoenix	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Salt Lake City	KUTV	FOUR POINTS MEDIA GROUP SERVICES, INC. - KUTV	1	1	1	1	1	1	1	1	1	1	1	1
Salt Lake City	KTVX	NEWPORT TELEVISION LLC - KTVX	1	1	1	1	1	1	1	1	1	1	1	1
Salt Lake City	KSL	BONNEVILLE HOLDING COMPANY - KSL-TV	1	1	1	1	1	1	1	1	1	1	1	1
Salt Lake City	KUED	UNIVERSITY OF UTAH - KUED	1	1	1	1	1	1	1	1	1	1	1	1
Salt Lake City	KBYU	BRIGHAM YOUNG UNIVERSITY - KBYU-TV	1	1	1	1	1	1	1	1	1	1	1	1
Salt Lake City	KSTU	COMMUNITY TELEVISION OF UTAH LICENSE, LLC - KSTU	1	1	1	1	1	1	1	1	1	1	1	1
Salt Lake City	KJZZ	LARRY H. MILLER COMMUNICATIONS CORP. - KJZZ-TV		1	-	-	-	-	-	-	-	-	-	1
Salt Lake City	KPNZ	KRCA LICENSE LLC - KPNZ	1	1	1	1	1	1	1	1	1	1	1	1
Salt Lake City	KULX-CA	AIRWAVES, INC. - KULX-CA	1	1	1	1	1	1	1	1	1	1	1	1
Salt Lake City	KUTV	Helicopters, Inc. (Salt Lake City)	1	1	1	1	1	1	1	1	1	1	1	1
Salt Lake City		Metro Networks Communications Inc. (Salt Lake City)		1	1	-	-	-	-	-	-	-	-	1
Salt Lake City	Total in Mkt		9	11	9	9	9	9	9	9	9	9	9	7
Salt Lake City	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	64%
Springfield	KOLR	MISSION BROADCASTING, INC. - KOLR	1	1	1	1	1	1	1	1	1	1	1	1
Springfield	KSPR	KY3, INC. (AS AGENT FOR PERKIN MEDIA LLC) - KSPR	1	1	1	1	1	1	1	1	1	1	1	1
Springfield	KYTV	KY3, INC. - KYTV	1	1	1	1	1	1	1	1	1	1	1	1
Springfield	Total in Mkt		3	3	3	3	3	3	3	3	3	3	3	0
Springfield	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
St. Joseph	KQTV	NEXSTAR BROADCASTING, INC. - KQTV	1	1	1	1	1	1	1	1	1	1	1	1
St. Joseph	Total in Mkt		1	1	1	1	1	1	1	1	1	1	1	0
St. Joseph	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Topeka	KSNT	NVT TOPEKA LICENSE, LLC- KSNT	1	1	1	1	1	1	1	1	1	1	1	1
Topeka	KTKA	FREE STATE COMMUNICATIONS, LLC - KTKA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Topeka	Total in Mkt		2	2	2	2	2	2	2	2	2	2	2	1
Topeka	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	50%
Tucson	KVOA	KVOA COMMUNICATIONS, INC. - KVOA	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report  
 2 GHz Relocation - Progress Dashboard  
 MidAtlantic

MidAtlantic Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Tucson	KUAT	ARIZONA BOARD OF REGENTS/UNIV OF AZ. - KUAT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tucson	KGUN	Journal Broadcast Group, Inc. - KGUN	1	1	1	1	1	1	1	1	1	1	1	1
Tucson	KOLD	RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - KOLD-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tucson	KTTU	KTTU-TV, INC. - KTTU-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tucson	Total in Mkt		5	5	5	5	5	5	5	5	5	5	5	4
Tucson	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	80%
US Virgin Islands	WTJX	VIRGIN ISLANDS PUBLIC TV SYSTEM - WTJX-TV	1	1	1	1	1	1	1	1	1	1	1	1
US Virgin Islands	Total in Mkt		1	1	1	1	1	1	1	1	1	1	1	0
US Virgin Islands	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Yuma-EI Centro	KYMA	YUMA BROADCASTING COMPANY - KYMA	1	1	1	1	1	1	1	1	1	1	1	1
Yuma-EI Centro	KSWT	PAPPAS ARIZONA LICENSE LLC - KSWT		1	-	-	-	-	-	-	-	-	-	1
Yuma-EI Centro	Total in Mkt		1	2	1	1	1	1	1	1	1	1	1	2
Yuma-EI Centro	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Wichita	KSNW	NVT WICHITA LICENSEE, LLC - KSNW	1	1	1	1	1	1	1	1	1	1	1	1
Wichita	KBSD	Sunflower Broadcasting, Inc.- KBSD-TV	1	1	1	1	1	1	1	1	1	1	1	1
Wichita	KWCH	Sunflower Broadcasting, Inc. - KWCH-TV	1	1	1	1	1	1	1	1	1	1	1	1
Wichita	KPTS	KANSAS PUBLIC TELECOMMUNICATIONS SERVICE, INC. - KPTS	1	1	1	1	1	1	1	1	1	1	1	1
Wichita	KAKE	GRAY TELEVISION LICENSEE, INC. - KAKE-TV	1	1	1	1	1	1	1	1	1	1	1	1
Wichita	KSAS	NEWPORT TELEVISION LLC. - KSAS-TV		1	-	-	-	-	-	-	-	-	-	-
Wichita	Total in Mkt		5	6	5	5	5	5	5	5	5	5	5	0
Wichita	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
<b>Combined Total</b>			<b>173</b>	<b>190</b>	<b>173</b>	<b>173</b>	<b>173</b>	<b>173</b>	<b>173</b>	<b>173</b>	<b>173</b>	<b>171</b>	<b>170</b>	<b>113</b>
<b>% Complete</b>			<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>99%</b>	<b>98%</b>	<b>59%</b>

FCC Report  
2 GHz Relocation - Progress Dashboard  
Northeast

Northeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
New York	WCBS	CBS BROADCASTING INC. - WCBS-TV	1	1	1	1	1	1	1	1	1	1	1	
New York	WNBC	NBC TELEMUNDO LICENSE CO. - WNBC	1	1	1	1	1	1	1	1	1	1	1	
New York	WABC	AMERICAN BROADCASTING COMPANIES, INC - WABC-TV	1	1	1	1	1	1	1	1	1	1	1	
New York	WPIX	WPIX, INC. - WPIX	1	1	1	1	1	1	1	1	1	1	1	
New York	WNJU	NBC TELEMUNDO LICENSE CO. - WNJU	1	1	1	1	1	1	1	1	1	1	1	
New York	WXTV	WXTV LICENSE PARTNERSHIP, G.P. - WXTV	1	1	1	1	1	1	1	1	1	1	1	
New York		Rainbow News 12 Company (NJ)	1	1	1	1	1	1	1	1	1	1	1	
New York		Rainbow News 12 Company	1	1	1	1	1	1	1	1	1	1	1	
New York		News 12 Connecticut, Inc	1	1	1	1	1	1	1	1	1	1	1	
New York	WRNN	WRNN LICENSE COMPANY, LLC - WRNN-TV	1	1	1	1	1	1	1	1	1	1	1	
New York	WNYW	FOX TELEVISION STATIONS, INC. - WNYW	1	1	1	1	1	1	1	1	1	1	1	
New York	WWOR	WWOR-TV, Inc. - WWOR-TV	1	1	1	1	1	1	1	1	1	1	1	
New York		Quick Link Connection Inc.	1	1	1	1	1	1	1	1	1	1	1	
New York		Multi-Media Network News	1	1	1	1	1	1	1	1	1	1	1	
New York		SUPERSTATION, INC. - (New York, NY)	1	1	1	1	1	1	1	1	1	1	1	
New York		STEINERT, CHRISTINE - WPNJ427	1	1	1	1	1	1	1	1	1	1	1	
New York		VILLAGE VIDEO PRODUCTION INC - KA86231	1	1	1	1	1	1	1	1	1	1	1	
New York		Cohen, Elena - WPTG598	1	1	1	1	1	1	1	1	1	1	1	
New York		RYAN, ANTHONY J - WPVL708	1	1	1	1	1	1	1	1	1	1	1	
New York		DEAN RELAY PRESS & RADIO - KA86436	1	1	1	1	1	1	1	1	1	1	1	
New York	WNYW													
New York	Helinet - Back-up	Helinet Aviation Services (New York)	1	1	1	1	1	1	1	1	1	1	1	1
New York	News12LI	U.S. Helicopters, Inc. (New York)	1	1	1	1	1	1	1	1	1	1	1	
New York		Helicopters, Inc. (Agent for Metro Networks Comm. Inc.) New York	1	1	1	1	1	1	1	1	1	1	1	
New York		Metro Networks Communications (New York)	1	1	1	1	1	1	1	1	1	1	1	1
New York		BROADCAST COMMUNICATIONS MICROWAVE INC - KA86237	1	1	1	1	1	1	1	1	1	1	1	
New York		Air Metro Helicopters	1	1	1	1	1	1	1	1	1	1	1	
New York		<b>Total in Mkt</b>	<b>26</b>	<b>26</b>	<b>26</b>	<b>26</b>	<b>26</b>	<b>26</b>	<b>26</b>	<b>26</b>	<b>26</b>	<b>25</b>	<b>26</b>	<b>2</b>
New York		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>96%</b>	<b>100%</b>	<b>8%</b>
Philadelphia	KYW-TV	CBS BROADCASTING INC. - KYW-TV	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia	WPVI-TV	ABC, INC. - WPVI-TV	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia	WPHL	TRIBUNE TELEVISION COMPANY - WPHL-TV	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia	WCAU	NBC TELEMUNDO LICENSE CO. - WCAU	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia	WMGM	ACCESS.1 NEW JERSEY LICENSE COMPANY - WMGM-TV	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia	WFMZ	MARANATHA BROADCASTING COMPANY, INC. - WFMZ-TV	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia	WLVT	LEHIGH VALLEY PUBLIC TELECOMMUNICATIONS CORP. - WLVT-TV	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia	WNJN	NEW JERSEY PUBLIC B/CNG AUTHORITY - WNJN	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia	WNJT	NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJT	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia	WNJB	NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJB	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia	WNJS	NEW JERSEY PUBLIC BROADCASTING AUTHORITY - WNJS	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia	WHYY	WHYY, INC. - WHYY-TV	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia	WTFX	FOX TV STATIONS OF PHILADELPHIA, Inc. - WTFX-TV	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia		RCN Telecom Services, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia		Service Electric Cable TV, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia		Comcast Cable of the South	1	1	1	1	1	1	1	1	1	1	1	1
Philadelphia	WTVE	READING BROADCASTING, INC. - WTVE	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia		Helinet Aviation Services (Philadelphia)	1	1	1	1	1	1	1	1	1	1	1	
Philadelphia		SES Americom, Inc. - WLT642	1	1	1	1	1	1	1	1	1	1	1	1
Philadelphia		<b>Total in Mkt</b>	<b>16</b>	<b>19</b>	<b>16</b>	<b>16</b>	<b>16</b>	<b>16</b>	<b>16</b>	<b>16</b>	<b>16</b>	<b>10</b>	<b>16</b>	<b>2</b>
Philadelphia		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>63%</b>	<b>100%</b>	<b>11%</b>
Harrisburg	WGAL	WGAL HEARST-ARGYLE TELEVISION, INC. - WGAL	1	1	1	1	1	1	1	1	1	1	1	1
Harrisburg	WHP-TV	NEWPORT TELEVISION LLC - WHP-TV	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report  
2 GHz Relocation - Progress Dashboard  
Northeast

Northeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Harrisburg	WLYH-TV	NEXSTAR BROADCASTING, INC. - WLYH-TV		1	-	-	-	-	-	-	-	-	-	1
Harrisburg	WHTM-TV	HARRISBURG TELEVISION, INC. - WHTM-TV	1	1	1	1	1	1	1	1	1	1	1	1
Harrisburg	WITF-TV	WITF, INC. - WITF-TV	1	1	1	1	1	1	1	1	1	1	1	1
Harrisburg	WPMT	TRIBUNE TELEVISION COMPANY - WPMT	1	1	1	1	1	1	1	1	1	1	1	1
Harrisburg		Pennsylvania Educational Communications	1	1	1	1	1	1	1	1	1	1	1	1
Harrisburg		Suscom 4		1	-	-	-	-	-	-	-	-	-	1
Harrisburg		Total in Mkt	6	8	6	6	6	6	6	6	6	6	6	7
Harrisburg		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	88%
Hartford	WEDW	CONNECTICUT PUBLIC BROADCASTING, INC. - WEDW	1	1	1	1	1	1	1	1	1	1	1	1
Hartford	WTNH	WTNH BROADCASTING, INC. - WTNH	1	1	1	1	1	1	1	1	1	1	1	1
Hartford	WVIT	NBC TELEMUNDO LICENSE CO. - WVIT	1	1	1	1	1	1	1	1	1	1	1	1
Hartford	WFSB	MEREDITH CORPORATION - WFSB	1	1	1	1	1	1	1	1	1	1	1	1
Hartford	WTIC	TRIBUNE TELEVISION COMPANY - WTIC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Hartford	WUTH	ENTRAVISION HOLDINGS, LLC - WUTH-CA		1	-	-	-	-	-	-	-	-	-	1
Hartford	ESPN	ESPN Productions, Inc.		1	-	-	-	-	-	-	-	-	-	-
Hartford	WCAU NBC 10 KNTV WVIT- NBC30/ WCBS-CBS 2	Horsham Valley Airways, Inc.	1	1	1	1	1	1	1	1	1	1	1	1
Hartford		Total in Mkt	6	8	6	6	6	6	6	6	6	6	6	1
Hartford		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	13%
Springfield	WWLP	WWLP BROADCASTING, LLC - WWLP	1	1	1	1	1	1	1	1	1	1	1	1
Springfield	WGGB	Gormally Broadcasting, LLC (WGGB)	1	1	1	1	1	1	1	1	1	1	1	1
Springfield		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Springfield		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	50%	100%	0%
Boston		New England Cable News	1	1	1	1	1	1	1	1	1	1	1	1
Boston	WBZ	CBS Corporation - WBZ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Boston	WCVB	WCVB HEARST-ARGYLE TV, INC. - WCVB-TV	1	1	1	1	1	1	1	1	1	1	1	1
Boston	WFXT	FOX TELEVISION STATIONS INC. - WFXT	1	1	1	1	1	1	1	1	1	1	1	1
Boston	WGBH /WGBY	WGBH EDUCATIONAL FOUNDATION - WGBH-TV	1	1	1	1	1	1	1	1	1	1	1	1
Boston	WHDH	WHDH-TV - WHDH-TV	1	1	1	1	1	1	1	1	1	1	1	1
Boston	WLVI	WHDH-TV - WLVI-TV	1	1	1	1	1	1	1	1	1	1	1	1
Boston	WMUR	HEARST-ARGYLE PROPERTIES, INC. - WMUR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Boston	WPXG	WPXG		1	-	-	-	-	-	-	-	-	-	1
Boston	WNEU	WNEU		1	-	-	-	-	-	-	-	-	-	1
Boston	WUNI	Entravision Holdings, LLC - WUNI		1	-	-	-	-	-	-	-	-	-	1
Boston	WFXT	Helicopters, Inc. (Boston N250FB)	1	1	1	1	1	1	1	1	1	1	1	1
Boston		Helicopters, Inc. (as agent for Metro Networks Comm.) Boston	1	1	1	1	1	1	1	1	1	1	1	1
Boston		Metro Networks Communications Boston (Manchester)	1	1	1	1	1	1	1	1	1	1	1	1
Boston/Manchester		Total in Mkt	11	14	11	11	11	11	11	11	11	11	11	3
Boston/Manchester		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	21%
Providence	WJAR	Media General Communications, Inc. - WJAR	1	1	1	1	1	1	1	1	1	1	1	1
Providence	WLNE	Global Broadcasting, LLC WLNE	1	1	1	1	1	1	1	1	1	1	1	1
Providence	WPRI	TVL BROADCASTING OF RHODE ISLAND, LLC - WPRI-TV	1	1	1	1	1	1	1	1	1	1	1	1
Providence	WSBE	RHODE ISLAND PUBLIC TELECOM. AUTHORITY - WSBE-TV	1	1	1	1	1	1	1	1	1	1	1	1
Providence		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	1
Providence		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	25%
Presque Isle	WAGM	NEPSK, INC. - WAGM-TV	1	1	1	1	1	1	1	1	1	1	1	1
Presque Isle		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	1
Presque Isle		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Bangor	WLZB	PACIFIC AND SOUTHERN COMPANY, INC. - WLZB	1	1	1	1	1	1	1	1	1	1	1	1
Bangor	WABI	COMMUNITY BROADCASTING SERVICE - WABI-TV	1	1	1	1	1	1	1	1	1	1	1	1
Bangor	WVII	BANGOR COMMUNICATIONS, LLC. - WVII-TV	1	1	1	1	1	1	1	1	1	1	1	1
Bangor	WMEB	MAINE PUBLIC BROADCASTING CORPORATION - WMEB-TV	1	1	1	1	1	1	1	1	1	1	1	1
Bangor		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	4
Bangor		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Portland	WCSH	PACIFIC AND SOUTHERN COMPANY, INC. - WCSH	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report  
2 GHz Relocation - Progress Dashboard  
Northeast

Northeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Portland	WMTW	HEARST-ARGYLE PROPERTIES, INC. - WMTW-TV	1	1	1	1	1	1	1	1	1	1	1	1
Portland	WGME	WGME LICENSEE, LLC - WGME-TV	1	1	1	1	1	1	1	1	1	1	1	
Boston/Prov/Mancht	WENH	UNIVERSITY OF NEW HAMPSHIRE - WENH-TV	1	1	1	1	1	1	1	1	1	1	1	
Portland	Total in Mkt		4	4	4	4	4	4	4	4	4	4	4	2
Portland	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	50%
Burlington	WPTZ	HEARST-ARGYLE STATIONS, INC. - WPTZ	1	1	1	1	1	1	1	1	1	1	1	
Burlington	WCAX	MT. MANSFIELD TELEVISION, INC. - WCAX-TV	1	1	1	1	1	1	1	1	1	1	1	
Burlington	WVNY	LAMBERT BROADCASTING OF BURLINGTON, LLC - WVNY	1	1	1	1	1	1	1	1	1	1	1	
Burlington	WVTB	VERMONT ETV, INC. - WVTB	1	1	1	1	1	1	1	1	1	1	1	
Burlington	WCFE	MOUNTAIN LAKE PUBLIC TELECOMMUNICATIONS COUNCIL - WCFE-TV		1	-	-	-	-	-	-	-	-	-	1
Burlington	Total in Mkt		4	5	4	4	4	4	4	4	4	4	4	1
Burlington	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	20%
Pittsburgh	WTAE	WTAE HEARST-ARGYLE TV, INC. (CA CORP.) - WTAE-TV	1	1	1	1	1	1	1	1	1	1	1	
Pittsburgh	WPXI	WPXI-TV HOLDINGS, INC. - WPXI	1	1	1	1	1	1	1	1	1	1	1	
Pittsburgh	KDKA	CBS BROADCASTING INC. - KDKA-TV	1	1	1	1	1	1	1	1	1	1	1	
Pittsburgh	WPGH	WPGH LICENSEE, LLC - WPGH-TV	1	1	1	1	1	1	1	1	1	1	1	
Pittsburgh		Crown Communications, Inc. Pittsburgh	1	1	1	1	1	1	1	1	1	1	1	
Pittsburgh	WPCB	CORNERSTONE TELEVISION, INC. - WPCB-TV	1	1	-	-	-	-	-	-	-	-	-	1
Pittsburgh		Metro Networks Communications Inc.Pittsburgh	1	1	1	1	1	1	1	1	1	1	1	
Pittsburgh	Helicopter	Executive Helicopters	1	1	1	1	1	1	1	1	1	1	1	
Pittsburgh	Total in Mkt		7	8	7	7	7	7	7	7	6	4	7	1
Pittsburgh	% Complete		-	100%	100%	100%	100%	100%	100%	100%	86%	57%	100%	13%
Altoona PA	WTAJ	NEXSTAR BROADCASTING, INC. - WTAJ-TV	1	1	1	1	1	1	1	1	1	1	1	
Johnstown PA	WJAC	WPXI-TV HOLDINGS, INC. - WJAC-TV	1	1	1	1	1	1	1	1	1	1	1	
Johnstown/Altoona	Total in Mkt		2	2	2	2	2	2	2	2	2	2	2	0
Johnstown/Altoona	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Youngstown OH	WFMJ	WFMJ TELEVISION, INC. - WFMJ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Youngstown OH	WYTV	PARKIN BROADCASTING OF YOUNGSTOWN, LLC - WYTV	1	1	1	1	1	1	1	1	1	1	1	
Youngstown OH	WKBN	NVT YOUNGSTOWN LICENSE LLC - WKBN-TV	1	1	1	1	1	1	1	1	1	1	1	
Youngstown OH		NORTHEASTERN EDUCATIONAL TELEVISION OF OHIO, INC. - WNEO												
Youngstown OH	WNEO		1	1	1	1	1	1	1	1	1	1	1	
Youngstown OH	Total in Mkt		4	4	4	4	4	4	4	4	4	4	4	1
Youngstown OH	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	25%
Erie, PA	WJET	NEXSTAR BROADCASTING, INC. - WJET-TV	1	1	1	1	1	1	1	1	1	1	1	
Erie, PA	WSEE	LILLY BROADCASTING OF PENNSYLVANIA LICENSE SUBSIDI - WSEE-TV	1	1	1	1	1	1	1	1	1	1	1	
Erie, PA	WICU	SJL OF PENNSYLVANIA LICENSE SUBSIDIARY, LLC - WICU-TV	1	1	1	1	1	1	1	1	1	1	1	
Erie, PA	WQLN	Public Broadcasting of Northwest PA WQLN	1	1	1	1	1	1	1	1	1	1	1	
Erie, PA	Total in Mkt		4	4	4	4	4	4	4	4	4	4	4	0
Erie, PA	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Clarksburg-Weston	WDTV	WITHERS BROADCASTING COMPANY - WDTV	1	1	1	1	1	1	1	1	1	1	1	
Clarksburg-Weston	WBOY	WEST VIRGINIA MEDIA HOLDINGS, LLC - WBOY-TV	1	1	1	1	1	1	1	1	1	1	1	
Clarksburg-Weston	Total in Mkt		2	2	2	2	2	2	2	2	2	2	2	0
Clarksburg-Weston	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Wheeling-Steubenville	WTOV	WTOV-TV HOLDINGS, INC. - WTOV-TV	1	1	1	1	1	1	1	1	1	1	1	
Wheeling-Steubenville	WTRF	WEST VIRGINIA MEDIA HOLDINGS, LLC - WTRF-TV	1	1	1	1	1	1	1	1	1	1	1	
Wheeling-Steubenville	Total in Mkt		2	2	2	2	2	2	2	2	2	2	2	0
Wheeling-Steubenville	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Albany-Scndy-Troy	WRGB	FREEDOM BROADCASTING OF NEW YORK LICENSEE, L.L.C. - WRGB	1	1	1	1	1	1	1	1	1	1	1	
Albany-Scndy-Troy	WTEN/WCDC	YOUNG BROADCASTING OF ALBANY, INC. - WTEN	1	1	1	1	1	1	1	1	1	1	1	1
Albany-Scndy-Troy	WNYT	WNYT-TV, LLC - WNYT	1	1	1	1	1	1	1	1	1	1	1	
Albany-Scndy-Troy	WMHT	WMHT EDUCATIONAL TELECOMMUNICATIONS - WMHT	1	1	1	1	1	1	1	1	1	1	1	1
Albany-Scndy-Troy	WXXA-TV	NEWPORT TELEVISION LLC - WXXA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Albany-Scndy-Troy	Total in Mkt		5	5	5	5	5	5	5	5	5	5	5	3

FCC Report  
2 GHz Relocation - Progress Dashboard  
Northeast

Northeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Albany-Scndy-Troy		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	60%
Buffalo	WGRZ	MULTIMEDIA ENTERTAINMENT, INC. - WGRZ-TV	1	1	1	1	1	1	1	1	1	1		
Buffalo	WIVB	WIVB BROADCASTING, LLC - WIVB-TV	1	1	1	1	1	1	1	1	1	1		
Buffalo	WKBW	WKBW-TV LICENSE, INC. - WKBW-TV	1	1	1	1	1	1	1	1	1	1		
Buffalo	WNYO	NEW YORK TELEVISION, INC. - WNYO-TV	1	1	1	1	1	1	1	1	1	1		
Buffalo	WNED	WESTERN NY PUBLIC BROADCASTING ASSOC. - WNED-TV		1	-	-	-	-	-	-	-	-	-	1
Buffalo		Total in Mkt	4	5	4	4	4	4	4	4	4	3	0	1
Buffalo		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	75%	0%	20%
Syracuse	WSTM-TV	WSTM LICENSE SUBSIDIARY, INC. - WSTM-TV	1	1	1	1	1	1	1	1	1	1	1	1
Syracuse	WTVH	WTVH LICENSE, INC. - WTVH	1	1	1	1	1	1	1	1	1	1	1	1
Syracuse	WSYR	NEWPORT TELEVISION LLC - WSYR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Syracuse		Total in Mkt	3	3	3	3	3	3	3	3	3	1	3	0
Syracuse		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	33%	100%	0%
Utica	WKTV	SMITH MEDIA LICENSE HOLDINGS, LLC - WKTV	1	1	1	1	1	1	1	1	1	1	1	1
Utica	WUTR	MISSION BROADCASTING, INC. - WUTR	1	1	1	1	1	1	1	1	1	1	1	1
Utica		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Utica		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Rochester	WROC	NEXSTAR BROADCASTING, INC. - WROC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Rochester	WHEC	WHEC-TV, LLC - WHEC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Rochester	WHAM	NEWPORT TELEVISION LLC - WHAM-TV	1	1	1	1	1	1	1	1	1	1	1	1
Rochester	WUHF	WUHF LICENSEE, LLC - WUHF	1	1	1	1	1	1	1	1	1	1	1	1
Rochester		Time Warner Entertainment-Advance Newhouse Partnership d/b/a R News	1	1	1	1	1	1	1	1	1	1	1	1
Rochester	WXXI	WXXI Public Broadcasting Council - WXXI-TV	1	1	1	1	1	1	1	1	1	1	1	1
Rochester		Total in Mkt	6	6	6	6	6	6	6	6	6	6	6	0
Rochester		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
WB-Scrntn	WNBP-TV	LOCAL TV PENNSYLVANIA LLC - WNBP-TV	1	1	1	1	1	1	1	1	1	1	1	1
WB-Scrntn	WBRE-TV	NEXSTAR BROADCASTING, INC. - WBRE-TV	1	1	1	1	1	1	1	1	1	1	1	1
WB-Scrntn	WYOU	MISSION BROADCASTING, INC. - WYOU	1	1	1	1	1	1	1	1	1	1	1	1
WB-Scrntn	WVIA-TV	NE PA ED TV ASSOCIATION - WVIA-TV	1	1	1	1	1	1	1	1	1	1	1	1
WB-Scrntn		TRIPLE J COMMUNITY BROADCASTING, L.L.C. - W47AO	1	1	1	1	1	1	1	1	1	1	1	1
WB-Scrntn		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	2
WB-Scrntn		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	40%
Elmira	WETM-TV	NEWPORT TELEVISION LLC - WETM-TV	1	1	1	1	1	1	1	1	1	1	1	1
Elmira		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	1
Elmira		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Binghamton	WBNG-TV	WBNG LICENSE, INC. - WBNG-TV	1	1	1	1	1	1	1	1	1	1	1	1
Binghamton		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	0
Binghamton		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Watertown	WPBS-TV/WNPL	ST. LAWRENCE VALLEY EDUCATIONAL TV COUNCIL, INC. - WPBS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Watertown	WWNY-TV	UNITED COMMUNICATIONS CORPORATION - WWNY-TV	1	1	1	1	1	1	1	1	1	1	1	1
Watertown	WWTI	NEWPORT TELEVISION LLC - WWTI	1	1	1	1	1	1	1	1	1	1	1	1
Watertown		Total in Mkt	3	3	3	3	3	3	3	3	3	2	3	0
Watertown		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	67%	100%	0%
Minot - Bismarck - Dickinson	KBME-TV	PRAIRIE PUBLIC BROADCASTING, INC. - KBME-TV	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KWSE	PRAIRIE PUBLIC BROADCASTING, INC. - KWSE	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KSRE	PRAIRIE PUBLIC BROADCASTING, INC. - KSRE	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KFYR-TV	HOAK MEDIA OF DAKOTA LICENSE, LLC - KFYR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KQCD-TV	HOAK MEDIA OF DAKOTA LICENSE, LLC - KQCD-TV	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KUMV-TV	HOAK MEDIA OF DAKOTA LICENSE, LLC - KUMV-TV	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KMOT	HOAK MEDIA OF DAKOTA LICENSE, LLC - KMOT	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KXMD-TV	REITEN TELEVISION, INC. - KXMD-TV	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KXMB-TV	REITEN TELEVISION, INC. - KXMB-TV	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson	KXMC-TV	REITEN TELEVISION, INC. - KXMC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Minot - Bismarck - Dickinson		Total in Mkt	10	10	10	10	10	10	10	10	10	9	3	3
Minot - Bismarck - Dickinson		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	90%	30%	30%

FCC Report  
2 GHz Relocation - Progress Dashboard  
Northeast

Northeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Sioux Falls - Mitchell	KDLT	RED RIVER BROADCAST CO., LLC - KDLT-TV	1	1	1	1	1	1	1	1	1	1	1	
Sioux Falls - Mitchell	KELO	YOUNG BROADCASTING OF SIOUX FALLS, INC. - KELO-TV	1	1	1	1	1	1	1	1	1	1	1	
Sioux Falls - Mitchell	KSFY	HOAK MEDIA OF DAKOTA LICENSE, LLC - KSFY-TV	1	1	1	1	1	1	1	1	1	1	1	
Sioux Falls - Mitchell	KUSD	SOUTH DAKOTA BOARD OF DIRECTORS FOR ED. TELECOMMUN - KUSD-TV	1	1	1	1	1	1	1	1	1		1	
Sioux Falls - Mitchell	KWSD	RAPID BROADCASTING COMPANY - KWSD	1	1	-	-	-	-	-	-	-	-	-	
Sioux Falls - Mitchell		Total in Mkt	4	5	4	4	4	4	4	4	4	3	4	0
Sioux Falls - Mitchell		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	75%	100%	0%
Great Falls	KTGF	DESTINY LICENSES, LLC - KTGF	1	1	1	1	1	1	1	1	1	1	1	
Great Falls	KFBB	MMM LICENSE II LLC - KFBB-TV	1	1	1	1	1	1	1	1	1		1	
Great Falls		Total in Mkt	2	2	2	2	2	2	2	2	2	1	2	0
Great Falls		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	50%	100%	0%
<b>Combined Total</b>			<b>151</b>	<b>165</b>	<b>151</b>	<b>151</b>	<b>151</b>	<b>151</b>	<b>151</b>	<b>151</b>	<b>150</b>	<b>133</b>	<b>140</b>	<b>36</b>
<b>% Complete</b>			<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>99%</b>	<b>88%</b>	<b>93%</b>	<b>22%</b>

FCC Report  
2 GHz Relocation - Progress Dashboard  
Southeast

Southeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Tampa	WWSB	SOUTHERN BROADCAST CORPORATION OF SARASOTA - WWSB	1	1	1	1	1	1	1	1	1	1	1	
Tampa	WFTS	TAMPA BAY TELEVISION, INC. - WFTS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WTSP	PACIFIC AND SOUTHERN COMPANY, INC. - WTSP	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WTVT	TVT LICENSE, INC. - WTVT	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WMOR	WMOR-TV COMPANY - WMOR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WFLA	MEDIA GENERAL COMMUNICATIONS, INC. - WFLA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WXPX	PAXSON COMMUNICATION LICENSE COMPANY, LLC - WXPX	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WUSF	UNIVERSITY OF SOUTH FLORIDA - WUSF-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WCLF	CHRISTIAN TELEVISION CORPORATION, INC. - WCLF	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WTOG	CBS Television Stations - WTOG	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WTTA	Sinclair Broadcast Group Inc. - WTTA	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WFTT	TELEFUTURA TAMPA LLC - WFTT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tampa	WTSP / Spare	Helicopters, Inc. (Tampa)	1	1	1	1	1	1	1	1	1	1	1	1
Tampa		NEW YORK TIMES MANAGEMENT COMPANY - SNN News 6	1	1	1	1	1	1	1	1	1	1	1	1
Tampa		Metro Networks Communications Inc.-Tampa	1	1	1	1	1	1	1	1	1	1	1	1
Tampa		<b>Total in Mkt</b>	<b>14</b>	<b>15</b>	<b>14</b>	<b>14</b>	<b>14</b>	<b>14</b>	<b>14</b>	<b>14</b>	<b>14</b>	<b>13</b>	<b>14</b>	<b>9</b>
Tampa		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>93%</b>	<b>100%</b>	<b>60%</b>
Orlando	WFTV	WFTV-TV HOLDINGS, INC. - WFTV	1	1	1	1	1	1	1	1	1	1	1	1
Orlando		First Baptist Church of Orlando	1	1	1	1	1	1	1	1	1	1	1	1
Orlando	WOFL	Oregon Television, Inc. - WOFL	1	1	1	1	1	1	1	1	1	1	1	1
Orlando	WOGX	OREGON TELEVISION, INC. - WOGX	1	1	1	1	1	1	1	1	1	1	1	1
Orlando	WESH	ORLANDO HEARST-ARGYLE TELEVISION, INC. - WESH	1	1	1	1	1	1	1	1	1	1	1	1
Orlando	WKMG /W29AB	POST-NEWSWEEK STATIONS, ORLANDO, INC. - WKMG-TV	1	1	1	1	1	1	1	1	1	1	1	1
Orlando	CFN	Bright House Networks, LLC dba Central Florida News (CFN-13)	1	1	1	1	1	1	1	1	1	1	1	1
Orlando	WMFE	COMMUNITY COMMUNICATIONS, INC. - WMFE-TV	1	1	1	1	1	1	1	1	1	1	1	1
Orlando	WVEN	ENTRAVISION HOLDINGS, LLC - WVEN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Orlando		<b>Total in Mkt</b>	<b>7</b>	<b>9</b>	<b>7</b>	<b>7</b>	<b>7</b>	<b>7</b>	<b>7</b>	<b>7</b>	<b>7</b>	<b>7</b>	<b>7</b>	<b>7</b>
Orlando		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>78%</b>
Jacksonville	WJCT	WJCT, INC. - WJCT	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville	WCWJ	Nexstar Broadcasting, Inc. WCWJ	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville	WPXC	PAXSON JAX LICENSE, INC. - WPXC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville	WTLV/ WJXX	MULTIMEDIA HOLDINGS CORPORATION - WTLV	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville	WJXT	POST-NEWSWEEK STATIONS, FLORIDA, INC. - WJXT	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville	WAWS	NEWPORT TELEVISION LLC - WAWS	1	1	1	1	1	1	1	1	1	1	1	1
Jacksonville		<b>Total in Mkt</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>
Jacksonville		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>
Gainesville	WCJB	DIVERSIFIED BROADCASTING, INC. - WCJB-TV	1	1	1	1	1	1	1	1	1	1	1	1
Gainesville	WUFT	BOARD OF TRUSTEES, UNIVERSITY OF FLORIDA - WUFT	1	1	1	1	1	1	1	1	1	1	1	1
Gainesville		<b>Total in Mkt</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>1</b>
Gainesville		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>50%</b>
Fort Myers	WINK	FORT MYERS BROADCASTING COMPANY - WINK-TV	1	1	1	1	1	1	1	1	1	1	1	1
Fort Myers	WBBH /WZVN	WATERMAN BROADCASTING CORP. OF FLORIDA - WBBH-TV	1	1	1	1	1	1	1	1	1	1	1	1
Fort Myers	WFTX	JOURNAL COMMUNICATIONS, INC. - WFTX	1	1	1	1	1	1	1	1	1	1	1	1
Fort Myers	WEVU	CALOOSA TELEVISION CORPORATION - WEVU-CA	1	1	1	1	1	1	1	1	1	1	1	1
Fort Myers		<b>Total in Mkt</b>	<b>3</b>	<b>4</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>
Fort Myers		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>75%</b>
Miami	WPBT	COMMUNITY TV FOUNDATION OF S. FLORIDA, INC. - WPBT	1	1	1	1	1	1	1	1	1	1	1	1
Miami	WFOR	CBS TELEVISION STATIONS INC. - WFOR-TV	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report  
2 GHz Relocation - Progress Dashboard  
Southeast

Southeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Miami	WLTV	WLTV LICENSE PARTNERSHIP, G.P. - WLTV	1	1	1	1	1	1	1	1	1	1	1	
Miami	WAMI	TELEFUTURA MIAMI LLC - WAMI-TV	1	1	1	1	1	1	1	1	1	1	1	1
Miami	WSVN	SUNBEAM TELEVISION CORP. - WSVN	1	1	1	1	1	1	1	1	1	1	1	
Miami	WLRN	THE SCHOOL BOARD OF MIAMI - DADE COUNTY, FL - WLRN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Miami	WTVJ	NBC TELEMUNDO LICENSE CO. - WTVJ	1	1	1	1	1	1	1	1	1	1	1	
Miami	WSCV	WIRELESS SPECTRUM RESOURCES INC - KC26253	1	1	-	-	-	-	-	-	-	-	-	1
Miami	WPLG	POST-NEWSWEEK STATIONS, FLORIDA, INC. - WPLG	1	1	1	1	1	1	1	1	1	1	1	
Miami	WBEC	THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA - WBEC-TV	1	1	1	1	1	1	1	1	1	1	1	
Miami		Helicopters, Inc. (Miami)	1	1	1	1	1	1	1	1	1	1	1	
Miami		<b>Total in Mkt</b>	<b>10</b>	<b>11</b>	<b>10</b>	<b>10</b>	<b>10</b>	<b>10</b>	<b>10</b>	<b>10</b>	<b>9</b>	<b>10</b>	<b>10</b>	<b>4</b>
		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>90%</b>	<b>100%</b>	<b>100%</b>	<b>36%</b>
West Palm	WPEC	FREEDOM BROADCASTING OF FLORIDA LICENSEE, L.L.C. - WPEC	1	1	1	1	1	1	1	1	1	1	1	1
West Palm	WTVX	FOUR POINTS MEDIA GROUP SERVICES, INC. - WTVX	1	1	1	1	1	1	1	1	1	1	1	
West Palm	WPTV	SCRIPPS HOWARD BROADCASTING COMPANY - WPTV	1	1	1	1	1	1	1	1	1	1	1	1
West Palm	WFLX	RAYCOM NATIONAL, INC. - WFLX	1	1	1	1	1	1	1	1	1	1	1	
West Palm	WPBF	WPBF-TV COMPANY - WPBF	1	1	1	1	1	1	1	1	1	1	1	1
West Palm		Helicopters, Inc. (West Palm Beach)	1	1	1	1	1	1	1	1	1	1	1	
West Palm		<b>Total in Mkt</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>4</b>
From		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>67%</b>
Greenville	WNEG	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDI - WNEG-TV	1	1	1	1	1	1	1	1	1	1	1	
Greenville	WYFF	WYFF HEARST-ARGYLE TELEVISION, INC. - WYFF	1	1	1	1	1	1	1	1	1	1	1	1
Greenville	WHNS	MEREDITH CORPORATION - WHNS	1	1	1	1	1	1	1	1	1	1	1	1
Greenville	WLOS	WLOS LICENSEE, LLC - WLOS	1	1	1	1	1	1	1	1	1	1	1	1
Greenville	WSPA	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDI - WSPA-TV	1	1	1	1	1	1	1	1	1	1	1	
Greenville		Helicopters, Inc. (Greenville)	1	1	1	1	1	1	1	1	1	1	1	
Greenville		<b>Total in Mkt</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>3</b>
Greenville		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>50%</b>
Atlanta	WSB	WSB-TV HOLDINGS, INC. - WSB-TV	1	1	1	1	1	1	1	1	1	1	1	1
Atlanta	WAGA	NW Communications of Atlanta, Inc. - WAGA	1	1	1	1	1	1	1	1	1	1	1	1
Atlanta	WGCL	MEREDITH CORPORATION - WGCL-TV	1	1	1	1	1	1	1	1	1	1	1	1
Atlanta	WXIA	PACIFIC AND SOUTHERN COMPANY, INC. - WXIA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Atlanta		SUPERSTATION, INC. - WTBS (Atlanta)	1	1	1	1	1	1	1	1	1	1	1	
Atlanta	WGCL	Helicopters, Inc. (Atlanta)	1	1	1	1	1	1	1	1	1	1	1	
Atlanta		<b>Total in Mkt</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>4</b>
Atlanta		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>67%</b>
Chattanooga	WTVC	FREEDOM BROADCASTING OF TENNESSEE LICENSEE, L.L.C. - WTVC	1	1	1	1	1	1	1	1	1	1	1	1
Chattanooga	WDEF	WDEF-TV, Inc. - WDEF-TV	1	1	1	1	1	1	1	1	1	1	1	
Chattanooga	WRCB	SARKES TARZIAN, INC. - WRCB-TV	1	1	1	1	1	1	1	1	1	1	1	1
Chattanooga		Brainerd Baptist Church	1	1	1	1	1	1	1	1	1	1	1	1
Chattanooga	WFLI	MEREDITH CORPORATION - WFLI-TV	1	1	-	-	-	-	-	-	-	-	-	1
Chattanooga	WDSI	NEW AGE MEDIA OF TENNESSEE LICENSE, LLC - WDSI-TV	1	1	1	1	1	1	1	1	1	1	1	1
Chattanooga	WYHB	WYHB-TV 39	1	1	1	1	1	1	1	1	1	1	1	1
Chattanooga		<b>Total in Mkt</b>	<b>6</b>	<b>7</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>
Chattanooga		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>86%</b>
Knoxville	WETP	EAST TENNESSEE PUBLIC COMMUNICATIONS CORP. - WETP-TV	1	1	1	1	1	1	1	1	1	1	1	1
Knoxville	WATE	WATE, G.P. - WATE-TV	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report  
2 GHz Relocation - Progress Dashboard  
Southeast

Southeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Knoxville		Lancellotti, Inc. - WQCK281	1	1	1	1	1	1	1	1	1	1	1	
Knoxville	WBIR	GANNETT PACIFIC CORPORATION - WBIR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Knoxville	WVLT	GRAY TELEVISION LICENSEE, INC. - WVLT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Knoxville		<b>Total in Mkt</b>	<b>5</b>	<b>5</b>	<b>5</b>	<b>5</b>	<b>5</b>	<b>5</b>	<b>5</b>	<b>5</b>	<b>5</b>	<b>5</b>	<b>5</b>	<b>4</b>
Knoxville		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>80%</b>
Savannah	WTGS	PARKIN BROADCASTING OF SAVANNAH LICENSE, LLC - WTGS	1	1	1	1	1	1	1	1	1	1	1	
Savannah	WJCL	NVT Savannah Licensee, LLC	1	1	1	1	1	1	1	1	1	1	1	
Savannah	WSAV	MEDIA GENERAL COMMUNICATIONS, INC. - WSAV-TV	1	1	1	1	1	1	1	1	1	1	1	
Savannah	WTOC	WTOC LICENSE SUBSIDIARY, LLC - WTOC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Savannah		<b>Total in Mkt</b>	<b>4</b>	<b>4</b>	<b>4</b>	<b>4</b>	<b>4</b>	<b>4</b>	<b>4</b>	<b>4</b>	<b>4</b>	<b>4</b>	<b>4</b>	<b>1</b>
Savannah		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>25%</b>
Augusta	WAGT	WAGT TELEVISION, INC. - WAGT	1	1	1	1	1	1	1	1	1	1	1	1
Augusta	WJBF	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDINGS - WJBF	1	1	1	1	1	1	1	1	1	1	1	1
Augusta	WRDW	GRAY TELEVISION LICENSEE, INC. - WRDW-TV	1	1	1	1	1	1	1	1	1	1	1	
Augusta		<b>Total in Mkt</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>2</b>
Augusta		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>67%</b>
Columbus	WRBL	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDINGS - WRBL	1	1	1	1	1	1	1	1	1	1	1	1
Columbus	WLGA	PAPPAS TELECASTING OF OPELIKA, L.P. (A DELAWARE LT - WLGA-TV)	1	1	1	1	1	1	1	1	1	1	1	1
Columbus	WTVM	RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - WTVM	1	1	1	1	1	1	1	1	1	1	1	1
Columbus	WLTZ	LEWIS BROADCASTING CORPORATION - WLTZ		1	-	-	-	-	-	-	-	-	-	1
Columbus		<b>Total in Mkt</b>	<b>3</b>	<b>4</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>4</b>
Columbus		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>
Macon	WGXA	Fox24 OF MACON LLC - WGXA	1	1	1	1	1	1	1	1	1	1	1	1
Macon	WMAZ	PACIFIC AND SOUTHERN COMPANY, INC. - WMAZ-TV	1	1	1	1	1	1	1	1	1	1	1	
Macon		<b>Total in Mkt</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>1</b>
Macon		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>50%</b>
Mobile	WBQP	VERNON WATSON - WBQP-CA	1	1	1	1	1	1	1	1	1	1	1	
Mobile	WKRG	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDI - WKRG-TV	1	1	1	1	1	1	1	1	1	1	1	1
Mobile	WPMI	NEWPORT TELEVISION LLC - WPMI-TV	1	1	1	1	1	1	1	1	1	1	1	1
Mobile	WJTC	NEWPORT TELEVISION LLC - WJTC	1	1	1	1	1	1	1	1	1	1	1	1
Mobile	WALA	LIN TELEVISION CORP. - WALA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Mobile	WEAR	WEAR LICENSEE, LLC - WEAR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Mobile	WEIQ	ALABAMA EDUCATIONAL TELEVISION COMMISSION - WEIQ	1	1	1	1	1	1	1	1	1	1	1	1
Mobile	WPAN	FRANKLIN MEDIA, INC. - WPAN		1	-	-	-	-	-	-	-	-	-	
Mobile		<b>Total in Mkt</b>	<b>7</b>	<b>8</b>	<b>7</b>	<b>7</b>	<b>7</b>	<b>7</b>	<b>7</b>	<b>7</b>	<b>6</b>	<b>7</b>	<b>7</b>	<b>5</b>
Mobile		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>86%</b>	<b>100%</b>	<b>100%</b>	<b>63%</b>
Panama City	WJHG-TV	Gray Television Inc.GRAY TELEVISION LICENSEE, INC. - WJHG-TV	1	1	1	1	1	1	1	1	1	1	1	
Panama City	WMBB	MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA HOLDINGS - WMBB	1	1	1	1	1	1	1	1	1	1	1	1
Panama City	WPGX	WPGX LICENSE SUBSIDIARY, LLC - WPGX	1	1	1	1	1	1	1	1	1	1	1	1
Panama City		<b>Total in Mkt</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>2</b>
Panama City		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>67%</b>
Tallahassee	WFSU/WFSG	FLORIDA STATE UNIVERSITY - WFSU-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tallahassee	WCTV/WSWG	GRAY TELEVISION LICENSEE, INC. - WCTV	1	1	1	1	1	1	1	1	1	1	1	1
Tallahassee	WTXL	WTXL-TV LICENSE LLC - WTXL-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tallahassee	WTWC	WTWC LICENSEE, LLC - WTWC-TV		1	-	-	-	-	-	-	-	-	-	1
Tallahassee		<b>Total in Mkt</b>	<b>3</b>	<b>4</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>4</b>

FCC Report  
2 GHz Relocation - Progress Dashboard  
Southeast

Southeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Tallahassee	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Dothan	WTVY	GRAY TELEVISION LICENSEE, INC. - WTVY	1	1	1	1	1	1	1	1	1	1	1	1
Dothan	WDHN	NEXSTAR BROADCASTING, INC. - WDHN	1	1	1	1	1	1	1	1	1	1	1	1
Dothan	WDFX	WDFX LICENSE SUBSIDIARY, LLC - WDFX-TV	1	1	1	1	1	1	1	1	1	1	1	1
Dothan	Total in Mkt		3	3	3	3	3	3	3	3	3	3	3	2
Dothan	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	67%
Albany	WALB	WALB LICENSE SUBSIDIARY, LLC - WALB	1	1	1	1	1	1	1	1	1	1	1	1
Albany	WFXL	RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - WFXL	1	1	-	-	-	-	-	-	-	-	-	1
Albany	Total in Mkt		1	2	1	1	1	1	1	1	1	1	1	1
Albany	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	50%
Nashville	WKRN-TV	WKRN, G.P. - WKRN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Nashville	WSMV-TV	MEREDITH CORPORATION - WSMV-TV	1	1	1	1	1	1	1	1	1	1	1	1
Nashville	WTVF	NEWSCHANNEL 5 NETWORK, LLC - WTVF	1	1	1	1	1	1	1	1	1	1	1	1
Nashville	WZTV	WZTV LICENSEE, LLC - WZTV	1	1	1	1	1	1	1	1	1	1	1	1
Nashville	WNAB	NASHVILLE LICENSE HOLDINGS, L.L.C. - WNAB	1	1	-	-	-	-	-	-	-	-	-	1
Nashville	WNPT	NASHVILLE PUBLIC TELEVISION, INC. - WNPT	1	1	1	1	1	1	1	1	1	1	1	1
Nashville	WCTE	UPPER CUMBERLAND BROADCAST COUNCIL - WCTE	1	1	1	1	1	1	1	1	1	1	1	1
Nashville	WKAG	OWEN BROADCASTING, LLC - WKAG-CA	1	1	-	-	-	-	-	-	-	-	-	-
Nashville	WUXP	WUXP LICENSEE, LLC - WUXP-TV	1	1	1	1	1	1	1	1	1	1	1	1
Nashville	Total in Mkt		7	9	7	7	7	7	7	7	7	7	7	6
Nashville	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	67%
Huntsville	WHNT-TV	LOCAL TV ALABAMA LICENSE, LLC - WHNT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Huntsville	WAAY-TV	WAAY-TV LICENSE LLC - WAAY-TV	1	1	1	1	1	1	1	1	1	1	1	1
Huntsville	WAFF-TV	WAFF LICENSE SUBSIDIARY, LLC - WAFF	1	1	1	1	1	1	1	1	1	1	1	1
Huntsville	Total in Mkt		3	3	3	3	3	3	3	3	3	3	3	0
Huntsville	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Jackson	WBBJ-TV	TENNESSEE BROADCASTING PARTNERS - WBBJ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Jackson	WJKT	NEWPORT TELEVISION LLC - WJKT	1	1	1	1	1	1	1	1	1	1	1	1
Jackson	WLJT	WEST TENNESSEE PUBLIC TV COUNCIL, INC - WLJT	1	1	-	-	-	-	-	-	-	-	-	1
Jackson	Total in Mkt		2	3	2	2	2	2	2	2	2	2	2	3
Jackson	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Memphis	WPTY/WLMT	NEWPORT TELEVISION LLC - WPTY-TV	1	1	1	1	1	1	1	1	1	1	1	1
Memphis	WREG-TV	LOCAL TV TENNESSEE LICENSEE, LLC - WREG-TV	1	1	1	1	1	1	1	1	1	1	1	1
Memphis	WMC-TV	WMC LICENSE SUBSIDIARY, LLC - WMC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Memphis	WHBQ-TV	FOX TELEVISION STATIONS, INC. - WHBQ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Memphis	Total in Mkt		4	4	4	4	4	4	4	4	4	4	4	0
Memphis	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Paducah	WSIL-TV/KPOE	WSIL-TV, INC. - WSIL-TV	1	1	1	1	1	1	1	1	1	1	1	1
Paducah	WPSD-TV	WPSD-TV, LLC - WPSD-TV	1	1	1	1	1	1	1	1	1	1	1	1
Paducah	WSIU-TV	BOARD OF TRUSTEES OF SOUTHERN ILLINOIS UNIVERSITY - WSIU-TV	1	1	1	1	1	1	1	1	1	1	1	1
Paducah	KFVS-TV	KFVS LICENSE SUBSIDIARY, LLC - KFVS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Paducah	WTCT	TRI-STATE CHRISTIAN TV, INC. - WTCT	1	1	1	1	1	1	1	1	1	1	1	1
Paducah	Total in Mkt		5	5	5	5	5	5	5	5	5	5	5	1
Paducah	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	20%
Indianapolis	WFYI	METROPOLITAN INDIANAPOLIS PUBLIC BROADCASTING, INC. - WFYI	1	1	1	1	1	1	1	1	1	1	1	1
Indianapolis	WIPB	BALL STATE UNIVERSITY - WIPB	1	1	1	1	1	1	1	1	1	1	1	1
Indianapolis	WISH	INDIANA BROADCASTING, LLC - WISH-TV	1	1	1	1	1	1	1	1	1	1	1	1
Indianapolis	WRTV	MCGRAW-HILL BROADCASTING COMPANY, INC. - WRTV	1	1	1	1	1	1	1	1	1	1	1	1
Indianapolis	WTHR	VIDEOINDIANA, INC. - WTHR	1	1	1	1	1	1	1	1	1	1	1	1
Indianapolis	WTTV	TRIBUNE BROADCAST HOLDINGS, INC. - WTTV	1	1	1	1	1	1	1	1	1	1	1	1
Indianapolis	WXIN	TRIBUNE TELEVISION COMPANY - WXIN	1	1	1	1	1	1	1	1	1	1	1	1
Indianapolis	WDTI	INDIANAPOLIS COMMUNITY TELEVISION, INC. - WDTI	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report  
2 GHz Relocation - Progress Dashboard  
Southeast

Southeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Indianapolis		FISHMAN BROTHERS ENTERPRISES - KA86258	1	1	1	1	1	1	1	1	1	1		
Indianapolis		Total in Mkt	9	9	9	9	9	9	9	9	6	6	2	0
Indianapolis		% Complete	-	100%	100%	100%	100%	100%	100%	100%	67%	67%	22%	0%
Billings	KTVQ	KTVQ COMMUNICATIONS, INC. - KTVQ	1	1	1	1	1	1	1	1	1	1	1	
Billings	KHMT	MISSION BROADCASTING, INC. - KHMT	1	1	1	1	1	1	1	1	1	1	1	
Billings	KSVI	NEXSTAR BROADCASTING, INC. - KSVI	1	1	1	1	1	1	1	1	1	1	1	
Billings	KULR-TV	MMM LICENSE II LLC - KULR-TV.	1	1	1	1	1	1	1	1	1	1	1	
Billings		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	0
Billings		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Butte - Bozeman	KXLF-TV	KXLF COMMUNICATIONS, INC. - KXLF-TV	1	1	1	1	1	1	1	1				
Butte - Bozeman	KBZK	KCTZ COMMUNICATIONS, INC. - KBZK	1	1	1	1	1	1	1	1				
Butte - Bozeman	KTVM	BLUESTONE LICENSE HOLDINGS INC. - KTVM	1	1	1	1	1	1	1	1	1	1	1	
Butte - Bozeman		Total in Mkt	3	3	3	3	3	3	3	3	1	1	1	0
Butte - Bozeman		% Complete	-	100%	100%	100%	100%	100%	100%	100%	33%	33%	33%	0%
Duluth	KDLH	MALARA BROADCAST GROUP OF DULUTH LICENSEE LLC - KDLH	1	1	1	1	1	1	1	1	1	1	1	
Duluth	KBJR-TV	KBJR LICENSE, INC. - KBJR-TV	1	1	1	1	1	1	1	1	1	1	1	
Duluth	WDSE-TV	DULUTH-SUPERIOR AREA EDUCATIONAL TV CORPORATION - WDSE-TV	1	1	1	1	1	1	1	1	1	1	1	
Duluth	WDIO-TV	WDIO-TV, LLC - WDIO-TV	1	1	1	1	1	1	1	1	1	1	1	
Duluth		Total in Mkt	4	4	4	4	4	4	4	4	4	3	4	0
Duluth		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	75%	100%	0%
Fargo - Valley City	KGFE	PRAIRIE PUBLIC BROADCASTING, INC. - KGFE	1	1	1	1	1	1	1	1	1	1	1	1
Fargo - Valley City	KFME	PRAIRIE PUBLIC BROADCASTING, INC. - KFME	1	1	1	1	1	1	1	1	1	1	1	1
Fargo - Valley City	KVLY	HOAK MEDIA OF DAKOTA LICENSE, LLC - KVLY-TV	1	1	1	1	1	1	1	1	1	1	1	1
Fargo - Valley City	KXJB	PARKER BROADCASTING OF DAKOTA LLC - KXJB	1	1	1	1	1	1	1	1	1	1	1	1
Fargo - Valley City	WDAY-TV	FORUM COMMUNICATIONS COMPANY - WDAY	1	1	1	1	1	1	1	1	1	1	1	1
Fargo - Valley City	WDAZ-TV	FORUM COMMUNICATIONS COMPANY - WDAZ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Fargo - Valley City	KBRR	RED RIVER BROADCAST CO., LLC - KBRR	1	1	1	1	1	1	1	1	1	1	1	1
Fargo - Valley City		Total in Mkt	6	7	6	6	6	6	6	6	6	6	6	7
Fargo - Valley City		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Missoula	KCFW	BLUESTONE LICENSE HOLDINGS INC. - KCFW-TV	1	1	1	1	1	1	1	1	1	1	1	
Missoula	KPAX	KPAX COMMUNICATIONS, INC. - KPAX-TV	1	1	1	1	1	1	1	1	1	1	1	
Missoula	KTMF	MMM LICENSE LLC - KTMF	1	1	1	1	1	1	1	1	1	1	1	1
Missoula	KUFM	THE UNIVERSITY OF MONTANA - KUFM-TV	1	1	-	-	-	-	-	-	-	-	-	-
Missoula		Total in Mkt	3	4	3	3	3	3	3	3	3	2	2	1
Missoula		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	67%	67%	25%
Sioux City	KTIV	KTIV TELEVISION, INC. - KTIV	1	1	1	1	1	1	1	1	1	1	1	
Sioux City		Total in Mkt	1	1	1	1	1	1	1	1	0	0	0	0
Sioux City		% Complete	-	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%	0%
Cedar Rapids-Waterloo-Dubuque	KGAN	KGAN LICENSEE, LLC - KGAN	1	1	1	1	1	1	1	1	1			
Cedar Rapids-Waterloo-Dubuque	KWWL	KWWL TELEVISION, INC. - KWWL	1	1	1	1	1	1	1	1	1	1		
Cedar Rapids-Waterloo-Dubuque	KCRG	CEDAR RAPIDS TELEVISION COMPANY - KCRG-TV	1	1	1	1	1	1	1	1	1			
Cedar Rapids-Waterloo-Dubuque		Total in Mkt	3	3	3	3	3	3	3	3	3	1	0	0
Cedar Rapids-Waterloo-Dubuque		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	33%	0%	0%
Columbia-Jefferson City	KMIZ	JW BROADCASTING LLC - KMIZ	1	1	1	1	1	1	1	1	1	1	1	
Columbia-Jefferson City	KMOS	THE UNIVERSITY OF CENTRAL MISSOURI - KMOS-TV	1	1	1	1	1	1	1	1	1	1	1	
Columbia-Jefferson City	KOMU	THE CURATORS OF THE UNIVERSITY OF MISSOURI - KOMU TV	1	1	1	1	1	1	1	1	1	1	1	
Columbia-Jefferson City	KRCG	BARRINGTON JEFFERSON CITY LICENSE LLC - KRCG	1	1	1	1	1	1	1	1	1	1	1	
Columbia-Jefferson City		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	0
Columbia-Jefferson City		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%

FCC Report  
 2 GHz Relocation - Progress Dashboard  
 Southeast

Southeast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Davenport-Rock Island-Moline	WHBF	CORONET COMMUNICATIONS COMPANY - WHBF-TV	1	1	1	1	1	1	1	1	1	1		
Davenport-Rock Island-Moline	KWQC	YOUNG BROADCASTING OF DAVENPORT, INC. - KWQC-TV	1	1	1	1	1	1	1	1	1	1		
Davenport-Rock Island-Moline	WQAD	LOCAL TV ILLINOIS LICENSE, LLC - WQAD-TV	1	1	1	1	1	1	1	1	1	1		
Davenport-Rock Island-Moline	Total in Mkt		3	3	3	3	3	3	3	3	3	3	0	0
Davenport-Rock Island-Moline	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%	0%
St Louis	KDNL	KDNL LICENSEE, LLC - KDNL-TV	1	1	1	1	1	1	1	1	1	1	1	
St Louis	KETC	ST. LOUIS REGIONAL & EDUCATIONAL PUBLIC TV COMMISSION - KETC		1	-	-	-	-	-	-	-	-	-	1
St Louis	KMOV	KMOV-TV, INC. - KMOV	1	1	1	1	1	1	1	1	1	1		
St Louis	KPLR	KPLR, INC. - KPLR-TV	1	1	1	1	1	1	1	1	1	1		
St Louis	KSDK	MULTIMEDIA KSDK, INC. - KSDK	1	1	1	1	1	1	1	1	1			
St Louis	KTVI	COMMUNITY TELEVISION OF MISSOURI, LLC - KTVI	1	1	1	1	1	1	1	1	1			
St Louis	KMEM-FM	BOYER BROADCASTING COMPANY, INC. - KMEM-FM		1	-	-	-	-	-	-	-	-	-	1
St Louis	Total in Mkt		5	7	5	5	5	5	5	5	3	2	1	2
St Louis	% Complete		-	100%	100%	100%	100%	100%	100%	100%	60%	40%	20%	29%
<b>Combined Total</b>			<b>166</b>	<b>183</b>	<b>166</b>	<b>166</b>	<b>166</b>	<b>166</b>	<b>166</b>	<b>166</b>	<b>156</b>	<b>152</b>	<b>145</b>	<b>93</b>
<b>% Complete</b>			<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>94%</b>	<b>92%</b>	<b>87%</b>	<b>51%</b>

FCC Report  
2 GHz Relocation - Progress Dashboard  
Midwest

Midwest Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Chicago	WBBM	CBS BROADCASTING INC. - WBBM-TV	1	1	1	1	1	1	1	1	1	1	1	1
Chicago	WLS	WLS TELEVISION, INC. - WLS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Chicago	WTTW	WINDOW TO THE WORLD COMMUNICATIONS, INC. - WTTW	1	1	1	1	1	1	1	1	1	1	1	1
Chicago	WFLD	FOX TELEVISION STATIONS, INC. - WFLD	1	1	1	1	1	1	1	1	1	1	1	1
Chicago	WXFT	TELEFUTURA CHICAGO LLC - WXFT-TV	1	1	-	-	-	-	-	-	-	-	-	1
Chicago	WMAQ	NBC TELEMUNDO LICENSE CO. - WMAQ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Chicago	WGN	WGN CONTINENTAL BROADCASTING COMPANY - WGN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Chicago	WSNS	NBC TELEMUNDO LICENSE CO. - WSNS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Chicago	WGBO	WGBO LICENSE PARTNERSHIP, G.P. - WGBO-TV	1	1	1	1	1	1	1	1	1	1	1	1
Chicago	CLTV	ChicagoLand Television News, Inc.	1	1	1	1	1	1	1	1	1	1	1	1
Chicago	WLS-TV	U.S. Helicopters, Inc. (Chicago)	1	1	1	1	1	1	1	1	1	1	1	1
Chicago		Metro Networks Communications (Chicago)	1	1	1	1	1	1	1	1	1	1	1	1
Chicago		Total in Mkt	11	12	11	11	11	11	11	11	11	11	11	2
Chicago		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	17%
Milwaukee	WDJT	WDJT-TV LIMITED PARTNERSHIP - WDJT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Milwaukee	WISN	WISN HEARST-ARGYLE TV, INC. (CA CORP.) - WISN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Milwaukee	WTMJ	JOURNAL BROADCAST CORPORATION - WTMJ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Milwaukee	WVTV	WVTV LICENSEE, INC. - WVTV	1	1	1	1	1	1	1	1	1	1	1	1
Milwaukee	WITI	COMMUNITY TELEVISION OF WISCONSIN, LLC - WITI	1	1	1	1	1	1	1	1	1	1	1	1
Milwaukee	WMVS	MILWAUKEE AREA TECHNICAL COLLEGE DISTRICT BOARD - WMVS	1	1	1	1	1	1	1	1	1	1	1	1
Milwaukee		Metro Networks Communications Inc. Milwaukee (WISN)	1	1	1	1	1	1	1	1	1	1	1	1
Milwaukee		Total in Mkt	7	7	7	7	7	7	7	7	7	7	7	0
Milwaukee		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Grand Rapids	WZZM	COMBINED COMMUNICATIONS CORP. OF OKLAHOMA, INC. - WZZM-TV	1	1	1	1	1	1	1	1	1	1	1	1
Grand Rapids	WXMI	TRIBUNE TELEVISION HOLDINGS, INC. - WXMI	1	1	1	1	1	1	1	1	1	1	1	1
Grand Rapids	WWMT	FREEDOM BROADCASTING OF MICHIGAN LICENSEE, L.L.C. - WWMT	1	1	1	1	1	1	1	1	1	1	1	1
Grand Rapids	WOOD	WOOD LICENSE COMPANY, LLC - WOOD-TV	1	1	1	1	1	1	1	1	1	1	1	1
Grand Rapids	WGVU	GRAND VALLEY STATE UNIVERSITY - WGVU-TV	1	1	-	-	-	-	-	-	-	-	-	1
Grand Rapids		Total in Mkt	4	5	4	4	4	4	4	4	4	4	4	2
Grand Rapids		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	40%
Green Bay	WBAY	YOUNG BROADCASTING OF GREEN BAY, INC. - WBAY-TV	1	1	1	1	1	1	1	1	1	1	1	1
Green Bay	WFRV	WFRV and WJMN Television Station Inc	1	1	1	1	1	1	1	1	1	1	1	1
Green Bay	WGBA	JOURNAL BROADCAST CORPORATION - WGBA	1	1	1	1	1	1	1	1	1	1	1	1
Green Bay	WLUK	LIN TELEVISION CORP. - WLUK-TV	1	1	1	1	1	1	1	1	1	1	1	1
Green Bay		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	0
Green Bay		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Champaign	WCIA	NEXSTAR BROADCASTING, INC. - WCIA	1	1	1	1	1	1	1	1	1	1	1	1
Champaign	WSEC	WEST CENTRAL ILLINOIS EDUCATIONAL TELECOMMUNICATIONS - WSEC	1	1	1	1	1	1	1	1	1	1	1	1
Champaign	WICD	WICD LICENSEE, LLC - WICD	1	1	1	1	1	1	1	1	1	1	1	1
Champaign	WAND	WAND(TV) PARTNERSHIP - WAND	1	1	1	1	1	1	1	1	1	1	1	1
Champaign	WICS	WICS LICENSEE, LLC - WICS	1	1	1	1	1	1	1	1	1	1	1	1
Champaign	WRSP	SPRINGFIELD BROADCASTING PARTNERS - WRSP-TV	1	1	-	-	-	-	-	-	-	-	-	1
Champaign	WEIU	EASTERN ILLINOIS UNIVERSITY - WEIU-TV	1	1	1	1	1	1	1	1	1	1	1	1
Champaign		Total in Mkt	6	7	6	6	6	6	6	6	6	6	6	3
Champaign		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	43%
Peoria	WHOI	BARRINGTON BROADCASTING PEORIA CORPORATION - WHOI	1	1	1	1	1	1	1	1	1	1	1	1
Peoria	WEEK	WEEK-TV LICENSE, INC. - WEEK-TV	1	1	1	1	1	1	1	1	1	1	1	1
Peoria	WMBD	NEXSTAR BROADCASTING, INC. - WMBD-TV	1	1	1	1	1	1	1	1	1	1	1	1
Peoria	WTVP	ILLINOIS VALLEY PUB TELECOMM CORP - WTVP	1	1	1	1	1	1	1	1	1	1	1	1
Peoria		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	2
Peoria		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	50%
Madison	WISC	TELEVISION WISCONSIN, INC. - WISC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Madison	WKOW	WKOW TELEVISION, INC. - WKOW-TV	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report  
2 GHz Relocation - Progress Dashboard  
Midwest

Midwest Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Madison	WMTV	GRAY TELEVISION LICENSEE, INC. - WMTV	1	1	1	1	1	1	1	1	1	1	1	
Total in Mkt			3	3	3	3	3	3	3	3	3	3	3	0
% Complete			-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Rockford	WREX	WREX TELEVISION, LLC - WREX-TV	1	1	1	1	1	1	1	1	1	1	1	
Rockford	WTVO	MISSION BROADCASTING, INC. - WTVO	1	1	1	1	1	1	1	1	1	1	1	
Rockford	WIFR	GRAY TELEVISION LICENSEE, INC. - WIFR	1	1	1	1	1	1	1	1	1	1	1	
Total in Mkt			3	3	3	3	3	3	3	3	3	3	3	0
% Complete			-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
South Bend	WNDU	GRAY TELEVISION LICENSEE, INC. - WNDU-TV	1	1	1	1	1	1	1	1	1	1	1	
South Bend	WNIT	MICHIANA PUBLIC BROADCASTING CORPORATION - WNIT	1	1	1	1	1	1	1	1	1	1	1	
South Bend	WSBT	WSBT, INC. - WSBT-TV	1	1	1	1	1	1	1	1	1	1	1	
South Bend	TPC	TPC TECHNOLOGIES, INC.	1	1	1	1	1	1	1	1	1	1	1	
South Bend	WSJV	WSJV TELEVISION, INC. - WSJV	1	1	1	1	1	1	1	1	1	1	1	
Total in Mkt			5	5	5	5	5	5	5	5	5	5	5	0
% Complete			-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Detroit	WDIV	POST-NEWSWEEK STATIONS, MICHIGAN, INC. - WDIV-TV	1	1	1	1	1	1	1	1	1	1	1	
Detroit	WJBK	NW Communications of Detroit, Inc. - WJBK	1	1	1	1	1	1	1	1	1	1	1	
Detroit	WKBD	Detroit Television Station WKBD INC.	1	1	1	1	1	1	1	1	1	1	1	
Detroit	WXYZ	CHANNEL 7 OF DETROIT, INC. - WXYZ-TV	1	1	1	1	1	1	1	1	1	1	1	
Detroit	WJBK	Helinet Aviation Services (Detroit)	1	1	1	1	1	1	1	1	1	1	1	
Detroit		Helicopters, Inc. (as agent for Metro Networks Comm.) Detroit	1	1	1	1	1	1	1	1	1	1	1	
Total in Mkt			6	6	6	6	6	6	6	6	6	6	6	0
% Complete			-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Lima	WLIO	LIMA COMMUNICATIONS CORPORATION - WLIO	1	1	1	1	1	1	1	1	1	1	1	
Total in Mkt			1	1	1	1	1	1	1	1	1	1	1	
% Complete			-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Lansing	WILX	GRAY TELEVISION LICENSEE, INC. - WILX-TV	1	1	1	1	1	1	1	1	1	1	1	
Lansing	WKAR	BOARD OF TRUSTEES, MICH. STATE UNIV. - WKAR-TV		1	-	-	-	-	-	-	-	-	-	1
Lansing	WLAJ	FREEDOM BROADCASTING OF MICHIGAN LICENSEE, L.L.C. - WLAJ	1	1	1	1	1	1	1	1	1	1	1	
Lansing	WLNS	YOUNG BROADCASTING OF LANSING, INC. - WLNS-TV	1	1	1	1	1	1	1	1	1	1	1	
Lansing	WSYM	JOURNAL BROADCAST CORPORATION - WSYM-TV	1	1	1	1	1	1	1	1	1	1	1	
Total in Mkt			4	5	4	4	4	4	4	4	4	4	4	1
% Complete			-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	20%
Flint/Sag/Bay	WAQP	TCT OF MICHIGAN, INC. - WAQP	1	1	1	1	1	1	1	1	1	1	1	
Flint/Sag/Bay	WEYI	BARRINGTON BROADCASTING FLINT CORPORATION - WEYI-TV	1	1	1	1	1	1	1	1	1	1	1	
Flint/Sag/Bay	WJRT	FLINT LICENSE SUBSIDIARY CORP. - WJRT-TV	1	1	1	1	1	1	1	1	1	1	1	
Flint/Sag/Bay	WNEM	MEREDITH CORPORATION - WNEM-TV	1	1	1	1	1	1	1	1	1	1	1	
Total in Mkt			4	4	4	4	4	4	4	4	4	4	4	1
% Complete			-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	25%
Toledo	WNWO	Barrington Toledo License LLC - WNWO-TV	1	1	1	1	1	1	1	1	1	1	1	
Toledo	WTOL	WTOL LICENSE SUBSIDIARY, LLC - WTOL	1	1	1	1	1	1	1	1	1	1	1	
Toledo	WTVG	WTVG, INC. - WTVG	1	1	1	1	1	1	1	1	1	1	1	
Toledo	WUPW	WUPW BROADCASTING, LLC - WUPW	1	1	1	1	1	1	1	1	1	1	1	
Toledo	WGTE	PUBLIC BROADCASTING FOUNDATION OF NW OHIO - WGTE-TV	1	1	1	1	1	1	1	1	1	1	1	
Total in Mkt			5	5	5	5	5	5	5	5	5	5	5	1
% Complete			-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	20%
Traverse City	WPBN	BARRINGTON TRAVERSE CITY LICENSE LLC - WPBN-TV	1	1	1	1	1	1	1	1	1	1	1	
Traverse City	WWTV/WWUP	HERITAGE BROADCASTING COMPANY OF MICHIGAN - WWTV	1	1	1	1	1	1	1	1	1	1	1	
Total in Mkt			2	2	2	2	2	2	2	2	2	2	2	0
% Complete			-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Cleveland	WEWS	SCRIPPS HOWARD BROADCASTING COMPANY - WEWS-TV	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	WJW	FOX TELEVISION STATIONS, INC. - WJW	1	1	1	1	1	1	1	1	1	1	1	

FCC Report  
2 GHz Relocation - Progress Dashboard  
Midwest

Midwest Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Cleveland	WKYC	WKYC-TV, INC. - WKYC-TV	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	WMFD	MID-STATE TELEVISION, INC. - WMFD-TV	1	1	1	1	1	1	1	1	1	1	1	1
Cleveland	WOIO/WUAB	WOIO LICENSE SUBSIDIARY, LLC - WOIO	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	WVIZ	IDEASTREAM - WVIZ	1	1	-	-	-	-	-	-	-	-	-	
Cleveland	WVPX	PAXSON AKRON LICENSE, INC. - WVPX	1	1	-	-	-	-	-	-	-	-	-	1
Cleveland	Image Video	Image Video Teleproductions, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	WKYC (back-up)	Helinet Aviation Services (WKYC Backup 412TV)	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	WJW	U.S. Helicopters, Inc. (Cleveland)	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	WKYC	Helinet Aviation Services (Cleveland)	1	1	1	1	1	1	1	1	1	1	1	
Cleveland	Total in Mkt		9	11	9	9	9	9	9	9	9	9	9	2
Cleveland	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	18%
Minneapolis	KARE	MULTIMEDIA HOLDINGS CORPORATION - KARE	1	1	1	1	1	1	1	1	1	1	1	
Minneapolis	KCCO	CBS BROADCASTING INC. - KCCO-TV	1	1	1	1	1	1	1	1	1	1	1	
Minneapolis	KCCW	CBS BROADCASTING INC. - KCCW-TV	1	1	1	1	1	1	1	1	1	1	1	
Minneapolis	WCCO	CBS BROADCASTING INC. - WCCO-TV	1	1	1	1	1	1	1	1	1	1	1	
Minneapolis	KSAX	KSAX-TV, INC. - KSAX	1	1	1	1	1	1	1	1	1	1	1	
Minneapolis	KSTP	KSTP-TV, LLC - KSTP-TV	1	1	1	1	1	1	1	1	1	1	1	
Minneapolis	KWCM	WEST CENTRAL MINNESOTA EDUCATIONAL TV COMPANY - KWCM-TV	1	1	1	1	1	1	1	1	1	1	1	
Minneapolis	KMSP	Fox/UTV Holdings, Inc. - KMSP-TV	1	1	1	1	1	1	1	1	1	1	1	
Minneapolis	WFTC	FOX/UTV Holdings, Inc. - WFTC	1	1	1	1	1	1	1	1	1	1	1	
Minneapolis	KARE	Scott's Helicopter Service, Inc.,	1	1	1	1	1	1	1	1	1	1	1	
Minneapolis	Total in Mkt		10	10	10	10	10	10	10	10	10	10	10	0
Minneapolis	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Lacrosse	WEAU	GRAY TELEVISION LICENSEE, INC. - WEAU-TV	1	1	1	1	1	1	1	1	1	1	1	
Lacrosse	WKBT	QUEENB TELEVISION, LLC - WKBT	1	1	1	1	1	1	1	1	1	1	1	
Lacrosse	WLAX	GM LACROSSE LICENSING LLC - WLAX	1	1	1	1	1	1	1	1	1	1	1	
Lacrosse	WXOW / WQOW	WXOW-WQOW TELEVISION, INC. - WQOW-TV	1	1	1	1	1	1	1	1	1	1	1	
Lacrosse	Total in Mkt		4	4	4	4	4	4	4	4	4	4	4	0
Lacrosse	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Rochester	KAAL	KAAL-TV, LLC - KAAL	1	1	1	1	1	1	1	1	1	1	1	
Rochester	KIMT	NVT MASON CITY LICENSEE, LLC - KIMT	1	1	1	1	1	1	1	1	1	1	1	
Rochester	KTTC	KTTC TELEVISION, INC. - KTTC	1	1	1	1	1	1	1	1	1	1	1	
Rochester	Total in Mkt		3	3	3	3	3	3	3	3	3	0	0	0
Rochester	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	0%	0%	0%
Cincinnati	WCPO	SCRIPPS HOWARD BROADCASTING COMPANY - WCPO-TV	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	WKRC	NEWPORT TELEVISION LLC - WKRC-TV	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	WLWT	OHIO/OKLAHOMA HEARST-ARGYLE TV, INC - WLWT	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	WBQC	ELLIOTT B. BLOCK - WBQC-CA	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	WSTR	WSTR LICENSEE, INC. - WSTR-TV	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	WXIX	WXIX LICENSE SUBSIDIARY, LLC - WXIX-TV	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	WCET	THE GREATER CINCINNATI TV EDUC'L. FOUNDATION - WCET	1	1	-	-	-	-	-	-	-	-	-	1
Cincinnati	WLWT	Vertical Velocity Helicopters, LLC	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	Myers Electronics	Myers Electronics	1	1	1	1	1	1	1	1	1	1	1	
Cincinnati	Total in Mkt		8	9	8	8	8	8	8	8	8	7	0	1
Cincinnati	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	88%	0%	11%
Lexington	WLEX	WLEX COMMUNICATIONS, L.L.C. - WLEX-TV	1	1	1	1	1	1	1	1	1	1	1	
Lexington	WKYT	GRAY TELEVISION LICENSEE, INC. - WKYT-TV	1	1	1	1	1	1	1	1	1	1	1	
Lexington	WYMT	GRAY TELEVISION LICENSEE, INC. - WYMT-TV	1	1	1	1	1	1	1	1	1	1	1	
Lexington	WTVQ	MEDIA GENERAL COMMUNICATIONS, INC. - WTVQ-TV	1	1	1	1	1	1	1	1	1	1	1	
Lexington	WKLE	KENTUCKY AUTHORITY FOR EDUCATIONAL TV - WKLE	1	1	1	1	1	1	1	1	1	1	1	
Lexington	Total in Mkt		5	5	5	5	5	5	5	5	5	3	0	0
Lexington	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	60%	0%	0%
Louisville	WAVE	WAVE LICENSE SUBSIDIARY, LLC - WAVE	1	1	1	1	1	1	1	1	1	1	1	
Louisville	WBKI	LOUISVILLE COMMUNICATIONS, LLC - WBKI-TV	1	1	-	-	-	-	-	-	-	-	-	1

FCC Report  
2 GHz Relocation - Progress Dashboard  
Midwest

Midwest Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Louisville	WDRB	INDEPENDENCE TELEVISION COMPANY - WDRB	1	1	1	1	1	1	1	1	1	1	1	
Louisville	WHAS	BELO KENTUCKY, INC. - WHAS-TV	1	1	1	1	1	1	1	1	1	1	1	
Louisville	WLKY	WLKY HEARST-ARGYLE TELEVISION, INC. - WLKY-TV	1	1	1	1	1	1	1	1	1	1	1	
Louisville	WVHF	DOMINION MEDIA, INC. - WVHF-CA		1	-	-	-	-	-	-	-	-	-	
Louisville	WAVE / WHAS	U.S. Helicopters, Inc. (Louisville)	1	1	1	1	1	1	1	1	1	1	1	
Louisville		Total in Mkt	5	7	5	5	5	5	5	5	5	5	5	1
Louisville		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	14%
Dayton	WHIO	MIAMI VALLEY BROADCASTING CORPORATION - WHIO-TV	1	1	1	1	1	1	1	1	1	1	1	
Dayton	WPTD	GREATER DAYTON PUBLIC TV, INC. - WPTD		1	-	-	-	-	-	-	-	-	-	1
Dayton	WDTN	WDTN BROADCASTING, LLC - WDTN	1	1	1	1	1	1	1	1	1	1	1	
Dayton	WKEF	WKEF LICENSEE L.P. - WKEF	1	1	1	1	1	1	1	1	1	1	1	
Dayton		Total in Mkt	3	4	3	3	3	3	3	3	3	2	2	1
Dayton		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	67%	67%	25%
Columbus	WBNS	WBNS-TV, INC. - WBNS-TV	1	1	1	1	1	1	1	1	1	1	1	
Columbus	WCMH	MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - WCMH-TV	1	1	1	1	1	1	1	1	1	1	1	
Columbus	WOSU-TV	THE OHIO STATE UNIVERSITY - WOSU-TV	1	1	1	1	1	1	1	1	1	1	1	
Columbus	WOSU (KB96111)	THE OHIO STATE UNIVERSITY - WOSU		1	-	-	-	-	-	-	-	-	-	1
Columbus	WPBO	THE OHIO STATE UNIVERSITY - WPBO		1	-	-	-	-	-	-	-	-	-	1
Columbus	WSYX	WSYX LICENSEE, INC. - WSYX	1	1	1	1	1	1	1	1	1	1	1	
Columbus	WOUB	OHIO UNIVERSITY - WOUB-TV	1	1	1	1	1	1	1	1	1	1	1	
Columbus		Total in Mkt	5	7	5	5	5	5	5	5	5	3	0	2
Columbus		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	60%	0%	29%
Evansville	WEHT	GILMORE BROADCASTING CORPORATION - WEHT	1	1	1	1	1	1	1	1	1	1	1	
Evansville	WEVV	COMCORP OF INDIANA LICENSE CORP. - WEVV	1	1	1	1	1	1	1	1	1	1	1	
Evansville	WFIE	WFIE LICENSE SUBSIDIARY, LLC - WFIE	1	1	1	1	1	1	1	1	1	1	1	
Evansville	WNIN	TRI-STATE PUBLIC TELEPLEX, INC. - WNIN		1	-	-	-	-	-	-	-	-	-	
Evansville	WTVW	NEXSTAR BROADCASTING, INC. - WTVW	1	1	1	1	1	1	1	1	1	1	1	
Evansville		Total in Mkt	4	5	4	4	4	4	4	4	4	2	0	0
Evansville		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	50%	0%	0%
Ft. Wayne	WANE	INDIANA BROADCASTING, LLC - WANE-TV	1	1	1	1	1	1	1	1	1	1	1	
Ft. Wayne	WFWA	FORT WAYNE PUBLIC TELEVISION, INC. - WFWA	1	1	1	1	1	1	1	1	1	1	1	
Ft. Wayne	WISE	WISE-TV LICENSE, LLC - WISE-TV	1	1	1	1	1	1	1	1	1	1	1	
Ft. Wayne	WPTA	MALARA BROADCAST GROUP OF FORT WAYNE LICENSEE LLC - WPTA	1	1	1	1	1	1	1	1	1	1	1	
Ft. Wayne		Total in Mkt	4	4	4	4	4	4	4	4	4	1	0	0
Ft. Wayne		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	25%	0%	0%
Terre Haute	WTHI	INDIANA BROADCASTING, LLC - WTHI-TV	1	1	1	1	1	1	1	1	1	1	1	
Terre Haute	WTWO	NEXSTAR BROADCASTING, INC. - WTWO	1	1	1	1	1	1	1	1	1	1	1	
Terre Haute	WUSI	BOARD OF TRUSTEES OF SOUTHERN ILLINOIS UNIVERSITY - WUSI-TV		1	-	-	-	-	-	-	-	-	-	1
Terre Haute		Total in Mkt	2	3	2	2	2	2	2	2	2	2	2	1
Terre Haute		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	33%
Lafayette	WLFI	PRIMELAND TELEVISION, INC. - WLFI-TV	1	1	1	1	1	1	1	1	1	1	1	
Lafayette	WBAA	PURDUE UNIVERSITY - WBAA		1	-	-	-	-	-	-	-	-	-	1
Lafayette		Total in Mkt	1	2	1	1	1	1	1	1	1	1	0	1
Lafayette		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%	50%
Wausau	WAOW	WAOW-WYOW TELEVISION, INC. - WAOW-TV	1	1	1	1	1	1	1	1	1	1	1	
Wausau	WJFW	NORTHLAND TELEVISION, LLC - WJFW-TV	1	1	1	1	1	1	1	1	1	1	1	
Wausau	WLEF	STATE OF WISCONSIN - EDUCATIONAL COMMUNICATIONS BOARD - WLEF-TV	1	1	1	1	1	1	1	1	1	1	1	
Wausau	WSAW	GRAY TELEVISION LICENSEE, INC. - WSAW-TV	1	1	1	1	1	1	1	1	1	1	1	
Wausau		Total in Mkt	4	4	4	4	4	4	4	4	4	2	0	0
Wausau		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	50%	0%	0%
Marquette	WLUC	BARRINGTON MARQUETTE LICENSE LLC - WLUC-TV	1	1	1	1	1	1	1	1	1	1	1	
Marquette		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	0
Marquette		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
<b>Combined Total</b>			<b>137</b>	<b>152</b>	<b>137</b>	<b>137</b>	<b>137</b>	<b>137</b>	<b>137</b>	<b>137</b>	<b>137</b>	<b>121</b>	<b>102</b>	<b>22</b>

FCC Report  
 2 GHz Relocation - Progress Dashboard  
 Midwest

Midwest Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
<b>% Complete</b>			-	100%	100%	100%	100%	100%	100%	100%	100%	88%	74%	14%

FCC Report  
2 GHz Relocation - Progress Dashboard  
South

South Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Houston	KHOU-TV	KHOU-TV, L.P. - KHOU-TV	1	1	1	1	1	1	1	1	1	1	1	
Houston	KUHT	UNIVERSITY OF HOUSTON SYSTEM - KUHT	1	1	1	1	1	1	1	1	1	1	1	1
Houston	KRIV	FOX TELEVISION STATIONS, INC. - KRIV	1	1	1	1	1	1	1	1	1	1	1	
Houston	KPRC-TV	POST-NEWSWEEK STATIONS, HOUSTON, LP - KPRC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Houston	KTRK-TV	KTRK TELEVISION, INC. - KTRK-TV	1	1	1	1	1	1	1	1	1	1	1	1
Houston	KNWS-TV	JOHNSON BROADCASTING, INC. - KNWS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Houston	KETH	COMMUNITY EDUCATIONAL TV, INC. - KETH-TV	1	1	1	1	1	1	1	1	1	1	1	1
Houston	KHCW	KHCW, INC. - KHCW	1	1	1	1	1	1	1	1	1	1	1	1
Houston	KXLN-TV	KXLN LICENSE PARTNERSHIP, L.P. - KXLN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Houston		Metro Networks Communications Inc. Houston		1	-	-	-	-	-	-	-	-	-	-
Houston		Total in Mkt	9	10	9	9	9	9	9	9	9	9	9	5
Houston		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	50%
San Antonio	KABB	KABB LICENSEE, LLC - KABB	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio	KENS-TV	KENS-TV, INC. - KENS-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio	KMYS	SAN ANTONIO (KRRT-TV) LICENSEE, INC. - KMYS	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio	KSAT-TV	POST-NEWSWEEK STATIONS, SAN ANTONIO, LP - KSAT-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio	KVDA	NBC TELEMUNDO LICENSE CO. - KVDA	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio	KWEX-TV	KWEX LICENSE PARTNERSHIP, L.P. - KWEX-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio	WOAI-TV	NEWPORT TELEVISION LLC - WOAI-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio		First Baptist Church of San Antonio	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio	KRIV/KENS	U.S. Helicopters, Inc. (San Antonio)	1	1	1	1	1	1	1	1	1	1	1	1
San Antonio		Total in Mkt	9	9	9	9	9	9	9	9	9	9	9	4
San Antonio		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	44%
Austin	KEYE-TV	FOUR POINTS MEDIA GROUP SERVICES, INC. - KEYE-TV	1	1	1	1	1	1	1	1	1	1	1	
Austin	KLRU	CAPITAL OF TEXAS PUBLIC TELECOMMUNICATIONS COUNCIL - KLRU	1	1	1	1	1	1	1	1	1	1	1	1
Austin	KTBC	NW Communications of Austin, Inc. - KTBC	1	1	1	1	1	1	1	1	1	1	1	1
Austin	KVUE-TV	KVUE TELEVISION, INC. - KVUE	1	1	1	1	1	1	1	1	1	1	1	1
Austin	KXAN-TV	KXAN, Inc. - KXAN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Austin		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Austin		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Rio Grande Valley	KGBT-TV	BARRINGTON HARLINGEN LICENSE LLC - KGBT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Rio Grande Valley	KLUJ	COMMUNITY EDUCATIONAL TELEVISION - KLUJ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Rio Grande Valley	KNVO	ENTRAVISION HOLDINGS, LLC - KNVO	1	1	1	1	1	1	1	1	1	1	1	1
Rio Grande Valley	KRGV-TV	MOBILE VIDEO TAPES, INC. - KRGV-TV	1	1	1	1	1	1	1	1	1	1	1	1
Rio Grande Valley	KVEO	COMCORP OF TEXAS LICENSE CORP. - KVEO	1	1	1	1	1	1	1	1	1	1	1	1
Rio Grande Valley		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	2
Rio Grande Valley		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	40%
Corpus Christi	KIII	CHANNEL 3 OF CORPUS CHRISTI, INC. - KIII	1	1	1	1	1	1	1	1	1	1	1	1
Corpus Christi	KRIS-TV	KVOA COMMUNICATIONS, INC. - KRIS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Corpus Christi	KZTV	EAGLE CREEK BROADCASTING OF CORPUS CHRISTI, LLC - KZTV	1	1	1	1	1	1	1	1	1	1	1	1
Corpus Christi	KVOA	KVOA COMMUNICATIONS, INC. - K47DF	1	1	-	-	-	-	-	-	-	-	-	1
Corpus Christi		Total in Mkt	3	4	3	3	3	3	3	3	3	3	3	3
Corpus Christi		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	75%
Beaumont	KBMT	CHANNEL 12 OF BEAUMONT, INC. - KBMT	1	1	1	1	1	1	1	1	1	1	1	1
Beaumont	KFDM-TV	FREEDOM BROADCASTING OF TEXAS, INC. - KFDM-TV	1	1	1	1	1	1	1	1	1	1	1	1
Beaumont		Trinity United Methodist Church - Beaumont	1	1	1	1	1	1	1	1	1	1	1	1
Beaumont	KBTV-TV	NEXSTAR BROADCASTING, INC. - KBTV-TV	1	1	1	1	1	1	1	1	1	1	1	1
Beaumont		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	4
Beaumont		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Lake Charles	KPLC	LIBCO, INC. - KPLC	1	1	1	1	1	1	1	1	1	1	1	1
Lake Charles		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	1
Lake Charles		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Victoria	KAVU-TV	SAGA BROADCASTING, LLC - KAVU-TV	1	1	1	1	1	1	1	1	1	1	1	1
Victoria		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	1
Victoria		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Laredo	KLDO-TV	ENTRAVISION HOLDINGS, LLC - KLDO-TV	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report  
2 GHz Relocation - Progress Dashboard  
South

South Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Laredo		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	1
Laredo		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%
Dallas	KDAF	TRIBUNE TELEVISION COMPANY - KDAF	1	1	1	1	1	1	1	1	1	1	1	1
Dallas	KDFW	NW Communications of Texas, Inc. - KDFW	1	1	1	1	1	1	1	1	1	1	1	1
Dallas	KDTN	COMMUNITY TELEVISION EDUCATORS OF DFW, INC. - KDTN	1	1	1	1	1	1	1	1	1	1	1	1
Dallas	KERA-TV	NORTH TEXAS PUBLIC BROADCASTING, INC. - KERA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Dallas	KTVT/KTXA	CBS STATIONS GROUP OF TEXAS L.P. - KTVT	1	1	1	1	1	1	1	1	1	1	1	1
Dallas	KXAS-TV	STATION VENTURE OPERATIONS, LP - KXAS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Dallas	KXTX-TV	NBC TELEMUNDO LICENSE CO. - KXTX-TV	1	1	1	1	1	1	1	1	1	1	1	1
Dallas	KMPX	LIBERMAN TELEVISION OF DALLAS LICENSE LLC - KMPX		1	-	-	-	-	-	-	-	-	-	1
Dallas		MidCom, Inc. - KC26380	1	1	-	-	-	-	-	-	-	-	-	-
Dallas	WFAA-TV	WFAA-TV, Inc. - WFAA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Dallas		Helicopters, Inc. (as agent for Metro Networks Comm.) Dallas	1	1	1	1	1	1	1	1	1	1	1	1
Dallas	WFAA	Sky Helicopters, Inc.	1	1	1	1	1	1	1	1	1	1	1	1
Dallas	WFAA	Zebra Air, Inc.	1	1	1	1	1	1	1	1	1	1	1	1
Dallas		Total in Mkt	11	13	11	11	11	11	11	11	11	11	11	2
Dallas		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	15%
Waco	KBTX-TV	GRAY TELEVISION LICENSEE, INC. - KBTX-TV	1	1	1	1	1	1	1	1	1	1	1	1
Waco	KCEN-TV	CHANNEL 6, INC. - KCEN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Waco	KWTX-TV	GRAY TELEVISION LICENSEE, INC. - KWTX-TV	1	1	1	1	1	1	1	1	1	1	1	1
Waco		St. Louis Church, Waco, TX	1	1	1	1	1	1	1	1	1	1	1	1
Waco	KXXV	CENTEX TELEVISION LIMITED PARTNERSHIP - KXXV	1	1	1	1	1	1	1	1	1	1	1	1
Waco		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Waco		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Tyler	KETK-TV	COMCORP OF TYLER LICENSE CORP. - KETK-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tyler		COMMUNICATIONS CORPORATION OF AMERICA (as agent for WARWICK COMMUNICATIONS, INC.) - KFXK	1	1	1	1	1	1	1	1	1	1	1	1
Tyler	KFXK	for WARWICK COMMUNICATIONS, INC.) - KFXK	1	1	1	1	1	1	1	1	1	1	1	1
Tyler	KLTV	KLTV/KTRE LICENSE SUBSIDIARY, LLC - KLTV	1	1	1	1	1	1	1	1	1	1	1	1
Tyler	KTRE	KLTV/KTRE LICENSE SUBSIDIARY, LLC - KTRE	1	1	1	1	1	1	1	1	1	1	1	1
Tyler	KYTX-TV	MMT LICENSE LLC - KYTX (720)	1	1	1	1	1	1	1	1	1	1	1	1
Tyler		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Tyler		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Wichita Falls	KAUZ-TV	HOAK MEDIA OF WICHITA FALLS, L.P. - KAUZ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Wichita Falls	KFDX-TV	NEXSTAR BROADCASTING, INC. - KFDX-TV	1	1	1	1	1	1	1	1	1	1	1	1
Wichita Falls	KSWO-TV	KSWO TELEVISION COMPANY, INC. - KSWO-TV	1	1	1	1	1	1	1	1	1	1	1	1
Wichita Falls		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	1
Wichita Falls		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	33%
Sherman/Ada	KTEN	CHANNEL 49 ACQUISITION CORPORATION - KTEN	1	1	1	1	1	1	1	1	1	1	1	1
Sherman/Ada	KXII	GRAY TELEVISION LICENSEE, INC. - KXII	1	1	1	1	1	1	1	1	1	1	1	1
Sherman/Ada		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Sherman/Ada		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Abilene	KRBC-TV	MISSION BROADCASTING, INC. - KRBC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Abilene	KTAB-TV	NEXSTAR BROADCASTING, INC. - KTAB-TV	1	1	1	1	1	1	1	1	1	1	1	1
Abilene	KTXS-TV	BLUESTONE LICENSE HOLDINGS INC. - KTXS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Abilene		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	2
Abilene		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	67%
Birmingham	WCIQ	ALABAMA EDUCATIONAL TELEVISION COMMISSION - WCIQ		1	-	-	-	-	-	-	-	-	-	1
Birmingham	WDBB	WDBB-TV, INC. - WDBB	1	1	1	1	1	1	1	1	1	1	1	1
Birmingham	WVTM-TV	Media General Communications, Inc - WVTM-TV	1	1	1	1	1	1	1	1	1	1	1	1
Birmingham	WBRC	COMMUNITY TELEVISION OF ALABAMA, LLC - WBRC	1	1	1	1	1	1	1	1	1	1	1	1
Birmingham	WIAT	NVT BIRMINGHAM LICENSEE, LLC - WIAT	1	1	1	1	1	1	1	1	1	1	1	1
Birmingham	WCFT	TV ALABAMA, INCORPORATED - WCFT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Birmingham		Total in Mkt	5	6	5	5	5	5	5	5	5	5	1	1
Birmingham		% Complete	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	20%	17%
Jackson	WAPT	WAPT HEARST-ARGYLE TV, INC. (CA CORP.) - WAPT	1	1	1	1	1	1	1	1	1	1	1	1
Jackson	WDBD	JACKSON TELEVISION, L.L.C. - WDBD	1	1	1	1	1	1	1	1	1	1	1	1
Jackson	WJTV	MEDIA GENERAL COMMUNICATIONS, INC. - WJTV	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report  
2 GHz Relocation - Progress Dashboard  
South

South Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Jackson	WLBT	WLBT LICENSE SUBSIDIARY, LLC - WLBT	1	1	1	1	1	1	1	1	1	1	1	
Jackson	WMPN	MISSISSIPPI AUTHORITY FOR EDUCATIONAL TV - WMPN-TV		1	-	-	-	-	-	-	-	-	-	1
Jackson	WLBT (Heli)	Mercury Aviation, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Jackson		Total in Mkt	5	6	5	5	5	5	5	5	5	5	5	1
Jackson		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	17%
Montgomery	WAIQ	ALABAMA EDUCATIONAL TELEVISION COMMISSION - WAIQ	1	1	1	1	1	1	1	1	1	1	1	
Montgomery	WAKA	ALABAMA BROADCASTING PARTNERS - WAKA	1	1	1	1	1	1	1	1	1	1	1	1
Montgomery	WDIQ	ALABAMA EDUCATIONAL TELEVISION COMMISSION - WDIQ		1	-	-	-	-	-	-	-	-	-	1
Montgomery	WSFA	WSFA LICENSE SUBSIDIARY, LLC - WSFA	1	1	1	1	1	1	1	1	1	1	1	
Montgomery		Total in Mkt	3	4	3	3	3	3	3	3	3	3	3	2
Montgomery		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	50%
Columbus/Tupelo	WCBI-TV	WCBI-TV, LLC - WCBI-TV	1	1	1	1	1	1	1	1	1	1	1	
Columbus/Tupelo	WKDH-TV	SOUTHERN BROADCASTING, INC. - WKDH		1	-	-	-	-	-	-	-	-	-	1
Columbus/Tupelo	WLOV-TV	LINGARD BROADCASTING CORPORATION - WLOV-TV	1	1	1	1	1	1	1	1	1	1	1	
Columbus/Tupelo	WTVA	WTVA, INC. - WTVA	1	1	1	1	1	1	1	1	1	1	1	
Columbus/Tupelo		Total in Mkt	3	4	3	3	3	3	3	3	3	3	3	1
Columbus/Tupelo		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	25%
Greenwood/Greenville	WABG-TV	COMMONWEALTH BROADCASTING GROUP, INC. - WABG-TV	1	1	1	1	1	1	1	1	1	1	1	
Greenwood/Greenville	WXVT	SAGA BROADCASTING, LLC - WXVT	1	1	1	1	1	1	1	1	1	1	1	
Greenwood/Greenville		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Greenwood/Greenville		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Meridian	WGBC	Robert M. Ledbetter Enterprises, LLC - WGBC	1	1	1	1	1	1	1	1	1	1	1	
Meridian	WMDN	WMDN, INC. - WMDN	1	1	1	1	1	1	1	1	1	1	1	
Meridian		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Meridian		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Hattiesburg	WDAM-TV	WDAM LICENSE SUBSIDIARY, LLC - WDAM-TV	1	1	1	1	1	1	1	1	1	1	1	
Hattiesburg	WHLT	MEDIA GENERAL COMMUNICATIONS, INC. - WHLT		1	-	-	-	-	-	-	-	-	-	
Hattiesburg		Total in Mkt	1	2	1	1	1	1	1	1	1	1	1	0
Hattiesburg		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Oklahoma City	KAUT-TV	LOCAL TV OKLAHOMA LICENSE, LLC - KAUT-TV		1	-	-	-	-	-	-	-	-	-	
Oklahoma City	KFOR-TV	LOCAL TV OKLAHOMA LICENSE, LLC - KFOR-TV	1	1	1	1	1	1	1	1	1	1	-	
Oklahoma City	KOCO-TV	OHIO/OKLAHOMA HEARST- ARGYLE TELEVISION - KOCO-TV	1	1	1	1	1	1	1	1	1	1	1	
Oklahoma City	KOKH-TV	KOKH LICENSEE, LLC - KOKH-TV	1	1	1	1	1	1	1	1	1	1	1	
Oklahoma City	KWTV	GRIFFIN OKC LICENSING, LLC - KWTV	1	1	1	1	1	1	1	1	1	1	1	
Oklahoma City		Total in Mkt	4	5	4	4	4	4	4	4	4	4	3	0
Oklahoma City		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	75%	0%
Tulsa	KOTV	GRIFFIN TULSA LICENSING, L.L.C. - KOTV	1	1	1	1	1	1	1	1	1	1	1	1
Tulsa	KRSC-TV	BOARD OF REGENTS OF OKLAHOMA COLLEGES - KRSC-TV		1	-	-	-	-	-	-	-	-	-	1
Tulsa	KTUL	KTUL, LLC - KTUL	1	1	1	1	1	1	1	1	1	1	1	
Tulsa	KOKI	NEWPORT TELEVISION LLC - KOKI-TV	1	1	1	1	1	1	1	1	1	1	1	
Tulsa	KMYT	NEWPORT TELEVISION LLC - KMYT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Tulsa		CoxCom, Inc.	1	1	1	1	1	1	1	1	1	1	1	1
Tulsa	KJRH	SCRIPPS HOWARD BROADCASTING COMPANY - KJRH	1	1	1	1	1	1	1	1	1	1	1	1
Tulsa		Total in Mkt	6	7	6	6	6	6	6	6	6	6	6	5
Tulsa		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	71%
Little Rock	KARK-TV	NEXSTAR BROADCASTING, INC. - KARK-TV	1	1	1	1	1	1	1	1	1	1	1	
Little Rock	KASN	NEWPORT TELEVISION LLC - KASN	1	1	1	1	1	1	1	1	1	1	1	
Little Rock	KATV	KATV, LLC - KATV	1	1	1	1	1	1	1	1	1	1	1	
Little Rock	KLRT	NEWPORT TELEVISION LLC - KLRT-TV	1	1	1	1	1	1	1	1	1	1	1	
Little Rock	KTHV	ARKANSAS TELEVISION COMPANY - KTHV	1	1	1	1	1	1	1	1	1	1	1	
Little Rock		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Little Rock		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Shreveport	KMSS-TV	COMCORP OF TEXAS LICENSE CORP. - KMSS-TV		1	-	-	-	-	-	-	-	-	-	
Shreveport	KSLA-TV	KSLA LICENSE SUBSIDIARY, LLC - KSLA-TV	1	1	1	1	1	1	1	1	1	1	1	
Shreveport	KTAL-TV	NEXSTAR BROADCASTING, INC. - KTAL-TV	1	1	1	1	1	1	1	1	1	1	1	

FCC Report  
2 GHz Relocation - Progress Dashboard  
South

South Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Shreveport		Broadmoor Baptist Church	1	1	1	1	1	1	1	1	1	1	1	
Shreveport	KTBS-TV	KTBS, INC. - KTBS-TV	1	1	1	1	1	1	1	1	1	1	1	
Shreveport		Total in Mkt	4	5	4	4	4	4	4	4	4	4	4	0
Shreveport		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Fort Smith	KFFS-CA	FORT SMITH 46, INC. - KFFS-CA	1	1	-	-	-	-	-	-	-	-	-	1
Fort Smith	KFDF-CA	FORT SMITH 46, INC. - KFDF-CA	1	1	-	-	-	-	-	-	-	-	-	1
Fort Smith	KHMF-CA	FORT SMITH 46, INC. - KHMF-CA	1	1	-	-	-	-	-	-	-	-	-	1
Fort Smith	KFSM-TV	LOCAL TV ARKANSAS LICENSE, LLC - KFSM-TV	1	1	1	1	1	1	1	1	1	1	1	
Fort Smith	KFTA/KNWA	NEXSTAR BROADCASTING, INC. - KFTA-TV (KNWA)	1	1	1	1	1	1	1	1	1	1	1	1
Fort Smith	KWNL	FORT SMITH 46, INC. - KWNL-CA	1	1	-	-	-	-	-	-	-	-	-	1
Fort Smith	KHBS/KHOG	KHBS HEARST-ARGYLE TELEVISION, INC. - KHBS	1	1	1	1	1	1	1	1	1	1	1	
Fort Smith		Total in Mkt	3	7	3	3	3	3	3	3	3	3	3	5
Fort Smith		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	71%
Monroe	KNOE-TV	NOE CORP., LLC - KNOE-TV	1	1	1	1	1	1	1	1	1	1	1	
Monroe	KTVE	MISSION BROADCASTING, INC. - KTVE	1	1	1	1	1	1	1	1	1	1	1	
Monroe		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Monroe		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Jonesboro	KAIT	KAIT LICENSE SUBSIDIARY, LLC - KAIT	1	1	1	1	1	1	1	1	1	1	1	
Jonesboro		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	0
Jonesboro		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
New Orleans	WDSU	NEW ORLEANS HEARST-ARGYLE TELEVISION, INC. - WDSU	1	1	1	1	1	1	1	1	1	1	1	
New Orleans	WGNO	TRIBUNE TELEVISION NEW ORLEANS, INC. - WGNO	1	1	1	1	1	1	1	1	1	1	1	
New Orleans	WLAE-TV	EDUCATIONAL BROADCASTING FOUNDATION, INC. - WLAE-TV	1	1	1	1	1	1	1	1	1	1	1	
New Orleans	WVUE	LOUISIANA MEDIA COMPANY LLC - WVUE	1	1	1	1	1	1	1	1	1	1	1	
New Orleans	WWL-TV	WWL-TV, INC. - WWL-TV	1	1	1	1	1	1	1	1	1	1	1	
New Orleans	WYES-TV	GREATER NEW ORLEANS ED TV FOUNDATION - WYES-TV	1	1	1	1	1	1	1	1	1	1	1	
New Orleans		The Satellite Center, Inc.	1	1	1	1	1	1	1	1	1	1	1	
New Orleans		Total in Mkt	7	7	7	7	7	7	7	7	7	7	7	0
New Orleans		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Baton Rouge	WBRZ	LOUISIANA TELEVISION BROADCASTING, LLC - WBRZ-TV	1	1	1	1	1	1	1	1	1	1	1	
Baton Rouge	WLPB	LOUISIANA EDUCATIONAL TELEVISION AUTHORITY - WLPB-TV	1	1	-	-	-	-	-	-	-	-	-	
Baton Rouge	WAFB	WAFB License Subsidiary, LLC - WAFB	1	1	1	1	1	1	1	1	1	1	1	
Baton Rouge		Total in Mkt	2	3	2	2	2	2	2	2	2	2	2	0
Baton Rouge		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Lafayette	KADN	COMCORP OF LOUISIANA LICENSE CORP. - KADN	1	1	1	1	1	1	1	1	1	1	1	
Lafayette	KATC	KATC COMMUNICATIONS, INC. - KATC	1	1	1	1	1	1	1	1	1	1	1	
Lafayette	KLFY-TV	KLFY, L.P. - KLFY-TV	1	1	1	1	1	1	1	1	1	1	1	
Lafayette		TOTAL VIDEO SERVICES OF LAFAYETTE	1	1	1	1	1	1	1	1	1	1	1	
Lafayette		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	0
Lafayette		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Biloxi	WLOX	WLOX LICENSE SUBSIDIARY, LLC - WLOX	1	1	1	1	1	1	1	1	1	1	1	
Biloxi		FIRST BAPTIST CHURCH, BILOXI, MS	1	1	1	1	1	1	1	1	1	1	1	1
Biloxi		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	1
Biloxi		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	50%
Alexandria	KALB-TV	MEDIA GENERAL COMMUNICATIONS, INC. - KALB-TV	1	1	1	1	1	1	1	1	1	1	1	
Alexandria	KLAX-TV	POLLACK/BELZ COMMUNICATIONS CO., INC - KLAX-TV	1	1	1	1	1	1	1	1	1	1	1	
Alexandria	WNTZ	COMCORP OF ALEXANDRIA LICENSE CORP. - WNTZ	1	1	1	1	1	1	1	1	1	1	1	
Alexandria		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	0
Alexandria		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Amarillo	KAMR-TV	NEXSTAR BROADCASTING, INC. - KAMR-TV	1	1	1	1	1	1	1	1	1	1	1	
Amarillo	KFDA-TV	PANHANDLE TELECASTING CO. - KFDA-TV	1	1	1	1	1	1	1	1	1	1	1	
Amarillo		West Amarillo Christian Church	1	1	1	1	1	1	1	1	1	1	1	
Amarillo	KVII-TV	BARRINGTON AMARILLO LICENSE, LLC - KVII-TV	1	1	1	1	1	1	1	1	1	1	1	
Amarillo		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	0
Amarillo		% Complete		100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Lubbock	KAMC	MISSION BROADCASTING, INC. - KAMC	1	1	1	1	1	1	1	1	1	1	1	
Lubbock	KCBD	KCBD LICENSE SUBSIDIARY, LLC - KCBD	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report  
2 GHz Relocation - Progress Dashboard  
South

South Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Lubbock		First United Methodist Church in Lubbock, TX	1	1	1	1	1	1	1	1	1	1	1	
Lubbock	KUPT	RAMAR COMMUNICATIONS II, LTD. - KUPT	1	1	1	1	1	1	1	1	1	1	1	
Lubbock	KLBK-TV	NEXSTAR BROADCASTING, INC. - KLBK-TV	1	1	1	1	1	1	1	1	1	1	1	
Lubbock		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	1
Lubbock		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	20%
Odessa/Midland	KMID	NEXSTAR BROADCASTING, INC. - KMID	1	1	1	1	1	1	1	1	1	1	1	
Odessa/Midland		First Baptist Church of Midland	1	1	1	1	1	1	1	1	1	1	1	
Odessa/Midland	KOSA-TV	ICA BROADCASTING I, LTD. - KOSA-TV	1	1	1	1	1	1	1	1	1	1	1	
Odessa/Midland	KMLM	PRIME TIME CHRISTIAN BROADCASTING, INC. - KMLM	1	1	-	-	-	-	-	-	-	-	-	1
Odessa/Midland	KWES-TV	MIDESSA TELEVISION COMPANY - KWES-TV	1	1	1	1	1	1	1	1	1	1	1	
Odessa/Midland		Total in Mkt	4	5	4	4	4	4	4	4	4	4	4	1
Odessa/Midland		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	20%
San Angelo	KIDY	SAGE BROADCASTING CORPORATION - KIDY	1	1	1	1	1	1	1	1	1	1	1	
San Angelo	KLST	NEXSTAR BROADCASTING, INC. - KLST	1	1	1	1	1	1	1	1	1	1	1	
San Angelo		First Baptist Church of San Angelo	1	1	1	1	1	1	1	1	1	1	1	1
San Angelo	KSAN-TV	MISSION BROADCASTING, INC. - KSAN-TV	1	1	1	1	1	1	1	1	1	1	1	
San Angelo		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	1
San Angelo		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	25%
Rapid City	KOTA	DUHAMEL BROADCASTING ENTERPRISES - KOTA-TV	1	1	1	1	1	1	1	1	1	1	1	
Rapid City	KDUH	DUHAMEL BROADCASTING ENTERPRISES - KDUH-TV	1	1	1	1	1	1	1	1	1	1	1	
Rapid City	KSGW	DUHAMEL BROADCASTING ENTERPRISES - KSGW-TV	1	1	1	1	1	1	1	1	1	1	1	
Rapid City	KEVN	KEVN, INC., DEBTOR-IN-POSSESSION - KEVN-TV	1	1	1	1	1	1	1	1	1	1	1	
Rapid City	KCLO	YOUNG BROADCASTING OF RAPID CITY, INC. - KCLO-TV	1	1	1	1	1	1	1	1	1	1	1	
Rapid City		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	3
Rapid City		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	60%
Boise	KBCI	FISHER BROADCASTING - IDAHO TV, L.L.C. - KBCI-TV	1	1	1	1	1	1	1	1	1	1	1	
Boise	KIVI	JOURNAL BROADCAST CORPORATION - KIVI	1	1	1	1	1	1	1	1	1	1	1	
Boise	KTRV	IDAHO INDEPENDENT TELEVISION, INC. - KTRV	1	1	1	1	1	1	1	1	1	1	1	
Boise	KTVB	KING BROADCASTING COMPANY - KTVB	1	1	1	1	1	1	1	1	1	1	1	
Boise		Total in Mkt	4	4	4	4	4	4	4	4	4	4	4	0
Boise		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Idaho Falls-Pocatello	KFXP	COMPASS COMMUNICATIONS OF IDAHO, INC. - KFXP	1	1	1	1	1	1	1	1	1	1	1	
Idaho Falls-Pocatello	KPVI	OREGON TRAIL BROADCASTING COMPANY - KPVI	1	1	1	1	1	1	1	1	1	1	1	
Idaho Falls-Pocatello	KIDK	FISHER BROADCASTING - S.E. IDAHO TV, L.L.C. - KIDK	1	1	1	1	1	1	1	1	1	1	1	
Idaho Falls-Pocatello	KIFI	NPG OF IDAHO, INC. - KIFI-TV	1	1	1	1	1	1	1	1	1	1	1	
Idaho Falls-Pocatello	KISU	STATE BD OF EDUCATION, STATE OF IDAHO - KISU-TV	1	1	-	-	-	-	-	-	-	-	-	
Idaho Falls-Pocatello		Total in Mkt	4	5	4	4	4	4	4	4	4	4	4	0
Idaho Falls-Pocatello		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Twin Falls	KIPT	STATE BOARD OF EDUCATION, STATE OF IDAHO - KIPT	1	1	1	1	1	1	1	1	1	1	1	
Twin Falls	KMVT	NEUHOFF FAMILY LIMITED PARTNERSHIP - KMVT	1	1	1	1	1	1	1	1	1	1	1	
Twin Falls		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Twin Falls		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Des Moines-Ames	WOI	CAPITAL COMMUNICATIONS COMPANY, INC. - WOI-TV	1	1	1	1	1	1	1	1	1	1	1	
Des Moines-Ames	KCCI	DES MOINES HEARST-ARGYLE TV, INC. - KCCI	1	1	1	1	1	1	1	1	1	1	1	
Des Moines-Ames	KDIN	IOWA PUBLIC BROADCASTING BOARD - KDIN-TV	1	1	1	1	1	1	1	1	1	1	1	
Des Moines-Ames	WHO	LOCAL TV IOWA LICENSE, LLC - WHO-TV	1	1	1	1	1	1	1	1	1	1	1	
Des Moines-Ames	KDSM	KDSM LICENSEE, LLC - KDSM-TV	1	1	1	1	1	1	1	1	1	1	1	
Des Moines-Ames		Total in Mkt	5	5	5	5	5	5	5	5	5	3	0	0
Des Moines-Ames		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	60%	0%	0%
Ottumwa-Kirkville	KTVO	KTVO LICENSE SUBSIDIARY, INC. - KTVC	1	1	1	1	1	1	1	1	1	1	1	
Ottumwa-Kirkville		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	0
Ottumwa-Kirkville		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%
Albuquerque-Sante Fe	KOB/K31GJ/K11	KOB-TV, LLC - KOB-TV	1	1	1	1	1	1	1	1	1	1	1	
Albuquerque-Sante Fe	KOBF	KOB-TV, LLC - KOBF	1	1	1	1	1	1	1	1	1	1	1	
Albuquerque-Sante Fe	KOBR	KOB-TV, LLC - KOBR	1	1	1	1	1	1	1	1	1	1	1	

FCC Report  
2 GHz Relocation - Progress Dashboard  
South

South Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Albuquerque-Sante Fe	KOAT/ K34CR/K58EJ	KOAT HEARST-ARGYLE TELEVISION, INC. - KOAT-TV	1	1	1	1	1	1	1	1	1	1	1	
Albuquerque-Sante Fe	KOVT	KOAT HEARST-ARGYLE TELEVISION, INC. - KOVT	1	1	1	1	1	1	1	1	1	1		
Albuquerque-Sante Fe	KOCT	KOAT HEARST-ARGYLE TELEVISION, INC. - KOCT		1	-	-	-	-	-	-	-	-	-	1
Albuquerque-Sante Fe	KASY	ACME TELEVISION LICENSES OF NEW MEXICO, LLC - KASY-TV		1	-	-	-	-	-	-	-	-	-	1
Albuquerque-Sante Fe	KRQE	LIN TELEVISION CORP. - KRQE	1	1	1	1	1	1	1	1	1	1		
Albuquerque-Sante Fe	KBIM	LIN OF NEW MEXICO, LLC - KBIM-TV	1	1	1	1	1	1	1	1	1	1		
Albuquerque-Sante Fe	KASA	LIN OF NEW MEXICO, LLC - KASA-TV	1	1	1	1	1	1	1	1	1	1		
Albuquerque-Sante Fe	KCHF	SON BROADCASTING, INC. - KCHF	1	1	1	1	1	1	1	1	1	1		
Albuquerque-Sante Fe	KNME	REGENTS OF THE UNIV. OF NEW MEXICO - KNME-TV	1	1	1	1	1	1						
Albuquerque-Sante Fe	KRPV	PRIME TIME CHRISTIAN BROADCASTING, INC. - KRPV	1	1	1	1	1	1	1	1	1	1		
Albuquerque-Sante Fe	KENW	EASTERN NEW MEXICO UNIVERSITY - KENW	1	1	1	1	1	1						
Albuquerque-Sante Fe		<b>Total in Mkt</b>	<b>12</b>	<b>14</b>	<b>12</b>	<b>12</b>	<b>12</b>	<b>12</b>	<b>10</b>	<b>10</b>	<b>10</b>	<b>7</b>	<b>1</b>	<b>2</b>
Albuquerque-Sante Fe		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>83%</b>	<b>83%</b>	<b>83%</b>	<b>58%</b>	<b>8%</b>	<b>14%</b>
El Paso	KDBC	KDBC LICENSE, LLC - KDBC-TV	1	1	1	1	1	1	1	1	1	1	1	
El Paso	KINT	ENTRAVISION HOLDINGS, LLC - KINT-TV	1	1	1	1	1	1	1	1	1	1	1	
El Paso	KTSM	COMCORP OF EL PASO LICENSE CORP. - KTSM-TV	1	1	1	1	1	1	1	1	1	1	1	
El Paso	KVIA	NPG OF TEXAS, L.P. - KVIA-TV	1	1	1	1	1	1	1	1	1	1	1	
El Paso	KRWG*	REGENTS OF NEW MEXICO STATE UNIVERSITY - KRWG - TV	1	1	1	1	1	1		1	1	1	1	
El Paso	KTDO	ZGS EL PASO TELEVISION, LP - KTDO		1	-	-	-	-	-	-	-	-	-	
El Paso		<b>Total in Mkt</b>	<b>5</b>	<b>6</b>	<b>5</b>	<b>5</b>	<b>5</b>	<b>5</b>	<b>4</b>	<b>5</b>	<b>5</b>	<b>5</b>	<b>5</b>	<b>0</b>
El Paso		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>80%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>0%</b>
Quincy-Hannibal-Keokuk	KHOA	BARRINGTON QUINCY LICENSE, LLC - KHOA-TV	1	1	1	1	1	1	1	1	1	1	1	
Quincy-Hannibal-Keokuk	WGEM	QUINCY BROADCASTING COMPANY - WGEM-TV	1	1	1	1	1	1	1	1	1	1	1	
Quincy-Hannibal-Keokuk		<b>Total in Mkt</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>2</b>	<b>0</b>
Quincy-Hannibal-Keokuk		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>0%</b>
<b>Combined Total</b>			<b>188</b>	<b>210</b>	<b>188</b>	<b>188</b>	<b>188</b>	<b>188</b>	<b>185</b>	<b>186</b>	<b>186</b>	<b>181</b>	<b>167</b>	<b>50</b>
<b>% Complete</b>			<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>98%</b>	<b>99%</b>	<b>99%</b>	<b>96%</b>	<b>89%</b>	<b>24%</b>

\*KRWG has an Out of Band deal that is pending execution; however, this did not impact the El Paso relocation

FCC Report  
2 GHz Relocation - Progress Dashboard  
West Coast

West Coast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Las Vegas	KLAS	KLAS, INC. - KLAS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Las Vegas	KLVX	CLARK COUNTY SCHOOL DISTRICT - KLVX	1	1	1	1	1	1	1	1	1	1	1	1
Las Vegas	KTNV	JOURNAL BROADCAST CORPORATION - KTNV	1	1	1	1	1	1	1	1	1	1	1	1
Las Vegas	KVBC	VALLEY BROADCASTING COMPANY - KVBC	1	1	1	1	1	1	1	1	1	1	1	1
Las Vegas	KVVU	KVVU BROADCASTING CORPORATION - KVVU-TV	1	1	1	1	1	1	1	1	1	1	1	1
Las Vegas	KVMY	KUPN LICENSEE, LLC - KVMY	1	1	1	1	1	1	1	1	1	1	1	1
Las Vegas		<b>Total in Mkt</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>6</b>	<b>5</b>
Las Vegas		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>#REF!</b>
Los Angeles	KABC	ABC HOLDING COMPANY, INC. - KABC-TV	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KCBS	CBS BROADCASTING INC. - KCBS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KCAL	LOS ANGELES TELEVISION STATION KCAL LLC - KCAL-TV	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KCET	COMMUNITY TELEVISION OF SOUTHERN CALIFORNIA - KCET	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KDOC	ELLIS COMMUNICATIONS KDOC LICENSEE, LLC	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KHIZ	SUNBELT TELEVISION, INC. - KHIZ	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KMEX	KMEX LICENSE PARTNERSHIP, G.P. - KMEX-TV	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KNBC	NBC TELEMUNDO LICENSE CO. - KNBC	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KVEA	NBC TELEMUNDO LICENSE CO. - KVEA	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KTBN	TRINITY BROADCASTING NETWORK, INC. - KTBN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KTLA	KTLA INC. - KTLA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KTTV	FOX TELEVISION STATIONS, INC. - KTTV	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KCOP	KCOP TELEVISION, INC. - KCOP-TV	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KRCA	KRCA LICENSE LLC - KRCA	1	1	-	-	-	-	-	-	-	-	-	-
Los Angeles		SUPERSTATION, INC. - (Los Angeles, CA)	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles		Wexler Video Inc.	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles		Production & Satellite Services, Inc. - WMS874	1	1	-	-	-	-	-	-	-	-	-	-
Los Angeles		COPTERVISION - KC26238	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	Viacom (KCBS-	Angel City Air Incorporated	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KNBC #3 KNB	Coastal Helicopters	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KABC HD KTL	Helinet Aviation Services (Los Angeles)	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	KABC (back up	Helinet Aviation Services (KABC Backup)	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles		Wolfe Air Aviation, Ltd.	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles		CASPER, JOHN - KC26390	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles	Helinet (KTLA backup N43HA))	Helinet Aviation Services LLC (Los Angeles - KTLA backup N43HA)	1	1	1	1	1	1	1	1	1	1	1	1
Los Angeles		<b>Total in Mkt</b>	<b>23</b>	<b>25</b>	<b>23</b>	<b>23</b>	<b>23</b>	<b>23</b>	<b>23</b>	<b>23</b>	<b>23</b>	<b>23</b>	<b>23</b>	<b>0</b>
Los Angeles		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>#REF!</b>
San Diego	KBNT	ENTRAVISION HOLDINGS, L.L.C. - KBNT-CA	1	1	1	1	1	1	1	1	1	1	1	1
San Diego	KFMB	MIDWEST TELEVISION, INC. - KFMB-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Diego	KGTV	MCGRAW-HILL BROADCASTING COMPANY, INC. - KGTV	1	1	1	1	1	1	1	1	1	1	1	1
San Diego	KNSD	STATION VENTURE OPERATIONS, LP - KNSD	1	1	1	1	1	1	1	1	1	1	1	1
San Diego	KSWB	KSWB INC. - KSWB-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Diego	KUSI	CHANNEL 51 OF SAN DIEGO, INC. - KUSI-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Diego		NEWS/SPORTS MICROWAVE RENTAL, INC. - KA86235	1	1	-	-	-	-	-	-	-	-	-	-
San Diego	KNSD	Shier Aviation Corporation dba Corporate Helicopters	1	1	1	1	1	1	1	1	1	1	1	1
San Diego		Metro Networks Communications Inc. San Diego	1	1	1	1	1	1	1	1	1	1	1	1
San Diego		<b>Total in Mkt</b>	<b>8</b>	<b>9</b>	<b>8</b>	<b>8</b>	<b>8</b>	<b>8</b>	<b>8</b>	<b>8</b>	<b>8</b>	<b>8</b>	<b>8</b>	<b>0</b>
San Diego		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>#REF!</b>
SantaBarbra-SanMar-SanLuOb	KCOY	NEWPORT TELEVISION LLC - KCOY-TV	1	1	1	1	1	1	1	1	1	1	1	1
SantaBarbra-SanMar-SanLuOb		RAUL AND CONSUELO PALAZUELOS - K07TA	1	1	-	-	-	-	-	-	-	-	-	1
SantaBarbra-SanMar-SanLuOb	KEYT	SMITH MEDIA LICENSE HOLDINGS, LLC - KEYT-TV	1	1	1	1	1	1	1	1	1	1	1	1
SantaBarbra-SanMar-SanLuOb	KSBY	KSBY COMMUNICATIONS, INC. - KSBY	1	1	1	1	1	1	1	1	1	1	1	1
SantaBarbra-SanMar-SanLuOb		<b>Total in Mkt</b>	<b>3</b>	<b>4</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>1</b>
SantaBarbra-SanMar-SanLuOb		<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>#REF!</b>
Bakersfield	KBAK	FISHER BROADCASTING - CALIFORNIA TV, L.L.C. - KBAK-TV	1	1	1	1	1	1	1	1	1	1	1	1

FCC Report  
2 GHz Relocation - Progress Dashboard  
West Coast

West Coast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Bakersfield	KBTF-CA	KFTV LICENSE PARTNERSHIP, G.P. - KBTF-CA		1	-	-	-	-	-	-	-	-	-	1
Bakersfield	KERO	MCGRAW-HILL BROADCASTING COMPANY, INC. - KERO-TV	1	1	1	1	1	1	1	1	1	1	1	1
Bakersfield	KGFT	NEWPORT TELEVISION LLC - KGFT-TV	1	1	1	1	1	1	1	1	1	1	1	1
Bakersfield		Total in Mkt	3	4	3	3	3	3	3	3	3	3	3	3
Bakersfield		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	#REF!
Palm Springs	KESQ	GULF-CALIFORNIA BROADCAST COMPANY - KESQ-TV	1	1	1	1	1	1	1	1	1	1	1	1
Palm Springs	KMIR	Journal Broadcast Group, Inc. - KMIR-TV	1	1	1	1	1	1	1	1	1	1	1	1
Palm Springs		Total in Mkt	2	2	2	2	2	2	2	2	2	2	2	0
Palm Springs		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	#REF!
San Francisco-Oak-San Jose	KDTV	KDTV LICENSE PARTNERSHIP, G.P. - KDTV	1	1	1	1	1	1	1	1	1	1	1	1
San Francisco-Oak-San Jose	KFTY	NEWPORT TELEVISION LLC - KFTY	1	1	1	1	1	1	1	1	1	1	1	1
San Francisco-Oak-San Jose	KGO	KGO TELEVISION, INC. - KGO-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Francisco-Oak-San Jose	KICU	KTVU PARTNERSHIP - KICU-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Francisco-Oak-San Jose	KTVU	KTVU PARTNERSHIP - KTVU	1	1	1	1	1	1	1	1	1	1	1	1
San Francisco-Oak-San Jose	KNTV	NBC TELEMUNDO LICENSE CO. - KNTV	1	1	1	1	1	1	1	1	1	1	1	1
San Francisco-Oak-San Jose	KSTS	NBC TELEMUNDO LICENSE CO. - KSTS	1	1	1	1	1	1	1	1	1	1	1	1
San Francisco-Oak-San Jose	KPIX	CBS BROADCASTING INC. - KPIX-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Francisco-Oak-San Jose	KRON	YOUNG BROADCASTING OF SAN FRANCISCO, INC. - KRON-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Francisco-Oak-San Jose	KTEH	KTEH-TV FOUNDATION - KTEH	1	1	1	1	1	1	1	1	1	1	1	1
San Francisco-Oak-San Jose	KUNO	CONCORD LICENSE, LLC - KUNO-TV	1	1	1	1	1	1	1	1	1	1	1	1
San Francisco-Oak-San Jose	KGO Spare K	Helinet Aviation Services (San Francisco)	1	1	1	1	1	1	1	1	1	1	1	1
San Francisco-Oak-San Jose		Metro Networks Communications Inc. San Francisco	1	1	1	1	1	1	1	1	1	1	1	1
San Francisco-Oak-San Jose		P.O.V. VIDEO	1	1	1	1	1	1	1	1	1	1	1	1
San Francisco-Oak-San Jose		Total in Mkt	13	14	13	13	13	13	13	13	13	13	13	0
San Francisco-Oak-San Jose		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	#REF!
Sacramnto-Slkt-Modesto	KCRA	HEARST-ARGYLE STATIONS, INC. - KCRA-TV	1	1	1	1	1	1	1	1	1	1	1	1
Sacramnto-Slkt-Modesto	KMAX	SACRAMENTO TELEVISION STATIONS, INC. - KMAX-TV	1	1	1	1	1	1	1	1	1	1	1	1
Sacramnto-Slkt-Modesto	KOVR	SACRAMENTO TELEVISION STATIONS, INC. - KOVR	1	1	1	1	1	1	1	1	1	1	1	1
Sacramnto-Slkt-Modesto	KTXL	CHANNEL 40, INC. - KTXL	1	1	1	1	1	1	1	1	1	1	1	1
Sacramnto-Slkt-Modesto	KUVS	KUVS LICENSE PARTNERSHIP, G.P. - KUVS-TV	1	1	1	1	1	1	1	1	1	1	1	1
Sacramnto-Slkt-Modesto	KVIE	KVIE, INC. - KVIE	1	1	1	1	1	1	1	1	1	1	1	1
Sacramnto-Slkt-Modesto	KXTV	KXTV, INC. - KXTV	1	1	1	1	1	1	1	1	1	1	1	1
Sacramnto-Slkt-Modesto	KXTV	Helinet Aviation Services (Sacramento)	1	1	1	1	1	1	1	1	1	1	1	1
Sacramnto-Slkt-Modesto	KCRA	Sacramento Executive Helicopters, Inc.	1	1	1	1	1	1	1	1	1	1	1	1
Sacramnto-Slkt-Modesto		Total in Mkt	9	9	9	9	9	9	9	9	9	9	9	0
Sacramnto-Slkt-Modesto		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	#REF!
Eureka	KEET	REDWOOD EMPIRE PUBLIC TELEVISION, INC - KEET	1	1	1	1	1	1	1	1	1	1	1	1
Eureka	KIEM	POLLACK/BELZ BROADCASTING CO., LLC - KIEM-TV	1	1	1	1	1	1	1	1	1	1	1	1
Eureka	KVIQ	RAUL BROADCASTING COMPANY OF EUREKA, INC. - KVIQ	1	1	1	1	1	1	1	1	1	1	1	1
Eureka		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	1
Eureka		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	#REF!
Fresno-Visalia	KFSN	ABC, INC. - KFSN-TV	1	1	1	1	1	1	1	1	1	1	1	1
Fresno-Visalia	KFTV	KFTV LICENSE PARTNERSHIP, G.P. - KFTV	1	1	1	1	1	1	1	1	1	1	1	1
Fresno-Visalia	KGPE	NEWPORT TELEVISION LLC - KGPE	1	1	1	1	1	1	1	1	1	1	1	1
Fresno-Visalia	KMPH	KMPH(TV) LICENSE, LLC - KMPH	1	1	1	1	1	1	1	1	1	1	1	1
Fresno-Visalia	KSEE	KSEE LICENSE, INC. - KSEE	1	1	1	1	1	1	1	1	1	1	1	1
Fresno-Visalia		Total in Mkt	5	5	5	5	5	5	5	5	5	5	5	0
Fresno-Visalia		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	#REF!
Reno	KOLO	GRAY TELEVISION LICENSEE, INC. - KOLO-TV	1	1	1	1	1	1	1	1	1	1	1	1
Reno	KRNV	SIERRA BROADCASTING COMPANY - KRNV	1	1	1	1	1	1	1	1	1	1	1	1
Reno	KTVN	SARKES TARZIAN, INC. - KTVN	1	1	1	1	1	1	1	1	1	1	1	1
Reno		Total in Mkt	3	3	3	3	3	3	3	3	3	3	3	1
Reno		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	#REF!
Monterey-Salinas	KION	NEWPORT TELEVISION LLC - KION-TV	1	1	1	1	1	1	1	1	1	1	1	1
Monterey-Salinas	KCBA	SEAL ROCK BROADCASTERS, L.L.C. - KCBA	1	1	1	1	1	1	1	1	1	1	1	1
Monterey-Salinas	KSBW	HEARST-ARGYLE STATIONS, INC. - KSBW	1	1	1	1	1	1	1	1	1	1	1	1
Monterey-Salinas		Central Coast Uplink	1	1	1	1	1	1	1	1	1	1	1	1
Monterey-Salinas		Total in Mkt	3	4	3	3	3	3	3	3	3	3	3	0

FCC Report  
2 GHz Relocation - Progress Dashboard  
West Coast

West Coast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Monterey-Salinas		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	#REF!
Chico-Redding	KHSL	CATAMOUNT BROADCASTING OF CHICO-REDDING, INC. - KHSL-TV	1	1	1	1	1	1	1	1	1	1	1	
Chico-Redding	KNVN	CHICO LICENSE, L.L.C. - KNVN	1	1	-	-	-	-	-	-	-	-	-	
Chico-Redding	KRCR	BLUESTONE LICENSE HOLDINGS INC. - KRCR-TV	1	1	1	1	1	1	1	1	1	1	1	
Chico-Redding		Total in Mkt	2	3	2	2	2	2	2	2	2	2	2	0
Chico-Redding		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	#REF!
Honolulu	KGMB	HITV LICENSE SUBSIDIARY, INC. - KGMB	1	1	1	1	1	1	1	1	1	1	1	
Honolulu	KHET	HAWAII PUBLIC TELEVISION FOUNDATION - KHET	1	1	1	1	1	1	1	1	1	1	1	
Honolulu	KHNL/KFVE - K	KHNL/KFVE LICENSE SUBSIDIARY, LLC - KHNL	1	1	1	1	1	1	1	1	1	1	1	
Honolulu	KHON/KAI/KH	NVT HAWAII LICENSEE, LLC - KHON-TV	1	1	1	1	1	1	1	1	1	1	1	
Honolulu	KITV/KMAU	HEARST-ARGYLE STATIONS, INC. - KITV	1	1	1	1	1	1	1	1	1	1	1	
Honolulu	KWHE	LESEA BROADCASTING CORPORATION - KWHE	1	1	1	1	1	1	1	1	1	1	1	
Honolulu		Time Warner Entertainment Company, LP	1	1	1	1	1	1	1	1	1	1	1	
Honolulu	KHNL	Genesis Aviation, Inc.	1	1	1	1	1	1	1	1	1	1	1	
Honolulu		Total in Mkt	8	8	8	8	8	8	8	8	8	6	0	0
Honolulu		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	75%	0%	#REF!
Portland, OR	KATU	FISHER BROADCASTING - PORTLAND TV, L.L.C. - KATU	1	1	1	1	1	1	1	1	1	1		
Portland, OR	KGW	KING BROADCASTING COMPANY - KGW	1	1	1	1	1	1	1	1	1	1		
Portland, OR	KOIN	NVT PORTLAND LICENSEE, LLC - KOIN	1	1	1	1	1	1	1	1	1	1		
Portland, OR	KOPB /K26FQ /K17AA/K/ 21FS/ K51GJ/ K24FH/ K19BK/ K61BU/ K36BA	OREGON PUBLIC BROADCASTING - KOPB-TV	1	1	1	1	1	1	1	1	1	1		
Portland, OR	KTVR/K15DY	OREGON PUBLIC BROADCASTING - KTVR	1	1	1	1	1	1	1	1	1	1		
Portland, OR	KPTV	MEREDITH CORPORATION - KPTV	1	1	1	1	1	1	1	1	1	1		
Portland, OR	KPXG	PAXSON SALEM LICENSE, INC. - KPXG	1	1	-	-	-	-	-	-	-	-	-	1
Portland, OR	KRCW	TRIBUNE BROADCAST HOLDINGS, INC. - KRCW	1	1	1	1	1	1	1	1	1	1		
Portland, OR		Total in Mkt	7	8	7	7	7	7	7	7	7	5	0	1
Portland, OR		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	71%	0%	#REF!
Eugene	KEZI	KEZI, INC. - KEZI	1	1	1	1	1	1	1	1	1	1		
Eugene	KMTR	NEWPORT TELEVISION LLC - KMTR	1	1	1	1	1	1	1	1	1	1		
Eugene	KVAL	FISHER BROADCASTING - OREGON TV, L.L.C. - KVAL-TV	1	1	1	1	1	1	1	1	1	1		
Eugene		Total in Mkt	3	3	3	3	3	3	3	3	3	2	0	0
Eugene		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	67%	0%	#REF!
Bend, OR	KOAB	OREGON PUBLIC BROADCASTING - KOAB-TV	1	1	1	1	1	1	1	1	1	1		
Bend, OR	KTVZ	NPG OF OREGON, INC. - KTVZ	1	1	1	1	1	1	1	1	1	1		
Bend, OR		Total in Mkt	2	2	2	2	2	2	2	2	2	1	0	0
Bend, OR		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	50%	0%	#REF!
Medford-Klamath Falls	KOBI	CALIFORNIA OREGON BROADCASTING, INC. - KOBI	1	1	1	1	1	1	1	1	1	1		
Medford-Klamath Falls	KSYS	SOUTHERN OREGON PUBLIC TV, INC. - KSYS	1	1	1	1	1	1	1	1	1	1		
Medford-Klamath Falls	KTVL	FREEDOM BROADCASTING OF OREGON LICENSEE, L.L.C. - KTVL	1	1	1	1	1	1	1	1	1	1		
Medford-Klamath Falls		Total in Mkt	3	3	3	3	3	3	3	3	3	1	0	0
Medford-Klamath Falls		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	33%	0%	#REF!
Anchorage	KAKM	ALASKA PUBLIC TELECOMMUNICATIONS INC - KAKM	1	1	1	1	1	1	1	1	1	1		
Anchorage	KTUU	NORTHERN LIGHTS MEDIA, INC. - KTUU-TV	1	1	1	1	1	1	1	1	1	1		
Anchorage	KTVA	ALASKA BROADCASTING COMPANY, INC. - KTVA	1	1	1	1	1	1	1	1	1	1		
Anchorage		Total in Mkt	3	3	3	3	3	3	3	3	2	2	0	0
Anchorage		% Complete	-	100%	100%	100%	100%	100%	100%	100%	67%	67%	0%	#REF!
Juneau, AK	KTOO	CAPITAL COMMUNITY BROADCASTING, INC. - KTOO-TV	1	1	1	1	1	1	1	1	1	1	1	1
Juneau, AK		Total in Mkt	1	1	1	1	1	1	1	1	1	1	1	1
Juneau, AK		% Complete	-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	#REF!

FCC Report  
 2 GHz Relocation - Progress Dashboard  
 West Coast

West Coast Stations	Call Letters	Licensee	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
Guam	KGTF	GUAM EDUCATIONAL TELECOMMUNICATIONS CORP. - KGTF	1	1	1	1	1	1	1	1	1	1	1	
Guam	Total in Mkt		1	1	1	1	1	1	1	1	1	1	1	0
Guam	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	#REF!
Seattle-Tacoma	KCPQ	TRIBUNE TELEVISION NORTHWEST, INC. - KCPQ	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma	KCTS	KCTS TELEVISION - KCTS-TV	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma	KING	KING BROADCASTING COMPANY - KING-TV	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma	KIRO	KIRO-TV, INC. - KIRO-TV	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma	KOMO	FISHER BROADCASTING - SEATTLE TV, L.L.C. - KOMO-TV	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma	KSTW	THE CW TELEVISION STATIONS INC. - KSTW	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma	KVOS	NEWPORT TELEVISION LLC - KVOS-TV	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma		Metro Networks Communications Inc. Seattle	1	1	1	1	1	1	1	1	1	1	1	
Seattle-Tacoma	Total in Mkt		8	8	8	8	8	8	8	8	8	8	8	0
Seattle-Tacoma	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	100%	#REF!
Spokane	KAYU	MOUNTAIN LICENSES, L.P. - KAYU-TV	1	1	1	1	1	1	1	1	1			
Spokane	KCDT	STATE BOARD OF EDUCATION, STATE OF IDAHO - KCDT	1	1	1	1	1	1	1	1	1			
Spokane	KHQ	KHQ, INCORPORATED - KHQ-TV	1	1	1	1	1	1	1	1	1	1		
Spokane	KREM	KING BROADCASTING COMPANY - KREM-TV	1	1	1	1	1	1	1	1	1	1		
Spokane	KSPS	SPOKANE SCHOOL DISTRICT #81 - KSPS-TV	1	1	1	1	1	1	1	1	1	1		
Spokane	KSKN	KSKN TELEVISION, INC. - KSKN	1	1	-	-	-	-	-	-	-	-		
Spokane	KXLY	SPOKANE TELEVISION, INC. - KXLY-TV	1	1	1	1	1	1	1	1	1	1		
Spokane	Total in Mkt		6	7	6	6	6	6	6	6	6	3	0	0
Spokane	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	50%	0%	#REF!
Yakima-Pasco-RchInd-Knnwck	KAPP	APPLE VALLEY BROADCASTING, INC. - KAPP	1	1	1	1	1	1	1	1	1	1		
Yakima-Pasco-RchInd-Knnwck	KVEW	APPLE VALLEY BROADCASTING, INC. - KVEW	1	1	1	1	1	1	1	1	1	1		
Yakima-Pasco-RchInd-Knnwck	KIMA	FISHER BROADCASTING - WASHINGTON TV, L.L.C. - KIMA-TV	1	1	1	1	1	1	1	1	1	1		
Yakima-Pasco-RchInd-Knnwck	Total in Mkt		3	3	3	3	3	3	3	3	3	3	0	0
Yakima-Pasco-RchInd-Knnwck	% Complete		-	100%	100%	100%	100%	100%	100%	100%	100%	100%	0%	#REF!
<b>Combined Total</b>			<b>128</b>	<b>138</b>	<b>128</b>	<b>128</b>	<b>128</b>	<b>128</b>	<b>128</b>	<b>128</b>	<b>127</b>	<b>116</b>	<b>93</b>	<b>13</b>
<b>% Complete</b>			<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>99%</b>	<b>91%</b>	<b>73%</b>	<b>9%</b>

FCC Report  
2 GHz Relocation - Progress Dashboard  
National

	2GHz Relocation Frequency Relocation Agreements	Phase 1: Market Kickoff	Phase 2: Inventories Submitted	Phase 3: Inventories Verified	Phase 4a: Quote Packages Submitted to Sprint Nextel	Phase 4b: Quote Packages Approved by Sprint Nextel	Phase 5: Frequency Relocation Agreements Executed	Phase 6a: All Purchase Orders Submitted	Phase 6b: All Equipment Delivered	Phase 7: All Equipment Installed	Phase 8a: DMA Relocated	Phase 8b: Contract Closed
<b>National</b>												
RF Central LLC	1	1	1	1	1	1	1	1	1	1	1	
Express Lane Traffic LLC	1	1	1	1	1	1	1	1	1	1	1	
American Broadcasting Companies, Inc. (NY)	1	1	1	1	1	1	1	1	1	1	1	
NBC Network News (New York)	1	1	1	1	1	1	1	1	1	1	1	
Total RF Productions, LLC - KA86431	1	1	1	1	1	1	1	1	1	1	1	
Western Technical Services (A Division of Focus Com - WMW991	1	1	1	1	1	1	1	1	1	1	1	
RANDY HERMES PRODUCTION DBA AERIAL VIDEO SYSTEMS - WMI780	1	1	1	1	1	1	1	1	1	1	1	
SUPERSTATION, INC. (Chicago, Dallas, San Fran)	1	1	-	-	-	-	-	-	-	-	-	
Broadcast Sports Enterprises Inc. - WPJD842	1	1	1	1	1	1	1	1	1	1	1	
3G WIRELESS INC. - WPQW931	1	1	1	1	1	1	1	1	1	1	1	
ABC News (DC)	1	1	1	1	1	1	1	1	1	1	1	1
Fox News Channel	1	1	1	1	1	1	1	1	1	1	1	
Goodyear Tire & Rubber Company - WMQ612	1	1	1	1	1	1	1	1	1	1	1	1
GSN NEWS INC - KC26232	1	1	1	1	1	1	1	1	1	1	1	1
Helinet Aviation Services (East Coast Spare)	1	1	1	1	1	1	1	1	1	1	1	
Helinet Aviation Services (West Coast Spare)	1	1	1	1	1	1	1	1	1	1	1	
RF Central LLC (formerly Microwave Service Corporation)	1	1	1	1	1	1	1	1	1	1	1	
NBC Network News (Wash DC)	1	1	1	1	1	1	1	1	1	1	1	
CBS Network News	1	1	1	1	1	1	1	1	1	1	1	
GLOBAL MICROWAVE SYSTEMS INC - KA86394	1	1	1	1	1	1	1	1	1	1	1	1
DIRECT BROADCAST SERVICES - WMI754	1	1	1	1	1	1	1	1	1	1	1	1
Remote Facilities Consulting Services - WMN611	1	1	1	1	1	1	1	1	1	1	1	1
NBC Network News (West Coast)	1	1	1	1	1	1	1	1	1	1	1	
UNIVERSAL SATELLITE COMMUNICATIONS INCORPORATED - KC26389		1	-	-	-	-	-	-	-	-	-	
BORGESON, TOM R - KC26374	1	1	1	1	1	1	1	1	1	1	1	
<b>Combined Total</b>	<b>23</b>	<b>25</b>	<b>23</b>	<b>23</b>	<b>23</b>	<b>23</b>	<b>23</b>	<b>23</b>	<b>23</b>	<b>23</b>	<b>23</b>	<b>6</b>
<b>% Complete</b>	<b>-</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>100%</b>	<b>26%</b>

## Appendix D

Deals Pending Sprint Deal Package Approval							
Count	Call Sign / Deal Name	Deal ID	Date Submitted to HQ	Group Owner	DMA	Targeted Relocation Month	Processing Status

Approved Deals Pending FRA Execution								
	Call Sign / Deal Name	Deal ID	Date DD Approved	Group Owner	DMA	Targeted Relocation Month	Legal Status	Legal Status Description
1a	KENW / EASTERN NEW MEXICO UNIVERSITY - KENW (OOB)	DL1907417290	1/25/2010	Eastern New Mexico University	ALBUQ-SANTA FE	2009-01	Initial draft sent within past 45 days.	
1b	KENW / EASTERN NEW MEXICO UNIVERSITY - KENW	DL1907446667	11/23/2009	Eastern New Mexico University	ALBUQ-SANTA FE	2009-01	Initial draft sent within past 45 days.	
2a	KNME / REGENTS OF THE UNIV. OF NEW MEXICO - KNME-TV	DL1907417861	11/20/2009	N/A	ALBUQ-SANTA FE	2009-01	Initial draft sent within past 45 days.	
2b	KNME / REGENTS OF THE UNIV. OF NEW MEXICO - KNME-TV (OOB)	DL1907447327	1/22/2010	N/A	ALBUQ-SANTA FE	2009-01	Initial draft sent within past 45 days.	
3	KRWG / REGENTS OF NEW MEXICO STATE UNIVERSITY - KRWG-TV (OOB)	DL1907445385	1/20/2010	N/A	EL PASO	2009-01	Initial draft sent within past 45 days.	

## Appendix E

**Last in Market**

<b>Call Sign</b>	<b>Licensee</b>	<b>Group Owner</b>	<b>Target Relocation</b>	<b>Market</b>
WANE	INDIANA BROADCASTING, LLC - WANE-TV	LIN Television Corporation	Apr-2009	Ft. Wayne
WKBW	WKBW-TV LICENSE, INC. - WKBW-TV	Granite Broadcasting Corporation	Jun-2009	Buffalo
WCYB	BLUESTONE LICENSE HOLDINGS INC. - WCYB-TV	BlueStone TV Holdings Inc	Jul-2009	Tri-Cities, TN-VA
KOAB	OREGON PUBLIC BROADCASTING - KOAB-TV	Oregon Public Broadcasting	Aug-2009	Bend
WLWT	OHIO/OKLAHOMA HEARST-ARGYLE TV, INC - WLWT	Hearst-Argyle TV Incorporated	Aug-2009	Cincinnati
WHBF	CORONET COMMUNICATIONS COMPANY - WHBF-TV	Citadel Communications Company Ltd	Aug-2009	Davenport-R.Island-Moline
WDTN	WDTN BROADCASTING, LLC - WDTN	LIN Television Corporation	Aug-2009	Dayton
WEHT	GILMORE BROADCASTING CORPORATION - WEHT	N/A	Aug-2009	Evansville
KPAX	KPAX COMMUNICATIONS, INC. - KPAX-TV	N/A	Aug-2009	Missoula
KMEG	WAITT BROADCASTING, INC. - KMEG	N/A	Aug-2009	Sioux City

## Appendix F

## APPENDIX F

### Markets projected to relocate in February 2010:

- **St. Louis, MO (DMA #21):** Three stations in this market did not receive truck transmitters until the first of December, and they have just finished installing them. One station was not able to schedule commencement of central receive site installation until January 4, 2010. The station's Chief Engineer has coordinated a February 16, 2010, relocation date with the other stations in the market, provided their installations are complete.
- **Cincinnati, OH (DMA #32):** This is a "last in market" situation. One station has been waiting on its installer. The original install date for this station was in September 2009, and the other stations in the market completed installation in November 2009. The installer may finish installation on February 1, so that the market could possibly relocate before the commencement of the ratings sweeps on February 3; however, installer estimates are subject to change and revision particularly in adverse winter weather conditions. The stations will not relocate during February sweeps. Furthermore, winter weather could complicate the relocation process.
- **Minot-Bismarck-Dickinson, ND (DMA #152):** Market relocation at the end of January was delayed into February as a result of harsh weather conditions.
- **Missoula, MT (DMA #171):** All stations except one have relocated. They are all far enough apart that this has not created any operational problems. The last station is tied to the stations in the Butte-Bozeman, MT DMA where the winter weather has been extremely bad.

### Markets projected to relocate in March 2010:

- **Columbus, OH (DMA #34):** One station has two more ENG trucks to self-install. A second station is waiting on a tower owner at one of its receive sites to complete structural tower work to accommodate the weight of the new steerable antenna that the station is installing. There is an outside possibility that both stations will finish before commencement of the February sweeps so that the market could relocate in early February; however, none of the stations in the market will relocate during sweeps, so it is more likely that the market will relocate in March after completion of the sweeps.
- **Buffalo, NY (DMA #44):** All three stations had to delay installation work for about 3 months because the tower manager for a receive site required revisions to site leases to undertake the relocation work. The installer cannot return until mid-February, weather permitting, and installation will take roughly two weeks.
- **Lexington, KY (DMA #66):** This market is tied to the Louisville, KY DMA for relocation, and, like Louisville, it is not willing to relocate during the February sweeps. In addition, one station has had some configuration problems with its equipment, and the installer has left the market while the problems are resolved. The installer will return once the equipment is re-configured and re-sent (on schedule for shipping on January 27). Furthermore, two other commonly-controlled stations have had

significant equipment problems, coupled with installer delays. They are not yet finished installing the last of their fixed links.

- **Dayton, OH (DMA #56):** This is a “last in market” situation. The installer has started on the ground work, but has not yet scheduled the tower work. The installer has advised that if it can locate a tower crew, then the station is willing to allow installation in February during the sweeps. Ice has created problems for tower climbing.
- **Des Moines-Ames, IA (DMA #70):** One installer was supposed to install most of the stations in the market (4 of 6). As of the first of the year, the installer had not scheduled any of them. Two of the stations changed installers, and one was completed on January 25. The other station is substantially complete, but still has a few configuration problems. A third station is self-installing and has a few configuration issues, but this station is willing to relocate with the others even if it is not finished trouble-shooting. The market will not relocate during the February sweeps.
- **Honolulu, HI (DMA #71):** One station received its equipment at the end of September. Installation was started at two stations right after the November sweeps, and stopped for two weeks over the holiday period (as most installations did). Installers struggled for several weeks trying to upgrade three (3) antenna sites. Ultimately, because of the age and condition of these antennas, Sprint decided to pay to replace them. The antennas are being shipped, and the installers will resume installation on February 1 (the stations are willing to have them installed during the February sweeps). Installation should take about 2 weeks. Relocation will be the first week in March after the sweeps period has ended, unless the entire market is willing to relocate as soon as the installation is complete.
- **Cedar Rapids-Waterloo-Iowa City-Dubuque, IA (DMA #90):** One station received its ENG truck transmitters at the end of December 2009. The station has not been able to get its installer of choice to schedule an install date until just recently. Installation is currently set for March 8, 2010, and it should take a week or two. Another station lost its receive site, and it has been working on a new tower lease in Iowa City, which is now complete. That station plans on installing during February.
- **Tri-Cities, TN-VA (DMA #92):** This is a “last in market” situation. The other stations have been ready to relocate since mid-October. Equipment for the last station was delivered at the end of November. The Chief Engineer bench-tested all of it during December, and he realized that some of it needed to be returned to the manufacturer for updating before it could be configured properly for installation. The station prefers to self-install its equipment and does not want to install during the February sweeps.
- **Evansville, IN (DMA #98):** Only one station remains to be installed. This station is one of the last installations that the installer has scheduled. The station has had several configuration problems with its equipment. The manufacturer is conducting trouble-shooting, and the installer will have to return once the equipment is corrected and sent back to the station. The manufacturer has provided no projected delivery date. Another station is also still waiting on its installer, who estimates installation at the end of February, but installation at this station is not necessary for relocation of the market, because it does not currently use its 2 GHz equipment.
- **Ft. Wayne, IN (DMA #103):** This is a “last in market” situation. The station has been waiting on its installer, who has pushed the schedule back 6 times in the last 6 months due to scheduling problems and lack of personnel. The station hopes to schedule installation in February, and it is willing to install

during the February sweeps. It remains to be seen whether the rest of the market will agree to relocate during the February sweeps period. If not, they will do so after February sweeps.

- **Sioux City, IA (DMA #144):** This is a “last in market” situation. The last of the station’s equipment was shipped on January 22, 2010. The installer has done a partial install and needs to return to install the last central receive site. The weather currently prohibits tower work, so installation is on hold.
- **Butte-Bozeman, MT DMA #190):** The stations are working on the installations (self-install), but the winter weather has been brutal. They have been doing the best they can. The links are spread out over hundreds of miles, and some are tied to the Missoula market. They are currently *snowshoeing* some 2 GHz equipment to sites that even snowcats cannot reach.

#### **Markets projected to relocate in April 2010:**

- **Indianapolis, IN (DMA #26):** One station received, on January 20, the equipment for one of its receive sites; however, it will not install the equipment during the February sweeps. It will begin self-installing immediately after sweeps. Two stations have the same installer, and both have been put off several times. The current schedule is for installation to commence March 15 and to take two to three weeks. A fourth station has had a number of equipment and configuration problems, and the installer has been rather slow. They are almost finished installing, but a few configuration problems remain.
- **Lafayette, IN (DMA #194):** This one-station market has been installed since June of 2009, but is close enough to Indianapolis that they have to relocate together to avoid interference.
- **Davenport, IA – Rock Island-Moline, IL (DMA #88):** This is a “last in market” situation. The station received its equipment in early December, and has a very small staff. The station has refused offers of outside help and is insistent on doing the install itself. The station indicates that it will be another 30-60 days before it is finished. The rest of the market has been ready to relocate since early November. Because of close proximity, this market must relocate with the Cedar Rapids market.
- **Wausau-Rhineland, WI (DMA #136):** Ice, strong winds and winter weather have delayed installation work that must be done at one site used by two stations in the market.

#### **Markets projected to relocate in June 2010:**

- **Portland, OR (DMA #23):** There are a number of stations in Portland that are not completely finished. Two stations in the Oregon Public Broadcasting system have had equipment and installer troubles. Installation is to take at least another 30-60 days. Another station has had to wait for its installer to complete installation at three (3) sites. Two other stations have other small items for their installer to finish, which should be completed by February 1. Another station is waiting on the phone company to install DSL lines for its remote control system before its installer can return to hook up the control system. The Portland, Eugene, Medford-Klamath Falls and Bend markets must relocate together.

- **Eugene, OR (DMA #122):** One station does not yet have an installation date from its installer. Tentative dates are for some time in February. This station's equipment did not ship until late November. Another station has been self-installing for some time, and it has had significant problems with its equipment, and with the installation of a specialized out-of-band system. As noted above, Eugene must wait for the other markets in Oregon to relocate.
- **Medford-Klamath Falls, OR (DMA #142):** The relocation of this market is impacted by a very large 5-station mega-relocation effort (4 full-power stations and one Low Power TV station) that incorporates some 50 fixed links throughout Oregon and extreme Northern California. They have some particularly difficult and ingeniously engineered mountain-top installations feeding remote translators that have had to be completely re-engineered (including geothermal generators to power sites when the solar power fails). Installer capability has been stretched. One station in the market has presented a particularly interesting problem. The station was verified, and, in 2006, it signed off on its scrubbed 2 GHz equipment inventory. The equipment arrived in September, and when the installer arrived in early January 2010 to install the equipment, it was found that none of the equipment sent was appropriate for the application. The station is being completely re-verified beginning January 25, 2010, and the equipment engineering and procurement process will have to start over. Further delays could occur if the manufacturer does not have what the station needs in stock. Further, as noted above, Medford-Klamath Falls must wait for the other markets in Oregon to relocate.
- **Bend, OR (DMA #200):** This is a "last in market" situation. The station is part of a complicated 3-station network for Oregon Public Broadcasting, which stretches all over the state. The installer has taken a very long time to schedule and complete this job. Installation will take another 30-60 days at least. Furthermore, this is an especially large complicated job. As noted above, Bend must wait for the other markets in Oregon to relocate.
- **Spokane, WA (DMA #78):** One station has complicated remote-controlled camera systems involved in the relocation process. The manufacturer and installer are trying to resolve problems encountered with the installation of these systems. Another station has a very complicated and highly unique control system. Installation of this control system has encountered numerous technical and budgetary problems, prompting work stoppages by the installer. This installation problem has also delayed relocation of a fixed link associated with another co-located station. The latter station's equipment has been installed but cannot be turned on until the former station's installation is complete. Winter-weather issues have complicated installations at many of the mountain sites in the market.
- **Yakima-Pasco-Richland-Kennewick, WA (DMA #124):** Two stations in this market are sister stations of the station in the Spokane market with the very complicated and highly unique control system. Together the three stations participate in a video and control network. They are having the same developmental and installation issues as their sister station in Spokane.
- **Rochester, MN-Mason City, IA-Austin, MN (DMA #153):** All three stations are still installing. One station has not yet scheduled installation with its installer. The Chief Engineer has no staff and has had a difficult DTV installation and other problems. A second station has asked for and received approval on DSL lines for its control system, as its current 2-wire circuits will not handle the high-speed data traffic. However, this station has not yet confirmed that it has reached out to the data company to get the DSL lines installed. The equipment installer will need to return to hook up the control system once the DSL lines are in place. A third station is self-installing. The entire market is impacted by winter weather conditions for the foreseeable future.

### **Markets projected to relocate in July 2010:**

- **Albuquerque-Santa Fe, NM (DMA #49):** Seven of the stations in the market are complete and ready for relocation. Three stations have a 52-link system throughout the state. That equipment was not delivered until early November. Meanwhile, the installer was busy installing elsewhere. The installer commenced work in early January and is working until February sweeps begin, at which point it must stop. Installation will resume after completion of the February sweeps. Furthermore, installation has been difficult due to winter weather conditions in the New Mexico mountains. Some of the fixed-link installations will be installed but not put on line because they will interfere with installations for the New Mexico public television stations. Sprint has delivered to the three New Mexico public television stations (KNME, KENW, and KRWG) all of their Frequency Relocation Agreement materials, including the various FRA Schedules. The stations are in the process of reviewing these materials. Once these five outstanding FRAs are executed, then these stations can submit purchase orders and initiate other relocation efforts.
- **Anchorage, AK (DMA #155):** One incumbent received its equipment in late December, but all of the sites are currently inaccessible. Furthermore, another station has not had a full-time Chief Engineer for 6 months. The station now has a part-time chief who is trying to address and resolve problems inherited from his predecessor. Some of this station's equipment had to be returned to the manufacturer to be upgraded, and it has just been received back by the station. The rest of this station's equipment has not yet been delivered with no current due date from the manufacturer. That manufacturer has not been actively involved in and is not overly familiar with the 2 GHz relocation project.