



November 21, 2012

Armstrong County, PA FCC Waiver (Proceeding 99-87) Construction Date Extension Request

Waiver Confirmation Number: 2012109430210

Waiver Filing Date: 10/09/2012

In reference to our previously filed Narrowband Waiver request, Armstrong County requests amendment of the waiver date from March 31, 2013 to September 30, 2013 to accommodate construction requirements in development of the ICORRS project. This effort impacts both Armstrong and Indiana Counties and this new date will correspond with the delay expectations already filed and granted under Indiana's waiver request.

Respectfully,

Ronald D. Baustert, ENP
911 Coordinator
Armstrong County Department of Public Safety