



Robert Vitanza
General Attorney

AT&T Services, Inc.
208 S. Akard Street, Rm 2914
Dallas, TX 75202

Phone: 214.757.3357
Fax: 214.746.2212
E-mail: robert.vitanza@att.com

June 21, 2013

Marlene H. Dortch
Federal Communications Commission
445 Twelfth Street S.W.
Washington, D.C. 20554

Re: Request for Extension of Initial Construction Requirements
WT Docket No. 12-332
Service Rules for the 698, 746, 747-762 and 777-792 MHz Bands
WT Docket No. 06-150

Dear Ms. Dortch:

On June 12, 2013, AT&T Inc. filed a Request for Extension of the interim construction build-out deadline until December 13, 2013 for ten Lower 700 MHz B Block licenses. After filing the Request, but prior to the end of the interim construction deadline, AT&T met the 35% interim construction benchmark for three of the ten licenses—WQJU605 (CMA 484, MN 3 – Koochiching), WQIZ622 (CMA 488, MN 7 – Chippewa), and WQJU621 (CMA 580, ND 1 – Divide) and no longer seeks an extension relative to those licenses. AT&T also clarifies that contrary to statements in the above referenced Request for Extension, U.S. Cellular's 700 MHz B Block licenses were not exempted from the extension of the interim construction deadline granted in the Commission's April 10, 2013 Public Notice. Public Notice, *Wireless Telecommunications Bureau Extends 700 MHz B Block Licensee Interim Construction Deadline Benchmark Deadline Until December 13, 2013*, WT Docket 12-332, DA 13-680 (2013).

Respectfully submitted,

A handwritten signature in black ink, appearing to read "Robert Vitanza", with a long horizontal flourish extending to the right.

Robert Vitanza

CC: Roger Noel (roger.noel@fcc.gov)