SQUIRE, SANDERS & DEMPSEY L.L.P.

1201 Pennsylvania Avenue, N.W.

P.0. Box 407
SQJ JRE |LEGAL Washington, DC 20044-0407
SANDE];S COUNSEL Offi +1.202.626.6600
1CEC: . . .
WOBLDWILDE Fax: +1.202.626.6780
Direct Dial: +1.202.626.6216
rkelly@ssd.com
September 2, 2005
VIA ELECTRONIC FILING

Mr. Michael Wilhelm

Chief, Public Safety and Critical Infrastructure Division
Wireless Telecommunications Bureau

Federal Communications Commission

445 12th Street, SW

Washington, DC 20554

Re: Ex Parte Notification -- WT Docket No. 02-55

Dear Mr. Wilhelm:

800 MHz Transition Administrator, LLC (“TA”), by its counsel, hereby provides notice that it is
amending the Regional Prioritization Plan for the reconfiguration of the 800 MHz band by moving the
Louisiana NPSPAC region from Wave 2 to Wave 3 due to the effects of Hurricane Katrina. (The State of
Louisiana is NPSPAC region #18.)

On January 31, 2005, the TA submitted its Regional Prioritization Plan to the Commission in
which the TA established a schedule for reconfiguring the 800 MHz NPSPAC regions.! The Commission
approved the Regional Prioritization Plan on March 11, 2005.> The Regional Prioritization Plan assigns
the Louisiana NPSPAC region to Wave 2, which is scheduled to begin reconfiguration on October 3,
2005. As a result of the devastation caused by Hurricane Katrina in certain areas within Louisiana and the
resulting interruption to essential services in these areas, the TA is amending the Reconfiguration

' Regional Prioritization Plan of the 800 MHz Transition Administrator, WT Docket No. 02-55 (filed Jan.
31, 2005. On February 18, 2005, the TA amended the Regional Prioritization Plan to establish a “date
certain” for the start of Wave 4 reconfiguration, but still subject to pending border treaties with Canada
and Mexico. Ex Parte Notification of 800 MHz Transition Administrator, WT Docket No. 02-55 (filed
Feb. 18, 2005).

? Public Notice, “Wireless Telecommunications Bureau Approves the Basic Reconfiguration Schedule Put
Forth in the Transition Administrator’s 800 MHz Regional Prioritization Plan,” WT Docket No. 02-55,
DA 05-619 (March 11, 2005).
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Prioritization Plan to move the Louisiana NPSPAC region from Wave 2 to Wave 3, which is scheduled to
begin reconfiguration on January 3, 2006.> (The Mississippi and Alabama NPSPAC regions (regions #1
and #23, respectively), which also suffered extensive damage from Hurricane Katrina, are already
assigned to Wave 3.) The TA will continue to monitor the recovery efforts from Hurricane Katrina and
work with the public safety community and other affected 800 MHz licensees to assess whether a further
deferral of the Louisiana NPSPAC region, as well as the Mississippi and Alabama NPSPAC regions, is
needed.

To the extent that licensees in the Louisiana NPSPAC region may have already initiated
reconfiguration negotiations with Nextel or anticipate doing so before January 3, 2006, the TA will accept
submission of their agreements prior to that date and otherwise work with Nextel and affected licensees to
provide the maximum necessary flexibility for reconfiguration.

Should there be any questions concerning this amendment to the Regional Prioritization Plan,
please do not hesitate to contact me.

Sincerely,

/s/ Robert B. Kelly
Robert B. Kelly

* In the 800 MHz Supplemental Order, the Commission gave the TA flexibility and discretion to change
the reconfiguration schedule to meet unanticipated “demands.” Improving Public Safety Communications
in the 800 MHz Band, Supplemental Order and Order on Reconsideration, 19 FCC Red 25120, 25152 (9
72) (2004) (“Supplemental Order™).



