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November 1, 2005

VIA ELECTRONIC DELIVERY

Ms. Marlene H. Dortch

Secretary

Federal Communications Commission
445 12" Street, S.W.

Washington, DC 20554

Re: T-Mobile USA, Inc. E-911 Quarterly Report
Dear Ms. Dortch:

In accordance with the terms of the consent decree between T-Mobile USA, Inc.
(“T-Mobile”) and the Federal Communications Commission (“FCC” or “Commission”)
related to T-Mobile’s deployment of E-911 Phase II services, T-Mobile hereby submits
its November 2005 E-911 Quarterly Report (“Report”).!

Since our last Quarterly Report in August, T-Mobile’s progress in its E-911
deployment efforts has been vigorous. To date, T-Mobile has deployed 1175 requests it
has received as of October 31, 2005 for Phase I service where it has coverage. The total
number of PSAPs receiving Phase I information from T-Mobile as a result of these
deployments is 2578.

With respect to Phase II, T-Mobile has made and continues to make significant
deployments of its network-based Uplink-Time Difference of Arrival (“TDOA”) solution
for delivering Phase II location information to PSAPs.> As this work proceeds, T-

! In the Matter of T-Mobile, USA, Inc., Order, File No. EB-02-TS-012, FCC 03-172 (rel. July 17, 2003)
(“T-Mobile Consent Decree”).

> TDOA calculates a mobile phone’s location by comparing the difference in the times at which a signal
transmitted from the phone reaches three or more Location Measurement Units (“LMUs”) installed in a
wireless carrier’s base stations.
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Mobile continues to deliver its interim Phase IT Network Safety Solution (“NSS”)° to
PSAPs as required, even as it transitions those communities to TDOA. T- Mobile
anticipates that it will continue to fulfill the requirements contained in its consent decree
to deploy Phase II services across its markets in a timely fashion.” In fact, to date T-
Mobile has deployed 730 of the Phase II requests it has received as of October 31, 2005
where it has coverage, and a total of 1809 PSAP entities are currently receiving Phase 11
information under these deployments.

1. Phase I and Phase II Requests

Paragraph 10(a) of T-Mobile’s consent decree requires that T-Mobile provide
certain information on all pending Phase I and Phase II requests it has received.
Attachment A to this Report provides the required information. This attachment follows
the standardized reporting spreadsheet the Commission requires Tier I carriers to include
with their Quarterly Reports.’

Attachment A lists all PSAPs covered by requests for Phase I and/or Phase II
service received by T-Mobile as of October 31, 2005.° T-Mobile has indicated which
requests have been deployed and the dates of deployments (note that in a number of cases
T-Mobile has deployed Phase I E911 service to a PSAP without receiving a request from
the PSAP but, in anticipation of receiving such a request, worked with the PSAP and its
service provider to complete the deployment). Where a PSAP’s request has not been
fulfilled, T-Mobile has supplied the projected deployment date, and the reason(s) for
delay if a PSAP’s Phase I request has not been satisfied within 6 months from the date of
receipt of the request. T-Mobile’s projected deployment dates reflect its current estimate
of when it should satisfy a PSAP’s request for Phase I or Phase II services; these dates,

3 NSS provides location information accurate to approximately 1000 meters or less to PSAPs. T-Mobile
deployed NSS throughout its network in 2002, regardless of whether it had received a request from a PSAP
for Phase II service.

* T-Mobile’s plan is designed to achieve the swiftest possible deployment of Phase II equipment and
services across all of T-Mobile’s markets nationally. However, as the consent decree recognizes, T-Mobile
is relying on the representations of its vendors in its plans to meet the deployment schedule contained
therein. See T-Mobile Consent Decree at 9 8(c). Further, other issues such as PSAP readiness or LEC
issues may impact a carrier’s ability to deliver Phase II information to PSAPs under the consent decree.

> Public Notice, Wireless Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911
Implementation, DA 03-1902, CC Docket No. 94-102 (rel. June 6, 2003). T-Mobile has only included the
fields for PSAPs in its licensed footprint from which it has received Phase I and Phase II requests. (T-
Mobile automatically considers a request for Phase Il information as incorporating a request for Phase I
information.)

% Note that in accordance with Paragraph 10(a) of the T-Mobile Consent Decree, for all pending Phase I
and Phase II requests, T-Mobile has reported in Attachment A the date on which it received the particular
request from the PSAP.
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however, depend on external factors such as vendor performance, and PSAP and LEC
readiness, and could potentially change.

Regarding the field labeled “Invalid Request” on the spreadsheet, T-Mobile has
placed a “Yes” in the field to designate a PSAP’s request as invalid in cases where T-
Mobile: (a) currently does not have coverage in the area for which the PSAP is
responsible and therefore the request is invalid under the Commission’s Rules; ’ or (b)
has filed a certification with the FCC pursuant to the Richardson Recon Order. ® In some
cases T-Mobile has not received all the documentation required under the Richardson
Order’ to determine PSAP readiness, therefore these requests are marked as tolled per the
Order. (T-Mobile has also noted where the requests are classifiable as “tolled” if
received after the effective date of the Richardson Recon Order.) With the exception of
instances in which it does not have coverage, however, T-Mobile’s operating policy
is not to delay implementation based on questions about the validity of a particular
request, but to proceed to deploy the request as much as possible. T-Mobile does
reserve the right in the future to assert the invalidity of a request, or to file a certification
with the FCC regarding a particular request, should circumstances arise that warrant such
action, notwithstanding the fact that it does not categorize a particular request as invalid
in this Report.

11. T-Mobile Location Technology Compliance

Paragraph 10(b)(1) of T-Mobile’s consent decree requires that each Quarterly
Report contain a statement of whether T-Mobile’s network based technology for
delivering Phase II information meets the Commission’s network based accuracy
requirements. T-Mobile hereby reports that to date, the network-based location
technology deployed for delivering E911 Phase II location information does meet the
Commission’s network-based accuracy requirements of 100 meters for 67 percent of calls
and 300 meters for 95 percent of calls.

I11. Compliance with Consent Decree Benchmarks

Paragraph 10(b)(2) of T-Mobile’s consent decree also requires that T-Mobile’s Quarterly
Reports contain statements regarding whether T-Mobile has met each deployment

" See 47 C.F.R. § 20.18(a).

8 Petition of City of Richardson, Order on Reconsideration, CC Docket No. 94-102, 17 FCC Rcd 24282
(2002) (“Richardson Recon Order™).

? Petition of City of Richardson, Order, CC Docket No. 94-102, 16 FCC Rcd 18982 (2001) (“Richardson
Order”™).
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benchmark falling due in the period immediately preceding the Quarterly Report. In
accordance with Paragraph 8(a)(8) of the consent decree, T-Mobile is providing Phase 11
service to at least 50% of PSAPs’ coverage areas or population within six months of
receipt of request for all PSAPs that requested service after February 28, 2004, with the
exception of areas in which T-Mobile does not provide service, only recently began
providing service, or for which the PSAP has agreed to a different deployment date. For a
majority of these requests, in fact, T-Mobile provided Phase II service to 100% of those
PSAPs’ coverage areas or population, well ahead of the deadline of 15 months from the
date of the request, as provided under paragraph 8(a)(8) of the consent decree.

IV.  NSS/E-OTD

Pursuant to paragraph 10(b)(10) of T-Mobile’s consent decree, T-Mobile
confirms that it continues to provide NSS location information to PSAPs for all
deployments that were receiving and utilizing such location information as of the
Effective Date of the decree (the sole exception being those instances in which PSAPs
have agreed to migrate from NSS as they transition to TDOA service).'® Further, T-
Mobile has completely de-commissioned E-OTD and is providing TDOA location
information to those PSAPs previously receiving E-OTD information.

' For PSAPs already receiving Phase II TDOA service, NSS information is not being provided.
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Finally, included with this letter is a declaration from an officer of T-Mobile
attesting to the truth and accuracy of this Report, pursuant to Paragraph 10 (c) of T-
Mobile’s consent decree. T-Mobile is serving this Report on the Executive Directors and
counsel for the Association of Public-Safety Communications Officials-International,
Inc., the National Emergency Number Association, and the National Association of State
Nine One One Administrators, as provided for in the decree. Please contact the
undersigned should there be further questions.

Respectfully submitted,
By: /s/ Robert A. Calaff

Robert A. Calaff
Director, Federal Policy

Attachment

cc: Kris Monteith, Chief, Enforcement Bureau
Catherine Seidel, Acting Chief, Wireless Telecommunications Bureau
Tim Ryan, Acting Executive Director, APCO
Bill Cade, 9-1-1 Director, APCO
Rob Martin, Executive Director, NENA
James R. Hobson, Counsel, NENA
Steve Marzolf, President, NASNA

Fred Campbell, Office of Chairman Martin

John Branscome, Office of Commissioner Abernathy
John Giusti, Office of Commissioner Copps

Barry Ohlson, Office of Commissioner Adelstein

Nicole McGinnis, Wireless Telecommunications Bureau
Michael Wilhelm, Wireless Telecommunications Bureau
David Siehl, Wireless Telecommunications Bureau

Lisa Fowlkes, Enforcement Bureau

Katherine Berthot, Enforcement Bureau
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DECLARATION OF COLE BRODMAN

I declare under penalty of perjury that to the best knowledge the foregoing

is truc and correct.

Executed on November 1, 2005

12920 S.E. 38th Street
Belleviie, WA 98006
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