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E911 Status – Quarterly Report 

CC Docket No. 94-102 

February 1, 2006 

Summary of Report  
 Pursuant to the Order to Stay and the Commission’s Public Notice dated June 6, 2003,1 
Dobson Cellular Systems, Inc.,2 as a Tier II carrier, provides this E911 Quarterly Report 
(“Report”).  The Report provides information on all Phase I and Phase II requests received by 
DCS, including: the PSAP ID, Name, State, County, Implementation Phase, Air Interface, Date 
PSAP Request Made, Date PSAP Request Withdrawn, Invalid Request, Deployed, Date 
Deployed, Date Projected, Reasons and Comment.  Detailed information regarding the requests 
is contained in the attached chart.     

 Phase I Service   
 DCS has received numerous requests for Phase I services and has activated service in all 
but a few of these jurisdictions.  DCS has worked diligently with its third-party vendor, Intrado, 
as well as the public safety community, in coordinating Phase I deployment.  DCS remains 
committed to working with its vendors, the PSAPs, and state and local governments, in order to 
deploy Phase I services in the remaining jurisdictions as soon as possible.   

 Phase II Service 

A. Deployment Preparation 
 DCS is a mid-sized carrier servicing predominantly rural and suburban markets in 11 
states.  DCS previously relied primarily upon a TDMA-based network of base stations and 
switching equipment, but has since completed overlaying its TDMA network with GSM/GPRS 
technology.  DCS has worked with equipment vendors deploy a network-based Phase II E911 
solution, and all switch upgrades necessary to supply Phase II services have been completed.  

DCS has executed a contract with Andrew Corporation to provide the Position 
Determining Entity equipment for a hardware solution for Phase II and has also executed a 
contract with Polaris Wireless to provide a software solution for E911 Phase II.  DCS considers a 
market as being E911 Phase II “deployed” after DCS has completed testing of the installed 
hardware and software with the PSAP to confirm that the PSAP is receiving latitude and 
longitude information in the appropriate format.   

B. Phase II Requests 

                                                 
1 See Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems, 
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002) (“Order to Stay”); See Public Notice, “Wireless 
Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 Implementation,” DA 03-1902 (rel. 
June 6, 2003). 

2 The instant Report is filed on behalf of Dobson Cellular Systems, Inc. and its subsidiaries (collectively “DCS”).  A 
separate report is being filed for American Cellular Corporation (“ACC”), which is an affiliate of DCS. 
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 During the past quarter, DCS has deployed the necessary software and hardware of the 
network-based Phase II solution in response to pending requests.  DCS received no new Phase II 
requests since the last quarterly filing.  The status of all requests is detailed in the attachment.   

On June 22, 2005, DCS completed the acquisition of licenses previously held by RFB 
Cellular, Inc. Debtor-in-Possession and Alpine-Michigan F, LLC Debtor-in-Possession 
(collectively “RFB”).3  In the process, DCS became subject to various Phase II E911 deployment 
requests, all of which RFB had satisfied utilizing a CDMA handset-based technology.  Dobson 
has completed a GSM overlay of the RFB network in areas not otherwise covered by Dobson’s 
previously-licensed spectrum, but this GSM network is operating through a different switch 
located in Grand Traverse, MI.  Although the transition from CDMA to GSM/GPRS is 
proceeding, Dobson filed for waiver of the 20.18(g)(1)(v) of the Commission’s rules on 
December 20, 2005 because not all of the legacy CDMA customers have ALI-compliant 
handsets.  The waiver request remains pending. 

To ensure that it may properly prioritize its E911-designated resources, DCS has 
generally requested each of the requesting PSAPs to provide documentation pursuant to the 
Richardson criteria.4  Although DCS has not yet received a response to its request from all of 
these PSAPs, it is proceeding in good faith to provide Phase II capabilities in all DCS counties.   

 C. Deployment Issues 
 DCS, as a rural carrier, has numerous markets that do not have the cell site density to 
provide accurate Phase II information via a network-based solution.  DCS has recently employed 
a software-based solution from Polaris in the vast majority of its markets that DCS hopes will 
ultimately yield more reliable results in these difficult markets.  However, regardless of vendor 
DCS may not be able to provide accuracy results that satisfy the Commission’s current view of 
its Phase II requirements due to cell site configuration problems, especially in markets with only 
one or two cell sites.  As previously reported, DCS has learned from the vendor that in the 
Polaris-served markets, E911 Phase II service will not be available to subscribers using analog 
service.  DCS continues to review other alternatives to provide E911 Phase II to these 
subscribers.    

For DCS’s hardware-based solution, in order to meet the Commission’s network-based 
accuracy requirements, Andrew Corporation may need to install Angle-of-Arrival (“AOA”) 
antennas at certain cell sites in addition to the Time Difference of Arrival equipment that will be 
installed in individual cell sites.  DCS has also been informed that installing AOA antennas may 
require tower modifications, lease modifications, and zoning approvals – any of which present 
the potential for delay.   

                                                 
3 In acquiring the RFB markets, DCS was not provided the specific dates of all previously received PSAP requests 
and, if applicable, E911 deployment dates.  In the absence of having a specific date to insert into the report, DCS 
utilizes the placeholder date of 12/28/04 (the date DCS acquired the assets in RFB markets) to comply with 
formatting issues previously raised by the FCC staff. 

4 Revision of the Commission’s Rules to Ensure Compatibility with Enhanced E911 Emergency Calling Systems, 
Petition of City of Richardson, CC Docket No. 94-102, Order, 16 FCC Rcd 18982, 18986-87 (2001).   
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DCS brought similar matters to the Commission’s attention in its original waiver 
request.5  Accordingly, if necessary, DCS may avail itself of further waiver procedures to 
account for the potential market-specific shortcomings a network-based solution in its rural 
markets may present.  The Commission has indicated that it will consider such requests.6  

 As required by the Order to Stay, a copy of this report is being filed with the Chief of the 
Enforcement Bureau, the Chief of the Wireless Telecommunications Bureau, and the Executive 
Directors and Counsels of APCO, NENA, and NANSA.   

                                                 
5 See DCS Petition for Waiver of Sections 20.18(e), (f), and (h) of the Commission’s Rules, CC Docket No. 94-102, 
at 11-15 (filed Sept. 4, 2001). 

6 See Order to Stay, 17 FCC Rcd at 14853.  
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10 Anchorage Police Department AK Anchorage Borough 1 TDMA/GSM 04/28/2004 N Y 08/17/2005
10 Anchorage Police Department AK Anchorage Borough 2 TDMA/GSM 04/28/2004 N Y 10/28/2005
3429 Kalkaska County Central Dispatch MI Kalkaska 1 TDMA/GSM 04/30/2001 N Y 04/08/2002
3429 Kalkaska County Central Dispatch MI Kalkaska 2 TDMA/GSM 10/01/2004 N Y 04/25/2005
3459 Mason-oceana 9-1-1-Mason MI Mason 1 GSM 02/09/2001 N Y 08/19/2002
3459 Mason-Oceana 9-1-1-Mason MI Mason 2 GSM 1/9/03 and 

9/30/2003
N Y 04/19/2005

3454 Manistee County Central Dispatch MI Manistee 1 TDMA/GSM 09/01/2000 N Y 03/19/2002
3487 Missaukee County Sheriffs Department MI Missaukee 1 TDMA/GSM 09/01/2000 N Y 03/19/2002
3487 Missaukee County Sheriffs Department MI Missaukee 2 TDMA/GSM 07/21/2005 N Y 09/15/2005
3493 Montmorency County Sheriffs Department MI Montmorency 1 GSM 06/22/2005 N Y 10/28/2005 Dobson acquired this license on June 22, 

2005.  However, the predecessor-in-interest 
did not provide a copy of the original PSAP 
request so the actual request date is unknown.  

3493 Montmorency County Sheriffs Department MI Montmorency 2 GSM 06/22/2005 N Y 10/28/2005
3518 Oscoda County Sheriffs Department MI Oscoda 1 GSM 06/22/2005 N Y 12/14/2005 Dobson has completed installation of the 

necessary software and hardware of the 
network-based E911 Phase I solution.   
Dobson acquired this license on June 22, 
2005.  However, the predecessor-in-interest 
did not provide a copy of the original PSAP 
request so the actual request date is unknown.  

3518 Oscoda County Sheriffs Department MI Oscoda 2 GSM 06/22/2005 N Y 12/14/2005 Dobson has completed installation of the 
necessary software and hardware of the 
network-based E911 Phase II solution.   
Dobson acquired this license on June 22, 
2005.  However, the predecessor-in-interest 
did not provide a copy of the original PSAP 
request so the actual request date is unknown.  

3517 Osceola County Sheriffs Office MI Osceola 1 TDMA/GSM 09/01/2000 N Y 04/25/2002
3517 Osceola County Sheriffs Office MI Osceola 2 TDMA/GSM 06/15/2004 N Y 04/19/2005
3436 Lake County 9-1-1 Central Dispatch MI Lake 1 TDMA/GSM 09/01/2000 N Y 04/09/2002
3436 Lake County 9-1-1 Central Dispatch MI Lake 2 TDMA/GSM 10/23/2003 N Y 04/19/2005
3316 Antrim County Central Dispatch MI Antrim 1 TDMA/GSM 09/11/2001 Y Y 10/13/2003
3316 Antrim County Central Dispatch MI Antrim 2 TDMA/GSM 12/20/2004 N Y 04/27/2005
3344 CCE Central Dispatch-Charlevoix MI Charlevoix 1 TDMA/GSM 09/01/2000 N Y 04/08/2002
3344 CCE Central Dispatch-Charlevoix MI Charlevoix 2 TDMA/GSM 12/3/2003 and 

6/15/04
N Y 04/26/2005

3442 Leelanau County Sheriffs Department MI Leelanau 1 TDMA/GSM 02/15/2001 N Y 03/18/2002
3442 Leelanau County Sheriffs Department MI Leelanau 2 TDMA/GSM 1/29/2004 and 

6/15/04
N Y 04/25/2005

3587 Wexford County Central Dispatch MI Wexford 1 TDMA/GSM 09/01/2000 N Y 03/19/2002
3587 Wexford County Central Dispatch MI Wexford 2 TDMA/GSM 06/10/2005 N Y 07/12/2005
3346 CCE Central Dispatch-Emmet MI Emmet 1 TDMA/GSM 09/01/2000 N Y 04/09/2002
3346 CCE Central Dispatch-Emmet MI Emmet 2 TDMA/GSM 12/3/2003 and 

6/15/04
N Y 04/27/2005

3330 Benzie County Sheriffs Department MI Benzie 1 TDMA/GSM 09/01/2000 N Y 04/09/2002
3330 Benzie County Sheriffs Department MI Benzie 2 TDMA/GSM 03/17/2005 N Y 04/25/2005
3396 Grand Traverse County Central Dispatch MI Grand Traverse 1 TDMA/GSM 09/01/2000 N Y 03/18/2002
3396 Grand Traverse County Central Dispatch MI Grand Traverse 2 TDMA/GSM 06/06/2005 N Y 07/22/2005
3415 Huron County Central Dispatch MI Huron 1 TDMA/GSM 09/01/2000 N Y 02/15/2002
3415 Huron County Central Dispatch MI Huron 2 TDMA/GSM 01/07/2004 N Y 04/27/2005
3550 Sanilac County Central Dispatch MI Sanilac 1 TDMA/GSM 09/01/2000 N Y 02/22/2002
3550 Sanilac County Central Dispatch MI Sanilac 2 TDMA/GSM 11/03/2003 N Y 04/27/2005
3572 Tuscola County Central Dispatch MI Tuscola 1 TDMA/GSM 09/01/2000 N Y 02/13/2002
3572 Tuscola County Central Dispatch MI Tuscola 2 TDMA/GSM 01/07/2004 N Y 04/27/2005
3345 CCE Central Dispatch-Cheboygan MI Cheboygan 1 GSM 09/01/2000 N Y 05/26/2004
3345 CCE Central Dispatch-Cheboygan MI Cheboygan 2 GSM 12/03/2003 N Y 04/27/2005
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3308 Alcona County Sheriffs Department MI Alcona 2 GSM 11/01/2003 N Y 04/22/2005
3317 Arenac County Central Dispatch MI Arenac 2 GSM 10/31/2003 N Y 08/08/2005
3354 Clare County Central Dispatch MI Clare 2 GSM 03/03/2004 N Y 04/21/2005
3361 Crawford Emergency Central Dispatch MI Crawford 2 GSM 10/23/2003 N Y 04/27/2005
3420 Iosco County 9-1-1 MI Iosco 2 GSM 08/18/2003 N Y 04/22/2005 Although the PSAP previously had requested 

that Dobson revert to Phase I, with the PSAP's 
knowledge Phase II is now operational.

3423 Isabella County Central Dispatch MI Isabella 2 GSM 04/21/2004 N Y 04/20/2005 Although Dobson completed deployment of 
Phase II service, on July 8, 2005, Dobson 
reverted back to Phase I per PSAP request.  

3451 Mackinac County Sheriffs Department MI Mackinac 1 GSM 02/15/2001 N Y 02/02/2005
3451 Mackinac County Sheriffs Department MI Mackinac 2 GSM 02/03/2004 N Y 04/27/2005
3461 Meceola Central Dispatch-Mecosta MI Mecosta 2 GSM 04/01/2004 N Y 04/20/2005
3542 Roscommon County Central Dispatch MI Roscommon 2 GSM 10/28/2003 N Y 04/21/2005 Although Dobson has completed deployment of 

Phase II service, on July 29, 2005, Dobson 
reverted back to Phase I per PSAP request.  

3495 Muskegon Central Dispatch MI Muskegon 2 GSM 10/13/2004 N Y 04/20/2005
3504 Newaygo County 9-1-1 Central Dispatch MI Newaygo 2 GSM 10/21/2003 N Y 04/19/2005
3482 Midland County Central Dispatch MI Midland 1 GSM 08/16/2000 N Y 05/26/2005
3482 Midland County Central Dispatch MI Midland 2 GSM 01/27/2004 N Y 06/15/2005
3313 Alpena County Central Dispatch MI Alpena 1 GSM 11/16/2004 N Y 01/12/2005
3313 Alpena County Central Dispatch MI Alpena 2 GSM 11/09/2004 N Y 04/26/2005
3515 Ogemaw County Sheriffs Department MI Ogemaw 2 GSM 01/28/2004 N Y 09/15/2005

3519 Otsego County 9-1-1 MI Otsego 2 GSM 11/21/2003 N Y 04/26/2005
3492 Montcalm County Central Dispatch MI Montcalm 2 GSM 11/05/2004 N Y 04/20/2005
3309 Alger County Central Dispatch MI Alger 1 GSM 01/25/2005 N Y 09/22/2005
3309 Alger County Central Dispatch MI Alger 2 GSM 01/25/2005 N Y 09/22/2005
3309 Alger County Central Dispatch MI Alger 2 CDMA 01/25/2005 N Y 07/28/2005
3352 Chippewa County Central Dispatch MI Chippewa 1 GSM 12/28/2004 N Y 09/22/2005
3352 Chippewa County Central Dispatch MI Chippewa 2 GSM 11/03/2003 N Y 09/22/2005
3352 Chippewa County Central Dispatch MI Chippewa 2 CDMA 11/03/2003 N Y 09/16/2004
3449 Luce County Sheriffs Department MI Luce 1 GSM 12/28/2004 N Y 09/23/2005
3449 Luce County Sheriffs Department MI Luce 2 GSM 12/30/2003 N Y 09/23/2005
3449 Luce County Sheriffs Department MI Luce 2 CDMA 12/30/2003 N Y 09/16/2004
3365 Delta County Central Dispatch MI Delta 1 GSM 12/28/2004 N Y 09/22/2005
3365 Delta County Central Dispatch MI Delta 2 GSM 01/20/2004 N Y 09/22/2005
3365 Delta County Central Dispatch MI Delta 2 CDMA 01/20/2004 N Y 12/28/2004
3552 Schoolcraft County MI Schoolcraft 1 GSM 12/28/2004 N Y 09/23/2005
3365 Schoolcraft County MI Schoolcraft 2 GSM 12/28/2004 N Y 09/23/2005
3365 Schoolcraft County MI Schoolcraft 2 CDMA 12/28/2004 N Y 12/28/2004
3531 Presque Isle Sheriffs Department MI Presque Isle 2 GSM 06/14/2005 N Y 08/01/2005

3397 Gratiot County Central Dispatch MI Gratiot 2 GSM 10/14/2005 N Y 01/12/2006
3763 Caldwell County Sheriffs Office MO Caldwell 1 TDMA/GSM 07/23/2003 N Y 10/13/2004
3763 Caldwell County Sheriffs Office MO Caldwell 2 TDMA/GSM 10/25/2004 N Y 01/23/2006 Dobson has completed installation of the 

necessary software and hardware of the 
network-based E911 Phase II solution. 
Through its third-party vendor Intrado, Dobson 
has tested to demonstrate to the PSAP that 
latitude and longitude information is being 
transmitted in the appropriate format.  The 
PSAP's CPE equipment initially did not function 
properly, but the PSAP fixed the problem 
allowing Dobson and the PSAP to finalize.  
However, due to the isolation of some of the 
cell sites from other neighboring sites, the 
Phase II solution continues to experience 
technical difficulties, and the network 
sometimes reverts back to Phase I when a call 
is made.

3785 Clinton County Sheriffs Office MO Clinton 1 TDMA/GSM 07/23/2003 N Y 10/13/2004
3785 Clinton County Sheriffs Office MO Clinton 2 TDMA/GSM 10/25/2004 N Y 09/19/2005
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3795 De Kalb County Sheriffs Office MO De Kalb 1 TDMA/GSM 07/23/2003 N Y 10/13/2004
3795 De Kalb County Sheriffs Office MO De Kalb 2 TDMA/GSM 10/25/2004 N Y 09/19/2005
3860 Maryville Police Department MO Nodaway 1 TDMA/GSM 08/27/2003 N Y 08/23/2004
3860 Maryville Police Department MO Nodaway 2 TDMA/GSM 07/20/2005 N N          TBD 2 The appropriate office received a copy of the 

Phase II letter on July 20, 2005, at which point 
Dobson treated the request as valid.   Dobson 
and PSAP attempted to deploy in September 
2005, but Maryville City PSAP CPE equipment 
experienced technical issues with its Phase II 
re-bid equipment.  Dobson continues to work 
with PSAP to deploy Phase II service.

3879 Nodaway County Sheriffs Department MO Nodaway 1 TDMA/GSM 01/21/2004 N Y 08/23/2004
3879 Nodaway County Sheriffs Department MO Nodaway 2 TDMA/GSM 07/20/2005 N Y 09/26/2005
3769 Carroll County Sheriffs Office MO Carroll 1 TDMA/GSM 07/29/2004 N Y 07/15/2005
3769 Carroll County Sheriffs Office MO Carroll 2 TDMA/GSM 07/29/2004 N Y 09/26/2005
3811 Gentry County 9-1-1 MO Gentry 1 TDMA/GSM 04/04/2005 N N TBD 1 Dobson has not received the necessary LEC 

facilities and will install the circuits and turn on 
Phase I once they arrive.   The PSAP has been 
informed in writing of these LEC issues.

3742 Atchison County 9-1-1 MO Atchison 1 TDMA/GSM 06/14/2005 N Y 10/27/2005
2707 Brown County Sheriffs Office KS Brown 1 TDMA/GSM 03/30/2005 N Y 01/26/2006
6423 Bastrop County Sheriffs Office TX Bastrop 1 TDMA/GSM 10/12/1999 N Y 03/18/2001
6467 Caldwell County Sheriffs Office TX Caldwell 1 TDMA/GSM 10/12/1999 N Y 03/18/2001
6578 Fayette County Sheriffs Office TX Fayette 1 TDMA/GSM 10/12/1999 N Y 03/18/2001
6725 Lee County Sheriffs Office TX Lee 1 TDMA/GSM 10/12/1999 N Y 01/15/2001
6612 Gonzales County Sheriffs Office TX Gonzales 1 TDMA/GSM 10/12/1999 N Y 01/15/2001
6674 Jackson County Sheriffs Office TX Jackson 1 TDMA/GSM 10/12/1999 N Y 01/15/2001
6722 Lavaca County Sheriffs Office TX Lavaca 1 TDMA/GSM 10/12/1999 N Y 01/15/2001
6865 Rockdale Police Department TX Milam 1 TDMA/GSM 10/12/1999 N Y 02/13/2001
6627 Hamilton County Sheriffs Office TX Hamilton 1 TDMA/GSM 10/12/1999 N Y 02/13/2001
6575 Falls County Sheriffs Office TX Falls 1 TDMA/GSM 10/12/1999 N Y 02/28/2001
6587 Freestone Sheriffs Office TX Freestone 1 TDMA/GSM 10/12/1999 N Y 02/28/2001
6733 Limestone Sheriffs Office TX Limestone 1 TDMA/GSM 10/12/1999 N Y 02/28/2001
6446 Bosque County Sheriffs Office TX Bosque 1 TDMA/GSM 10/12/1999 N Y 02/28/2001
6649 Hill County Sheriffs Office TX Hill 1 TDMA/GSM 10/12/1999 N Y 02/28/2001
6498 Colorado County Sheriffs Office TX Colorado 1 TDMA/GSM 10/12/1999 N Y 02/21/2001
6592 Ft Bend County Sheriffs Office TX Fort Bend 1 TDMA/GSM 10/12/1999 N Y 02/21/2001
6757 Matagorda County Sheriffs Office TX Matagorda 1 TDMA/GSM 10/12/1999 N Y 02/21/2001
6993 Wharton County Sheriffs Office TX Wharton 1 TDMA/GSM 10/12/1999 N Y 02/21/2001
6796 Navarro County Sheriffs Department TX Navarro 1 TDMA/GSM 10/12/1999 N Y 04/15/2001
6796 Navarro County Sheriffs Department TX Navarro 2 TDMA/GSM 3/9/2005 N Y 09/14/2005
6572 Erath County Sheriffs Office TX Erath 1 TDMA/GSM 10/12/1999 N Y 04/15/2001
6572 Erath County Sheriffs Office TX Erath 2 TDMA/GSM 3/9/2005 N Y 09/21/2005
6411 Armstrong County Sheriffs Office TX Armstrong 1 TDMA/GSM 10/12/1999 N Y 02/23/2001
6476 Carson County Sheriffs Office TX Carson 1 TDMA/GSM 10/12/1999 N Y 02/23/2001
6496 Collingsworth County Sheriffs Office TX Collingsworth 1 TDMA/GSM 10/12/1999 N Y 02/23/2001
6547 Donley County Sheriffs Office TX Donley 1 TDMA/GSM 10/12/1999 N Y 02/23/2001
6817 Pampa Police Department TX Gray 1 TDMA/GSM 10/12/1999 N Y 02/23/2001
6628 Hansford County Sheriffs Office TX Hansford 1 TDMA/GSM 10/12/1999 N Y 02/23/2001
6640 Hemphill County Sheriffs Office TX Hemphill 1 TDMA/GSM 10/12/1999 N Y 02/23/2001
6445 Borger Police Department TX Hutchinson 1 TDMA/GSM 10/12/1999 N Y 02/23/2001
6735 Lipscomb County Sheriffs Office TX Lipscomb 1 TDMA/GSM 10/12/1999 N Y 02/23/2001
6827 Perryton Police Department TX Ochiltree 1 TDMA/GSM 10/12/1999 N Y 02/23/2001
6861 Roberts County Sheriffs Office TX Roberts 1 TDMA/GSM 10/12/1999 N Y 02/23/2001
6995 Wheeler County Sheriffs Office TX Wheeler 1 TDMA/GSM 10/12/1999 N Y 02/23/2001
6862 Robertson County Sheriff TX Robertson 1 TDMA/GSM 10/12/1999 N Y 04/15/2001
6464 Burleson County Sheriffs Office TX Burleson 1 TDMA/GSM 10/12/1999 N Y 04/15/2001
6726 Leon Sheriffs Office TX Leon 1 TDMA/GSM 10/12/1999 N Y 04/15/2001
6978 Washington County Sheriffs Department TX Washington 1 TDMA/GSM 10/12/1999 N Y 04/15/2001
6402 Anderson Sheriffs Office TX Anderson 1 TDMA/GSM 10/12/1999 N Y 01/10/2003
6966 Van Zandt Sheriffs Office TX Van Zandt 1 TDMA/GSM 10/12/1999 N Y 01/10/2003
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6492 Coleman Police Department TX Coleman 1 TDMA/GSM 10/12/1999 N Y 03/08/2001
6462 Brownwood Police Department TX Brownwood 1 TDMA/GSM 10/12/1999 N Y 03/08/2001
6500 Comanche County Sheriffs Office TX Comanche 1 TDMA/GSM 10/12/1999 N Y 03/08/2001
6873 Runnels County Sheriffs Office TX Runnels 1 TDMA/GSM 10/12/1999 N Y 03/08/2001
6555 Eastland County Central Dispatch TX Eastland 1 TDMA/GSM 10/12/1999 N Y 02/21/2001
6415 Austin County Sheriffs Department TX Austin 1 TDMA/GSM 01/14/2002 N Y 03/13/2003
6415 Austin County Sheriffs Department TX Austin 2 TDMA/GSM 01/28/2003 N Y 01/27/2005 Dobson is continuing to work with the PSAP to 

develop additional sites and improve accuracy.
6641 Henderson County Sheriffs Department TX Henderson 1 TDMA/GSM 01/09/2003 N Y 08/13/2003
6641 Henderson County Sheriffs Department TX Henderson 2 TDMA/GSM 07/29/2003 N Y 12/10/2004
6911 Somervell County Sheriffs Department TX Somervell 2 TDMA/GSM 03/09/2005 N Y 09/21/2005
3205 Allegany County Emergency Services MD Allegany 1 TDMA 11/21/2003 N Y 09/22/2004
3205 Allegany County Emergency Services MD Allegany 1 GSM 11/21/2003 N Y 06/21/2005
3205 Allegany County Emergency Services MD Allegany 2 TDMA/GSM 10/18/2004 N Y 07/26/2005
3236 Washington County Fire Rescue and Comm MD Washington 1 TDMA/GSM 01/30/2004 N Y 01/11/2005
3236 Washington County Fire Rescue and Comm MD Washington 2 TDMA/GSM 02/07/2005 N Y 07/13/2005
3223 Garrett County Fire and Rescue Communica MD Garrett 1 TDMA/GSM 05/05/2004 N Y 01/18/2005
3223 Garrett County Fire and Rescue Communica MD Garrett 2 TDMA/GSM 01/21/2005 N Y 06/29/2005
3220 Frederick County Emergency Communicatio MD Frederick 1 TDMA/GSM 06/03/2004 N Y 10/20/2005
3220 Frederick County Emergency Communicatio MD Frederick 2 TDMA/GSM 06/15/2004 N Y 10/20/2005
5887 Erie County 9-1-1 Center PA Erie 1 TDMA/GSM 04/12/2001 N Y 02/06/2002
5887 Erie County 9-1-1 Center PA Erie 2 TDMA 04/12/2001 N Y 10/30/2003
5887 Erie County 9-1-1 Center PA Erie 2 GSM 04/12/2001 N Y 09/07/2005 Dobson has resolved technical issues and has 

installed additional sites that should improve 
accuracy.  Dobson will be working with the 
PSAP to integrate these sites.

5878 Crawford County Office of Emergency Servi PA Crawford 1 TDMA/GSM 03/26/2002 N Y 02/19/2003
5031 Allegany County Sheriffs Office NY Allegany 1 TDMA/GSM 07/18/2002 N Y 03/26/2003
5031 Allegany County Sheriffs Office NY Allegany 2 TDMA 06/13/2003 N Y 04/01/2004
5031 Allegany County Sheriffs Office NY Allegany 2 GSM 06/13/2003 N Y 05/25/2005 Dobson has constructed new cell sites in the 

county that should improve accuracy and will 
be working with the PSAP to integrate sites.

5048 Cattaraugus County Sheriffs Office NY Cattaraugus 1 TDMA/GSM 05/22/2001 N Y 08/06/2002
5048 Cattaraugus County Sheriffs Office NY Cattaraugus 2 TDMA 06/05/2002 N Y 04/15/2004
5048 Cattaraugus County Sheriffs Office NY Cattaraugus 2 GSM 06/05/2002 N Y 05/13/2005 Dobson has constructed new cell sites in the 

county that should improve accuracy and will 
be working with the PSAP to integrate sites.

5051 Chautauqua County Sheriffs Office NY Chautauqua 1 TDMA/GSM 06/01/2001 N Y 05/17/2002
5051 Chautauqua County Sheriffs Office NY Chautauqua 2 TDMA 12/13/2002 N Y 04/20/2004
5051 Chautauqua County Sheriffs Office NY Chautauqua 2 GSM 12/13/2002 N Y 05/12/2005 Dobson has constructed new cell sites in the 

county that should improve accuracy and will 
be working with the PSAP to integrate sites.

5084 Genesee County Sheriffs Office NY Genesee 1 TDMA/GSM 04/10/2001 N Y 11/21/2002
5084 Genesee County Sheriffs Office NY Genesee 2 TDMA 09/09/2002 N Y 11/13/2003
5084 Genesee County Sheriffs Office NY Genesee 2 GSM 09/09/2002 N Y 05/25/2005 Dobson has constructed new cell sites in the 

county that should improve accuracy and will 
be working with the PSAP to integrate sites.

5208 Steuben County Sheriffs Office NY Steuben 1 TDMA/GSM 11/03/2004 N Y 10/26/2005
5208 Steuben County Sheriffs Office NY Steuben 2 TDMA/GSM 11/03/2004 N Y 10/26/2005

5608 Chickasha Police Department OK Grady 1 TDMA/GSM 9/15/2004 N Y 3/10/2005
5608 Chickasha Police Department OK Grady 2 TDMA/GSM 3/10/2005 N Y 8/18/2005
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I have reviewed the DCS E911 Quarterly Report ("Report") and to the best of my

knowledge, information, or belief, all of the information~ntained in!h.e Report is truthful and
accurate.

Ronald L. Ripley
Senior Vice President &
General Counsel

Executed on: ~ 31,2oD1o



CERTIFICATE OF SERVICE 
 

 I, LaVon E. Nickens, hereby certify that on the 1st day of February 2006, copies of the 
foregoing “E911 Quarterly Report” have been served by first class mail, postage prepaid to the 
following: 
 
 
 Kris Monteith*     Catherine W. Seidel* 
 Bureau Chief      Acting Bureau Chief  
 Enforcement Bureau      Wireless Telecommunications Bureau 
 Federal Communications Commission   Federal Communications Commission 
 445  12th Street, S.W., Room 7C-485   445  12th Street, S.W. 
 Washington, D.C.  20554     Washington, D.C.  20554 
 
 Tim Ryan        Steve Marzolf 
 Acting Executive Director, APCO   President, NASNA  
 APCO International, Inc.     VITA/Divs. Public Safety Cmn. 
 World Headquarters      110 S. 7th St., Su. 100 
 351 N. Williamson Blvd.     Richmond, VA 23219-3931 
 Daytona Beach, FL  32114      
         
Rob Martin                  James R. Hobson 
Executive Director            Counsel for NENA and NASNA 
National Emergency Number Association        Miller & Van Eaton 
4350 North Fairfax Drive    1155 Connecticut Avenue, N.W. 
Suite 750      Washington, D.C.  20036 
Arlington, VA  22203 
     
 
       
       
      _/s/  LaVon E. Nickens _______ 
      LaVon E. Nickens 
 
 
* via hand delivery   


