
•
Federal Communications Commission FCC 06-41

Received &Inspected
In the Matter of

Revision of the Commission's Rules to Ensure
Compatibility with Enhanced 911 Emergency
Calling Systems

Copper Valley Wireless, Inc. Petition for Waiver
or Temporary Stay

)
)

)
)
)
)
)
)

CC Docket No. 94-102
APR 042006

FCC Mail Room

ORDER

Adopted: March 30, 2006

By the Commission:

I. INTRODUCTION
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I. In this Order, we address a request for relief from the Commission's wireless Enhanced
911 (E911) Phase II requirements filed by Copper Valley Wireless, Inc. (CVW), I a Tier III wireless
service provider.' Specifically, CVW seeks an extension of relief previously granted of the location
capable handset deployment requirements,' and an extension oftime to comply with the requirement in
Section 20. I8(g)( 1)(v) of the Commission's Rules that carriers employing a handset-based E911 Phase II
location technology must achieve 95% penetration, among their subscribers, of location-capable handsets
by December 31,2005 4

2. Timely compliance with the Commission's wireless E911 rules ensures that the important
public safety needs of wireless callers requiring emergency assistance are met as quickly as possible. In
analyzing requests for extensions of the Phase II deadlines, the Commission has afforded relief only when
the requesting carrier has met the Commission's standard for waiver of the Commission's rules.' Where
carriers have met the standard, the relief granted has required compliance with the Commission's rules
and policies within the shortest practicable time.' We are also mindful of Congress' directive in the

I See Copper Valley Wireless, Inc. Petition for Waiver or Temporary Stay, CC Docket No. 94-102, filed Dec. 20,
2005 (CVW Petition).

2 Tier III carriers are non-nationwide Commercial Mobile Radio Service (CMRS) providers with no more than
500,000 subscribers as of the end of2001. See Revision of the Commission's Rules to Ensure Compatibility with
Enhanced 911 Emergency Calling Systems; Phase II Compliance Deadlines for Non-Nationwide Carriers, CC
Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841, 14848 ~ 22 (2002)(Non-Nationwide Carriers Order).

3 See CVW Petition at 11; 47 C.F.R. §§ 20.18(g)(1)(i)-(iv).

4 See CVW Petition at 11-12; 47 C.F.R. § 20.18(g)(lXv).

5 See Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems;
E911 Phase II Compliance Deadlines for Tier III Carriers, CC Docket No. 94-102, Order, 20 FCC Red 7709,7709
7710 ~ 1 (2005) (Tier 1Il Carriers Order).

6 See id.
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ENHANCE 9\ \ Act to grant waivers for lief \\\ caniers of tbe \}S% \le\\etrat\()\\ \)e\\c.\\mat~ \t "~tt\\.t
enforcement . .. would result ;n consumers having decreased access to emergency services.',7

3. In view of CYW's particular circumstances, including the difficulties it faces in
deploying a Code Division Multiple Access (COMA) network with limited financial resources to a small
number of subscribers in extremely remote areas in Alaska, we find good cause to grant CYW's request
for additional time to meet the location-capable handset deployment requirements. Further, pursuant to
the ENHANCE 911 Act, and based on the record before us, we find that some relief from the 95%
penetration requirement is warranted, until one year following the revised deadline for when it must
ensure that 100% of all new digital handsets activated with respect to its entire service area are location
capable. subject to certain conditions described below. These conditions are particularly important
because CYW has failed to demonstrate a "clear path to full compliance" with the Commission's
December 31, 2005, handset penetration requirement consistent with the Commission's E911 waiver
standards'

II. BACKGROUND

A. Phase II Requirements

4. The Commission's E911 Phase II rules require wireless licensees to provide Public
Safety Answering Points (PSAPs) with Automatic Location Identification (ALI) information for 911
calls· Licensees can provide ALI information by deploying location information technology in their
networks (a network-based solution),lo or Global Positioning System (GPS) or other location technology
in subscribers' handsets (a handset-based solution).11 The Commission's rules also establish phased-in

schedules for carriers to deploy any necessary network components and begin providing Phase"
service. 12 However, before a wireless licensee's obligation to provide E911 service is triggered, a PSAP
must make a valid request for E911 service, i.e., the PSAP must be capable of receiving and utilizing the
data elements associated with the service and must have a mechanism in place for recovering its costs."

5. In addition to deploying the network facilities necessary to deliver location information,
wireless licensees that elect to employ a handset-based solution must meet the handset deployment
benchmarks set forth in Section 20.18(g)(I) of the Commission's Rules, independent of any PSAP

7 National Telecommunications and Information Administration Organization Act - Amendment, Pub. L. No. 108
494, 118 Stat. 3986 (2004). See also infra' 8.

8 Because we find that some reliefftom the 95% handset penetration requirement is warranted pursuant to the
ENHANCE 911 Act, we need not determine whether CVW met the Commission's waiver standard with respect to
the handset penetration requirement. Although demonstration ofa "clear path to full compliance" is not required to
warrant some relief under the ENHANCE 911 Act, this element of our waiver standard provides useful guidance in
determining the extent to which such relief should be granted.

9 See 47 C.F.R. § 20.18(e).

10 Network-based location solutions employ equipment and/or software added to wireless carrier networks to
calculate and report the location of handsets dialing 911. These solutions do not require changes or special hardware
or software in wireless handsets. See 47 C.F.R. § 20.3. Network-based Location Technology.

II Handset-based location solutions employ special location-determining hardware and/or software in wireless
handsets. often in addition to network upgrades, to identify and report the location of handsets calling 911. See 47
C.F.R. § 20.3, Location-Capable Handsets.

12 See 47 C.F.R. §§ 20.18(1), (g)(2).

11 See 47 C.F.R. § 20.18(j)(I).
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request for Phase lJ service. /4 After ensuring that 100% ofall new di.gitaJ handsets activated are location
cal'able, licensees must achieve 95% I'enetration, among their subscnbers, of \ocatlOn-capable handsets
no later than December '3 \,2005."

B. Waiver Standards

6. The Commission has recognized that smaller carriers may face "extraordinary
circumstances" in meeting one or more of the deadlines for Phase II deployment." The Commission
previously has stated its expectations for requests for waiver of the E911 Phase II requirements. Waiver
requests must be "specific, focused and limited in scope, and with a clear path to full compliance.
Further, carriers should undertake concrete steps necessary to come as close as possible to full compliance
... and should document their efforts aimed at compliance in support of any waiver requests.,,17 To the
extent that a carrier bases its request for relief on delays that were beyond its control, it must submit
specific evidence substantiating the claim, such as documentation ofthe carrier's good faith efforts to
meet with outside sources whose equipment or services were necessary to meet the Commission's
benchmarks.I' When carriers rely on a claim of financial hardship as grounds for a waiver, they must
provide sufficient and specific factual information." A carrier's justification for a waiver on
extraordinary financial hardship grounds may be strengthened by documentation demonstrating that it has
used its best efforts to obtain financing for the required upgrades from available Federal, state, or local
funding sources.'o The Commission also noted, in considering earlier requests for relief by Tier III
carriers, that it

expects all carriers seeking relief to work with the state and local E91 I coordinators and
with all affected PSAPs in their service area, so that community expectations are
consistent with a carrier's projected compliance deadlines. To the extent that a carrier
can provide supporting evidence from the PSAPs or state or local E911 coordinators with
whom the carrier is assiduously working to provide E911 services, this would provide
evidence of its good faith in requesting relief."

14 See 47 C.F.R. § 20.] 8(g)(1).

IS See 47 C.F.R. § 20. 18(g)(l)(v).

16 See Tier lIE Carriers Order, 20 FCC Red at 77]4' 9; Non-Nationwide Carriers Order, 17 FCC Red at 14846' 20
("wireless carriers with relatively small customer bases are at a disadvantage as compared with the large nationwide
carriers in acquiring location technologies. network components, and handsets needed to comply with our
regulations"); Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling
Systems; E911 Compliance Deadlines for Non-Nationwide Tier III CMRS Carriers, CC Docket No. 94-102. Order
to Stay, 18 FCC Red 20987, 20994' 17 (2003)(Order to Stay) ("under certain conditions, small carriers may face
extraordinary circumstances in meeting one or more of the deadlines for Phase II deployment and [] relief may
therefore be warranted").

17 Revision of the Commission's Rules to Ensure Compatibility with Enhanced 9]] Emergency Calling Systems,
CC Docket No. 94-102, Fourth Memorandum Opinion and Order, 15 FCC Red ]7442,17458' 44 (2000) (Fourth
MO&O). See also 47 C.F.R. §§ 1.3, 1.925(b)(3); WAIT Radio v. FCC, 4]8 F.2d 1153 (D.C. Cir. ]969), appeal after
remand, 459 F.2d 1203 (D.C. Cir. 1972), cert. denied, 409 U.S. ]027 (]972); Northeast Cellular Tel. Co. v. FCC,
897 F.2d 1164 (D.C. Cir. 1990).

18 See Order to Stay, ]8 FCC Red at 20996-97'25.

19 See id. at 20997' 29. We note that the Commission generally is disinclined to find that financial hardship alone
is a sufficient reason for an extension of the E911 implementation deadlines. Ed

20 See id.

21 Ed, ]8 FCC Red at 20997 '28.
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,
7. In applying the above criteria, the Commission has in the past recognized that special

circumstances particular to smaller carriers may warrant limited relief from £91\ rel\uirements. For
exampJe, the Commission has noted that some Tier III carriers face unique hurdles such as significant
financial constraints, small and/or widely dispersed customer bases, and large service areas that are

isolated, rural or characterized by difficult terrain (such as dense forest or mountains), along with a
corresponding reduced customer willingness to forgo existing handsets that may provide expanded range,
but are not location-capable." In evaluating requests for waiver from Tier III carriers, the Commission,
therefore, has considered challenges unique to smaller carriers facing these circumstances.

8. Finally, distinct from the Commission's rules and established precedent regarding
waivers of the E911 requirements, in December 2004 Congress enacted the Ensuring Needed Help
Arrives Near Callers Employing 911 Act of 2004 (ENHANCE 911 Act)." The ENHANCE 911 Act.
inter alia, directs the Commission to act on any petition filed by a qualified Tier III carrier requesting a
waiver of Section 20. 18(g)(1)(v) within 100 days of receipt, and grant such request for waiver if "strict
enforcement of the requirements of that section would result in consumers having decreased access to

. ,,24
emergency services.

C. Request for Waiver

9. CYW is a small, Tier III carrier providing analog-only service to approximately 1162
subscribers in sparsely populated areas in Alaska." The area of Alaska in which CYW operates has a
very low population density of 0.297 persons per square mile, and CYW is the sole wireless provider in
certain portions of its service area.'6 CYW states that "many" subscribers use "the older, higher-power
three-watt analog bag-phones and vehicle-mounted phones due to their superior range when compared to
lower-power, hand-held models."" CVW has "minimal revenues and limited financial resources at its
disposal.,,28

10. The Commission previously granted CYW relief from the location-capable handset
deployment benchmarks in the Tier III Carriers Order." Specifically, the Commission granted CYW an
extension until December 31, 2005 to simultaneously begin selling and activating location-capable
handsets and ensure that all new digital handsets activated were 10cation-capable.3D The Commission
granted reliefto afford CVW additional time to complete its digital CDMA upgrade, which CVW
expected to complete by December 31, 2005, and noted that CVW had not received any requests from

22 See Tier III Carriers Order, 20 FCC Rcd at 7718, 7719, 7726, 7732, 7736-7737 ~~ 17, 19,37,57,70.

23 National Telecommunications and Information Administration Organization Act - Amendment, Pub. L. No.1 08
494, 118 Stat. 3986 (2004).

24 Id at § 107(a), 118 Stat. 3986, 3991. The ENHANCE 911 Act defines a "qualified Tier 1II carrier" as "a provider
of commercial mobile service (as defined in section 332(d) of the Communications Act of 1934 (47 U.S.c. 332(d»
that had 500,000 or fewer subscribers as of December 31, 200 I." Id. at § I 07(b), 118 Stat. 3986, 3991.

" CVW Petition at 7-8. CVW employs a "first-generation, analog-only AMPS cellular system." Id. at 4.

26 [d.

27 Id. at 8.

28 Id. For calendar year 2005, CVW reports gross revenue of $1.7 million and a net loss of $24,960 (as of Oct. 31,
2005). /d.

"See Tier 11/ Carriers Order, 20 FCC Rcd at 7758-59 ~~ 135-137.

30 See id. at7759~ 137.
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PSAPs for E911 serviceJI CVW did not request awaiver of the December 31, 2005 95% penetration
,equ"ement, and the Comm,,,,on ad'l,sed C'iW that "if it antici~atesthat it cannot CO\\\IlI)' with the
December 31,2005 handset penetration deadline, CVW should file an appropriate and timely request {or
relief, including under the standard articulated in the ENHANCE 91 1 Act.,,·12

11. In its current request, CVW states that its digital network upgrade "is proceeding at a
very slow pace in view of Copper Valley's extremely small size, extremely limited financial resources,
and recent changes in its executive personnel.,,33 It adds that "the financial outlay required for the
equipment replacement project is truly staggering for a company of Copper Valley's very small size ...
,,14 CVW "intends to commence construction of the replacement COMA system no later than June 30,

2006" and plans to complete construction at six cell sites by February 25, 2007, and at its remaining
seven cell sites by February 25, 2008." CVW explains that "[t]here is a limited construction season ...
and some ofthe cell sites are accessible only by helicopter ...,,36 CVW expects that it "will be required
to operate the analog equipment indefinitely, at least until all customers are on the COMA system.,,)7
CVW also continues to report that it has not received any requests for Phase I or Phase II service from the
six PSAPs operating in its service area."

12. CVW asserts that "the totality of the circumstances present in this case are truly unique
and would not arise in any of the remaining 49 states."" CVW states that, if required to comply with its
current ALI-capable handset activation and penetration deadlines, it "could have to shut down its
operations entirely," which "would work a substantial hardship to its ... subscribers."'o CVW requests
"a temporary waiver or stay of any requirement that it begin activating ALI-capable handsets on the
system, up to and including: a) February 25, 2007 for the service areas of the first six cells, which are
scheduled to be built during the Summer 2006 building season; and b) February 25, 2008 for the service
areas of the remaining seven cells, which are scheduled to be built during the Summer 2007 building
season."" CVW represents further that "[a]t those times, 100% of all new handset activations will be
ALI-capable."" CVW also requests an extension until February 25, 2010 to meet the requirement that
95% of the handsets on the system be ALI-capable." Its requested extensions oftime are, according to
CVW, "the realistic minimum needed to obtain and install the required replacement; and to thereafter

31 See id at 7759 ~ 136.

"[d. at 7759 ~137 n.342

" CYW Petition at 2.

34 Id. at 10. CYW states that the cost of the CDMA system is approximately $3.5 million. See id. at 5.

3' [d at 5-6, II.

36 1dat9

31 1d. at 7.

"Idatl

"Id at 9-10.

4° ld at 9.

"Idatll.

42 Id

" Id at 12.
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•
commence the activation of ALI-capable handsets, and thereafter achieve 95% penetration of ALl
capable handsets on the system.""

Ill. DISCUSSION

A. Handset Sale and Activation Deadlines

13. We find good cause to grant the relief sought by CVW of the location-capable handset
sale and activation deadlines. CVW faces particularly challenging circumstances in upgrading its
network to COMA, which it must accomplish to be able to sell and activate location-capable handsets.
CVW has a very small subscriber base, operates in extremely isolated areas of Alaska where weather
conditions permit limited construction seasons, and is the sole wireless provider in certain portions of its
service area. CVW also has demonstrated that its limited financial resources, as illustrated by its 2005 net
loss of approximately $25,000, have hampered its ability to commence and complete its network overhaul
with digital COMA service, which CVW states will cost approximately $3.5 million. Although we are
troubled by the substantial additional extension of time CVW now requests, we nonetheless find that
CVW's particular circumstances justify relief in this case. It is not unreasonable, given the short
construction seasons in its service areas, that CVW complete construction of its COMA network in two
phases and over two summer seasons, as it proposes. Further, because CVW proposes specific timetables
for deploying its COMA upgrade, and will upon initiation of COMA service activate location-capable
handsets only, we find that CVW thereby provides a clear path to full compliance with the location
capable handset sale and activation requirements.

14. Accordingly, we grant CVW an extension until February 25, 2007, when the first six
cells are scheduled to be upgraded to CDMA, to begin selling location-capable handsets and ensuring that
J00% of all new digital handsets activated are location-capable in the areas served by these sites." We
also grant CYW an extension until February 25, 2008, when its remaining seven cell sites are scheduled
to be upgraded to COMA, to begin selling location-capable handsets and ensuring that 100% of all new
digital handsets activated are location-capable in the areas served by these sites. As we discuss below, we
require as a condition of grant that CVW file reports to permit close monitoring of its progress in meeting
these revised deadlines.

B. Handset Penetration Requirement

15. We believe that it was critical for all handset-based carriers to have met the final
implementation deadline of December 31, 2005 for 95% location-capable handset penetration, if at all
possible, in order to allow all stakeholders (including carriers, technology vendors, public safety entities,
and consumers) to have greater certainty about when Phase II would be implemented and ensure that
Phase II would be fully implemented as quickly as possible.46 Absent Phase II location data, emergency
call takers and responders must expend critical time and resources questioning wireless 911 callers to
determine their location, and/or searching for those callers when the callers cannot provide this
information. At the same time, however, the Commission has recognized that requests for waiver of
E911 requirements may be justified, but only if appropriately limited, properly supported, and consistent
with established waiver standards4

? Accordingly, when addressing requests for waiver of the 95%

44 /d. at 9.

45 These six cell sites are located in Valdez, Glennallen, Lake Louise, Willow Creek, Toisona Ridge, and Paxson.
CYW Petition at 6.

46 See Non-Nationwide Carriers Order, 17 FCC Red at 14853 ~ 38.

4J See Tier 11/ Carriers Order, 20 FCC Red at 7709-771 0 ~ I; Non-Nationwide Carriers Order, 17 FCC Red at
14842-14843 ~ 6.
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handset penetration deadline, we remain mindful that delay in achieving the required handset penetration
level could ,mila" t\,e de\\ve,y of safety-of-\\fe se",\ces to tne \lU'o\\c. 'IN e mu;;\ aha temam mi\\\\\u\,
however. of Congress' directive in the ENHANCE 9 I J Act to grant Tier III waivers if strict enforcement

would result in consumers having decreased access to emergency services."

16. Consistent with that directive and based on the record before us, we believe that some
extension of the December 31, 2005 deadline is warranted under the ENHANCE 911 Act. CYW
indicates that certain of its subscribers use higher-power analog phones that afford greater range than can
be obtained with digital, location-capable handsets.'9 Therefore, we find that certain ofCYW's customers
would likely find it more difficult, and, at times, impossible to contact a PSAP in parts of its service area
if those customers were forced to convert to digital COMA handsets. It thus appears likely that strict
enforcement of the December 31,2005 deadline under these circumstances would impair the ability of
certain 911 callers to reach emergency assistance, and thus "would result in consumers having decreased
access to emergency services," within the meaning of the ENHANCE 911 Act,SO at least in some cases.
We therefore conclude that a limited waiver of the December 31, 2005 deadline is warranted, subject to
certain conditions and reporting requirements to permit effective monitoring ofCVW's progress towards
full compliance with the Commission's location-capable handset penetration requirement.

17. We note, however, that CYW failed to provide sufficient information to warrant the full
relief requested because CVW has not adequately shown a "clear path to full compliance" with the 95%
handset penetration requirement. CVW does not describe any marketing and consumer education plans
or other efforts directed at transitioning subscribers to location-capable handsets as quickly as possible, or
even within its requested extension until February 25, 2010. As noted above, where we have granted
relief, we have required compliance with the Commission's rules and policies within the shortest
practicable time." Therefore, at this time, we find that CVW has not justified the full extension
requested. Since, as discussed above, we grant CVW extensions of the location-capable handset sale and
activation requirements, we also will grant CVW a limited extension ofthe 95% penetration requirement
following completion of its COMA network across all of its cell sites.

18. In sum, taking into account the totality of the circumstances, including CYW's Tier III
status, the extremely remote nature of CVW's service area, its small number of subscribers, the limited
financial resources ofCVW, and consistent with the ENHANCE 911 Act, we conclude that an extension
of the December 31, 2005 deadline is warranted, subject to certain conditions and reporting requirements
so that the Commission effectively can monitor CYW's progress in meeting the 95% handset penetration
benchmarks." Specifically, we extend the deadline for compliance until one year following the revised
deadline for when CVW must ensure that 100% of all new digital handsets activated with respect to its
entire service area are location-capable (i.e.. until February 25, 2009). We fully expect CVW to engage in
all necessary efforts to ensure that it meets the 95% handset penetration benchmark as quickly as possible.

19. Conditions ofGrant. As a condition of the relief granted herein, CVW has an ongoing
obligation, until it achieves a 95% penetration rate among its subscribers of location-capable handsets, to
(I) notify its customers, such as by billing inserts, upon initiation of COMA service, when it reasonably

48 See supra ~ 8.

49 See CVW Petition at 8, 19.

50 Pub. L. No. 108-494, § 107(a), 118 Stat. 3986, 3991.

" See supra ~ 2.

52 We note that the Commission has not received any objections from the public safety community with respect to
the instant request.
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expects PSAPs will make valid requests for Phase n service, to the effect that by upgrading their handsets

they will have the ability to automatically transmit their location information, and (2) actively work with
the PSAPs to keep them informed of its progress in completing its COMA upgrade, activating location
capable handsets, and achieving higher location-capable handset penetration rates.

20. Reporting Requirements. finally, in order to monitor compliance in accordance with the
reliefofthe handset activation benchmarks and the December 31, 2005 95% handset penetration
requirement granted herein, we will require CVW to file status reports every February 1, May 1, August
I, and November 1, beginning May 1,2006, and until one year following its revised deadline for meeting
the 95% handset penetration requirement, i.e., until february 25, 2010.53 These reports shall include the
following information: (1) the number and status of Phase II requests from PSAPs (including those
requests it may consider invalid); (2) the dates on which Phase II service has been implemented or will be
available to PSAPs served by its network; (3) the status ofCVW's coordination efforts with PSAPs for
alternative location-capable handset activation and penetration dates; (4) its efforts to encourage
customers to upgrade to location-capable handsets; (5) the status of its ordering and installing COMA
network upgrade equipment for each of its cell sites; (6) the status of its sales and activation of location
capable phones in areas served by each of its cell sites; (7) the percentage of its customers with location
capable phones; and (8) until it satisfies the 95% penetration rate, detailed information on its status in
achieving compliance and whether it is on schedule to meet the revised deadline. We emphasize that
irrespective of the reliefwe grant in this Order, we fully expect CVW to achieve compliance as quickly
as possible.

IV. CONCLUSION

21. Based on the unique facts ofthis case, we conclude that CVW is entitled to a limited
extension of its current handset activation and sales benchmarks and, pursuant to the ENHANCE 911 Act,
of the December 31, 2005 requirement that it achieve 95% penetration, among its subscribers, oflocation
capable handsets. Specifically, we extend the date that CVW must begin selling and activating location
capable handsets until February 25, 2007 for areas served by six of its cell sites, and until February 25,
2008 for CVW's remaining service areas. We also extend the date that CVW must achieve 95%
penetration for one year following the revised deadline for when it must ensure that 100% of all new
digital handsets activated with respect to its entire service area are location-capable, i.e., until February
25,2009, and impose conditions and reporting requirements to ensure that CVW achieves full compliance
with the Commission's E9II requirements. We reiterate that any party seeking a waiver /Tom our E9I1
rules must demonstrate a clear path to full compliance.

V. ORDERING CLAUSES

22. Accordingly, IT IS ORDERED, pursuant to the ENHANCE 911 Act, Pub. L. No. 108-
494,118 Stat. 3986 (2004), and Sections 1.3 and 1.925 of the Commission's rules, 47 C.F.R. §§ 1.3,
1.925, that the foregoing Order IS ADOPTED.

53 We note that we are requiring CVW to file status reports beyond the date on which we otherwise require it to
achieve 95% penetration among its subscribers oflocation-capable handsets. We believe it is important to continue
monitoring the progress ofCVW for an additional year following this revised deadline.
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Eli

23. IT IS FURTHER ORDERED, that the Copper Valley Wireless, Inc. Petition for Waiver
or Temporary Stay filed December 20, 2005 IS GRANTED IN PART to the extent described above, and
subject to the conditions and reporting requirements specified herein. The deadline for compliance with
Sections 20. I8(g)(i)-(iv) will be February 25, 2007 for the areas served by six ofCVW's cell sites and
February 25, 2008 and for its remaining seven cell sites. The deadline for compliance with Section
20. I8(g)( I)(v) will be February 25, 2009.

FEDERAL COMMUNICAnONS COMMISSION

J1~'-zJj\ .?~~
Marlene H. Dortch
Secretary
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