LAWLER, METZGER, MILKMAN & KEENEY, LLC

2001 X STREET, NW
SUITE 862
WASHINGTON, D.C 20006
REGINAM KEENEY PHONE (202) 777-7780
FACSIMILE (202) 777.7763

June 8, 2006

BY ELECTRONIC FILING

Marlene H. Dortch, Secretary

Federal Communications Commission
445 Twelfih Street, S.W.

Washington, D.C. 20554

Re: WT Docket Nos. 02-55, 05-62

Ex Parte Presentation

Dear Ms. Dortch:

On Tuesday, June 6, 2006, Lawrence Krevor, Vice President, Government A ffairs —
Spectrum, Sprint Nextel Corporation (“Sprint Nextel”), James Goldstein, Director — Spectrum
Reconfiguration Projects, Sprint Nextel, and I met with David Furth, John Evanoff, Brian
Marenco, Roberto Mussenden, Herbert Zeiler, Michael Callahan, Kathryn Farrara, and Chris
Koves of the Wireless Telecommunications Bureau to provide an update on the status of 800
MHz band reconfiguration. We provided the attendees with the attached presentation regarding
the status of this process. We also urged that the Commission expeditiously issue an order in its
rulemaking on 900 MHz band issues, and then conduct an auction of 900 MHz “white space”
spectrum.

Pursuant to section 1.1206(b)(2) of the Commission’s rules, 47 C.F.R. § 1.1206(b)(2),
this letter and the attachment are being filed electronically for inclusion in the public record of
these proceedings.

Sincerely,

/s/ Regina M. Keeney
Regina M. Keeney

ce: David Furth Kathryn Farrara
John Evanoff Michael Callahan
Brian Marenco Chris Koves
Roberto Mussenden

Herbert Zeiler
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Public Safety Advisory Board

Announced Week of May 9th

Board will serve multiple functions:

Additional channel for public safety incumbents to share information
with Sprint Nextel

Provide Sprint Nextel with retuning input from first responder’s
perspective

Provide expert advice on difficult issues, unique retuning
requirements and communications continuity

Board members are:
Stephen Browne, Denver, CO
David Seidel, San Bernardino County, CA
+ Chief Charles Werner, Charlottesville, VA

Board will meet regularly and will confer with public safety and Sprint

Nextel on a continuous basis
Sprint )’/

800 MHz Reconfiguration Together with NEXTEL



Update on Agreements Signed, Phase 1

# of
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Phase 1 Site Licenses -
Starting Agreements v. # of Agreements Signed

800 MHz Reconfiguration



Phase 1 Site Licenses -
Agreements Left to Sign as of May 12, 2006

Wave 1

S 27, 2005 %
. Wave 2
Qcleber 3, 2005

Wave 3
Januaiy 3 2006

Wave 4
"3

\ Azl 3, 2008 / S

."‘-H s
+ S -
. S
— 0- d -10 L. -
2 - S <

Sprint )

4 800 MHz Reconfiguration Together with NEXTEL



