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Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
POltals II, Filing Counter, TW-A325
445 12th Street, S.W.
Washington, D.C. 20554

ATTN: Video Division, Media Bureau

Re: Bet-Nahrain, Inc. (FRN 0006-8046-03)
KBSV (TV), Ceres, CA (Facility ID 4939)
Request for Waiver of the Replication/Maximization Interference
Protection Deadline

Dear Ms. DOltch

On behalf of Bet-Nahrain, Inc., licensee of noncommercial educational Television Broadcast
Station KBSV, Ceres, California (the "Applicant"), it is requested, pursuant to Public Notice,
DA-06-1255 (DTV ChaImel Election Issues), released June 14, 2006, that the Applicant be
granted a waiver of the July 1, 2006 replication/maximization interference protection deadline
established by the Commission in Paragraph 78 of the Second DTV Periodic Review Report and
Order, 19 FCC Rcd 18279 (2004). In support of such waiver request the following is set forth.

On December 15, 2004, the Applicant was granted a construction permit (File No. BMPEDT­
20041203AAA) to locate its digital facilities on an existing antenna tower. The Applicant had an
oral agreement with the tower owner for use of the existing tower, but over the succeeding
months negotiations over a written lease resulted in the tower owner withdrawing its permission
to use the tower in December 2005, a circumstance clearly beyond the control of the Applicant.

With no permanent digital transmission site, the Applicant, on January 30, 2006, filed a request
for STA (File No. BDSTA-20060130AQP) to operate with temporary DTV facilities from its
analog transmission site; such STA was granted on February 14,2006 and the Applicant initiated
DTV operations with such temporary facilities on April 29, 2006.
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Over the past few months, the Applicant has also negotiated for a new DTV transmission site
and has received permission from the site owner to specify such alternative site for its DTV
facilities; accordingly, on June 22, 2006, Applicant filed an application (File No. BMPEDT­
20060622ABE) to modify its DTV construction permit. Applicant anticipates being able to fully
construct, place in operation and file a covering license application for its regularly authorized
DTV facilities within 30-45 days of its modification request being granted.

In an excess of caution, Applicant is seeking a six month waiver of the July 1, 2006 compliance
date with the expectation that its regularly authorized DTV facilities will be expeditiously
implemented upon grant and be operational well before January 1, 2007. Applicant submits that
circumstances beyond its control have necessitated this waiver request and that the Applicant has
demonstrated good cause for grant of a waiver of the July 1, 2006 compliance deadline.

Very truly yours

I~J.&L
Richard A. Helmick

cc: Shaun Maher, Esq. (via e-mail)


