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Marlene H. Dortch, Secretary
Federal Communications Commission
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Washington, DC 20554

Gregory L. Masters
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gmasters@wrf.com

Re: MB Docket No. 03-15
WAOE-DT, Peoria, Illinois (Facility ID #52280)
Request for Waiver of Replication/Maximization Interference

Protection Deadline

Dear Ms. Dortch:

On behalf of Four Seasons Peoria, LLC ("Four Seasons"), the permittee of digital
television ("DTV") station WAOE-DT, Peoria, Illinois ("WAOE"), we hereby request
a waiver of the July 1, 2006 replication/maximization interference protection deadline
applicable to this station. See Second Periodic Review ofthe Commission's Rules and
Regulations Concerning the Transition to Digital Television, MB Docket No. 03-15,
FCC 04-192, ~ 78 (Sept. 7,2004). This request is being filed electronically through
ECFS pursuant to the FCC's public notice regarding requests for waiver of the
deadline. See Public Notice, DTV Channel Election Issues Compliance with the July
1, 2006 Replication/Maximization Interference Protection Deadline; Stations Seeking
Extension ofthe Deadline, DA 06-1255 (June 14,2006) (the "Deadline Public
Notice").

WAOE currently operates on NTSC channel 59 and DTV channel 39. As a digital
television permittee that has received a tentative channel designation on its current
digital channel, WAOE is required to be operating with full, authorized DTV facilities
by July 1, 2006.

WAOE's outstanding DTV construction permit, issued in May 2001, specifies an ERP
of 100 kW and an antenna height above average terrain ("HAAT") of 180 meters. See
File No. BPCDT-199911 0IAED. Over the passage of time, and due largely to the fact
that sufficient commercial electric power has proven unavailable for the power
authorized in WAOE's DTV construction permit, Four Seasons has continued to
explore more cost-effective and expedient means ofmaximizing its DTV facility.
Toward that end, Four Seasons has recently reached agreement to locate the WAOE
DTV facility on an existing tower utilized by WEEK-TV, another television station in
the Peoria market. In March 2006, Four Seasons filed an application to modify
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WAOE's DTV construction permit to specify the WEEK-TV site, with an ERP of39
kW and an increased HAAT of 190 meters. See File No. BMPCDT-20060323ACF.
The modified DTV facility would serve a large majority of the population within the
41 dBu contour of WAOE(TV)' s currently outstanding construction permit. The
application for modification of the construction permit remains pending. 1 Insofar as it
is unlikely the application will be granted and a covering license application filed by
the July 1, 2006 replication/maximization interference protection deadline, Four
Seasons respectfully requests a waiver ofthe deadline pursuant to the Deadline Public
Notice. Once its DTV construction permit modification is granted, Four Seasons will
act expeditiously to construct and initiate operation with its modified DTV facilities.

Should there be any questions concerning this matter, please contact the undersigned.

cc: Shaun Maher, Esq., Video Division (via email)

I In the interim, WAOE is operating with an ERP of4.26 kW at a HAAT of 162 meters from another
tower site pursuant to special temporary authority ("STA"). See FCC File No. BEDSTA
20020906ABQ. Concurrently herewith, Four Seasons is filing electronically a request for extension of
that STA.


