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RECE\VED

SfP 2 2 2006
Ms. Marlene H. Dortch, Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, DC 20554

?OOeral CommunicatiOnS Commiss","
OffiCe of Secret:lrl

Re: Applications for Consent to the Assignment and/or Transfer of Control of
Licenses, Adelphia Communications Corp., Assignors, to Time Warner Inc.,
Assignees; Adelphia Communications Corp., Assignors and Transferors, to
Comcast Corporation, Assignees and Transferees; Comcast Corporation,
Transferor, to Time Warner Inc., Transferee; Time Warner Inc., Transferor,
to Comcast Corporation, Transferee, MB Docket No. 05-192

Dear Ms. Dortch:

As a condition of its approval of the above-referenced applications, the Commission
required Time Warner Cable ("TWC") to certify compliance with the cable/SMATV cross­
ownership rule, 47 C.F.R. § 76.501(d), within 60 days after consummation of the transactions, or
by September 29, 2006. The purpose ofthis letter is to provide compliance certification as to the
majority of SMATV properties acquired by aftiliates of TWC in these transactions. Where TWC
expects to be unable to achieve compliance due to circumstances described herein, TWC
respectfully requests an extension of time.

Section 76.501 (d) of the Commission's rules states that "[n]o cable operator shall offer
satellite master antenna television service ("SMATV") ... separate and apart from any franchised
cable service in any portion of the franchise area served by that cable operator's cable system,
either directly or indirectly through an affiliate owned, operated, controlled or under common
control with the cable operator." In the Public Interest Statement filed in this proceeding, the
Applicants noted that certain SMATV systems to be acquired from affiliates of Adelphia
Communications Corporation ("Adelphia") might fall within a TWC franchise area post-closing,
and ifso, TWC would take immediate steps to integrate any such SMATV systems into TWC's
cable distribution facilities, thus eliminating any cross-ownership issue.!

1 Public Interest Statement, MB Docket No. 05-192 (May 18,2005) ("Public Interest Statement") at 76. Once a
stand-alone SM ATV property is technically mtegrated with a cable operator's franchised cable sntem that occupies
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Upon closing of the transactions as of July 31, 2006, TWC acquired a total 01'92 SMATV
properties from Adelphia: 2 in the Cincinnati, OH area, I in the Columbus, OH area, 32 in the
San Diego, CA area and 57 in the Los Angeles, CA area.2 Ofthese, as set forth in the attached
declarations of Bill Spies, Bob Jones and Jose Leon, one SMATV property in the Cincinnati
area, 25 SMATV properties in the San Diego area and 18 SMATV properties in the Los Angeles
area have been determined to fall entirely outside of TWC's franchise areas, and thus are not
subject to the cable/SMATV cross-ownership restriction. TWC submits herewith a certification
that the remaining seven SMATV properties in the San Diego area that fall within TWC's
franchise territory will be interconnected with TWC's cable system plant on or before September
29,2006. 3

One ofthe SMATV properties in the Los Angeles area, although not within a TWC
franchise area, is within a franchise area served by Bright House Networks, LLC ("BHN").
TWC believes that, because it is not responsible for supervision of the day-to-day operations of
the BHN-managed systems, the cable/SMATV cross-ownership restriction should not apply to
this situation. Nevertheless, in an abundance of caution, TWC has entered into discussions to
divest this property to BHN, and TWC understands that BHN would then interconnect that
facility with its franchised cable plant. TWC requests an extension of time of six months to
complete this divestiture4

public rights-of-way, the property no longer qualifies for the SMATY exception to the cable system definition, and
thus is no longer subject to the cable/SMATV cross-ownership restriction. See Implementation ofSections I I and
13 ofthe Cable Television Consumer Protection and Competition Act of1992, Horizontal and Vertical Ownership
Limits. Cross-Ownership Limitations and Anti-Trafficking Provisions, Memorandum Opinion and Order on
Reconsideration of the First Report and Order, 10 FCC Red 4654 (1995) at 1112,

2 The assets acquired by TWC from Adelphia and Comeast Corporation include facilities serving literally hundreds
or multiple dwelling unit ("MDU") properties, including apartment buildings, condominiums, hoteVmotels, mobile
horne parks, gated communities, etc. Based on its inspection of acquired facilities undertaken by TWC to date, no
additional SMATV properties have been discovered, i.e., the other MDU properties acquired appear to be currently
interconnected with the adjacent franchised cable system facilities. To the extent TWC discovers any additional
SMATV properties among the acquired assets, it will promptly notify the Commission.

) See attached declaration of Bob Jones. Included with Mr. Jones' declaration is a chart identifying each of the 32
San Diego area SMATV properties and their compliance status, TWC faces intense competition for the right to
serve MDU properties from overbuilders such as RCN, local SMATY operators, ILEC cable operators such as
AT&T and Yerizon, and DBS providers such as DirecTY and EchoStar. The identity of the affected SMATY
properties is confidential and competitively sensitive. Accordingly, such infonnation has been redacted and is being
submitted in accordance with the Protective Order adopted in this proceeding. See Order Adopting Protective
Order, DA 05-1673, 20 FCC Red 10751 (reI. June 16,2005).

4 See, e.g., Shareholders ofthe Ackerley Group, Inc. (Transferor) and Clear Channel Communications, Inc.
(Transferee), Memorandum Opinion and Order, 17 FCC Red 10828,1145 (2002) (granting merger applicants 12
months to come into compliance with the radio/television cross-ownership rule); Application ofFidelity Television,
Inc. (Assignor) and Viacom Television Stations Group ofLos Angeles, LLC (Assignee), Memorandum Opinion and
Order, 17 FCC Red 8567, 1110 (2002) (granting six months to come into compliance with radio/television cross­
ownership rule); Telemundo Communications Group, Inc. (Transferor) and TN Acquisition Corp. (Transferee),
Memorandum Opinion and Order, 17 FCC Red 6958, 1157 (2002) (granting 12 months to come into compliance
with the television duopoly rule); Application ofCounterpoint Communications, Inc. (Transferor) and Tribune
Television Company (Transferee), Memorandum Opinion and Order, 16 FCC Red 15044,1113 (2001) (granting six
months to come into compliance with the television/newspaper cross-ownership rule).
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As to the 38 remaining SMATV properties in the Los Angeles area, TWC submits
herewith a certification that three of these properties will be interconnected with TWC's
franchised cable system plant on or before September, 29, 2006.5 TWC was able to get a head
start in the interconnection of these SMATV properties because they are located in pre-existing
TWC franchise areas, and thus TWC had unfettered access to the outside plant that will serve
these properties, thereby allowing preparatory work for the interconnection process prior to
closing.

Interconnection is in the final stages of completion with respect to an additional 16
properties in the Los Angeles area. While TWC would likely be able to complete
interconnection of these additional properties to the "legacy" line-ups currently available to
surrounding areas served by former Adelphia or Comcast systems shortly, TWC is in the process
of rolling out more uniform line-ups throughout its Los Angeles region. Accordingly, rather than
institute one line-up change for the subscribers in these properties in a few weeks, only to be
followed by another line-up change a month or two later as TWC phases in more uniform
offerings, we believe that it would be far less disruptive for consumers to implement a single
change for these properties at the same time as the line-up changes are implemented in the
surrounding areas. A similar situation exists with respect to the SMATV property acquired by
TWC in the Columbus, OH area. 6 TWC respectfully requests an extension through December 31,
2006 to achieve compliance with respect to these 17 SMATV properties.?

Due to circumstances beyond TWC's control, as detailed below, TWC will be unable to
complete the integration process with respect to the one remaining SMATV property in the
Cincinnati area and the remaining 19 SMATV properties in the Los Angeles area on or before
September 29,2006. To appreciate why this is so, it is necessary to describe the various steps
typically required to accomplish integration of a stand-alone SMATV with a franchised cable
system8

The first major step is the property owner design review process. Before TWC can install
any additional facilities at a SMATV location, it is necessary to obtain the permission and
approval of the property owner. Because these are recently acquired facilities, and because
MOD properties are sold from time to time, determining the identity of the right person to
contact can be challenging, and the property owner is sometimes not even located in the area and
typically is busy with numerous other pressing matters.

, See attached declaration of Jose Leon. For the reasons noted above, confidential and competitively sensitive
information regarding the 38 Los Angeles area SMATV properties has been redacted and is being submitted in
accordance with the Protective Order in this proceeding.

(, See the attached declaration of Randy Hall.

7 TWC expects that ten of these Los Angeles area SMATV properties will be cut over to the "final" line-up by
October 24th, another two properties by November 14th, and the final four by December 12th. TWC expects that
the Columbus, OH area SMATV property will be cut over to the TWC line-up available in Delaware County, OH by
December 31, 2006.

, See the attached declarations of Bill Spies and Jose Leon.
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Once TWC is able to make contact with the correct party, the property owner
understandably often takes a very active role in this process, raising numerous questions, such as
the following:

• What exact path will the cable system facilities follow once they enter the
property?

• Will they be aerial, underground, or both?
• Will any asphalt or pavement cuts be required?
• Will any landscaping be disturbed?
• Once the distribution line reaches the building, how and where will it enter?
• How can structural damage be avoided?
• What steps will be taken to ensure against incursion of moisture, pests, etc.?
• Where will any facilities be installed within the interior of the building?
• Is the existing internal wiring system sufficient? If not, will new facilities be

installed via wall fish, conduit, hallway moldings, or some other technique?
• Will additional facilities need to be installed on the property?
• Will TWC require an equipment closet or similar space on the site?
• Will facilities need to be installed or removed from the roof of the property?
• What steps will TWC take to avoid disruption or inconvenience to residents?
• Will the right-of-entry ("ROE") agreement with the property owner need to be

modified to address these or other issues?

While the process of addressing such issues is ongoing, and as soon as the property
owner is comfortable in allowing TWC access to the property, TWC typically requires 5-10
working days to inspect the existing configuration and condition of the facilities on the premises.
An additional five working days are required to draft detailed as-built drawings for the property,
and then three to five more days is required to determine the best method for tying the SMATV
property into TWC's existing plant, whether additional power or nodes will be required at the
site, and other such logistical issues. Upon completion of this process, the detailed design and
construction plan is presented to the property owner for final approval.

This isjust an overview of the types of issues that typically arise in the property owner
design review process. The key point, however, is that TWC cannot move forward with
SMATV integration until the property owner has provided full approval of the proposed design.
Of the 19 Los Angeles area SMATV properties for which an extension of time is being sought,
13 are still in the property owner design review process, as is the one remaining SMATV
property in the Cincinnati area.

Once the property owner design review process has been completed, TWC must then
obtain local permits. This process cannot be commenced until completion of the property owner
design review process because only then is the actual point of entry on the property known, as
well as the entry configuration (e.g., aerial vs. underground). Local permit obligations fall into
any combination of three basic categories: underground, aerial and special. Permits to install
facilities underground in public rights-of-way require approval from local governmental

REDACTED - FOR PUBLIC INSPECTION
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authorities. Moreover, depending on the location of the TWC headend that will feed the
SMATV property, permits might be necessary from multiple local jurisdictions. Before local
trenching applications can even be filed, TWC must undertake appropriate substructure research,
eg., to determine the location of any preexisting utility facilities and the composition of the
surface to be disturbed (e.g., asphalt, concrete, curb cuts, municipal landscaping, median strips,
etc.). Once the applications are filed, local authorities typically take 30 to 60 days or longer to
issue permits.

For aerial construction, permits are required from the utility owning the necessary poles,
e.g., the telephone company, electric utility, or both. Pole permit applications typically require
numerous issues to be addressed, such as pre-engineering, make-ready, rearrangement of
preexisting attachments, safety code compliance, wind loading, etc. Depending on the utility, the
process of obtaining permits for aerial construction can take 60 to 90 days or longer.

Finally, although more rare, there is always the possibility that "special" permits might be
required, for example, to cross a freeway, state highway, flood control route, or railroad track.
While timing varies, special permits typically take even longer than obtaining permits for aerial
or underground construction. Six of the Los Angeles area SMATV properties are in the local
permit process.

Once the property owner has approved the design and all necessary local permits have
been obtained, TWC must complete any physical construction necessary to achieve
interconnection. Crews need to be scheduled and materials need to be deployed to the project
site. In many cases, customized electronics need to be special ordered to meet the unique needs
of particular properties -- a process that can take six to eight weeks for delivery. The physical
construction process often involves addition or modification of "outside" plant, i.e., facilities
located in public rights-of-way leading up to the SMATV property. This process can require
street or pavement cuts, trenching, pole make-ready and other time consuming activities.
Similarly, interconnection can also require construction activities on the site ofthe SMATV
property, both outside and inside the structure of the affected building. TWC will proceed
expeditiously to complete final construction, but the process nevertheless can be time consuming
and is often subject to unexpected delays, and in any event cannot be commenced until the
proposed design has been approved by the property owner and all necessary local permits have
been obtained.

TWC will continue to work diligently to integrate as soon as possible the 20 SMATV
properties that are currently in the property owner design review or local permitting process, and
will provide updates to the Commission every 90 days, noting those SMATV properties that
have obtained property owner design review and those that have obtained all necessary local
permits, until such time as TWC is able to certify that all remaining SMATV properties have
been integrated into its franchised cable system facilities. In addition, we also note that as of
closing, even before integrating the 46 SMATV properties within its franchise areas, TWC began
to voluntarily include applicable revenues in its franchise fee payment calculations and they have
been operated subject to local customer service requirements.

REDACTED· FOR PUBLIC INSPECTION
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For the reasons set forth above, TWC respectfully requests an extension of time to come
into compliance with the cable/SMATV cross-ownership restriction through interconnection
with TWC's franchised cable system facilities, thereby avoiding any disruption in service to
subscribers.

Respectfully submitted,

/hql/
Arthur H. Harding
Counsel for Time Warner C

cc: Heather Dixon
Donna Gregg
Sarah Whitesell
Royce Sherlock
Julie Salovaara
Best Copy and Printing, Inc.

IX9968 8
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DECLARATION
OF ROBERT A. JONES

T, Robert A. Jones, declare and affirm the following:

1. I am Vice President of Engineering for Time Warner Cable San
Diego Division [TWC) and have been employed by TWC since
June 1974. I have been a Vice President of Engineering for 19
years within TWC.

2. I have been the Vice President of Engineering for the TWC San
Diego Division since April 2003. My responsibilities include all
aspects of cable system engineering and construction activity in
the TWC San Diego Division.

3. Upon closing of the transactions with Adelphia Communications
Corporation and Comcast Corporation on July 31, 2006, TWC
acquired a total of 32 stand-alone SMATV properties from
Adelphia in the San Diego area. Of these, 25 have been
determined to fall entirely outside of TWCs franchise areas.
TWC expects that the remaining 7 will be interconnected with
TWCs franchised cable system plant on or before September
29,2006. Attached hereto is a chart that accurately identifies
each of the 32 San Diego area SMATV properties and their
compliance status.

Pursuant to 28 U.S.C. § 1746, I declare under penalty of perjury that the
foregoing is true and correct to the best of my knowledge, information and
belief.

'Drxted: September 19, 2006

.....h~tL.J~..;;;;.......c=-_--,9'---"~/9 -{){".,

Robert A. Jones
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SAN DIEGO SMATV PROPERTIES

I "'ropeny
No. PropertY Units LFA $letus
1 108 Alpine Cox territory
2 307 Alpine Cox territory
3 120 Bonita Cox territory
4 40 Chula Vista Cox territory
5 40 EI Cajon Cox territory
6 200 EI Caion Cox territory
7 150 Escondido Cox territory
8 325 Escondido Cox territory
9 225 Escondido Cox territory
10 60 Escondido Cox territory
11 347 Escondido Cox territory
12 196 Escondido Cox territory
13 148 Escondido Cox territory
14 172 Spring Valley Cox territory
15 156 Escondido Cox territory
16 299 San Diego Cox territory
17 214 EI Cajon Cox territory
18 72 Escondido Cox territory
19 190 Escondido Cox territory
20 36 EI Cajon Cox territory
21 120 EI Caion Cox territory
22 85 Chula Vista Cox territory
23 159 EI Cajon Cox territory
24 26 San Dieqo Cox territory
25 160 Chula Vista Cox territory
26 246 San Dieqo Interconnection expected by 9/29 .
27 384 San Dieqo Interconnection expected by 9/29
28 237 San Dieqo Interconnection expected by 9/29
29 248 San Dieqo Interconnection expected by 9/29
30 132 San Dieqo Interconnection expected by 9/29
31 234 San Dieqo Interconnection expected by 9/29
32 332 San Dieqo Interconnection expected by 9/29

189982_1/Page 1 of 1 REDACTED - FOR PUBLIC INSPECTION



DECLARATION
OF JOSE LEON

1, Jose Leon, declare and state under penalty of perjury as follows:

1. I am Regional Vice President of Engineering for the Los Angeles Region

of Time Warner Cable ("TWC"). I have held this position for I year and have worked at

TWC since 1997.

2. My responsibilities include all aspects of cable system engineering and

construction activity in the TWC Los Angles Region.

3. Upon closing of the transactions with Adelphia Communications

Cmporation and Comcast Corporation on July 31, 2006, TWC acquired a total of 57

stand'aJone SMATV properties from Adelphia in the Los Angeles area. Attached hereto

is a chart identifying each of the 57 Los Angeles area SMATV properties and their

compliance status.

4. Of these, 19 have been determined to faU entirely outside of TWC's

franchise areas. One ofthcsc properties, however, falls within a franchise area served by

BrightHouse Networks ("BliN"). Because ofthe technical ownership attribution

between BRN and TWC, TWC has entered into discussions to divest this property to

BRN, and TWC understands that BRN would then interconnect that facility with its

fi'anchised cable plant. The divestiture process is expected to be completed within six

months

5. Of the remaining 38 properties, TWC expects that three will be

Interconnected with rWC's franchised cable system plant on or before September 29,

)006. An additional 16 properties are in the final stages of completion of



interconnection. However, in order to avoid the subscriber disruption that would result

from first providing the "legacy" channel line-up offered by former Adelphia or Corneast

systems, only to again change to the more uniform line-up being rolled out by TWC in its

Los Angeles Region, an extension through December 12,2006 will be required to

complete the integration of these properties.

6. As to the remaining 19 properties, TWC has been unable to complete the

interconnection process due to circumstances beyond its control, as explained in the letter

from Arthur H. Harding and addressed to the FCC Secretary to which this declaration is

attached. I have carefully reviewed this letter, and it contains an accurate description of

the types of hurdles TWC faces in completing SMATV integration, including the

necessity to obtain the property owners' approvals and consents, delays in obtaining local

permits, and pre-construction modifications to outside plant. Ofthese remaining 19

properties, 13 are currently in the property owner design review process and six are in the

local peIDlitting process.

Pursuant to 28 U.S.c. § 1746, I declare under penally ofpetjury that the foregoing

is tme and correct to the best of my knowledge, infonnation and belief.

Dated: September 19. 2006

190166 1
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LOS ANGELES SMATV PROPERTIES

Property
No. Property Units LFA St<!tu.s

1 243 Los Anaeles Interconnection expected by 10/24
2 446 Los Anaeles Interconnection expected by 10/24
3 138 LA County Desiqn review bv owner
4 280 LA County Local permits pending
5 1,279 Los Angeles Design review by owner
6 883 Los Anqeles Interconnection expected by 10/24
7 249 Los Anqeles Interconnection expected bv 10/24
8 5 Los Anaeles Interconnection expected bv 9/29
9 279 Los Anaeles Local permits pendina
10 420 Carson Local permits pending
11 268 Los Angeles Interconnection expected bv 10/24
12 687 Los Anqeles Local permits pendinq
13 404 Carson Local permits pendinq
14 512 LA County Local permits pendina
15 511 LA County Desiqn review bv owner
16 84 Los Anaeles Interconnection expected by 12/12
17 31 Los Angeles Interconnection expected by 12/12
18 111 Los Angeles Interconnection expected by 10/24
19 583 LA County Desiqn review by owner
20 124 Los Anqeles Desian review bv owner
21 470 Harbor City Desian review bv owner
22 99 Los Anaeles Interconnection expected bv 12/12
23 170 Los Angeles Interconnection expected by 9/29
24 146 LA County Design review by owner
25 120 Los Anqeles Desian review bv owner
26 376 Laverne Desiqn review bv owner
27 700 Los Anaeles Desian review bv owner
28 349 Santa Ana Design review by owner
29 192 Tustin Interconnection expected by 11/14
30 412 Corona Interconnection expected bv 10/24
31 316 Corona Interconnection expected bv 10/24
32 549 Seal Beach Interconnection expected bv 1.2/12
33 336 Corona Interconnection expected bv 10/24
34 227 Costa Mesa Interconnection expected by 11/14
35 276 Costa Mesa Design review by owner
36 335 Stanton Interconnection expected bv 9/29
37 468 Costa Mesa Desiqn review bv owner
38 206 Corona Interconnection expected bv 10/24
39 403 Atascadero Charter territory
40 401 Paso Robles Charter territory
41 252 Kern County BriahtHouse territory
42 264 Glendale Charter territory
43 309 Alta Loma Charter territory
44 196 Riverside Charter territory
45 714 Corona Charter territory

189983_1/Page 1 of 2 REDACTED - FOR PUBLIC INSPECTION



LOS ANGELES SMATV PROPERTIES

Property
No. PrQ"I:tY Units LFA StatU!!

46 350 Pasadena Charter territory
47 258 West Covina Charter territory
48 159 Riverside Charter territorv
49 112 Glendale Charter territory
50 120 Riverside Charter territory
51 318 Lonq Beach Charter territory
52 320 Montebello Charter territory
53 120 Riverside Charter territory
54 128 Riverside Charter territory
55 112 Riverside Charter territory
56 179 Oranqe County Cox territory
57 303 Cerritos Wave Broadband territory

189983_1/Page 2 012 REDACTED - FOR PUBLIC INSPECTION



DECLARATION
OF BILL SPl.ES

I, Bill Spies, declare and state under penalty of perjury as follows:

I ~ I am Vice President of Engineering for the Southwest Ohio Division of

Time Warner Cable ("TWC"). I have held this position for ten years and have worked at

TWC since 1989.

2. My responsibilities include all aspects of cable system engineering and

construction activity in the TWC Southwesl Ohio Division.

3. Upon closing, of the lransadions with Adelphia Communications

Corporation and COmeast Corporation on Jlily 31, 2006, TWC acquired two stand-alone

SMATV properties from Adelphia in the Cincinnati area. Attached hereto is a chart

Identifying the two Cincinnati area SMATV properties and their compliance status.

4. As shown on the allaehed chart, one of these two properties is entirely

outside of any TWC franchise area, and therefore will not be integrated with a TWC

franchised cable system.

5. As 10 Ihe remaining properly, TWC has been unable 10 complete the

process of interconnection with TW("s surrounding franchised cable system due to

circumstances beyond its control, as explained in the leiter from Arthur H. Harding and

addressed to the FCC Sccretary to which this declaratic>n is attached. I have careFully

reviewed this letter, and it comains an accurate descriptiou or fhe types of hurdles TWC

fHCGS in completing SM ATV integration, induding the necessity to obtain the property

owner,s' appl'llvals and consents, ddays in obtaining local pcrillits, and pre-construction

!'nodificatiolls In ouIside plant Tile properly is currently in the properly owncr design



review process and it is uncertain when the property owner will complete iL~ n:view and

grant its approval.

Pmsuant to 28 U.S.c. ~ 1740, I declare under penally of perjury that the foregoing

is true a,,(\ correct to the best of my knowledge, information and belief.

Dated: September 1<,I, 2000

10m57



CINCINNATI SMATV PROPERTIES

190429 2

155

200

Colerain Township, 011

Boone County, KY

Design review by owner

Outside TWC franchise area
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DECLARATION
OF RANDY HALL

I, Randy Hail, declare and state WIder penalty of peIjury as follows:

1. 1am (VP, Engineering) for the Mid-Ohio Division of Time Warner Cable

('TWe"). I have held this position for 16 years and have worked at TWC since 1980 .

2. My responsibilities include all aspects of cable system engineering and

construction activity in the TWC Mid-Ohio Division.

3. Upon closing of the transactions with Adelphia Communications

Corporation and Comcast Corporation on July 31, 2006, TWC acquired one stand-alone

SMATV property from Adelphia in the Colwnbus, OH area, as identified on the chart

attached hereto.

4. TWC is in the process of interconnecting this SMATV property with

TWC's surrounding franchised cable system. An extension through December 31, 2006

will be required to complete the integration of this property.

5. I have reviewed the letter from Arthur H. Harding and addressed to the

FCC Secretary to which this declaration is attached, and it contains an accurate

description of the types of hurdles TWC faces in completing SMATV integration,

including the necessity to obtain the property owners' approvals and consents, delays in

obtaining local permits, and pre-construction modifications to outside plant.

Pursuant to 28 V.S.c. § 1746, I declare under penalty ofpeIjury that the foregoing

is true and correct to the best of my knowledge, infonnation and belief.

Septemberi 9, 2006

i 90424 1
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COLUMBUS SMATV PROPERTIES

19042X 2
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The FCC Acknowledges Receipt of Comments From ...

Time Warner Inc.
... and Thank You for Your Comments
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