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February 22, 2007 

ELECTRONICALLY FILED 
(VIA ECFS) 
 
Marlene H. Dortch, Secretary 
Federal Communications Commission 
445 Twelfth Street, SW 
Washington, DC  20554 

Re: MB Docket No. 03-15 
WJFW-DT, Rhinelander, Wisconsin (Facility ID No. 49699) 
Supplemental Notification Concerning Replication/Maximization 
Interference Protection Deadline       

  
Dear Ms. Dortch: 
 
Northland Television, LLC (“Northland”), permittee of digital television (“DTV”) 
station WJFW-DT, Rhinelander, Wisconsin (Facility ID No. 49699) (the “Station”), 
hereby supplements its prior electronic filings in MB Docket 03-15 concerning the 
DTV replication/maximization interference protection deadline to report that 
WJFW-DT has commenced full-power operations pursuant to its construction 
permit.1  

On May 26, 2006, due to tower problems precluding construction of WJFW-DT’s 
originally permitted facilities, Northland filed an application to modify the Station’s 
DTV construction permit (the “Modification Application”).   The Commission 
granted the Modification Application on June 29, 2006 and issued a construction 
permit expiring on December 29, 2006 (the “Modified Permit”).2  Accordingly, on 
July 7, 2006, Northland informed the Commission that WJFW-DT was not subject 
to the July 2006 DTV use-or-lose deadline and instead was required to satisfy the 
relevant replication/maximization requirements by the Modified Permit’s expiration 

                                                 
1 See FCC File No. BMPCDT-20060526AHM. 
 
2 See id. 
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date.3  Northland also filed an application to extend its special temporary authority 
(“STA”) to operate WJFW-DT at reduced power (the “STA Extension Request”).4   

In July 2006, Northland expected that construction of its modified facilities would 
be completed by November 2006.  However, due to unforeseen delays, Northland 
required additional time beyond November 2006 to complete installation and 
commence operation of its authorized full-power digital facilities.  Therefore, on 
December 21, 2006, Northland filed a request for waiver of the replication/ 
maximization interference protection deadline applicable to WJFW-TV (the 
“Waiver Request”).5  Northland concurrently filed an FCC Form 337 application 
seeking an extension of time to construct the facilities specified in the Modified 
Permit (the “CP Extension Request”)6 and amended the STA Extension Request.7  

                                                 
3 See Withdrawal of Request for Waiver, MB Docket No. 03-15, submitted July 7, 
2006 (the “July 7, 2006 Filing”);  Public Notice, DTV Channel Election Issues – 
Compliance with the July 1, 2006 Replication/Maximization Interference Protection 
Deadline; Stations Seeking Extension of the Deadline, DA 06-1255 (rel. June 14, 
2006) at 3; Second Periodic Review Report and Order, Second Periodic Review of 
the Commission’s Rules and Regulations Concerning the Transition to Digital 
Television, MB Docket No. 03-15, FCC 04-192 (rel. Sept. 7, 2004) ¶ 84.  
 
For completeness, it should be noted that Northland originally requested a waiver of 
the Commission’s July 2006 replication/maximization interference protection 
deadline.  See Request for Waiver, MB Docket No. 03-15, submitted July 3, 2006.  
On the date of that filing, CDBS indicated that the Modification Application was 
still pending, and Northland was unaware that it been granted a few days earlier.  
The July 7, 2006 Filing withdrew the unnecessary waiver request. 
  
4 See FCC File No. BEDSTA-20060703ACV.   
 
5 See Request for Waiver, MB Docket No. 03-15, submitted Dec. 21, 2006.   
 
6 See FCC File No. BEPCDT-20061221ACE. 
   
7 See Supplement to Request for Extension of Existing Engineering Special 
Temporary Authority, submitted Dec. 21, 2006. 
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WJFW-DT commenced broadcast operations with the facilities specified in the 
Modified Permit on February 12, 2007, and Northland has filed a license application 
to cover these facilities.8  Accordingly, Northland respectfully requests that the 
Commission continue to afford full interference protection to the facilities specified 
in the Modified Permit.  In addition, Northland requests that the Commission 
dismiss the Waiver Request, which is no longer necessary.  Finally, Northland will 
seek dismissal of the STA Extension Request and the CP Extension Request, both 
of which are now moot.   

If there are any questions concerning this matter, please contact the undersigned. 

Sincerely, 
 
 /s/ John M. Burgett  
 
John M. Burgett 
 
cc (by email): Shaun Maher 
 
 

                                                 
8 See CDBS Ref. No. 20070222AOP. 
 


