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November 16,2007

ELECTRONICALLY FILED VIA ECFS

Marlene H. Dortch, Secretary
Federal Communications Commission
445 Twelfth Street, S.W.
Washington, DC 20554

Re: MB Docket No. 03-15
WNKY-DT, Bowling Green, Kentucky, (Facility Id. No. 61217)
Request for Temporary Extension of Waiver of July 1,2006 Interference
Protection Deadline

Dear Ms. Dortch:

On behalf of MMK License LLC (FRN: 0008572927) ("Max Media"), the
permittee of the above-referenced station, we hereby request a temporary extension of waiver of
the July 1, 2006 "use-it-or-Iose-it" interference protection deadline (the "Deadline"). The
extension is warranted because Max Media cannot complete construction of the WNKY-DT
facility until the Commission acts on a pending modification application.

WNKY(TV) is authorized to operate on NTSC Channel 40 and WNKY-DT is
authorized to operate on DTV Channel 16. WNKY-DT elected to maximize on its DTV Channel
post transition. Currently, WNKY-DT is operating pursuant to Special Temporary Authority at
1.77 kW with an antenna at 151 meters HAAT (see File No. BEDSTA-20060628AAT). This
facility provides coverage to 76% of the replication population.

On July 7,2006, Max Media filed a request for waiver of the Deadline for
WNKY-DT (the "Waiver"). After making its DTV maximization certification, Max Media
discovered that the existing tower could not accommodate both the NTSC and DTV antennas.
Subsequent adjustments to the cost estimates, including the cost of a new tower, were
extraordinary. The Waiver was necessary to give Max Media time to adjust its construction
plans for WNKY-DT and construct the modified DTV facilities. The Commission granted the
Waiver on May 18, 2007, providing an additional six months to "fully build and operate" the
WNKY-DT facility.

A Professional Corporation

VIRGINIA. WASHINGTON, D.C .• LONDON

1666 K Street, N.W., Suite 1200 Washington, D.C. 20006 Tel: 202.833.9200 Fax: 804.783.6507 or 202.293.5939
www.williamsmullen.com



WILLIAMS MULLEN

Marlene D. Dortch, Secretary
Temporary Extension of Waiver of Interference Protection Deadline
November 16, 2007
Page 2

Max Media filed a modification application for the WNKY-DT facility on
October 12, 2007. The modification application is still pending before the Commission. The
modified facility will operate at 120 kW with an antenna at 176 meters HAAT. This facility will
serve WNKY-DT's entire community oflicense, its entire replication population, a majority of
the Bowling Green DMA, and provide free, over-the-air digital television service to nearly
26,000 more persons than the WNKY(TV) NTSC facility currently serves and substantially more
persons than currently served by the WNKY-DT STA facility.

Max Media is in a position to construct the WNKY-DT modified facility as soon
as the Commission grants the modification application. Accordingly, a temporary extension of
the Waiver is warranted and in the public interest. Max Media respectfully requests a temporary
extension of the Waiver to continue full interference protection for WNKY-DT until construction
is complete.

Respectfully submitted,

03--4-------
Benjamin D. Arden
Counsel for Max Media

cc: Shaun Maher (via e-mail)


