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Nadja S. Sodas-Wallace
Regulatory Counsel
Assistant Secretary

RE:

Dear Ms. Dortch:

Fixed Wireless Holdings, LLC
Transition of the 2500-2690 MHz Band for BRS and EBS
Transition Area: BTA Number 174: Greensboro-Winston!

Salem-High Point, NC

On October 16, 2008, Fixed Wireless Holdings, LLC, a wholly-owned subsidiary of Clearwire
Corporation (together "Clearwire"), requested a two week extension to complete the Transition
for BTA Number 174: Greensboro-Winston!Salem-High Point, NC, which included BTA 376:
Roanoke, VA as part of that same Transition. In that request for extension, Clearwire indicated
that it needed the additional two weeks beyond the Transition Completion date of October 17,
2008 to confirm that Unison Spectrum, LLC ("Unison", the Licensee) and Digital Broadcast
Corporation ("DBC", the lessee) "have taken the required steps to shut down the pre-Transition
operations ofWGW371 and to file its Transition Completion notice." Based on the letter filed
by Unison on October 28, Clearwire must request an additional extension of time in which to file
its Transition Completion notice. A copy ofthis Request for Waiver is being served on the
parties to that Transition.'

In its October 28 letter, Unison indicates that DBC has told them that "they have a technician
arriving on November 1, 2008 to make the adjustments so that the transition can be completed."
In order to confirm that the necessary steps have been taken, Cleatwire will need to again send
an engineer to Roanoke to do signal testing, increasing the costs of the Transition, prior to its
being able to complete the Transition process and notify the FCC ofthat fact.

While Clearwire appreciates Unison's efforts, it must take issue with some of the statements in
its October 28 letter. Unison states that it has "responded to all communications from Cleatwire
regarding the matter ... " Clearwire maintains that this isjust not true, and has evidence ofa
number of emails sent to Unison to which Unison did not respond. In addition, Unison refers to
October 17 as the "proposed completion date." This is incorrect. Clearwire's proposed

1 Since Fixed Wireless Holdings" LLC is a wholly-owned subsidiary of Clearwire, copies of this request for waiver
are not being served on them separately.



Transition Completion date was almost a year before, October 31, 2007 (as indicated in its
Transition Initiation Plan filed with the FCC). October 17,2008 was the FCC-mandated
Transition Completion date based on the 18 month deadline for completing Transition.

Unison indicates that it knows that the November I date by which DBC indicates that it will
have taken the necessary steps regarding WGW371 is "beyond [the] proposed completion date of
the Transition." It states that if the Transition has not occurred by November 4, 2008, it will
issue a default notice to DBC and after 40 days it will terminate the lease. At that point,
Clemwire will be well beyond the FCC mandated Transition Completion Date. Thus, Clemwire
must request an additional extension oftime to coincide with Unison's ability to terminate the
lease and shut down the Station, until December 31, 2008 (giving it two additional weeks past
the December 15, 2008 deadline for termination of the lease based on Unison's October 18,2008
letter). In addition, in order to confirm that the necessary steps have been taken with respect to
WGW371, Clemwire would request that Unison andlor DBC file a notice with the FCC in this
docket at the completion of the required steps.

If there are any questions, please contact the undersigned at (202) 330-40II or at
nadja.sodoswallace@clearwire.com.

Sincerely,

cc (enc):John Schauble
Lynn Ratnavale
Consuela Kearney
Communications Ventures, Inc.
NTELOS Licenses Inc.
Nextel Spectrum Acquisition Corp.
Unison Spectrum, LLC
The University OfNorth Carolina General Administration
North Cm'olina Agricultural & Technical State University
Blue Ridge Public Television
Winston-Salem State University
The Salem City School Board
The School Board of Roanoke County, Virginia
The Botetourt County School Board
Virginia Polytechnic Institute & State University
School Board Of The City Of Roanoke
Guilford Technical Community College
Davidson County Community College
Guilford County Schools
Forsyth Technical Community College
University OfNorth Carolina Center For Public Television
NOlth Carolina School Of The Arts
Digital Broadcast Corporation
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