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RE:

Dear Ms. Dortch:

Fixed Wireless Holdings, LLC
Transition of the 2500-2690 MHz Band for BRS and EBS
Transition Area: BTA Number 290: Memphis, Tennessee

On February 14,2007, Fixed Wireless Holdings, LLC, a wholly-owned subsidiary of Clearwire
Corporation (together "Clearwire"), filed its Transition Initiation Plan for BTA Number 290:
Memphis, Tennessee, Pursuant to the Commission's Rules, that Transition is supposed to be
completed by November 16,2008. As explained below, Clearwire finds it necessary to file a
request, for a limited period for an extension of time in which to complete that Transition. A
copy of this Request for Extension is being served on the patiies to that Transition. l

Cleatwire has been diligently working on completing this Transition since it was initiated. It
obtained all of the information required under the Commission's Rules through research ofthe
Commission's databases and through data provided by EBS licenses in response to Clearwire's
Pre-Transition Data Request. On February 14, 2007, Cleatwire filed its Transition Initiation Plan
with the Commission and sent its Transition Notice to all of the licensees in the BTA, as required
under the rules. Clearwire then prepared its Transition Plan and sent the Plan out to all 2.5 GI-Iz
licensees within the Memphis, Tennessee BTA Cleatwire received no counter proposals.
Cleatwire now finds itself in a situation whereby it must seek an extension of time within which
to complete the Transition and file its Transition Completion Notice,

As the Commission is aware, on November 4, 2008, the transfer of control of licenses and leases
held by Sprint-Nextel Corporation ("Sprint Nextel") and Clearwire to New Clearwire
Corporation ("New Clearwire") was approved. The Memorandum Opinion and Order approving
the transaction (MO&O) was released on November 7 (WT Docket 08-94, DA Number 08-259),
and an Erratum to the MO&O was released on November 10, This FCC action concludes the
required regulatory approvals necessary to close the Transaction and Clearwire is preparing for
prompt closing in conjunction with the remaining closing conditions being satisfied. FWH is a
wholly-owned subsidiary of Clearwire, and is, thus, included in this transaction, Consequently,

1 Copies Oftllis request for waiver are not being served on Clearwire entities.



until the transaction closes, and the necessary consummation notices are filed with the
Commission, Cleatwire's limited resources remain otherwise engaged and focused on preparing
for closing and maintaining ongoing market operations. Following closing, those resources will
immediately be focused on the integration of Sprint Nextel's and Clearwire's current 2.5 GHz
business atld existing services into New Clearwire in an expeditious and efficient fashion.
Finally, the upcoming Thanksgiving, Christmas and New Year's holidays adds an additional
level of difficulty and coordination with the EBS licensees and their schools and other
educational institutions that will be on a holiday vacation schedule. Thus, Clearwire respectfully
requests an additional period of time, until February 28, within which to complete the Transition
in BTA Number 290. While Clearwire hopes and expects to complete the transition well before
that date, out of an abundatlce of caution and in order to avoid the need to have to file and
additional request upon which Commission resources would need to be expended, it is requesting
this date. Clearwire believes that no parties will be prejudiced by grant of this request.

If there are any questions, please contact the undersigned at (202) 330-4011 or at
nadja.sodoswallace@cleatwire.com.

Sincerely,

cc (enc):John Schauble
Lynn Ratnavale
Consuela Kearney
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Service List for Extension Request
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Nextel Spectrum Acquisition Corp.
Mid-South Public Communications Foundatioin
Nextel Spectrum Acquisition Corp.
Nextel Spectrum Acquisition Corp.
Mississippi EdNet Institute, Inc.
Mississippi EdNet Institute, Inc.
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Crawfordsville School District
Hispanic Information and Telecommunications Network, Inc.
Hughes School District # 27
Cross County School District
Trenton Special School District
Mississippi EdNet Institute, Inc.
Lemoyne-Owen College
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North American Catholic Educational Programming Foundation.
Southwest Tennessee Community College
Turrell School District
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