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Sprint,

Togl!ther with NEXTEl

Sprint Nenel
2001 Edmund Halley Drive
Reston, VA 20191
Office: (703) 433-4194
Mobile: (301) 915-6138

February 1, 2010

Written Ex Parte Communication

Marlene H. Dortch
Secretary
Federal Communications Commission
44512" Street, SW. Room TW-A325
Washington, DC 20554

Re: Improving Public Safety Communications in the 800 MHz Band
WT Docket No. 02-55 and ET Docket Nos. 00-258 and 95-18

Dear Ms. Dortch:

Sprint Nextel and the broadcast community are pleased to report further substantial
progress in the broadcast auxiliary service (BAS) transition. This bimonthly progress report
responds to the Commission's request for additional information about the transition of BAS
licensees to frequencies above 2025 MHz. I

The BAS licensees and Sprint Nextel have now successfully relocated BAS operations
in a total of 184 markets covering almost 90 percent of the United States population, or almost
275 million Americans. Moreover, 99 percent of all replacement BAS equipment has been
delivered, and 99 percent of BAS operators have received aU of the control systems, mobile and
fixed transmitters, connectors, cabling, transmission lines, antennas, decoders, modulators,
central receive antennas, and other elements of BAS systems that they need to relocate.

The territory cleared of incumbent BAS systems totals 3.0 million square miles extending
through all of California, the entire Eastern Seaboard, aU of the Gulf Coast, and most of the
Southwest, Great Lakes, and Great Plains regions.2 The cleared territory now includes the
major markets of Seattle-Tacoma, WA and Pittsburgh, PA.

1 Improving Public Safety Communications in the 800 MHz Band, Memorandum Opinion and Order, 23
FCC Red. 4393, ~ 44 (2008) (BAS Extension Order); Report and Order and Order and Further Notice of
Proposed Rulemaking, 24 FCC Rcd. 7904, ~ 45 (2009) (BAS Report and Order). This report incorporates
by reference the Request Concerning the BAS Relocation filed jointly today in the above·referenced
dockets by the National Association of Broadcasters, the Society of Broadcast Engineers, the Association
for Maximum SelVice Television and Sprint Nextel.

2 As a result, both Mobile Satellite SelVice licensees that occupy the majority of the spectrum cleared of
BAS incumbents have access to their 2 GHz spectrum assignments over a vast portion of the nation
without risk of interference from or to BAS operations. See BAS Report and Order, 24 FCC Red. at ~ 45
(holding that -MSS entrants are able to begin operations (in cleared BAS market areas] when they are
ready to do so·).
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In the last sixty days, Sprint Nextel and the broadcast community have transitioned 23
Designated Market Areas (DMAs) of all sizes across the country. Transitioned markets include:
Wheeling, WV - Steubenville, OH; Clarksburg-Weston, WV; Charleston-Huntington, WV;
Bluefield-Beckley-Oak Hill, WV; Guam; Traverse City-Cadillac, MI; Springfield, MO; Joplin, MO
- Pittsburg, KS; Billings, MT; Roanoke-Lynchburg, VA; Pittsburgh, PA; Idaho Falls-Pocatello, 10;
Ottumwa, IA - Kirksville, MO; Seattle-Tacoma, WA; Duluth, MN - Superior, WI; La Crosse-Eau
Claire, WI; Columbia-Jefferson City, MO; Boise, 10; Quincy, IL - Hannibal, MO - Keokuk, IA; EI
Paso, TX; Burlington, VT - Plattsburgh, NY; Rochester, NY, and Louisville, KY.

More detailed information about the parties' progress appears in the appendices to this
report. Appendix A provides a graphical overview of the significant nationwide progress that the
broadcasters and Sprint Nextel have made across the country. Appendix B identifies the
transition status of each eligible primary BAS operator in the United States.3 Appendix C
provides a copy of the planned and actual transitions for each of the nation's DMAs. Appendix
o identifies each eligible primary BAS operator that has not entered into a Frequency
Relocation Agreement (FRA).4

Appendix E identifies the multi-system DMAs where issues affecting a single BAS
operator prevent transition of a DMA in which every other operator in the market is ready,
willing, and able to transition to the new band plan. Ten markets - or 34% of the 29 markets
that have not relocated to date - are ready to relocate but for one BAS operator in the market.
In these cases, the BAS systems installer may not have completed work at the station; the
contracted installer may not be available; adverse weather conditions may have prevented
completion of installation; or the station may be waiting on equipment delivery. One additional
DMA - Lafayette, IN - is completely installed. This market is ready and able to transition, but is
waiting on the adjacent Indianapolis market to relocate to ensure continuous news coverage
throughout the region and to prevent harmful interference to the neighboring market. Together,
the foregoing 11 markets constitute 38% of all 29 markets remaining to be relocated.

Appendix F summarizes the status of BAS relocation in each of the 29 markets that has
not relocated to date. This summary describes the circumstances delaying relocation in that
market and provides a projected month for relocation to occur.

As documented in the attached Appendices, almost 90 percent of the United States'
population lives in areas cleared of BAS incumbents, and many additional markets are
scheduled to transition in the very near future, including at least 16 markets by the end of
March. Sprint Nextel and the broadcast community continue to make steady progress

3 The percentage of markets at different stages of the transition shown in Appendix B is calculated by
dividing the number of Frequency Relocation Agreements (FRAs) by 965, which is the total number of
primary-status FRAs involved in the relocation. Calculating percentages based on population, stations, or
DMAs creates slight differences from the FRA-Ievel view presented in Appendix B.

4 The BAS operators are the licensees of three New Mexico public television stations - KNME-TV,
Albuquerque, NM; KENW-TV, Portales, NM; and KRWG-TV, Las Cruces, NM -located in the
Albuquerque-Santa Fe, NM DMA (No. 49). Since the last report, Sprint Nextel has generated all
necessary FRA Schedules and delivered them to the stations for review. The terms of the FRAs are
being finalized, and the parties hope to execute five FRAs in the near future.
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toward nationwide clearing of BAS systems below 2025 MHz and anticipate the final conclusion
of this project later this year. If you have any questions concerning this report, please contact
me.

Sincerely,

Harold K. McCombs
Sprint Nextel Corporation

cc: Bruce Gottlieb, Angela Giancarlo, John Giusti, Louis Peraertz, Charles Mathias, Julius
Knapp, Geraldine Matisse, Jamison Prime, Nicholas Oros, Patrick Forester, Ira Keltz,
Bruce Romano, Alan Stilwell, Roderick Porter, Howard Griboff, David Goldman
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Scheduled 
Relocation 

Month

Expected 
Relocation 

Month
2000 

DMA Rank DMA DMA Cluster
Cleared Cleared 203 Fairbanks, AK Anchorage
Cleared Cleared 185 Parkersburg, WV Charleston
Cleared Cleared 182 Bowling Green, KY Cincinnati
Cleared Cleared 202 Zanesville, OH Cincinnati
Cleared Cleared 201 Lima, OH Detroit
Cleared Cleared 208 Alpena, MI Detroit
Cleared Cleared 207 Helena, MT Fargo
Cleared Cleared 210 Glendive, MT Fargo
Cleared Cleared 195 Mankato, MN Minneapolis
Cleared Cleared 174 Yuma, AZ-El Centro, CA Phoenix
Cleared Cleared 206 Juneau, AK Anchorage
Dec-2007 Cleared 205 Presque Isle, ME Boston
Dec-2007 Cleared 187 Grand Junction-Montrose, CO Denver
Dec-2007 Cleared 53 Las Vegas, NV Las Vegas
Dec-2007 Cleared 46 Harrisburg-Lancaster-Lebanon-York, PA New York
Dec-2007 Cleared 180 Harrisonburg, VA Washington D.C.
Dec-2007 Cleared 193 Charlottesville, VA Washington D.C.
Mar-2008 Cleared 191 Laredo, TX Houston
Mar-2008 Cleared 204 Victoria, TX Houston
Mar-2008 Cleared 60 Richmond-Petersburg, VA Washington D.C.
Mar-2008 Cleared 165 Gainesville, FL Orlando
Mar-2008 Cleared 11 Houston, TX Houston
Mar-2008 Cleared 22 Orlando-Daytona Beach-Melbourne, FL Orlando
Mar-2008 Cleared 42 Norfolk-Portsmouth-Newport News, VA Washington D.C.
Mar-2008 Cleared 128 Corpus Christi, TX Houston
Mar-2008 Cleared 137 Beaumont-Port Arthur, TX Houston
Mar-2008 Cleared 17 Phoenix, AZ Phoenix
Mar-2008 Cleared 72 Tucson (Sierra Vista), AZ Phoenix
Mar-2008 Cleared 173 Lake Charles, LA Houston
Mar-2008 Cleared 13 Tampa-St. Petersburg (Sarasota), FL Orlando
Mar-2008 Cleared 52 Jacksonville, FL Orlando
Apr-2008 Cleared 28 Charlotte, NC Raleigh
Apr-2008 Cleared 84 Chattanooga, TN Atlanta
Apr-2008 Cleared 29 Raleigh-Durham (Fayetteville), NC Raleigh
Apr-2008 Cleared 47 Greensboro-High Point-Winston Salem, NC Raleigh
Jun-2008 Cleared 197 Cheyenne, WY- Scottsbluff, NE Denver
Jun-2008 Cleared 51 Wilkes Barre-Scranton, PA Syracuse
Jun-2008 Cleared 111 Reno, NV San Francisco
Jun-2008 Cleared 170 Elmira, NY Syracuse
Jun-2008 Cleared 55 Albany-Schenectady-Troy, NY Syracuse
Jun-2008 Cleared 80 Portland-Auburn, ME Boston
Jun-2008 Cleared 156 Bangor, ME Boston
Jun-2008 Cleared 189 Eureka, CA San Francisco
Jun-2008 Cleared 45 Oklahoma City, OK Oklahoma City
Jun-2008 Cleared 58 Tulsa, OK Oklahoma City
Jul-2008 Cleared 127 Columbus, GA Atlanta
Jul-2008 Cleared 63 Knoxville, TN Nashville
Jul-2008 Cleared 184 Jackson, TN Nashville
Jul-2008 Cleared 100 Savannah, GA Atlanta
Jul-2008 Cleared 115 Augusta, GA Atlanta
Jul-2008 Cleared 121 Macon, GA Atlanta
Jul-2008 Cleared 37 San Antonio, TX Houston
Jul-2008 Cleared 61 Austin, TX Houston
Jul-2008 Cleared 102 Harlingen-Weslaco-Brownsville-McAllen, TX Houston
Jul-2008 Cleared 36 Salt Lake City, UT Salt Lake City

Aug-2008 Cleared 38 Grand Rapids-Kalamazoo-Battle Creek, MI Chicago
Aug-2008 Cleared 69 Green Bay-Appleton, WI Chicago
Aug-2008 Cleared 15 Cleveland-Akron, OH Cleveland
Aug-2008 Cleared 16 Miami-Ft, Lauderdale, FL Miami
Aug-2008 Cleared 43 West Palm Beach-Ft. Pierce, FL Miami
Aug-2008 Cleared 86 Columbia, SC Raleigh
Aug-2008 Cleared 104 Charleston, SC Raleigh

Relocation Schedule
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DMA Rank DMA DMA Cluster

Relocation Schedule

Aug-2008 Cleared 106 Greenville-New Bern-Washington, NC Raleigh
Aug-2008 Cleared 116 Florence-Myrtle Beach, SC Raleigh
Aug-2008 Cleared 151 Wilmington, NC Raleigh
Aug-2008 Jul-2010 49 Albuquerque-Santa Fe, NM Albuquerque
Aug-2008 Cleared 96 El Paso, TX Albuquerque
Sep-2008 Cleared 10 Atlanta, GA Atlanta
Sep-2008 Cleared 35 Greenville-Spartanburg, SC-Ashville, NC-Anderson, SC Atlanta
Sep-2008 Cleared 18 Denver, CO Denver
Sep-2008 Cleared 93 Colorado Springs-Pueblo, CO Denver
Sep-2008 Cleared 81 Ft. Myers-Naples, FL Orlando
Sep-2008 Cleared 8 Washington, DC (Hagerstown, MD) Washington D.C.
Sep-2008 Cleared 24 Baltimore, MD Washington D.C.
Oct-2008 Cleared 31 Kansas City, MO Kansas City
Oct-2008 Cleared 138 Topeka, KS Kansas City
Oct-2008 Cleared 192 St Joseph, MO Kansas City
Oct-2008 Cleared 3 Chicago, IL Chicago
Oct-2008 Cleared 6 Boston (Manchester), MA Boston
Oct-2008 Cleared 50 Providence, RI-New Bedford, MA Boston
Oct-2008 Cleared 91 Burlington, VT- Plattsburgh, NY Boston
Oct-2008 Cleared 33 Milwaukee, WI Chicago
Oct-2008 Cleared 83 Champaign & Springfield-Decatur, IL Chicago
Oct-2008 Cleared 85 Madison, WI Chicago
Oct-2008 Cleared 87 South Bend-Elkhart, IN Chicago
Oct-2008 Cleared 110 Peoria-Bloomington, IL Chicago
Oct-2008 Cleared 135 Rockford, IL Chicago
Oct-2008 Cleared 9 Detroit, MI Detroit
Oct-2008 Cleared 64 Flint-Saginaw-Bay City, MI Detroit
Oct-2008 Cleared 67 Toledo, OH Detroit
Oct-2008 Cleared 107 Lansing, MI Detroit
Oct-2008 Cleared 120 Traverse City-Cadillac, MI Detroit
Oct-2008 Cleared 65 Wichita-Hutchinson Plus, KS Kansas City
Oct-2008 Cleared 73 Omaha, NE Kansas City
Oct-2008 Cleared 101 Lincoln-Hastings-Kearney, NE Kansas City
Oct-2008 Cleared 209 North Platte, NE Kansas City
Nov-2008 Mar-2010 71 Honolulu, HI Honolulu
Nov-2008 Cleared 211 Puerto Rico Puerto Rico
Dec-2008 Cleared 7 Dallas-Fort Worth, TX Dallas
Dec-2008 Cleared 94 Waco-Temple-Bryan, TX Dallas
Dec-2008 Cleared 108 Tyler-Longview (Lufkin&Nacogdoches), TX Dallas
Dec-2008 Cleared 143 Wichita Falls, TX & Lawton, OK Dallas
Dec-2008 Cleared 160 Sherman, TX-Ada, OK Dallas
Dec-2008 Cleared 163 Abilene-Sweetwater, TX Dallas
Jan-2009 Cleared 39 Birmingham, AL Birmingham
Jan-2009 Cleared 117 Montgomery, AL Birmingham
Jan-2009 Cleared 132 Columbus-Tupelo-West Point, MS Birmingham
Jan-2009 Cleared 167 Hattiesburg-Laurel, MS Birmingham
Jan-2009 Cleared 181 Greenwood-Greenville, MS Birmingham
Jan-2009 Cleared 183 Meridian, MS Birmingham
Jan-2009 Cleared 89 Jackson, MS Birmingham
Jan-2009 Cleared 30 Nashville, TN Nashville
Jan-2009 Cleared 40 Memphis, TN Nashville
Jan-2009 Cleared 74 Paducah, KY-Cape Girardeau, MO-Harrisburg-Mount Vernon, IL Nashville
Jan-2009 Cleared 82 Huntsville-Decatur, AL Nashville
Jan-2009 Cleared 41 New Orleans, LA New Orleans
Jan-2009 Cleared 97 Baton Rouge, LA New Orleans
Jan-2009 Cleared 123 Lafayette, LA New Orleans
Jan-2009 Cleared 158 Biloxi-Gulfport, MS New Orleans
Jan-2009 Cleared 177 Alexandria, LA New Orleans
Jan-2009 Cleared 62 Mobile, AL-Pensacola, FL Panama City
Jan-2009 Cleared 109 Tallahassee, FL-Thomasville, GA Panama City
Jan-2009 Cleared 149 Albany, GA Panama City
Jan-2009 Cleared 157 Panama City, FL Panama City
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Relocation Schedule

Jan-2009 Cleared 172 Dothan, AL Panama City
Mar-2009 Cleared 126 Amarillo, TX Amarillo
Mar-2009 Cleared 146 Lubbock, TX Amarillo
Mar-2009 Cleared 150 Odessa-Midland, TX Amarillo
Mar-2009 Cleared 196 San Angelo, TX Amarillo
Mar-2009 Cleared 57 Little Rock-Pine Bluff, AR Little Rock
Mar-2009 Cleared 75 Shreveport, LA Little Rock
Mar-2009 Cleared 118 Ft. Smith-Fayetteville- Springdale-Rogers, AR Little Rock
Mar-2009 Cleared 134 Monroe, LA-El Dorado, AR Little Rock
Mar-2009 Cleared 178 Jonesboro, AR Little Rock
Mar-2009 Cleared 2 Los Angeles, CA Los Angeles
Mar-2009 Cleared 25 San Diego, CA Los Angeles
Mar-2009 Cleared 113 Santa Barbara-Santa Maria-San Luis Obispo, CA Los Angeles
Mar-2009 Cleared 130 Bakersfield, CA Los Angeles
Mar-2009 Cleared 159 Palm Springs, CA Los Angeles
Apr-2009 Apr-2010 26 Indianapolis, IN Indianapolis
Apr-2009 Mar-2010 103 Ft. Wayne, IN Indianapolis
Apr-2009 Cleared 139 Terre Haute, IN Indianapolis
Apr-2009 Apr-2010 194 Lafayette, IN Indianapolis
Apr-2009 Cleared 5 San Francisco-Oakland-San Jose, CA San Francisco
Apr-2009 Cleared 19 Sacramento-Stockton-Modesto, CA San Francisco
Apr-2009 Cleared 54 Fresno-Visalia, CA San Francisco
Apr-2009 Cleared 112 Monterey-Salinas, CA San Francisco
Apr-2009 Cleared 131 Chico-Redding, CA San Francisco
Apr-2009 Cleared 12 Seattle-Tacoma, WA Seattle
Apr-2009 Jun-2010 78 Spokane, WA Seattle
Apr-2009 Jun-2010 124 Yakima-Pasco-Richland-Kennewick, WA Seattle
Jun-2009 Jul-2010 155 Anchorage, AK Anchorage
Jun-2009 Cleared 1 New York, NY New York
Jun-2009 Cleared 4 Philadelphia, PA New York
Jun-2009 Cleared 27 Hartford & New Haven, CT New York
Jun-2009 Cleared 105 Springfield-Holyoke, MA New York
Jun-2009 Cleared 20 Pittsburgh, PA Pittsburgh
Jun-2009 Cleared 95 Johnstown-Altoona, PA Pittsburgh
Jun-2009 Cleared 99 Youngstown, OH Pittsburgh
Jun-2009 Cleared 140 Wheeling, WV-Steubenville, OH Pittsburgh
Jun-2009 Cleared 141 Erie, PA Pittsburgh
Jun-2009 Cleared 164 Clarksburg-Weston, WV Pittsburgh
Jun-2009 Mar-2010 44 Buffalo, NY Syracuse
Jun-2009 Cleared 76 Syracuse, NY Syracuse
Jun-2009 Cleared 77 Rochester, NY Syracuse
Jun-2009 Cleared 154 Binghamton, NY Syracuse
Jun-2009 Cleared 168 Utica, NY Syracuse
Jun-2009 Cleared 176 Watertown, NY Syracuse
Jun-2009 Cleared 162 Salisbury, MD Washington D.C.
Jul-2009 Cleared 125 Boise, ID Boise
Jul-2009 Cleared 166 Idaho Falls-Pocatello, ID Boise
Jul-2009 Cleared 188 Twin Falls, ID Boise
Jul-2009 Cleared 59 Charleston-Huntington, WV Charleston
Jul-2009 Cleared 68 Roanoke-Lynchburg, VA Charleston
Jul-2009 Mar-2010 92 Tri-Cities, TN-VA Charleston
Jul-2009 Cleared 148 Bluefield-Beckley-Oak Hill, WV Charleston

Aug-2009 Feb-2010 32 Cincinnati, OH Cincinnati
Aug-2009 Mar-2010 34 Columbus, OH Cincinnati
Aug-2009 Cleared 48 Louisville, KY Cincinnati
Aug-2009 Mar-2010 56 Dayton, OH Cincinnati
Aug-2009 Mar-2010 66 Lexington, KY Cincinnati
Aug-2009 Mar-2010 98 Evansville, IN Cincinnati
Aug-2009 Mar-2010 70 Des Moines-Ames, IA Des Moines
Aug-2009 Apr-2010 88 Davenport, IA-Rock Island-Moline, IL Des Moines
Aug-2009 Mar-2010 90 Cedar Rapids-Waterloo-Iowa City & Dubuque, IA Des Moines
Aug-2009 Cleared 198 Ottumwa, IA-Kirksville, MO Des Moines
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Relocation Schedule

Aug-2009 Cleared 114 Sioux Falls, SD Fargo
Aug-2009 Cleared 119 Fargo-Valley City, ND Fargo
Aug-2009 Cleared 133 Duluth, MN-Superior, WI Fargo
Aug-2009 Apr-2010 136 Wausau-Rhinelander, WI Fargo
Aug-2009 Mar-2010 144 Sioux City, IA Fargo
Aug-2009 Feb-2010 152 Minot-Bismarck-Dickinson, ND Fargo
Aug-2009 Cleared 169 Billings, MT Fargo
Aug-2009 Feb-2010 171 Missoula, MT Fargo
Aug-2009 Cleared 175 Rapid City, SD Fargo
Aug-2009 Cleared 179 Marquette, MI Fargo
Aug-2009 Cleared 186 Great Falls, MT Fargo
Aug-2009 Mar-2010 190 Butte-Bozeman, MT Fargo
Aug-2009 Cleared 199 Casper-Riverton, WY Fargo
Aug-2009 Cleared 14 Minneapolis-St. Paul, MN Minneapolis
Aug-2009 Cleared 129 La Cross-Eau Claire, WI Minneapolis
Aug-2009 Jun-2010 153 Rochester, MN-Mason City, IA-Austin, MN Minneapolis
Aug-2009 Jun-2010 23 Portland, OR Portland
Aug-2009 Jun-2010 122 Eugene, OR Portland
Aug-2009 Jun-2010 142 Medford-Klamath Falls, OR Portland
Aug-2009 Jun-2010 200 Bend, OR Portland
Aug-2009 Feb-2010 21 St. Louis, MO St. Louis
Aug-2009 Cleared 79 Springfield, MO St. Louis
Aug-2009 Cleared 145 Columbia-Jefferson City, MO St. Louis
Aug-2009 Cleared 147 Joplin, MO-Pittsburg, KS St. Louis
Aug-2009 Cleared 161 Quincy, IL-Hannibal, MO-Keokuk, IA St. Louis

N/A Cleared 213 St. Thomas U.S. Virgin Islands
N/A Cleared 212 Guam Guam
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2 GHz Relocation - Progress Dashboard

February 1, 2010

2GHz 
Relocation 
Frequency 
Relocation 

Agreements

Phase 1:
Market 
Kickoff

Phase 2:
Inventories 
Submitted

Phase 3:
Inventories 

Verified

Phase 4a:
Quote Packages 

Submitted to 
Sprint Nextel

Phase 4b:
Quote 

Packages 
Approved by 
Sprint Nextel

Phase 5:
Frequency 
Relocation 

Agreements 
Executed

Phase 6a:
All Purchase 

Orders 
Submitted

Phase 6b: All 
Equipment 
Delivered

Phase 7:
All Equipment 

Installed

Phase 8a:
DMA 

Relocated

Phase 8b:
Contract 
Closed

Mid Atlantic Total 173 190 173 173 173 173 173 173 173 171 170 113
% Complete - 100% 100% 100% 100% 100% 100% 100% 100% 99% 98% 59%

Northeast Total 151 165 151 151 151 151 151 151 150 133 140 36
% Complete - 100% 100% 100% 100% 100% 100% 100% 99% 88% 93% 22%

Southeast Total 166 183 166 166 166 166 166 166 156 152 145 93
% Complete - 100% 100% 100% 100% 100% 100% 100% 94% 92% 87% 51%

Midwest Total 137 152 137 137 137 137 137 137 137 121 102 22
% Complete - 100% 100% 100% 100% 100% 100% 100% 100% 88% 74% 14%

South Total 188 210 188 188 188 188 185 186 186 181 167 50
% Complete - 100% 100% 100% 100% 100% 98% 99% 99% 96% 89% 24%

West Coast Total 128 138 128 128 128 128 128 128 127 116 93 13
% Complete - 100% 100% 100% 100% 100% 100% 100% 99% 91% 73% 9%

Nationwide Stations 23 25 23 23 23 23 23 23 23 23 23 6
% Complete - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 26%

Nationwide Total 966 1063 966 966 966 966 963 964 952 897 840 333
% Complete** - 100% 100% 100% 100% 100% 100% 100% 99% 93% 87% 31%

*
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MidAtlantic

MidAtlantic Stations Call Letters Licensee

2GHz Relocation 
Frequency 
Relocation 

Agreements

Phase 1:
Market 
Kickoff

Phase 2:
Inventories 
Submitted

Phase 3:
Inventories 

Verified

Phase 4a:
Quote 

Packages 
Submitted to 
Sprint Nextel

Phase 4b:
Quote 

Packages 
Approved by 
Sprint Nextel

Phase 5:
Frequency 
Relocation 

Agreements 
Executed

Phase 6a:
All Purchase 

Orders 
Submitted

Phase 6b: All 
Equipment 
Delivered

Phase 7:
All Equipment 

Installed
Phase 8a:

DMA Relocated

Phase 8b:
Contract 
Closed

Washington, DC (Hagrstwn) WRC NBC TELEMUNDO LICENSE CO. - WRC-TV 1 1 1 1 1 1 1 1 1 1 1

Washington, DC (Hagrstwn) WTTG FOX TELEVISION STATIONS, INC. - WTTG 1 1 1 1 1 1 1 1 1 1 1 1

Washington, DC (Hagrstwn) WJLA ACC LICENSEE, INC. - WJLA-TV 1 1 1 1 1 1 1 1 1 1 1 1

Washington, DC (Hagrstwn) WUSA DETROIT FREE PRESS, INC. - WUSA 1 1 1 1 1 1 1 1 1 1 1 1

Washington, DC (Hagrstwn) WHAG NEXSTAR BROADCASTING, INC. - WHAG-TV 1 1 1 1 1 1 1 1 1 1 1 1

Washington, DC (Hagrstwn) WWPB
MARYLAND PUBLIC BROADCASTING COMMISSION - 

WWPB 1 1 1 1 1 1 1 1 1 1 1 1

Washington, DC (Hagrstwn) WJAL ENTRAVISION HOLDINGS, LLC - WJAL 1 1 1 1 1 1 1 1 1 1 1

Washington, DC (Hagrstwn) WHUT Howard University - WHUT   1 - - - - - - - - - 1

Washington, DC (Hagrstwn) WNVT
COMMONWEALTH PUBLIC BROADCASTING 

CORPORATION - WNVT   1 - - - - - - - - - 1

Washington, DC (Hagrstwn) SUPERSTATION, INC. - (Washington, DC) 1 1 1 1 1 1 1 1 1 1 1 1

Washington, DC (Hagrstwn) C-SPAN National Cable Satellite Corporation (CSPAN) 1 1 1 1 1 1 1 1 1 1

Washington, DC (Hagrstwn) WINGED VISION INC - WMN761 1 1 1 1 1 1 1 1 1 1 1

Washington, DC (Hagrstwn) DCI II Inc - WPJC398 1 1 1 1 1 1 1 1 1 1 1

Washington, DC (Hagrstwn) INFORMATION SUPER STATION LLC - KA86236 1 - - - - - - - - -

Washington, DC (Hagrstwn) Speedshotz, Inc. 1 1 1 1 1 1 1 1 1 1 1 1

Washington, DC (Hagrstwn) WTTG Helicopters, Inc (Washington DC N5FX) 1 1 1 1 1 1 1 1 1 1 1 1

Washington, DC (Hagrstwn) WUSA Metro Networks Communications Inc.-WashDC 1 1 1 1 1 1 1 1 1 1 1 1

Washington, DC (Hagrstwn) 14 17 14 14 14 14 14 14 14 13 14 11

Washington, DC (Hagrstwn) - 100% 100% 100% 100% 100% 100% 100% 100% 93% 100% 65%

Baltimore WBAL WBAL HEARST-ARGYLE TV, INC. (CA CORP.) - WBAL-TV 1 1 1 1 1 1 1 1 1 1 1 1

Baltimore WBFF CHESAPEAKE TELEVISION LICENSEE, LLC - WBFF 1 1 1 1 1 1 1 1 1 1 1

Baltimore WJZ CBS CORPORATION - WJZ-TV 1 1 1 1 1 1 1 1 1 1 1 1

Baltimore WMAR
SCRIPPS HOWARD BROADCASTING COMPANY - WMAR-

TV 1 1 1 1 1 1 1 1 1 1 1 1

Baltimore WMPT
MARYLAND PUBLIC BROADCASTING COMMISSION - 

WMPT 1 1 1 1 1 1 1 1 1 1 1 1

Baltimore WMPB
MARYLAND PUBLIC BROADCASTING COMMISSION - 

WMPB 1 1 1 1 1 1 1 1 1 1 1 1

Baltimore WBAL U.S. Helicopters, Inc. (Baltimore) 1 1 1 1 1 1 1 1 1 1 1 1
Baltimore WJZ Helinet Aviation Services (Baltimore) 1 1 1 1 1 1 1 1 1 1 1 1

Baltimore 8 8 8 8 8 8 8 8 8 8 8 7
Baltimore - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 88%

Charlottesville WVIR VIRGINIA BROADCASTING CORPORATION - WVIR-TV 1 1 1 1 1 1 1 1 1 1 1 1

Charlottesville 1 1 1 1 1 1 1 1 1 1 1 1
Charlottesville - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Harrisonburg WAZH RUARCH ASSOCIATES LLC - WAZH-CA 1 1 1 1 1 1 1 1 1 1 1 1

Harrisonburg WVPT
SHENANDOAH VALLEY EDUCATIONAL TELEVISION 

CORPORATION - WVPT 1 1 1 1 1 1 1 1 1 1 1 1
Harrisonburg WHSV GRAY TELEVISION LICENSEE, INC. - WHSV-TV 1 1 1 1 1 1 1 1 1 1 1 1

Harrisonburg 3 3 3 3 3 3 3 3 3 3 3 3

Total in Mkt
% Complete

Total in Mkt

Total in Mkt

% Complete

Total in Mkt
% Complete
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Harrisonburg - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Richmond-Petersburg WCVE COMMONWEALTH PUBLIC BROADCASTING - WCVE-TV 1 1 1 1 1 1 1 1 1 1 1 1
Richmond-Petersburg WRIC YOUNG BROADCASTING OF RICHMOND, INC. - WRIC-TV 1 1 1 1 1 1 1 1 1 1 1 1
Richmond-Petersburg WRLH WRLH LICENSEE, LLC - WRLH-TV 1 1 1 1 1 1 1 1 1 1 1 1

Richmond-Petersburg WTVR
ELCOM OF VIRGINIA LICENSE SUBSIDIARY, LLC - WTVR-

TV 1 1 1 1 1 1 1 1 1 1 1
Richmond-Petersburg WWBT WWBT LLC (VIRGINIA) – WWBT 1 1 1 1 1 1 1 1 1 1 1 1
Richmond-Petersburg 5 5 5 5 5 5 5 5 5 5 5 4
Richmond-Petersburg - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 80%

Salisbury WMDT
DELMARVA BROADCAST SERVICE GENERAL 

PARTNERSHIP - WMDT 1 1 1 1 1 1 1 1 1 1 1 1
Salisbury WBOC WBOC, INC. - WBOC-TV 1 1 1 1 1 1 1 1 1 1 1

Salisbury WCPB
MARYLAND PUBLIC BROADCASTING COMMISSION - 

WCPB 1 1 1 1 1 1 1 1 1 1 1 1

Salisbury 3 3 3 3 3 3 3 3 3 3 3 2
Salisbury - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 67%
Norfolk - Portsmouth - 
Newport News WHRO

HAMPTON ROADS EDUCATIONAL TELECOMMUNICATIONS 
ASSOC - WHRO-TV 1 1 1 1 1 1 1 1 1 1 1 1

Norfolk - Portsmouth - 
Newport News WSKY SKY TELEVISION, L.L.C. - WSKY-TV 1 1 1 1 1 1 1 1 1 1 1 1
Norfolk - Portsmouth - 
Newport News WTKR NEW YORK TIMES MANAGEMENT SERVICES - WTKR 1 1 1 1 1 1 1 1 1 1 1 1
Norfolk - Portsmouth - 
Newport News WTVZ WTVZ LICENSEE, LLC - WTVZ-TV 1 1 1 1 1 1 1 1 1 1 1 1
Norfolk - Portsmouth - 
Newport News WVEC WVEC TELEVISION, INC. - WVEC-TV 1 1 1 1 1 1 1 1 1 1 1 1

Norfolk - Portsmouth - 
Newport News WAVY WAVY BROADCASTING, LLC - WKTD-CA 1 1 1 1 1 1 1 1 1 1 1 1
Norfolk - Portsmouth - 
Newport News 6 6 6 6 6 6 6 6 6 6 6 6
Norfolk - Portsmouth - 
Newport News - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Raleigh - Durham WLFL WLFL LICENSEE, LLC - WLFL 1 1 1 1 1 1 1 1 1 1 1 1

Raleigh - Durham WNCN Media General Communications Inc. - WNCN 1 1 1 1 1 1 1 1 1 1 1 1

Raleigh - Durham WRAL CAPITOL BROADCASTING COMPANY, INC. - WRAL-TV 1 1 1 1 1 1 1 1 1 1 1 1

Raleigh - Durham WTVD WTVD Television, LLC - WTVD 1 1 1 1 1 1 1 1 1 1 1 1

Raleigh - Durham WUVC WUVC LICENSE PARTNERSHIP, G.P. - WUVC-TV 1 1 1 1 1 1 1 1 1 1 1 1

Raleigh - Durham 5 5 5 5 5 5 5 5 5 5 5 5
Raleigh - Durham - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Charlotte WBTV WBTV, LLC (CHARLOTTE) - WBTV 1 1 1 1 1 1 1 1 1 1 1 1

Charlotte WCCB NORTH CAROLINA BROADCASTING PARTNERS - WCCB 1 1 1 1 1 1 1 1 1 1 1 1
Charlotte WCNC WCNC-TV, INC. - WCNC-TV 1 1 1 1 1 1 1 1 1 1 1
Charlotte WSOC WSOC-TV HOLDINGS, INC. - WSOC-TV 1 1 1 1 1 1 1 1 1 1 1 1

Charlotte WTVI
CHARLOTTE-MECKLENBURG PUBLIC BROADCASTING 

AUTHORITY - WTVI 1 1 1 1 1 1 1 1 1 1 1 1
Charlotte WBTV U.S. Helicopters, Inc. (Charlotte) 1 1 1 1 1 1 1 1 1 1 1 1

Charlotte 6 6 6 6 6 6 6 6 6 6 6 5

Charlotte - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 83%
Greensboro - High Point - 
Winston Salem WFMY WFMY TELEVISION CORPORATION - WFMY-TV 1 1 1 1 1 1 1 1 1 1 1 1
Greensboro - High Point - 
Winston Salem WGHP

COMMUNITY TELEVISION OF NORTH CAROLINA, LLC - 
WGHP 1 1 1 1 1 1 1 1 1 1 1 1

Greensboro - High Point - 
Winston Salem WXII WXII HEARST-ARGYLE TELEVISION, INC. - WXII-TV 1 1 1 1 1 1 1 1 1 1 1 1
Greensboro - High Point - 
Winston Salem 3 3 3 3 3 3 3 3 3 3 3 3
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Greensboro - High Point - 
Winston Salem - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Columbia WIS WIS License Subsidiary, LLC - WIS 1 1 1 1 1 1 1 1 1 1 1
Columbia WLTX PACIFIC AND SOUTHERN COMPANY, INC. - WLTX 1 1 1 1 1 1 1 1 1 1 1 1

Columbia WOLO
SOUTH CAROLINA BROADCASTING PARTNERS - WOLO-

TV 1 1 1 1 1 1 1 1 1 1 1 1

Columbia WRLK
SOUTH CAROLINA EDUCATIONAL TV COMMISSION - 

WRLK-TV 1 1 1 1 1 1 1 1 1 1 1 1

Columbia 4 4 4 4 4 4 4 4 4 4 4 3
Columbia - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 75%
Greenville - New Bern - 
Washington WITN GRAY TELEVISION LICENSEE, INC. - WITN-TV 1 1 1 1 1 1 1 1 1 1 1
Greenville - New Bern - 
Washington WCTI NORTH CAROLINA LICENSE HOLDINGS INC. - WCTI-TV 1 1 1 1 1 1 1 1 1 1 1
Greenville - New Bern - 
Washington WNCT

MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - 
WNCT-TV 1 1 1 1 1 1 1 1 1 1 1

Greenville - New Bern - 
Washington 3 3 3 3 3 3 3 3 3 3 3 0
Greenville - New Bern - 
Washington - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Wilmington WECT/WSFX WECT LICENSE SUBSIDIARY, LLC - WECT 1 1 1 1 1 1 1 1 1 1 1
Wilmington WWAY WWAY-TV, LLC - WWAY 1 1 1 1 1 1 1 1 1 1 1 1

Wilmington 2 2 2 2 2 2 2 2 2 2 2 1
Wilmington - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 50%

Charleston, SC WCBD
MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - 

WCBD-TV 1 1 1 1 1 1 1 1 1 1 1 1
Charleston, SC WCIV WCIV, LLC - WCIV 1 1 1 1 1 1 1 1 1 1 1 1
Charleston, SC WCSC Raycom Holdings LLC - WCSC-TV 1 1 1 1 1 1 1 1 1 1 1 1

Charleston, SC WJWJ
SOUTH CAROLINA EDUCATIONAL TV COMMISSION - 

WJWJ-TV   1 - - - - - - - - - 1

Charleston, SC 3 4 3 3 3 3 3 3 3 3 3 4
Charleston, SC - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Florence - Myrtle Beach WBTW
MEDIA GENERAL BROADCASTING OF SO. CAROLINA 

HOLDINGS, - WBTW 1 1 1 1 1 1 1 1 1 1 1 1
Florence - Myrtle Beach WFXB GE MEDIA, INC. - WFXB   1 - - - - - - - - - 1

Florence - Myrtle Beach WPDE BARRINGTON MYRTLE BEACH LICENSE LLC - WPDE-TV 1 1 1 1 1 1 1 1 1 1 1 1

Florence - Myrtle Beach 2 3 2 2 2 2 2 2 2 2 2 3
Florence - Myrtle Beach - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Puerto Rico WKAQ TELEMUNDO OF PUERTO RICO - WKAQ-TV 1 1 1 1 1 1 1 1 1 1 1 1
Puerto Rico WAPA TELEVICENTRO OF PUERTO RICO, LLC - WAPA-TV 1 1 1 1 1 1 1 1 1 1 1
Puerto Rico WIRS CaribeVision Station Group, LLC 1 - - - - - - - - - 1
Puerto Rico WJPX S & E NETWORK INC. - WJPX   1 - - - - - - - - -
Puerto Rico WLII/WSUR WLII/WSUR, INC. - WSUR-TV 1 1 1 1 1 1 1 1 1 1 1 1
Puerto Rico WSTE Univision Television Group, Inc. - WSTE   1 - - - - - - - - - 1

Puerto Rico WOLE
WESTERN BROADCASTING CORP. OF PUERTO RICO - 

WOLE-TV 1 1 1 1 1 1 1 1 1 1 1 1

Puerto Rico WORO
CATHOLIC, APOSTOLIC & ROMAN CHURCH IN PUERTO 

RICO - WORO-TV 1 1 1 1 1 1 1 1 1 1 1 1
Puerto Rico WSJN WANDA ROLON - WSJN-CA 1 1 1 1 1 1 1 1 1 1 1
Puerto Rico WSJU AERCO BROADCASTING CORPORATION - WSJU-TV 1 1 1 1 1 1 1 1 1 1 1

Puerto Rico WELU PABELLON EDUCATIONAL BROADCASTING, INC. - WELU 1 1 1 1 1 1 1 1 1 1 1 1
Puerto Rico WIDP EBENEZER BROADCASTING GROUP, INC. - WIDP 1 1 1 1 1 1 1 1 1 1 1

Puerto Rico WCCV
ASOCIACION EVANGELISTICA CRISTO VIENE INC. - WCCV-

TV 1 1 1 1 1 1 1 1 1 1 1
Puerto Rico WECN ENCUENTRO CHRISTIAN NETWORK - WECN 1 1 1 1 1 1 1 1 1 1 1
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Puerto Rico WVSN LA CADENA DEL MILAGRO, INC. - WVSN 1 1 1 1 1 1 1 1 1 1 1 1
Puerto Rico Hydra Communications, Inc 1 1 1 1 1 1 1 1 1 1 1 1
Puerto Rico TELEMOVIL DEL CARIBE INC. 1 1 1 1 1 1 1 1 1 1 1
Puerto Rico CAMARERO RACETRACK CORPORATION 1 1 1 1 1 1 1 1 1 1 1

Puerto Rico 15 18 15 15 15 15 15 15 15 15 15 9
Puerto Rico - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 50%

Charleston - Huntington, WV WCHS WCHS LICENSEE, LLC - WCHS-TV 1 1 1 1 1 1 1 1 1 1 1

Charleston - Huntington, WV WOWK WEST VIRGINIA MEDIA HOLDINGS, LLC - WOWK-TV 1 1 1 1 1 1 1 1 1 1 1

Charleston - Huntington, WV WPBY
WEST VIRGINIA EDUCATIONAL BROADCASTING 

AUTHORITY - WPBY-TV 1 1 1 1 1 1 1 1 1 1 1

Charleston - Huntington, WV WSAZ GRAY TELEVISION LICENSEE, INC. - WSAZ-TV 1 1 1 1 1 1 1 1 1 1 1

Charleston - Huntington, WV 4 4 4 4 4 4 4 4 4 4 4 0

Charleston - Huntington, WV - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Roanoke - Lynchburg WBRA BLUE RIDGE PUBLIC TELEVISION, INC. - WBRA-TV 1 1 1 1 1 1 1 1 1 1 1 1
Roanoke - Lynchburg WDBJ WDBJ TELEVISION, INC. - WDBJ 1 1 1 1 1 1 1 1 1 1 1

Roanoke - Lynchburg WSET WSET INCORPORATED - WSET-TV 1 1 1 1 1 1 1 1 1 1 1
Roanoke - Lynchburg WSLS MEDIA GENERAL COMMUNICATIONS, INC. - WSLS-TV 1 1 1 1 1 1 1 1 1 1 1
Roanoke - Lynchburg 4 4 4 4 4 4 4 4 4 4 4 1
Roanoke - Lynchburg - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 25%

Bluefield - Beckley - Oak Hill WSWP
WEST VIRGINIA EDUCATIONAL BROADCASTING 

AUTHORITY- WSWP-TV 1 1 1 1 1 1 1 1 1 1 1

Bluefield - Beckley - Oak Hill WVNS WEST VIRGINIA MEDIA HOLDINGS, LLC - WVNS-TV 1 1 1 1 1 1 1 1 1 1 1

Bluefield - Beckley - Oak Hill WVVA WVVA TELEVISON, INC. - WVVA 1 1 1 1 1 1 1 1 1 1 1

Bluefield - Beckley - Oak Hill 3 3 3 3 3 3 3 3 3 3 3 0

Bluefield - Beckley - Oak Hill - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Tri-Cities WCYB BLUESTONE LICENSE HOLDINGS INC. - WCYB-TV 1 1 1 1 1 1 1 1 1

Tri-Cities WJHL
MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - 

WJHL-TV 1 1 1 1 1 1 1 1 1 1

Tri-Cities WKPT
HOLSTON VALLEY BROADCASTING CORPORATION - 

WKPT-TV 1 1 1 1 1 1 1 1 1 1
Tri-Cities WSBN-TV BLUE RIDGE PUBLIC TELEVISION, INC. - WSBN-TV 1 - - - - - - - - - 1

Tri-Cities 3 4 3 3 3 3 3 3 3 2 0 1
Tri-Cities - 100% 100% 100% 100% 100% 100% 100% 100% 67% 0% 25%

Casper - Riverton KTWO-TV SILVERTON BROADCASTING COMPANY, LLC - KTWO-TV 1 1 1 1 1 1 1 1 1 1 1
Casper - Riverton KGWC-TV MARK III MEDIA, INC. - KGWC-TV 1 1 1 1 1 1 1 1 1 1 1
Casper - Riverton KGWR MARK III MEDIA, INC. - KGWR-TV (OOB) 1 1 1 1 1 1 1 1 1 1 1

Casper - Riverton

KCWC-
TV/K28CH/K2
5AU CENTRAL WYOMING COLLEGE - KCWC-TV 1 1 1 1 1 1 1 1 1 1 1

Casper - Riverton 4 4 4 4 4 4 4 4 4 4 4 0
Casper - Riverton - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%

Cheyenne-ScottsBluff KGWN
SAGAMOREHILL BROADCASTING OF 

WYOMING/NORTHERN COLO - KGWN-TV 1 1 1 1 1 1 1 1 1 1 1

Cheyenne-ScottsBluff 1 1 1 1 1 1 1 1 1 1 1 0
Cheyenne-ScottsBluff - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%

Colo Springs-Pueblo KOAA SANGRE DE CRISTO COMMUNICATIONS, INC. - KOAA-TV 1 1 1 1 1 1 1 1 1 1 1
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Colo Springs-Pueblo KTSC
ROCKY MOUNTAIN PUBLIC BROADCASTING NETWORK, 

INC. - KTSC 1 1 1 1 1 1 1 1 1 1 1
Colo Springs-Pueblo KKTV//K57CB GRAY TELEVISION LICENSEE, INC. - KKTV 1 1 1 1 1 1 1 1 1 1 1 1
Colo Springs-Pueblo KRDO//K44CI PIKES PEAK TELEVISION, INC. - KRDO-TV 1 1 1 1 1 1 1 1 1 1 1 1
Colo Springs-Pueblo KXRM KXRM - TV Colorado Springs, CO 1 1 1 1 1 1 1 1 1 1 1

Colo Springs-Pueblo 5 5 5 5 5 5 5 5 5 5 5 2
Colo Springs-Pueblo - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 40%
Denver KWGN KWGN INC. - KWGN-TV 1 1 1 1 1 1 1 1 1 1 1 1
Denver KCNC CBS TELEVISION STATIONS INC. - KCNC-TV 1 1 1 1 1 1 1 1 1 1 1

Denver KMGH
MCGRAW-HILL BROADCASTING COMPANY, INC. - KMGH-

TV 1 1 1 1 1 1 1 1 1 1 1
Denver KUSA MULTIMEDIA HOLDINGS CORPORATION - KUSA-TV 1 1 1 1 1 1 1 1 1 1 1 1

Denver KQKS
LINCOLN FINANCIAL MEDIA TELEVISION GROUP 

(COLORADO) - KQKS 1 - - - - - - - - - 1

Denver KBDI FRONT RANGE EDUCATIONAL MEDIA CORP. - KBDI-TV 1 - - - - - - - - 1
Denver KCNC / Spare Helicopters, Inc. (Denver) 1 1 1 1 1 1 1 1 1 1 1 1

Denver

KDVR-TV
KUSA-
TV/KDVR-TV
KUSA TV Helinet Aviation Services (Denver) 1 1 1 1 1 1 1 1 1 1 1

Denver 6 8 6 6 6 6 6 6 6 6 6 5
Denver - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 63%
Grand Junction KJCT//K44C1 PIKES PEAK TELEVISION, INC. - KJCT 1 1 1 1 1 1 1 1 1 1 1 1

Grand Junction KKCO GRAY TELEVISION LICENSEE, INC. - KKCO 1 1 1 1 1 1 1 1 1 1 1 1

Grand Junction 2 2 2 2 2 2 2 2 2 2 2 2
Grand Junction - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Joplin-Pittsburg KOAM SAGA QUAD STATES COMMUNICATIONS, LLC - KOAM-TV 1 1 1 1 1 1 1 1 1 1 1
Joplin-Pittsburg KODE MISSION BROADCASTING, INC. - KODE-TV 1 1 1 1 1 1 1 1 1 1 1
Joplin-Pittsburg KSNF NEXSTAR BROADCASTING, INC. - KSNF 1 1 1 1 1 1 1 1 1 1 1

Joplin-Pittsburg 3 3 3 3 3 3 3 3 3 3 3 0
Joplin-Pittsburg - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%

Kansas City WDAF
NEW WORLD COMMUNICATIONS OF KANSAS CITY, INC. - 

WDAF-TV 1 1 1 1 1 1 1 1 1 1 1 1
Kansas City KCTV MEREDITH CORPORATION - KCTV 1 1 1 1 1 1 1 1 1 1 1 1
Kansas City KMBC KMBC HEARST-ARGYLE TELEVISION, INC. - KMBC-TV 1 1 1 1 1 1 1 1 1 1 1 1

Kansas City KSHB SCRIPPS HOWARD BROADCASTING COMPANY - KSHB-TV 1 1 1 1 1 1 1 1 1 1 1

Kansas City
Helicopters, Inc. (as agent for Metro Networks Comm.) Kansas 

City 1 1 1 1 1 1 1 1 1 1 1 1
Kansas City 5 5 5 5 5 5 5 5 5 5 5 4
Kansas City - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 80%

Lincoln-Hastings-Kearney KSNB
PAPPAS TELECASTING OF NEBRASKA L.P. (as agent for 

COLINS BROADCASTING CORPORATION) - KSNB-TV 1 1 1 1 1 1 1 1 1 1 1

Lincoln-Hastings-Kearney KHGI
PAPPAS TELECASTING OF CENTRAL NEBRASKA, LP (DE 

LTD P/SHIP) - KHGI-TV 1 1 1 1 1 1 1 1 1 1 1

Lincoln-Hastings-Kearney KTVG
PAPPAS TELECASTING OF CENTRAL NEBRASKA, L.P. (as 

agent for HILL BROADCASTING COMPANY, INC.) - KTVG 1 1 1 1 1 1 1 1 1 1 1
Lincoln-Hastings-Kearney KLKN CITADEL COMMUNICATIONS, L.L.C. - KLKN 1 1 1 1 1 1 1 1 1 1 1
Lincoln-Hastings-Kearney KOLN//K53GC GRAY TELEVISION LICENSEE, INC. - KOLN 1 1 1 1 1 1 1 1 1 1 1

Lincoln-Hastings-Kearney 5 5 5 5 5 5 5 5 5 5 5 0
Lincoln-Hastings-Kearney - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
North Platte KNOP HOAK MEDIA OF NEBRASKA LLC - KNOP-TV 1 1 1 1 1 1 1 1 1 1 1

North Platte KWNB
PAPPAS TELECASTING OF CENTRAL NEBRASKA, L.P. (DE 

L - KWNB-TV 1 1 1 1 1 1 1 1 1 1 1
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North Platte 2 2 2 2 2 2 2 2 2 2 2 0
North Platte - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Omaha KMTV JOURNAL BROADCAST CORPORATION - KMTV 1 1 1 1 1 1 1 1 1 1 1 1
Omaha WOWT GRAY TELEVISION LICENSEE, INC. - WOWT-TV 1 1 1 1 1 1 1 1 1 1 1
Omaha KETV KETV HEARST-ARGYLE TELEVISION, INC. - KETV 1 1 1 1 1 1 1 1 1 1 1 1

Omaha KYNE
NEBRASKA EDUCATIONAL TELECOMMUNICATIONS 

COMM. - KYNE-TV 1 1 1 1 1 1 1 1 1 1 1 1
Omaha KPTM KPTM (TV) LICENSE, LLC - KPTM 1 1 1 1 1 1 1 1 1 1 1 1

Omaha 5 5 5 5 5 5 5 5 5 5 5 4
Omaha - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 80%
Phoenix KTVK KTVK, INC. - KTVK 1 1 1 1 1 1 1 1 1 1 1 1
Phoenix KPHO MEREDITH CORPORATION - KPHO-TV 1 1 1 1 1 1 1 1 1 1 1 1
Phoenix KAET ARIZONA BOARD OF REGENTS - KAET 1 1 1 1 1 1 1 1 1 1 1 1

Phoenix KSAZ/K28CW KSAZ LICENSE, INC. - KSAZ-TV 1 1 1 1 1 1 1 1 1 1 1 1
Phoenix KPNX MULTIMEDIA HOLDINGS CORPORATION - KPNX 1 1 1 1 1 1 1 1 1 1 1 1
Phoenix KNAZ MULTIMEDIA HOLDINGS CORPORATION - KNAZ-TV 1 1 1 1 1 1 1 1 1 1 1 1

Phoenix KNXV/K57FY SCRIPPS HOWARD BROADCASTING COMPANY - KNXV-TV 1 1 1 1 1 1 1 1 1 1 1 1
Phoenix KTVW KTVW LICENSE PARTNERSHIP, G.P. - KTVW-TV 1 1 1 1 1 1 1 1 1 1 1 1
Phoenix KPHZ NBC TELEMUNDO LICENSE CO. - KPHZ 1 1 1 1 1 1 1 1 1 1 1 1
Phoenix CNG COMMUNICATIONS, INC. - WMN570 1 - - - - - - - - - 1
Phoenix KTFL WTVA, INC. - KTFL 1 - - - - - - - - - 1

Phoenix
KPNX
KSAZ Helinet Aviation Services (Phoenix) 1 1 1 1 1 1 1 1 1 1 1 1

Phoenix KTVK Westcor Aviation, Inc. 1 1 1 1 1 1 1 1 1 1 1 1

Phoenix 11 13 11 11 11 11 11 11 11 11 11 13
Phoenix - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Salt Lake City KUTV FOUR POINTS MEDIA GROUP SERVICES, INC. - KUTV 1 1 1 1 1 1 1 1 1 1 1 1
Salt Lake City KTVX NEWPORT TELEVISION LLC - KTVX 1 1 1 1 1 1 1 1 1 1 1 1
Salt Lake City KSL BONNEVILLE HOLDING COMPANY - KSL-TV 1 1 1 1 1 1 1 1 1 1 1
Salt Lake City KUED UNIVERSITY OF UTAH - KUED 1 1 1 1 1 1 1 1 1 1 1 1
Salt Lake City KBYU BRIGHAM YOUNG UNIVERSITY - KBYU-TV 1 1 1 1 1 1 1 1 1 1 1 1

Salt Lake City KSTU COMMUNITY TELEVISION OF UTAH LICENSE, LLC - KSTU 1 1 1 1 1 1 1 1 1 1 1
Salt Lake City KJZZ LARRY H. MILLER COMMUNICATIONS CORP. - KJZZ-TV 1 - - - - - - - - - 1
Salt Lake City KPNZ KRCA LICENSE LLC - KPNZ 1 1 1 1 1 1 1 1 1 1 1
Salt Lake City KULX-CA AIRWAVES, INC. - KULX-CA 1 1 1 1 1 1 1 1 1 1 1
Salt Lake City KUTV Helicopters, Inc. (Salt Lake City) 1 1 1 1 1 1 1 1 1 1 1 1
Salt Lake City Metro Networks Communications Inc. (Salt Lake City) 1 - - - - - - - - - 1

Salt Lake City 9 11 9 9 9 9 9 9 9 9 9 7
Salt Lake City - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 64%
Springfield KOLR MISSION BROADCASTING, INC. - KOLR 1 1 1 1 1 1 1 1 1 1 1

Springfield KSPR KY3, INC. (AS AGENT FOR PERKIN MEDIA LLC) - KSPR 1 1 1 1 1 1 1 1 1 1 1
Springfield KYTV KY3, INC. - KYTV 1 1 1 1 1 1 1 1 1 1 1

Springfield 3 3 3 3 3 3 3 3 3 3 3 0
Springfield - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
St. Joseph KQTV NEXSTAR BROADCASTING, INC. - KQTV 1 1 1 1 1 1 1 1 1 1 1

St. Joseph 1 1 1 1 1 1 1 1 1 1 1 0
St. Joseph - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Topeka KSNT NVT TOPEKA LICENSE, LLC- KSNT 1 1 1 1 1 1 1 1 1 1 1
Topeka KTKA FREE STATE COMMUNICATIONS, LLC - KTKA-TV 1 1 1 1 1 1 1 1 1 1 1 1
Topeka 2 2 2 2 2 2 2 2 2 2 2 1
Topeka - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 50%
Tucson KVOA KVOA COMMUNICATIONS, INC. - KVOA 1 1 1 1 1 1 1 1 1 1 1
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Tucson KUAT ARIZONA BOARD OF REGENTS/UNIV OF AZ. - KUAT-TV 1 1 1 1 1 1 1 1 1 1 1 1
Tucson KGUN Journal Broadcast Group, Inc. - KGUN 1 1 1 1 1 1 1 1 1 1 1 1

Tucson KOLD RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - KOLD-TV 1 1 1 1 1 1 1 1 1 1 1 1
Tucson KTTU KTTU-TV, INC. - KTTU-TV 1 1 1 1 1 1 1 1 1 1 1 1

Tucson 5 5 5 5 5 5 5 5 5 5 5 4
Tucson - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 80%
US Virgin Islands WTJX VIRGIN ISLANDS PUBLIC TV SYSTEM - WTJX-TV 1 1 1 1 1 1 1 1 1 1 1

US Virgin Islands 1 1 1 1 1 1 1 1 1 1 1 0
US Virgin Islands - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Yuma-El Centro KYMA YUMA BROADCASTING COMPANY - KYMA 1 1 1 1 1 1 1 1 1 1 1 1
Yuma-El Centro KSWT PAPPAS ARIZONA LICENSE LLC - KSWT 1 - - - - - - - - - 1

Yuma-El Centro 1 2 1 1 1 1 1 1 1 1 1 2
Yuma-El Centro - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Wichita KSNW NVT WICHITA LICENSEE, LLC - KSNW 1 1 1 1 1 1 1 1 1 1 1
Wichita KBSD Sunflower Broadcasting, Inc.- KBSD-TV 1 1 1 1 1 1 1 1 1 1 1
Wichita KWCH Sunflower Broadcasting, Inc. - KWCH-TV 1 1 1 1 1 1 1 1 1 1 1

Wichita KPTS
KANSAS PUBLIC TELECOMMUNICATIONS SERVICE, INC. - 

KPTS 1 1 1 1 1 1 1 1 1 1 1
Wichita KAKE GRAY TELEVISION LICENSEE, INC. - KAKE-TV 1 1 1 1 1 1 1 1 1 1 1
Wichita KSAS NEWPORT TELEVISION LLC. - KSAS-TV 1 - - - - - - - - -

Wichita 5 6 5 5 5 5 5 5 5 5 5 0
Wichita - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%

173 190 173 173 173 173 173 173 173 171 170 113
- 100% 100% 100% 100% 100% 100% 100% 100% 99% 98% 59%

Total in Mkt
% Complete

Combined Total
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete
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New York WCBS CBS BROADCASTING INC. - WCBS-TV 1 1 1 1 1 1 1 1 1 1 1
New York WNBC  NBC TELEMUNDO LICENSE CO. - WNBC 1 1 1 1 1 1 1 1 1 1 1

New York WABC AMERICAN BROADCASTING COMPANIES, INC - WABC-TV 1 1 1 1 1 1 1 1 1 1 1
New York WPIX WPIX, INC. - WPIX 1 1 1 1 1 1 1 1 1 1 1
New York WNJU NBC TELEMUNDO LICENSE CO. - WNJU 1 1 1 1 1 1 1 1 1 1 1
New York WXTV WXTV LICENSE PARTNERSHIP, G.P. - WXTV 1 1 1 1 1 1 1 1 1 1 1
New York Rainbow News 12 Company (NJ) 1 1 1 1 1 1 1 1 1 1 1
New York Rainbow News 12 Company 1 1 1 1 1 1 1 1 1 1 1
New York News 12 Connecticut, Inc 1 1 1 1 1 1 1 1 1 1 1
New York WRNN WRNN LICENSE COMPANY, LLC - WRNN-TV 1 1 1 1 1 1 1 1 1 1 1
New York WNYW FOX TELEVISION STATIONS, INC. - WNYW 1 1 1 1 1 1 1 1 1 1 1
New York WWOR WWOR-TV, Inc. - WWOR-TV 1 1 1 1 1 1 1 1 1 1 1
New York Quick Link Connection Inc. 1 1 1 1 1 1 1 1 1 1 1
New York Multi-Media Network News 1 1 1 1 1 1 1 1 1 1 1
New York SUPERSTATION, INC. - (New York, NY) 1 1 1 1 1 1 1 1 1 1
New York STEINERT, CHRISTINE - WPNJ427 1 1 1 1 1 1 1 1 1 1 1
New York VILLAGE VIDEO PRODUCTION INC - KA86231 1 1 1 1 1 1 1 1 1 1 1
New York Cohen, Elena - WPTG598 1 1 1 1 1 1 1 1 1 1 1
New York RYAN, ANTHONY J - WPVL708 1 1 1 1 1 1 1 1 1 1 1
New York DEAN RELAY PRESS & RADIO - KA86436 1 1 1 1 1 1 1 1 1 1 1

New York
WNYW
Helinet - Back-up Helinet Aviation Services (New York) 1 1 1 1 1 1 1 1 1 1 1 1

New York News12LI U.S. Helicopters, Inc. (New York) 1 1 1 1 1 1 1 1 1 1 1

New York
Helicopters, Inc. (Agent for Metro Networks Comm. Inc.) New 

York 1 1 1 1 1 1 1 1 1 1 1
New York Metro Networks Communications (New York) 1 1 1 1 1 1 1 1 1 1 1 1

New York
BROADCAST COMMUNICATIONS MICROWAVE INC - 

KA86237 1 1 1 1 1 1 1 1 1 1 1
New York Air Metro Helicopters 1 1 1 1 1 1 1 1 1 1 1
New York 26 26 26 26 26 26 26 26 26 25 26 2
New York - 100% 100% 100% 100% 100% 100% 100% 100% 96% 100% 8%
Philadelphia KYW-TV CBS BROADCASTING INC. - KYW-TV 1 1 1 1 1 1 1 1 1 1
Philadelphia WPVI-TV ABC, INC. - WPVI-TV 1 1 1 1 1 1 1 1 1 1 1
Philadelphia WPHL TRIBUNE TELEVISION COMPANY - WPHL-TV 1 1 1 1 1 1 1 1 1 1 1
Philadelphia WCAU NBC TELEMUNDO LICENSE CO. - WCAU 1 1 1 1 1 1 1 1 1 1

Philadelphia WMGM ACCESS.1 NEW JERSEY LICENSE COMPANY - WMGM-TV 1 1 1 1 1 1 1 1 1 1 1

Philadelphia WFMZ MARANATHA BROADCASTING COMPANY, INC. - WFMZ-TV 1 1 1 1 1 1 1 1 1 1 1

Philadelphia WLVT
LEHIGH VALLEY PUBLIC TELECOMMUNICATIONS CORP. - 

WLVT-TV 1 1 1 1 1 1 1 1 1 1 1
Philadelphia WNJN NEW JERSEY PUBLIC B/CNG AUTHORITY - WNJN 1 1 1 1 1 1 1 1 1 1

Philadelphia WNJT
NEW JERSEY PUBLIC BROADCASTING AUTHORITY - 

WNJT 1 1 1 1 1 1 1 1 1 1

Philadelphia WNJB
NEW JERSEY PUBLIC BROADCASTING AUTHORITY - 

WNJB 1 1 1 1 1 1 1 1 1 1

Philadelphia WNJS
NEW JERSEY PUBLIC BROADCASTING AUTHORITY - 

WNJS 1 1 1 1 1 1 1 1 1 1
Philadelphia WHYY WHYY, INC. - WHYY-TV 1 1 1 1 1 1 1 1 1 1 1
Philadelphia WTXF FOX TV STATIONS OF PHILADELPHIA, Inc. - WTXF-TV 1 1 1 1 1 1 1 1 1 1 1
Philadelphia RCN Telecom Services, Inc. 1 1 1 1 1 1 1 1 1 1 1
Philadelphia Service Electric Cable TV, Inc. 1 1 1 1 1 1 1 1 1 1 1
Philadelphia Comcast Cable of the South   1 - - - - - - - - - 1
Philadelphia WTVE READING BROADCASTING, INC. - WTVE   1 - - - - - - - - -
Philadelphia Helinet Aviation Services (Philadelphia) 1 1 1 1 1 1 1 1 1 1 1
Philadelphia SES Americom, Inc. - WLT642 - 1 - - - - - - - - - 1
Philadelphia 16 19 16 16 16 16 16 16 16 10 16 2
Philadelphia - 100% 100% 100% 100% 100% 100% 100% 100% 63% 100% 11%
Harrisburg WGAL WGAL HEARST-ARGYLE TELEVISION, INC. - WGAL 1 1 1 1 1 1 1 1 1 1 1 1
Harrisburg WHP-TV NEWPORT TELEVISION LLC - WHP-TV 1 1 1 1 1 1 1 1 1 1 1 1

Total in Mkt
% Complete

Total in Mkt
% Complete
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Harrisburg WLYH-TV NEXSTAR BROADCASTING, INC. - WLYH-TV 1 - - - - - - - - - 1
Harrisburg WHTM-TV HARRISBURG TELEVISION, INC. - WHTM-TV 1 1 1 1 1 1 1 1 1 1 1 1
Harrisburg WITF-TV WITF, INC. - WITF-TV 1 1 1 1 1 1 1 1 1 1 1 1
Harrisburg WPMT TRIBUNE TELEVISION COMPANY - WPMT 1 1 1 1 1 1 1 1 1 1 1 1
Harrisburg Pennsylvania Educational Communications 1 1 1 1 1 1 1 1 1 1 1
Harrisburg Suscom 4   1 - - - - - - - - - 1
Harrisburg 6 8 6 6 6 6 6 6 6 6 6 7
Harrisburg - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 88%
Hartford WEDW CONNECTICUT PUBLIC BROADCASTING, INC. - WEDW 1 1 1 1 1 1 1 1 1 1 1
Hartford WTNH WTNH BROADCASTING, INC. - WTNH 1 1 1 1 1 1 1 1 1 1 1
Hartford WVIT NBC TELEMUNDO LICENSE CO. - WVIT 1 1 1 1 1 1 1 1 1 1 1
Hartford WFSB MEREDITH CORPORATION - WFSB 1 1 1 1 1 1 1 1 1 1 1
Hartford WTIC TRIBUNE TELEVISION COMPANY - WTIC-TV 1 1 1 1 1 1 1 1 1 1 1
Hartford WUTH ENTRAVISION HOLDINGS, LLC - WUTH-CA   1 - - - - - - - - - 1
Hartford ESPN ESPN Productions, Inc. 1 - - - - - - - - -

Hartford

WCAU NBC 10
KNTV
WVIT- NBC30/ 
WCBS-CBS 2 Horsham Valley Airways, Inc. 1 1 1 1 1 1 1 1 1 1 1

Hartford 6 8 6 6 6 6 6 6 6 6 6 1
Hartford - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 13%
Springfield WWLP WWLP BROADCASTING, LLC - WWLP 1 1 1 1 1 1 1 1 1 1
Springfield WGGB Gormally Broadcasting, LLC (WGGB) 1 1 1 1 1 1 1 1 1 1 1
Springfield 2 2 2 2 2 2 2 2 2 1 2 0
Springfield - 100% 100% 100% 100% 100% 100% 100% 100% 50% 100% 0%
Boston New England Cable News 1 1 1 1 1 1 1 1 1 1 1
Boston WBZ CBS Corporation - WBZ-TV 1 1 1 1 1 1 1 1 1 1 1
Boston WCVB WCVB HEARST-ARGYLE TV, INC. - WCVB-TV 1 1 1 1 1 1 1 1 1 1 1
Boston WFXT FOX TELEVISION STATIONS INC. - WFXT 1 1 1 1 1 1 1 1 1 1 1
Boston WGBH /WGBY WGBH EDUCATIONAL FOUNDATION - WGBH-TV 1 1 1 1 1 1 1 1 1 1 1
Boston WHDH WHDH-TV - WHDH-TV 1 1 1 1 1 1 1 1 1 1 1
Boston WLVI WHDH-TV - WLVI-TV 1 1 1 1 1 1 1 1 1 1 1
Boston WMUR HEARST-ARGYLE PROPERTIES, INC. - WMUR-TV 1 1 1 1 1 1 1 1 1 1 1
Boston WPXG WPXG   1 - - - - - - - - - 1
Boston WNEU WNEU   1 - - - - - - - - - 1
Boston WUNI Entravision Holdings, LLC - WUNI   1 - - - - - - - - - 1
Boston WFXT Helicopters, Inc. (Boston N250FB) 1 1 1 1 1 1 1 1 1 1 1

Boston Helicopters, Inc. (as agent for Metro Networks Comm.) Boston 1 1 1 1 1 1 1 1 1 1 1
Boston Metro Networks Communications Boston (Manchester) 1 1 1 1 1 1 1 1 1 1 1
Boston/Manchester 11 14 11 11 11 11 11 11 11 11 11 3
Boston/Manchester - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 21%
Providence WJAR Media General Communications, Inc. - WJAR 1 1 1 1 1 1 1 1 1 1 1
Providence WLNE Global Broadcasting, LLC WLNE 1 1 1 1 1 1 1 1 1 1 1

Providence WPRI TVL BROADCASTING OF RHODE ISLAND, LLC - WPRI-TV 1 1 1 1 1 1 1 1 1 1 1

Providence WSBE RHODE ISLAND PUBLIC TELECOM. AUTHORITY - WSBE-TV 1 1 1 1 1 1 1 1 1 1 1 1
Providence 4 4 4 4 4 4 4 4 4 4 4 1
Providence - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 25%

Presque Isle WAGM 
NEPSK, INC. - WAGM-TV 

1 1 1 1 1 1 1 1 1 1 1 1
Presque Isle 1 1 1 1 1 1 1 1 1 1 1 1
Presque Isle - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Bangor WLBZ PACIFIC AND SOUTHERN COMPANY, INC. - WLBZ 1 1 1 1 1 1 1 1 1 1 1 1
Bangor WABI COMMUNITY BROADCASTING SERVICE - WABI-TV 1 1 1 1 1 1 1 1 1 1 1 1
Bangor WVII BANGOR COMMUNICATIONS, LLC. - WVII-TV 1 1 1 1 1 1 1 1 1 1 1 1

Bangor WMEB
MAINE PUBLIC BROADCASTING CORPORATION - WMEB-

TV 1 1 1 1 1 1 1 1 1 1 1 1
Bangor 4 4 4 4 4 4 4 4 4 4 4 4
Bangor - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Portland WCSH PACIFIC AND SOUTHERN COMPANY, INC. - WCSH 1 1 1 1 1 1 1 1 1 1 1 1
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Portland WMTW HEARST-ARGYLE PROPERTIES, INC. - WMTW-TV 1 1 1 1 1 1 1 1 1 1 1 1
Portland WGME WGME LICENSEE, LLC - WGME-TV 1 1 1 1 1 1 1 1 1 1 1
Boston/Prov/Mancht WENH UNIVERSITY OF NEW HAMPSHIRE - WENH-TV 1 1 1 1 1 1 1 1 1 1 1
Portland 4 4 4 4 4 4 4 4 4 4 4 2
Portland - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 50%
Burlington WPTZ HEARST-ARGYLE STATIONS, INC. - WPTZ 1 1 1 1 1 1 1 1 1 1 1
Burlington WCAX MT. MANSFIELD TELEVISION, INC. - WCAX-TV 1 1 1 1 1 1 1 1 1 1 1

Burlington WVNY LAMBERT BROADCASTING OF BURLINGTON, LLC - WVNY 1 1 1 1 1 1 1 1 1 1 1
Burlington WVTB VERMONT ETV, INC. - WVTB 1 1 1 1 1 1 1 1 1 1 1

Burlington WCFE
MOUNTAIN LAKE PUBLIC TELECOMMUNICATIONS 

COUNCIL - WCFE-TV   1 - - - - - - - - - 1
Burlington 4 5 4 4 4 4 4 4 4 4 4 1
Burlington - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 20%

Pittsburgh WTAE WTAE HEARST-ARGYLE TV, INC. (CA CORP.) - WTAE-TV 1 1 1 1 1 1 1 1 1 1
Pittsburgh WPXI WPXI-TV HOLDINGS, INC. - WPXI 1 1 1 1 1 1 1 1 1 1 1
Pittsburgh KDKA CBS BROADCASTING INC. - KDKA-TV 1 1 1 1 1 1 1 1 1 1 1
Pittsburgh WPGH WPGH LICENSEE, LLC - WPGH-TV 1 1 1 1 1 1 1 1 1 1 1
Pittsburgh Crown Communications, Inc. Pittsburgh 1 1 1 1 1 1 1 1 1 1
Pittsburgh WPCB CORNERSTONE TELEVISION, INC. - WPCB-TV   1 - - - - - - - - - 1
Pittsburgh Metro Networks Communications Inc.Pittsburgh 1 1 1 1 1 1 1 1 1 1 1
Pittsburgh Helicopter Executive Helicopters 1 1 1 1 1 1 1 1 1
Pittsburgh 7 8 7 7 7 7 7 7 6 4 7 1
Pittsburgh - 100% 100% 100% 100% 100% 100% 100% 86% 57% 100% 13%
Altoona  PA WTAJ NEXSTAR BROADCASTING, INC. - WTAJ-TV 1 1 1 1 1 1 1 1 1 1 1
Johnstown PA WJAC WPXI-TV HOLDINGS, INC. - WJAC-TV 1 1 1 1 1 1 1 1 1 1 1
Johnstown/Altoona 2 2 2 2 2 2 2 2 2 2 2 0
Johnstown/Altoona - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Youngstown  OH WFMJ WFMJ TELEVISION, INC. - WFMJ-TV 1 1 1 1 1 1 1 1 1 1 1 1

Youngstown  OH WYTV PARKIN BROADCASTING OF YOUNGSTOWN, LLC - WYTV 1 1 1 1 1 1 1 1 1 1 1
Youngstown  OH WKBN NVT YOUNGSTOWN LICENSE LLC - WKBN-TV 1 1 1 1 1 1 1 1 1 1 1

Youngstown  OH WNEO

NORTHEASTERN EDUCATIONAL TELEVISION OF OHIO, 
INC. - WNEO 

1 1 1 1 1 1 1 1 1 1 1
Youngstown  OH 4 4 4 4 4 4 4 4 4 4 4 1
Youngstown  OH - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 25%
Erie,  PA WJET NEXSTAR BROADCASTING, INC. - WJET-TV 1 1 1 1 1 1 1 1 1 1 1

Erie,  PA WSEE
LILLY BROADCASTING OF PENNSYLVANIA LICENSE 

SUBSIDI - WSEE-TV 1 1 1 1 1 1 1 1 1 1 1

Erie,  PA WICU
SJL OF PENNSYLVANIA LICENSE SUBSIDIARY, LLC - WICU-

TV 1 1 1 1 1 1 1 1 1 1 1
Erie,  PA WQLN Public Broadcasting of Northwest PA WQLN 1 1 1 1 1 1 1 1 1 1 1
Erie,  PA 4 4 4 4 4 4 4 4 4 4 4 0
Erie,  PA - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Clarksburg-Weston WDTV WITHERS BROADCASTING COMPANY - WDTV 1 1 1 1 1 1 1 1 1 1 1
Clarksburg-Weston WBOY WEST VIRGINIA MEDIA HOLDINGS, LLC - WBOY-TV 1 1 1 1 1 1 1 1 1 1 1
Clarksburg-Weston 2 2 2 2 2 2 2 2 2 2 2 0
Clarksburg-Weston - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Wheeling-Steubenville WTOV WTOV-TV HOLDINGS, INC. - WTOV-TV 1 1 1 1 1 1 1 1 1 1 1
Wheeling-Steubenville WTRF WEST VIRGINIA MEDIA HOLDINGS, LLC - WTRF-TV 1 1 1 1 1 1 1 1 1 1 1
Wheeling-Steubenville 2 2 2 2 2 2 2 2 2 2 2 0
Wheeling-Steubenville - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%

Albany-Scndy-Troy WRGB
FREEDOM BROADCASTING OF NEW YORK LICENSEE, 

L.L.C. - WRGB 1 1 1 1 1 1 1 1 1 1 1
Albany-Scndy-Troy WTEN/WCDC YOUNG BROADCASTING OF ALBANY, INC. - WTEN 1 1 1 1 1 1 1 1 1 1 1 1
Albany-Scndy-Troy WNYT WNYT-TV, LLC - WNYT 1 1 1 1 1 1 1 1 1 1 1

Albany-Scndy-Troy WMHT WMHT EDUCATIONAL TELECOMMUNICATIONS - WMHT 1 1 1 1 1 1 1 1 1 1 1 1
Albany-Scndy-Troy WXXA-TV NEWPORT TELEVISION LLC - WXXA-TV 1 1 1 1 1 1 1 1 1 1 1 1
Albany-Scndy-Troy 5 5 5 5 5 5 5 5 5 5 5 3
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Albany-Scndy-Troy - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 60%
Buffalo WGRZ MULTIMEDIA ENTERTAINMENT, INC. - WGRZ-TV 1 1 1 1 1 1 1 1 1 1
Buffalo WIVB WIVB BROADCASTING, LLC - WIVB-TV 1 1 1 1 1 1 1 1 1 1
Buffalo WKBW WKBW-TV LICENSE, INC. - WKBW-TV 1 1 1 1 1 1 1 1 1
Buffalo WNYO NEW YORK TELEVISION, INC. - WNYO-TV 1 1 1 1 1 1 1 1 1 1

Buffalo WNED
WESTERN NY PUBLIC BROADCASTING ASSOC. - WNED-

TV   1 - - - - - - - - - 1
Buffalo 4 5 4 4 4 4 4 4 4 3 0 1
Buffalo - 100% 100% 100% 100% 100% 100% 100% 100% 75% 0% 20%
Syracuse WSTM-TV WSTM LICENSE SUBSIDIARY, INC. - WSTM-TV 1 1 1 1 1 1 1 1 1 1 1
Syracuse WTVH WTVH LICENSE, INC. - WTVH 1 1 1 1 1 1 1 1 1 1
Syracuse WSYR NEWPORT TELEVISION LLC - WSYR-TV 1 1 1 1 1 1 1 1 1 1
Syracuse 3 3 3 3 3 3 3 3 3 1 3 0
Syracuse - 100% 100% 100% 100% 100% 100% 100% 100% 33% 100% 0%
Utica WKTV SMITH MEDIA LICENSE HOLDINGS, LLC - WKTV 1 1 1 1 1 1 1 1 1 1 1
Utica WUTR MISSION BROADCASTING, INC. - WUTR 1 1 1 1 1 1 1 1 1 1 1
Utica 2 2 2 2 2 2 2 2 2 2 2 0
Utica - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Rochester WROC NEXSTAR BROADCASTING, INC. - WROC-TV 1 1 1 1 1 1 1 1 1 1 1
Rochester WHEC WHEC-TV, LLC - WHEC-TV 1 1 1 1 1 1 1 1 1 1 1
Rochester WHAM NEWPORT TELEVISION LLC - WHAM-TV 1 1 1 1 1 1 1 1 1 1 1
Rochester WUHF WUHF LICENSEE, LLC - WUHF 1 1 1 1 1 1 1 1 1 1 1

Rochester
Time Warner Entertainment-Advance Newhouse Partnership 

d/b/a R News 1 1 1 1 1 1 1 1 1 1 1
Rochester WXXI WXXI Public Broadcasting Council - WXXI-TV 1 1 1 1 1 1 1 1 1 1 1
Rochester 6 6 6 6 6 6 6 6 6 6 6 0
Rochester - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
WB-Scrntn WNEP-TV LOCAL TV PENNSYLVANIA LLC - WNEP-TV 1 1 1 1 1 1 1 1 1 1 1
WB-Scrntn WBRE-TV NEXSTAR BROADCASTING, INC. - WBRE-TV 1 1 1 1 1 1 1 1 1 1 1
WB-Scrntn WYOU MISSION BROADCASTING, INC. - WYOU 1 1 1 1 1 1 1 1 1 1 1 1
WB-Scrntn WVIA-TV NE PA ED TV ASSOCIATION - WVIA-TV 1 1 1 1 1 1 1 1 1 1 1 1

WB-Scrntn TRIPLE J COMMUNITY BROADCASTING., L.L.C. - W47AO 1 1 1 1 1 1 1 1 1 1 1
WB-Scrntn 5 5 5 5 5 5 5 5 5 5 5 2
WB-Scrntn - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 40%
Elmira WETM-TV NEWPORT TELEVISION LLC - WETM-TV 1 1 1 1 1 1 1 1 1 1 1 1
Elmira 1 1 1 1 1 1 1 1 1 1 1 1
Elmira - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Binghamton WBNG-TV WBNG LICENSE, INC. - WBNG-TV 1 1 1 1 1 1 1 1 1 1 1
Binghamton 1 1 1 1 1 1 1 1 1 1 1 0
Binghamton - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%

Watertown WPBS-TV/WNPI-T
ST. LAWRENCE VALLEY EDUCATIONAL TV COUNCIL, INC - 

WPBS-TV 1 1 1 1 1 1 1 1 1 1 1

Watertown WWNY-TV UNITED COMMUNICATIONS CORPORATION - WWNY-TV 1 1 1 1 1 1 1 1 1 1
Watertown WWTI NEWPORT TELEVISION LLC - WWTI 1 1 1 1 1 1 1 1 1 1 1
Watertown 3 3 3 3 3 3 3 3 3 2 3 0
Watertown - 100% 100% 100% 100% 100% 100% 100% 100% 67% 100% 0%
Minot - Bismarck - Dickinson KBME-TV PRAIRIE PUBLIC BROADCASTING, INC. - KBME-TV 1 1 1 1 1 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson KWSE PRAIRIE PUBLIC BROADCASTING, INC. - KWSE 1 1 1 1 1 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson KSRE PRAIRIE PUBLIC BROADCASTING, INC. - KSRE 1 1 1 1 1 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson KFYR-TV HOAK MEDIA OF DAKOTA LICENSE, LLC - KFYR-TV 1 1 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson KQCD-TV HOAK MEDIA OF DAKOTA LICENSE, LLC - KQCD-TV 1 1 1 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson KUMV-TV HOAK MEDIA OF DAKOTA LICENSE, LLC - KUMV-TV 1 1 1 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson KMOT HOAK MEDIA OF DAKOTA LICENSE, LLC - KMOT 1 1 1 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson KXMD-TV REITEN TELEVISION, INC. - KXMD-TV 1 1 1 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson KXMB-TV REITEN TELEVISION, INC. - KXMB-TV 1 1 1 1 1 1 1 1 1 1
Minot - Bismarck - Dickinson KXMC-TV REITEN TELEVISION, INC. - KXMC-TV 1 1 1 1 1 1 1 1 1 1

Minot - Bismarck - Dickinson 10 10 10 10 10 10 10 10 10 9 3 3

Minot - Bismarck - Dickinson - 100% 100% 100% 100% 100% 100% 100% 100% 90% 30% 30%

% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt

% Complete
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Sioux Falls - Mitchell KDLT RED RIVER BROADCAST CO., LLC - KDLT-TV 1 1 1 1 1 1 1 1 1 1 1

Sioux Falls - Mitchell KELO YOUNG BROADCASTING OF SIOUX FALLS, INC. - KELO-TV 1 1 1 1 1 1 1 1 1 1 1
Sioux Falls - Mitchell KSFY HOAK MEDIA OF DAKOTA LICENSE, LLC - KSFY-TV 1 1 1 1 1 1 1 1 1 1 1

Sioux Falls - Mitchell KUSD
SOUTH DAKOTA BOARD OF DIRECTORS FOR ED. 

TELECOMMUN - KUSD-TV 1 1 1 1 1 1 1 1 1 1
Sioux Falls - Mitchell KWSD RAPID BROADCASTING COMPANY - KWSD 1 - - - - - - - - -
Sioux Falls - Mitchell 4 5 4 4 4 4 4 4 4 3 4 0
Sioux Falls - Mitchell - 100% 100% 100% 100% 100% 100% 100% 100% 75% 100% 0%
Great Falls KTGF DESTINY LICENSES, LLC - KTGF 1 1 1 1 1 1 1 1 1 1 1
Great Falls KFBB MMM LICENSE II LLC - KFBB-TV 1 1 1 1 1 1 1 1 1 1
Great Falls 2 2 2 2 2 2 2 2 2 1 2 0
Great Falls - 100% 100% 100% 100% 100% 100% 100% 100% 50% 100% 0%

151 165 151 151 151 151 151 151 150 133 140 36
- 100% 100% 100% 100% 100% 100% 100% 99% 88% 93% 22%

Total in Mkt
% Complete

Combined Total
% Complete

Total in Mkt
% Complete
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Tampa WWSB
SOUTHERN BROADCAST CORPORATION OF SARASOTA - 

WWSB 1 1 1 1 1 1 1 1 1 1 1
Tampa WFTS TAMPA BAY TELEVISION, INC. - WFTS-TV 1 1 1 1 1 1 1 1 1 1 1 1
Tampa WTSP PACIFIC AND SOUTHERN COMPANY, INC. - WTSP 1 1 1 1 1 1 1 1 1 1 1 1
Tampa WTVT TVT LICENSE, INC. - WTVT 1 1 1 1 1 1 1 1 1 1 1 1
Tampa WMOR WMOR-TV COMPANY - WMOR-TV 1 1 1 1 1 1 1 1 1 1 1 1
Tampa WFLA MEDIA GENERAL COMMUNICATIONS, INC. - WFLA-TV 1 1 1 1 1 1 1 1 1 1 1

Tampa WXPX
PAXSON COMMUNICATION LICENSE COMPANY, LLC - 

WXPX 1 1 1 1 1 1 1 1 1 1 1 1
Tampa WUSF UNIVERSITY OF SOUTH FLORIDA - WUSF-TV 1 1 1 1 1 1 1 1 1 1 1 1
Tampa WCLF CHRISTIAN TELEVISION CORPORATION, INC. - WCLF 1 1 1 1 1 1 1 1 1 1 1
Tampa WTOG CBS Television Stations - WTOG 1 1 1 1 1 1 1 1 1 1 1 1
Tampa WTTA Sinclair Broadcast Group Inc. - WTTA 1 1 1 1 1 1 1 1 1 1 1 1
Tampa WFTT TELEFUTURA TAMPA LLC - WFTT-TV   1 - - - - - - - - 1 1
Tampa WTSP / Spare Helicopters, Inc. (Tampa) 1 1 1 1 1 1 1 1 1 1 1

Tampa NEW YORK TIMES MANAGEMENT COMPANY - SNN News 6 1 1 1 1 1 1 1 1 1

Tampa Metro Networks Communications Inc.-Tampa 1 1 1 1 1 1 1 1 1 1 1

Tampa 14 15 14 14 14 14 14 14 14 13 14 9
Tampa - 100% 100% 100% 100% 100% 100% 100% 100% 93% 100% 60%
Orlando WFTV WFTV-TV HOLDINGS, INC. - WFTV 1 1 1 1 1 1 1 1 1 1 1 1
Orlando First Baptist Church of Orlando 1 1 1 1 1 1 1 1 1 1 1
Orlando WOFL Oregon Television, Inc. - WOFL 1 1 1 1 1 1 1 1 1 1 1 1
Orlando WOGX OREGON TELEVISION, INC. - WOGX 1 - - - - - - - - - 1
Orlando WESH ORLANDO HEARST-ARGYLE TELEVISION, INC. - WESH 1 1 1 1 1 1 1 1 1 1 1 1

Orlando WKMG /W29AB POST-NEWSWEEK STATIONS, ORLANDO, INC. - WKMG-TV 1 1 1 1 1 1 1 1 1 1 1 1

Orlando CFN Bright House Networks, LLC dba Central Florida News (CFN-13) 1 1 1 1 1 1 1 1 1 1 1
Orlando WMFE COMMUNITY COMMUNICATIONS, INC. - WMFE-TV 1 1 1 1 1 1 1 1 1 1 1 1
Orlando WVEN ENTRAVISION HOLDINGS, LLC - WVEN-TV   1 - - - - - - - - - 1

Orlando 7 9 7 7 7 7 7 7 7 7 7 7
Orlando - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 78%
Jacksonville WJCT WJCT, INC. - WJCT 1 1 1 1 1 1 1 1 1 1 1 1
Jacksonville WCWJ Nexstar Broadcasting, Inc. WCWJ 1 1 1 1 1 1 1 1 1 1 1 1
Jacksonville WPXC PAXSON JAX LICENSE, INC. - WPXC-TV 1 1 1 1 1 1 1 1 1 1 1 1
Jacksonville WTLV/ WJXX MULTIMEDIA HOLDINGS CORPORATION - WTLV 1 1 1 1 1 1 1 1 1 1 1 1
Jacksonville WJXT POST-NEWSWEEK STATIONS, FLORIDA, INC. - WJXT 1 1 1 1 1 1 1 1 1 1 1 1
Jacksonville WAWS NEWPORT TELEVISION LLC - WAWS 1 1 1 1 1 1 1 1 1 1 1 1

Jacksonville 6 6 6 6 6 6 6 6 6 6 6 6
Jacksonville - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Gainesville WCJB DIVERSIFIED BROADCASTING, INC. - WCJB-TV 1 1 1 1 1 1 1 1 1 1 1

Gainesville WUFT BOARD OF TRUSTEES, UNIVERSITY OF FLORIDA - WUFT 1 1 1 1 1 1 1 1 1 1 1 1
Gainesville 2 2 2 2 2 2 2 2 2 2 2 1
Gainesville - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 50%
Fort Myers WINK FORT MYERS BROADCASTING COMPANY - WINK-TV 1 1 1 1 1 1 1 1 1 1 1 1

Fort Myers WBBH /WZVN
WATERMAN BROADCASTING CORP. OF FLORIDA - WBBH-

TV 1 1 1 1 1 1 1 1 1 1 1 1
Fort Myers WFTX JOURNAL COMMUNICATIONS, INC. - WFTX 1 1 1 1 1 1 1 1 1 1 1
Fort Myers WEVU CALOOSA TELEVISION CORPORATION - WEVU-CA 1 - - - - - - - - - 1

Fort Myers 3 4 3 3 3 3 3 3 3 3 3 3
Fort Myers - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 75%

Miami WPBT COMMUNITY TV FOUNDATION OF S. FLORIDA, INC. - WPBT 1 1 1 1 1 1 1 1 1 1 1 1
Miami WFOR CBS TELEVISION STATIONS INC. - WFOR-TV 1 1 1 1 1 1 1 1 1 1 1

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete
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Miami
WLTV

WLTV LICENSE PARTNERSHIP, G.P. - WLTV 1 1 1 1 1 1 1 1 1 1 1
Miami WAMI TELEFUTURA MIAMI LLC - WAMI-TV 1 1 1 1 1 1 1 1 1 1 1 1
Miami WSVN SUNBEAM TELEVISION CORP. - WSVN 1 1 1 1 1 1 1 1 1 1 1

Miami WLRN
THE SCHOOL BOARD OF MIAMI - DADE COUNTY, FL - WLRN-

TV 1 1 1 1 1 1 1 1 1 1 1 1

Miami
WTVJ
WSCV NBC TELEMUNDO LICENSE CO. - WTVJ 1 1 1 1 1 1 1 1 1 1 1

Miami WIRELESS SPECTRUM RESOURCES INC - KC26253 1 - - - - - - - - - 1
Miami WPLG POST-NEWSWEEK STATIONS, FLORIDA, INC. - WPLG 1 1 1 1 1 1 1 1 1 1 1

Miami WBEC
THE SCHOOL BOARD OF BROWARD COUNTY, FLORIDA - 

WBEC-TV 1 1 1 1 1 1 1 1 1 1
Miami Helicopters, Inc. (Miami) 1 1 1 1 1 1 1 1 1 1 1

Miami 10 11 10 10 10 10 10 10 9 10 10 4
- 100% 100% 100% 100% 100% 100% 100% 90% 100% 100% 36%

West Palm WPEC
FREEDOM BROADCASTING OF FLORIDA LICENSEE, L.L.C. - 

WPEC 1 1 1 1 1 1 1 1 1 1 1 1
West Palm WTVX FOUR POINTS MEDIA GROUP SERVICES, INC.- WTVX 1 1 1 1 1 1 1 1 1 1 1
West Palm WPTV SCRIPPS HOWARD BROADCASTING COMPANY - WPTV 1 1 1 1 1 1 1 1 1 1 1 1
West Palm WFLX RAYCOM NATIONAL, INC. - WFLX 1 1 1 1 1 1 1 1 1 1 1 1
West Palm WPBF WPBF-TV COMPANY - WPBF 1 1 1 1 1 1 1 1 1 1 1 1
West Palm Helicopters, Inc. (West Palm Beach) 1 1 1 1 1 1 1 1 1 1 1
West Palm 6 6 6 6 6 6 6 6 6 6 6 4
From - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 67%

Greenville WNEG
MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA 

HOLDI - WNEG-TV 1 1 1 1 1 1 1 1 1 1 1
Greenville WYFF WYFF HEARST-ARGYLE TELEVISION, INC. - WYFF 1 1 1 1 1 1 1 1 1 1 1 1
Greenville WHNS MEREDITH CORPORATION - WHNS 1 1 1 1 1 1 1 1 1 1 1 1
Greenville WLOS WLOS LICENSEE, LLC - WLOS 1 1 1 1 1 1 1 1 1 1 1 1

Greenville WSPA
MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA 

HOLDI - WSPA-TV 1 1 1 1 1 1 1 1 1 1 1
Greenville Helicopters, Inc. (Greenville) 1 1 1 1 1 1 1 1 1 1 1
Greenville 6 6 6 6 6 6 6 6 6 6 6 3
Greenville - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 50%
Atlanta WSB WSB-TV HOLDINGS, INC. - WSB-TV 1 1 1 1 1 1 1 1 1 1 1 1
Atlanta WAGA NW Communications of Atlanta, Inc. - WAGA 1 1 1 1 1 1 1 1 1 1 1 1
Atlanta WGCL MEREDITH CORPORATION - WGCL-TV 1 1 1 1 1 1 1 1 1 1 1 1
Atlanta WXIA PACIFIC AND SOUTHERN COMPANY, INC. - WXIA-TV 1 1 1 1 1 1 1 1 1 1 1 1

Atlanta SUPERSTATION, INC. - WTBS (Atlanta) 1 1 1 1 1 1 1 1 1 1 1
Atlanta WGCL Helicopters, Inc. (Atlanta) 1 1 1 1 1 1 1 1 1 1 1

Atlanta 6 6 6 6 6 6 6 6 6 6 6 4
Atlanta - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 67%

Chattanooga WTVC
FREEDOM BROADCASTING OF TENNESSEE LICENSEE, 

L.L.C. - WTVC 1 1 1 1 1 1 1 1 1 1 1 1
Chattanooga WDEF WDEF-TV, Inc. - WDEF-TV 1 1 1 1 1 1 1 1 1 1 1
Chattanooga WRCB SARKES TARZIAN, INC. - WRCB-TV 1 1 1 1 1 1 1 1 1 1 1 1
Chattanooga Brainerd Baptist Church 1 1 1 1 1 1 1 1 1 1 1 1
Chattanooga WFLI MEREDITH CORPORATION - WFLI-TV   1 - - - - - - - - - 1

Chattanooga WDSI NEW AGE MEDIA OF TENNESSEE LICENSE, LLC - WDSI-TV 1 1 1 1 1 1 1 1 1 1 1 1
Chattanooga WYHB WYHB-TV 39 1 1 1 1 1 1 1 1 1 1 1 1

Chattanooga 6 7 6 6 6 6 6 6 6 6 6 6
Chattanooga - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 86%

Knoxville WETP
EAST TENNESSEE PUBLIC COMMUNICATIONS CORP. - 

WETP-TV 1 1 1 1 1 1 1 1 1 1 1 1
Knoxville WATE WATE, G.P. - WATE-TV 1 1 1 1 1 1 1 1 1 1 1 1

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete
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Knoxville Lancellotti, Inc. - WQCK281 1 1 1 1 1 1 1 1 1 1 1
Knoxville WBIR GANNETT PACIFIC CORPORATION - WBIR-TV 1 1 1 1 1 1 1 1 1 1 1 1
Knoxville WVLT GRAY TELEVISION LICENSEE, INC. - WVLT-TV 1 1 1 1 1 1 1 1 1 1 1 1

Knoxville 5 5 5 5 5 5 5 5 5 5 5 4
Knoxville - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 80%

Savannah WTGS
PARKIN BROADCASTING OF SAVANNAH LICENSE, LLC - 

WTGS 1 1 1 1 1 1 1 1 1 1 1
Savannah WJCL NVT Savannah Licensee, LLC 1 1 1 1 1 1 1 1 1 1 1
Savannah WSAV MEDIA GENERAL COMMUNICATIONS, INC. - WSAV-TV 1 1 1 1 1 1 1 1 1 1 1
Savannah WTOC WTOC LICENSE SUBSIDIARY, LLC - WTOC-TV 1 1 1 1 1 1 1 1 1 1 1 1

Savannah 4 4 4 4 4 4 4 4 4 4 4 1
Savannah - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 25%
Augusta WAGT WAGT TELEVISION, INC. - WAGT 1 1 1 1 1 1 1 1 1 1 1 1

Augusta WJBF
MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA 

HOLDINGS - WJBF 1 1 1 1 1 1 1 1 1 1 1 1
Augusta WRDW GRAY TELEVISION LICENSEE, INC. - WRDW-TV 1 1 1 1 1 1 1 1 1 1 1

Augusta 3 3 3 3 3 3 3 3 3 3 3 2
Augusta - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 67%

Columbus WRBL
MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA 

HOLDINGS - WRBL 1 1 1 1 1 1 1 1 1 1 1 1

Columbus WLGA
PAPPAS TELECASTING OF OPELIKA, L.P. (A DELAWARE LT - 

WLGA-TV) 1 1 1 1 1 1 1 1 1 1 1 1
Columbus WTVM RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - WTVM 1 1 1 1 1 1 1 1 1 1 1 1
Columbus WLTZ LEWIS BROADCASTING CORPORATION - WLTZ   1 - - - - - - - - - 1

Columbus 3 4 3 3 3 3 3 3 3 3 3 4
Columbus - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Macon WGXA Fox24 OF MACON LLC - WGXA 1 1 1 1 1 1 1 1 1 1 1 1
Macon WMAZ PACIFIC AND SOUTHERN COMPANY, INC. - WMAZ-TV 1 1 1 1 1 1 1 1 1 1 1

Macon 2 2 2 2 2 2 2 2 2 2 2 1
Macon - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 50%
Mobile WBQP VERNON WATSON - WBQP-CA 1 1 1 1 1 1 1 1 1 1 1

Mobile WKRG
MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA 

HOLDI - WKRG-TV 1 1 1 1 1 1 1 1 1 1 1 1
Mobile WPMI NEWPORT TELEVISION LLC - WPMI-TV 1 1 1 1 1 1 1 1 1 1 1 1
Mobile WJTC NEWPORT TELEVISION LLC - WJTC 1 1 1 1 1 1 1 1 1 1 1 1
Mobile WALA LIN TELEVISION CORP. - WALA-TV 1 1 1 1 1 1 1 1 1 1 1 1
Mobile WEAR WEAR LICENSEE, LLC - WEAR-TV 1 1 1 1 1 1 1 1 1 1

Mobile WEIQ ALABAMA EDUCATIONAL TELEVISION COMMISSION - WEIQ 1 1 1 1 1 1 1 1 1 1 1 1
Mobile WPAN FRANKLIN MEDIA, INC. - WPAN 1 - - - - - - - - -

Mobile 7 8 7 7 7 7 7 7 6 7 7 5
Mobile - 100% 100% 100% 100% 100% 100% 100% 86% 100% 100% 63%

Panama City WJHG-TV
Gray Television Inc.GRAY TELEVISION LICENSEE, INC. - 

WJHG-TV 1 1 1 1 1 1 1 1 1 1 1

Panama City WMBB 
MEDIA GENERAL BROADCASTING OF SOUTH CAROLINA 

HOLDINGS - WMBB 1 1 1 1 1 1 1 1 1 1 1 1
Panama City WPGX WPGX LICENSE SUBSIDIARY, LLC - WPGX 1 1 1 1 1 1 1 1 1 1 1 1
Panama City 3 3 3 3 3 3 3 3 3 3 3 2
Panama City - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 67%
Tallahassee WFSU/WFSG FLORIDA STATE UNIVERSITY - WFSU-TV 1 1 1 1 1 1 1 1 1 1 1 1
Tallahassee WCTV/WSWG GRAY TELEVISION LICENSEE, INC. - WCTV 1 1 1 1 1 1 1 1 1 1 1 1
Tallahassee WTXL WTXL-TV LICENSE LLC - WTXL-TV 1 1 1 1 1 1 1 1 1 1 1 1
Tallahassee WTWC WTWC LICENSEE, LLC - WTWC-TV   1 - - - - - - - - - 1

Tallahassee 3 4 3 3 3 3 3 3 3 3 3 4

Total in Mkt
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Tallahassee - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Dothan WTVY GRAY TELEVISION LICENSEE, INC. - WTVY 1 1 1 1 1 1 1 1 1 1 1
Dothan WDHN NEXSTAR BROADCASTING, INC. - WDHN 1 1 1 1 1 1 1 1 1 1 1 1
Dothan WDFX WDFX LICENSE SUBSIDIARY, LLC - WDFX-TV 1 1 1 1 1 1 1 1 1 1 1 1

Dothan 3 3 3 3 3 3 3 3 3 3 3 2
Dothan - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 67%
Albany WALB WALB LICENSE SUBSIDIARY, LLC - WALB 1 1 1 1 1 1 1 1 1 1 1
Albany WFXL RAYCOM AMERICA LICENSE SUBSIDIARY, LLC - WFXL   1 - - - - - - - - - 1

Albany 1 2 1 1 1 1 1 1 1 1 1 1
Albany - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 50%
Nashville WKRN-TV WKRN, G.P. - WKRN-TV 1 1 1 1 1 1 1 1 1 1 1 1
Nashville WSMV-TV MEREDITH CORPORATION - WSMV-TV 1 1 1 1 1 1 1 1 1 1 1
Nashville WTVF NEWSCHANNEL 5 NETWORK, LLC - WTVF 1 1 1 1 1 1 1 1 1 1 1 1
Nashville WZTV WZTV LICENSEE, LLC - WZTV 1 1 1 1 1 1 1 1 1 1 1 1
Nashville WNAB NASHVILLE LICENSE HOLDINGS, L.L.C. - WNAB   1 - - - - - - - - - 1
Nashville WNPT NASHVILLE PUBLIC TELEVISION, INC. - WNPT 1 1 1 1 1 1 1 1 1 1 1 1
Nashville WCTE UPPER CUMBERLAND BROADCAST COUNCIL - WCTE 1 1 1 1 1 1 1 1 1 1 1
Nashville WKAG OWEN BROADCASTING, LLC - WKAG-CA 1 - - - - - - - - -
Nashville WUXP WUXP LICENSEE, LLC - WUXP-TV 1 1 1 1 1 1 1 1 1 1 1 1

Nashville 7 9 7 7 7 7 7 7 7 7 7 6
Nashville - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 67%
Huntsville WHNT-TV LOCAL TV ALABAMA LICENSE, LLC - WHNT-TV 1 1 1 1 1 1 1 1 1 1 1
Huntsville WAAY-TV WAAY-TV LICENSE LLC - WAAY-TV 1 1 1 1 1 1 1 1 1 1 1
Huntsville WAFF-TV WAFF LICENSE SUBSIDIARY, LLC - WAFF 1 1 1 1 1 1 1 1 1 1 1

Huntsville 3 3 3 3 3 3 3 3 3 3 3 0
Huntsville - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Jackson WBBJ-TV TENNESSEE BROADCASTING PARTNERS - WBBJ-TV 1 1 1 1 1 1 1 1 1 1 1 1
Jackson WJKT NEWPORT TELEVISION LLC - WJKT 1 1 1 1 1 1 1 1 1 1 1 1
Jackson WLJT WEST TENNESSEE PUBLIC TV COUNCIL, INC - WLJT   1 - - - - - - - - - 1

Jackson 2 3 2 2 2 2 2 2 2 2 2 3
Jackson - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Memphis WPTY/WLMT NEWPORT TELEVISION LLC - WPTY-TV 1 1 1 1 1 1 1 1 1 1 1
Memphis WREG-TV LOCAL TV TENNESSEE LICENSEE, LLC - WREG-TV 1 1 1 1 1 1 1 1 1 1 1
Memphis WMC-TV WMC LICENSE SUBSIDIARY, LLC - WMC-TV 1 1 1 1 1 1 1 1 1 1 1
Memphis WHBQ-TV FOX TELEVISION STATIONS, INC. - WHBQ-TV 1 1 1 1 1 1 1 1 1 1 1

Memphis 4 4 4 4 4 4 4 4 4 4 4 0
Memphis - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Paducah WSIL-TV/KPOB WSIL-TV, INC. - WSIL-TV 1 1 1 1 1 1 1 1 1 1 1 1
Paducah WPSD-TV WPSD-TV, LLC - WPSD-TV 1 1 1 1 1 1 1 1 1 1 1

Paducah WSIU-TV
BOARD OF TRUSTEES OF SOUTHERN ILLINOIS 

UNIVERSITY - WSIU-TV 1 1 1 1 1 1 1 1 1 1 1
Paducah KFVS-TV KFVS LICENSE SUBSIDIARY, LLC - KFVS-TV 1 1 1 1 1 1 1 1 1 1 1
Paducah WTCT TRI-STATE CHRISTIAN TV, INC. - WTCT 1 1 1 1 1 1 1 1 1 1 1

Paducah 5 5 5 5 5 5 5 5 5 5 5 1
Paducah - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 20%

Indianapolis WFYI
METROPOLITAN INDIANAPOLIS PUBLIC BROADCASTING, 

INC. - WFYI 1 1 1 1 1 1 1 1 1 1
Indianapolis WIPB BALL STATE UNIVERSITY - WIPB 1 1 1 1 1 1 1 1 1 1 1
Indianapolis WISH INDIANA BROADCASTING, LLC - WISH-TV 1 1 1 1 1 1 1 1

Indianapolis WRTV MCGRAW-HILL BROADCASTING COMPANY, INC. - WRTV 1 1 1 1 1 1 1 1
Indianapolis WTHR VIDEOINDIANA, INC. - WTHR 1 1 1 1 1 1 1 1
Indianapolis WTTV TRIBUNE BROADCAST HOLDINGS, INC. - WTTV 1 1 1 1 1 1 1 1 1 1
Indianapolis WXIN TRIBUNE TELEVISION COMPANY - WXIN 1 1 1 1 1 1 1 1 1 1
Indianapolis WDTI INDIANAPOLIS COMMUNITY TELEVISION, INC. - WDTI 1 1 1 1 1 1 1 1 1 1 1

Total in Mkt
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Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

% Complete

Sprint Nextel Page 17 of 35 February 1, 2010



 FCC Report
2 GHz Relocation - Progress Dashboard

Southeast 

Southeast Stations Call Letters Licensee

2GHz Relocation 
Frequency 
Relocation 

Agreements

Phase 1:
Market 
Kickoff

Phase 2:
Inventories 
Submitted

Phase 3:
Inventories 

Verified

Phase 4a:
Quote 

Packages 
Submitted to 
Sprint Nextel

Phase 4b:
Quote 

Packages 
Approved by 
Sprint Nextel

Phase 5:
Frequency 
Relocation 

Agreements 
Executed

Phase 6a:
All Purchase 

Orders 
Submitted

Phase 6b: All 
Equipment 
Delivered

Phase 7:
All Equipment 

Installed

Phase 8a:
DMA 

Relocated

Phase 8b:
Contract 
Closed

Indianapolis FISHMAN BROTHERS ENTERPRISES - KA86258 1 1 1 1 1 1 1 1 1 1
Indianapolis 9 9 9 9 9 9 9 9 6 6 2 0
Indianapolis - 100% 100% 100% 100% 100% 100% 100% 67% 67% 22% 0%
Billings KTVQ KTVQ COMMUNICATIONS, INC. - KTVQ 1 1 1 1 1 1 1 1 1 1 1
Billings KHMT MISSION BROADCASTING, INC. - KHMT 1 1 1 1 1 1 1 1 1 1 1
Billings KSVI NEXSTAR BROADCASTING, INC. - KSVI 1 1 1 1 1 1 1 1 1 1 1
Billings KULR-TV MMM LICENSE II LLC - KULR-TV. 1 1 1 1 1 1 1 1 1 1 1
Billings 4 4 4 4 4 4 4 4 4 4 4 0
Billings - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Butte - Bozeman KXLF-TV KXLF COMMUNICATIONS, INC. - KXLF-TV 1 1 1 1 1 1 1 1
Butte - Bozeman KBZK KCTZ COMMUNICATIONS, INC. - KBZK 1 1 1 1 1 1 1 1
Butte - Bozeman KTVM BLUESTONE LICENSE HOLDINGS INC. - KTVM 1 1 1 1 1 1 1 1 1 1 1
Butte - Bozeman 3 3 3 3 3 3 3 3 1 1 1 0
Butte - Bozeman - 100% 100% 100% 100% 100% 100% 100% 33% 33% 33% 0%

Duluth KDLH
MALARA BROADCAST GROUP OF DULUTH LICENSEE LLC - 

KDLH 1 1 1 1 1 1 1 1 1 1 1
Duluth KBJR-TV KBJR LICENSE, INC. - KBJR-TV 1 1 1 1 1 1 1 1 1 1 1

Duluth WDSE-TV
DULUTH-SUPERIOR AREA EDUCATIONAL TV 

CORPORATION - WDSE-TV 1 1 1 1 1 1 1 1 1 1 1
Duluth WDIO-TV WDIO-TV, LLC - WDIO-TV 1 1 1 1 1 1 1 1 1 1
Duluth 4 4 4 4 4 4 4 4 4 3 4 0
Duluth - 100% 100% 100% 100% 100% 100% 100% 100% 75% 100% 0%
Fargo - Valley City KGFE PRAIRIE PUBLIC BROADCASTING, INC. - KGFE 1 1 1 1 1 1 1 1 1 1 1 1
Fargo - Valley City KFME PRAIRIE PUBLIC BROADCASTING, INC. - KFME 1 1 1 1 1 1 1 1 1 1 1 1
Fargo - Valley City KVLY HOAK MEDIA OF DAKOTA LICENSE, LLC - KVLY-TV 1 1 1 1 1 1 1 1 1 1 1 1
Fargo - Valley City KXJB PARKER BROADCASTING OF DAKOTA LLC - KXJB 1 1
Fargo - Valley City WDAY-TV FORUM COMMUNICATIONS COMPANY - WDAY 1 1 1 1 1 1 1 1 1 1 1 1
Fargo - Valley City WDAZ-TV FORUM COMMUNICATIONS COMPANY - WDAZ-TV 1 1 1 1 1 1 1 1 1 1 1 1
Fargo - Valley City KBRR RED RIVER BROADCAST CO., LLC - KBRR 1 1 1 1 1 1 1 1 1 1 1 1
Fargo - Valley City 6 7 6 6 6 6 6 6 6 6 6 7
Fargo - Valley City - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Missoula KCFW BLUESTONE LICENSE HOLDINGS INC. - KCFW-TV 1 1 1 1 1 1 1 1 1 1 1
Missoula KPAX KPAX COMMUNICATIONS, INC. - KPAX-TV 1 1 1 1 1 1 1 1 1
Missoula KTMF MMM LICENSE LLC - KTMF 1 1 1 1 1 1 1 1 1 1 1 1
Missoula KUFM THE UNIVERSITY OF MONTANA - KUFM-TV 1 - - - - - - - - - -
Missoula 3 4 3 3 3 3 3 3 3 2 2 1
Missoula - 100% 100% 100% 100% 100% 100% 100% 100% 67% 67% 25%
Sioux City KTIV KTIV TELEVISION, INC. - KTIV 1 1 1 1 1 1 1 1
Sioux City 1 1 1 1 1 1 1 1 0 0 0 0
Sioux City - 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 0%
Cedar Rapids-
Waterloo-Dubuque KGAN KGAN LICENSEE, LLC - KGAN 1 1 1 1 1 1 1 1 1
Cedar Rapids-
Waterloo-Dubuque KWWL KWWL TELEVISION, INC. - KWWL 1 1 1 1 1 1 1 1 1 1
Cedar Rapids-
Waterloo-Dubuque KCRG CEDAR RAPIDS TELEVISION COMPANY - KCRG-TV 1 1 1 1 1 1 1 1 1
Cedar Rapids-
Waterloo-Dubuque 3 3 3 3 3 3 3 3 3 1 0 0
Cedar Rapids-
Waterloo-Dubuque - 100% 100% 100% 100% 100% 100% 100% 100% 33% 0% 0%
Columbia-Jefferson 
City KMIZ JW BROADCASTING LLC - KMIZ 1 1 1 1 1 1 1 1 1 1 1
Columbia-Jefferson 
City KMOS THE UNIVERSITY OF CENTRAL MISSOURI - KMOS-TV 1 1 1 1 1 1 1 1 1 1 1
Columbia-Jefferson 
City KOMU

THE CURATORS OF THE UNIVERSITY OF MISSOURI - KOMU-
TV 1 1 1 1 1 1 1 1 1 1 1

Columbia-Jefferson 
City KRCG BARRINGTON JEFFERSON CITY LICENSE LLC - KRCG 1 1 1 1 1 1 1 1 1 1 1
Columbia-Jefferson 
City 4 4 4 4 4 4 4 4 4 4 4 0
Columbia-Jefferson 
City - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%

Total in Mkt
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Total in Mkt

% Complete
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Davenport-Rock 
Island-Moline WHBF CORONET COMMUNICATIONS COMPANY - WHBF-TV 1 1 1 1 1 1 1 1 1 1
Davenport-Rock 
Island-Moline KWQC YOUNG BROADCASTING OF DAVENPORT, INC. - KWQC-TV 1 1 1 1 1 1 1 1 1 1
Davenport-Rock 
Island-Moline WQAD LOCAL TV ILLINOIS LICENSE, LLC - WQAD-TV 1 1 1 1 1 1 1 1 1 1
Davenport-Rock 
Island-Moline 3 3 3 3 3 3 3 3 3 3 0 0
Davenport-Rock 
Island-Moline - 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0%
St Louis KDNL KDNL LICENSEE, LLC - KDNL-TV 1 1 1 1 1 1 1 1 1 1 1

St Louis KETC
ST. LOUIS REGIONAL & EDUCATIONAL PUBLIC TV 

COMMISSION - KETC 1 - - - - - - - - - 1
St Louis KMOV KMOV-TV, INC. - KMOV 1 1 1 1 1 1 1 1
St Louis KPLR KPLR, INC. - KPLR-TV 1 1 1 1 1 1 1 1 1 1
St Louis KSDK MULTIMEDIA KSDK, INC. - KSDK 1 1 1 1 1 1 1 1
St Louis KTVI COMMUNITY TELEVISION OF MISSOURI, LLC - KTVI 1 1 1 1 1 1 1 1 1
St Louis KMEM-FM BOYER BROADCASTING COMPANY, INC. - KMEM-FM 1 - - - - - - - - - 1

St Louis 5 7 5 5 5 5 5 5 3 2 1 2
St Louis - 100% 100% 100% 100% 100% 100% 100% 60% 40% 20% 29%

166 183 166 166 166 166 166 166 156 152 145 93
- 100% 100% 100% 100% 100% 100% 100% 94% 92% 87% 51%

Total in Mkt
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Total in Mkt
% Complete

Combined Total
% Complete
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Chicago WBBM CBS BROADCASTING INC. - WBBM-TV 1 1 1 1 1 1 1 1 1 1 1 1
Chicago WLS WLS TELEVISION, INC. - WLS-TV 1 1 1 1 1 1 1 1 1 1 1

Chicago WTTW
WINDOW TO THE WORLD COMMUNICATIONS, INC. - 

WTTW 1 1 1 1 1 1 1 1 1 1 1
Chicago WFLD FOX TELEVISION STATIONS, INC. - WFLD 1 1 1 1 1 1 1 1 1 1 1
Chicago WXFT TELEFUTURA CHICAGO LLC - WXFT-TV   1 - - - - - - - - - 1
Chicago WMAQ NBC TELEMUNDO LICENSE CO. - WMAQ-TV 1 1 1 1 1 1 1 1 1 1 1

Chicago WGN
WGN CONTINENTAL BROADCASTING COMPANY - WGN-

TV 1 1 1 1 1 1 1 1 1 1 1
Chicago WSNS NBC TELEMUNDO LICENSE CO. - WSNS-TV 1 1 1 1 1 1 1 1 1 1 1
Chicago WGBO WGBO LICENSE PARTNERSHIP, G.P. - WGBO-TV 1 1 1 1 1 1 1 1 1 1 1
Chicago CLTV ChicagoLand Television News, Inc. 1 1 1 1 1 1 1 1 1 1 1
Chicago WLS-TV U.S. Helicopters, Inc. (Chicago) 1 1 1 1 1 1 1 1 1 1 1
Chicago Metro Networks Communications (Chicago) 1 1 1 1 1 1 1 1 1 1 1
Chicago 11 12 11 11 11 11 11 11 11 11 11 2
Chicago - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 17%
Milwaukee WDJT WDJT-TV LIMITED PARTNERSHIP - WDJT-TV 1 1 1 1 1 1 1 1 1 1 1

Milwaukee WISN WISN HEARST-ARGYLE TV, INC. (CA CORP.) - WISN-TV 1 1 1 1 1 1 1 1 1 1 1
Milwaukee WTMJ JOURNAL BROADCAST CORPORATION - WTMJ-TV 1 1 1 1 1 1 1 1 1 1 1
Milwaukee WVTV WVTV LICENSEE, INC. - WVTV 1 1 1 1 1 1 1 1 1 1 1
Milwaukee WITI COMMUNITY TELEVISION OF WISCONSIN, LLC – WITI 1 1 1 1 1 1 1 1 1 1 1

Milwaukee WMVS
MILWAUKEE AREA TECHNICAL COLLEGE DISTRICT 

BOARD - WMVS 1 1 1 1 1 1 1 1 1 1 1
Milwaukee Metro Networks Communications Inc. Milwaukee (WISN) 1 1 1 1 1 1 1 1 1 1 1
Milwaukee 7 7 7 7 7 7 7 7 7 7 7 0
Milwaukee - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%

Grand Rapids WZZM
COMBINED COMMUNICATIONS CORP. OF OKLAHOMA, 

INC. - WZZM-TV 1 1 1 1 1 1 1 1 1 1 1 1
Grand Rapids WXMI TRIBUNE TELEVISION HOLDINGS, INC. - WXMI 1 1 1 1 1 1 1 1 1 1 1

Grand Rapids WWMT
FREEDOM BROADCASTING OF MICHIGAN LICENSEE, 

L.L.C. - WWMT 1 1 1 1 1 1 1 1 1 1 1
Grand Rapids WOOD WOOD LICENSE COMPANY, LLC - WOOD-TV 1 1 1 1 1 1 1 1 1 1 1
Grand Rapids WGVU GRAND VALLEY STATE UNIVERSITY - WGVU-TV   1 - - - - - - - - - 1
Grand Rapids 4 5 4 4 4 4 4 4 4 4 4 2
Grand Rapids - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 40%

Green Bay WBAY YOUNG BROADCASTING OF GREEN BAY, INC. - WBAY-TV 1 1 1 1 1 1 1 1 1 1 1
Green Bay WFRV WFRV and WJMN Television Station Inc 1 1 1 1 1 1 1 1 1 1 1
Green Bay WGBA JOURNAL BROADCAST CORPORATION - WGBA 1 1 1 1 1 1 1 1 1 1 1
Green Bay WLUK LIN TELEVISION CORP. - WLUK-TV 1 1 1 1 1 1 1 1 1 1 1
Green Bay 4 4 4 4 4 4 4 4 4 4 4 0
Green Bay - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Champaign WCIA NEXSTAR BROADCASTING, INC. - WCIA 1 1 1 1 1 1 1 1 1 1 1

Champaign WSEC
WEST CENTRAL ILLINOIS EDUCATIONAL 

TELECOMMUNICATIONS - WSEC 1 1 1 1 1 1 1 1 1 1 1
Champaign WICD WICD LICENSEE, LLC - WICD 1 1 1 1 1 1 1 1 1 1 1
Champaign WAND WAND(TV) PARTNERSHIP - WAND 1 1 1 1 1 1 1 1 1 1 1 1
Champaign WICS WICS LICENSEE, LLC - WICS 1 1 1 1 1 1 1 1 1 1 1
Champaign WRSP SPRINGFIELD BROADCASTING PARTNERS - WRSP-TV   1 - - - - - - - - - 1
Champaign WEIU EASTERN ILLINOIS UNIVERSITY - WEIU-TV 1 1 1 1 1 1 1 1 1 1 1 1
Champaign 6 7 6 6 6 6 6 6 6 6 6 3
Champaign - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 43%

Peoria WHOI
BARRINGTON BROADCASTING PEORIA CORPORATION - 

WHOI 1 1 1 1 1 1 1 1 1 1 1 1
Peoria WEEK WEEK-TV LICENSE, INC. - WEEK-TV 1 1 1 1 1 1 1 1 1 1 1
Peoria WMBD NEXSTAR BROADCASTING, INC. - WMBD-TV 1 1 1 1 1 1 1 1 1 1 1
Peoria WTVP ILLINOIS VALLEY PUB TELECOMM CORP - WTVP 1 1 1 1 1 1 1 1 1 1 1 1
Peoria 4 4 4 4 4 4 4 4 4 4 4 2
Peoria - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 50%
Madison WISC TELEVISION WISCONSIN, INC. - WISC-TV 1 1 1 1 1 1 1 1 1 1 1
Madison WKOW WKOW TELEVISION, INC. - WKOW-TV 1 1 1 1 1 1 1 1 1 1 1

Total in Mkt
% Complete

Total in Mkt
% Complete
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% Complete
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% Complete
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Sprint Nextel Page 20 of 35 February 1, 2010



 FCC Report
2 GHz Relocation - Progress Dashboard

Midwest

Midwest Stations Call Letters Licensee

2GHz Relocation 
Frequency 
Relocation 

Agreements

Phase 1:
Market 
Kickoff

Phase 2:
Inventories 
Submitted

Phase 3:
Inventories 

Verified

Phase 4a:
Quote Packages 

Submitted to 
Sprint Nextel

Phase 4b:
Quote 

Packages 
Approved by 
Sprint Nextel

Phase 5:
Frequency 
Relocation 

Agreements 
Executed

Phase 6a:
All Purchase 

Orders 
Submitted

Phase 6b: All 
Equipment 
Delivered

Phase 7:
All Equipment 

Installed
Phase 8a:

DMA Relocated

Phase 8b:
Contract 
Closed

Madison WMTV GRAY TELEVISION LICENSEE, INC. - WMTV 1 1 1 1 1 1 1 1 1 1 1
Madison 3 3 3 3 3 3 3 3 3 3 3 0
Madison - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Rockford WREX WREX TELEVISION, LLC - WREX-TV 1 1 1 1 1 1 1 1 1 1 1
Rockford WTVO MISSION BROADCASTING, INC. - WTVO 1 1 1 1 1 1 1 1 1 1 1
Rockford WIFR GRAY TELEVISION LICENSEE, INC. - WIFR 1 1 1 1 1 1 1 1 1 1 1
Rockford 3 3 3 3 3 3 3 3 3 3 3 0
Rockford - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
South Bend WNDU GRAY TELEVISION LICENSEE, INC. - WNDU-TV 1 1 1 1 1 1 1 1 1 1 1

South Bend WNIT MICHIANA PUBLIC BROADCASTING CORPORATION - WNIT 1 1 1 1 1 1 1 1 1 1 1
South Bend WSBT WSBT, INC. - WSBT-TV 1 1 1 1 1 1 1 1 1 1 1
South Bend TPC TPC TECHNOLOGIES, INC. 1 1 1 1 1 1 1 1 1 1 1
South Bend WSJV WSJV TELEVISION, INC. - WSJV 1 1 1 1 1 1 1 1 1 1 1
South Bend 5 5 5 5 5 5 5 5 5 5 5 0
South Bend - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%

Detroit WDIV POST-NEWSWEEK STATIONS, MICHIGAN, INC. - WDIV-TV 1 1 1 1 1 1 1 1 1 1 1
Detroit WJBK NW Communications of Detroit, Inc. - WJBK 1 1 1 1 1 1 1 1 1 1 1
Detroit WKBD Detroit Television Station WKBD INC. 1 1 1 1 1 1 1 1 1 1 1
Detroit WXYZ CHANNEL 7 OF DETROIT, INC. - WXYZ-TV 1 1 1 1 1 1 1 1 1 1 1
Detroit WJBK Helinet Aviation Services (Detroit) 1 1 1 1 1 1 1 1 1 1 1

Detroit Helicopters, Inc. (as agent for Metro Networks Comm.) Detroit 1 1 1 1 1 1 1 1 1 1 1
Detroit 6 6 6 6 6 6 6 6 6 6 6 0
Detroit - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Lima WLIO LIMA COMMUNICATIONS CORPORATION - WLIO 1 1 1 1 1 1 1 1 1 1 1 1
Lima 1 1 1 1 1 1 1 1 1 1 1 1
Lima - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Lansing WILX GRAY TELEVISION LICENSEE, INC. - WILX-TV 1 1 1 1 1 1 1 1 1 1 1

Lansing WKAR BOARD OF TRUSTEES, MICH. STATE UNIV. - WKAR-TV   1 - - - - - - - - - 1

Lansing WLAJ
FREEDOM BROADCASTING OF MICHIGAN LICENSEE, 

L.L.C. - WLAJ 1 1 1 1 1 1 1 1 1 1 1
Lansing WLNS YOUNG BROADCASTING OF LANSING, INC. - WLNS-TV 1 1 1 1 1 1 1 1 1 1 1
Lansing WSYM JOURNAL BROADCAST CORPORATION - WSYM-TV 1 1 1 1 1 1 1 1 1 1 1
Lansing 4 5 4 4 4 4 4 4 4 4 4 1
Lansing - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 20%
Flint/Sag/Bay WAQP TCT OF MICHIGAN, INC. - WAQP 1 1 1 1 1 1 1 1 1 1 1

Flint/Sag/Bay WEYI
BARRINGTON BROADCASTING FLINT CORPORATION - 

WEYI-TV 1 1 1 1 1 1 1 1 1 1 1
Flint/Sag/Bay WJRT FLINT LICENSE SUBSIDIARY CORP. - WJRT-TV 1 1 1 1 1 1 1 1 1 1 1 1
Flint/Sag/Bay WNEM MEREDITH CORPORATION - WNEM-TV 1 1 1 1 1 1 1 1 1 1 1
Flint/Sag/Bay 4 4 4 4 4 4 4 4 4 4 4 1
Flint/Sag/Bay - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 25%
Toledo WNWO Barrington Toledo License LLC - WNWO-TV 1 1 1 1 1 1 1 1 1 1 1
Toledo WTOL WTOL LICENSE SUBSIDIARY, LLC - WTOL 1 1 1 1 1 1 1 1 1 1 1
Toledo WTVG WTVG, INC. - WTVG 1 1 1 1 1 1 1 1 1 1 1
Toledo WUPW WUPW BROADCASTING, LLC - WUPW 1 1 1 1 1 1 1 1 1 1 1

Toledo WGTE
PUBLIC BROADCASTING FOUNDATION OF NW OHIO - 

WGTE-TV 1 1 1 1 1 1 1 1 1 1 1 1
Toledo 5 5 5 5 5 5 5 5 5 5 5 1
Toledo - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 20%

Traverse City WPBN BARRINGTON TRAVERSE CITY LICENSE LLC - WPBN-TV 1 1 1 1 1 1 1 1 1 1 1

Traverse City
WWTV/WW
UP

HERITAGE BROADCASTING COMPANY OF MICHIGAN - 
WWTV 1 1 1 1 1 1 1 1 1 1 1

Traverse City 2 2 2 2 2 2 2 2 2 2 2 0
Traverse City - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%

Cleveland WEWS
SCRIPPS HOWARD BROADCASTING COMPANY - WEWS-

TV 1 1 1 1 1 1 1 1 1 1 1
Cleveland WJW FOX TELEVISION STATIONS, INC. - WJW 1 1 1 1 1 1 1 1 1 1 1
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Cleveland WKYC WKYC-TV, INC. - WKYC-TV 1 1 1 1 1 1 1 1 1 1 1
Cleveland WMFD MID-STATE TELEVISION,INC. - WMFD-TV 1 1 1 1 1 1 1 1 1 1 1 1

Cleveland WOIO/WUAB WOIO LICENSE SUBSIDIARY, LLC - WOIO 1 1 1 1 1 1 1 1 1 1 1
Cleveland WVIZ IDEASTREAM - WVIZ   1 - - - - - - - - -
Cleveland WVPX PAXSON AKRON LICENSE, INC. - WVPX   1 - - - - - - - - - 1
Cleveland Image Video Image Video Teleproductions, Inc. 1 1 1 1 1 1 1 1 1 1 1

Cleveland
WKYC (back-
up) Helinet Aviation Services (WKYC Backup 412TV) 1 1 1 1 1 1 1 1 1 1 1

Cleveland WJW U.S. Helicopters, Inc. (Cleveland) 1 1 1 1 1 1 1 1 1 1 1
Cleveland WKYC Helinet Aviation Services (Cleveland) 1 1 1 1 1 1 1 1 1 1 1
Cleveland 9 11 9 9 9 9 9 9 9 9 9 2
Cleveland - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 18%
Mineapolis KARE MULTIMEDIA HOLDINGS CORPORATION - KARE 1 1 1 1 1 1 1 1 1 1 1
Mineapolis KCCO CBS BROADCASTING INC. - KCCO-TV 1 1 1 1 1 1 1 1 1 1 1
Mineapolis KCCW CBS BROADCASTING INC. - KCCW-TV 1 1 1 1 1 1 1 1 1 1 1
Mineapolis WCCO CBS BROADCASTING INC. - WCCO-TV 1 1 1 1 1 1 1 1 1 1 1
Mineapolis KSAX KSAX-TV, INC. - KSAX 1 1 1 1 1 1 1 1 1 1 1
Mineapolis KSTP KSTP-TV, LLC - KSTP-TV 1 1 1 1 1 1 1 1 1 1 1

Mineapolis KWCM
WEST CENTRAL MINNESOTA EDUCATIONAL TV 

COMPANY - KWCM-TV 1 1 1 1 1 1 1 1 1 1 1
Mineapolis KMSP Fox/UTV Holdings, Inc. - KMSP-TV 1 1 1 1 1 1 1 1 1 1 1
Mineapolis WFTC FOX/UTV Holdings, Inc. - WFTC 1 1 1 1 1 1 1 1 1 1 1
Mineapolis KARE Scott's Helicopter Service, Inc., 1 1 1 1 1 1 1 1 1 1 1
Mineapolis 10 10 10 10 10 10 10 10 10 10 10 0
Mineapolis - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Lacrosse WEAU GRAY TELEVISION LICENSEE, INC. - WEAU-TV 1 1 1 1 1 1 1 1 1 1 1
Lacrosse WKBT QUEENB TELEVISION, LLC - WKBT 1 1 1 1 1 1 1 1 1 1 1
Lacrosse WLAX GM LACROSSE LICENSING LLC - WLAX 1 1 1 1 1 1 1 1 1 1 1

Lacrosse
WXOW / 
WQOW WXOW-WQOW TELEVISION, INC. - WQOW-TV 1 1 1 1 1 1 1 1 1 1 1

Lacrosse 4 4 4 4 4 4 4 4 4 4 4 0
Lacrosse - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Rochester KAAL KAAL-TV, LLC - KAAL 1 1 1 1 1 1 1 1 1
Rochester KIMT NVT MASON CITY LICENSEE, LLC - KIMT 1 1 1 1 1 1 1 1 1
Rochester KTTC KTTC TELEVISION, INC. - KTTC 1 1 1 1 1 1 1 1 1
Rochester 3 3 3 3 3 3 3 3 3 0 0 0
Rochester - 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 0%

Cincinnati WCPO
SCRIPPS HOWARD BROADCASTING COMPANY - WCPO-

TV 1 1 1 1 1 1 1 1 1 1
Cincinnati WKRC NEWPORT TELEVISION LLC - WKRC-TV 1 1 1 1 1 1 1 1 1 1
Cincinnati WLWT OHIO/OKLAHOMA HEARST-ARGYLE TV, INC - WLWT 1 1 1 1 1 1 1 1 1
Cincinnati WBQC ELLIOTT B. BLOCK - WBQC-CA 1 1 1 1 1 1 1 1 1 1
Cincinnati WSTR WSTR LICENSEE, INC. - WSTR-TV 1 1 1 1 1 1 1 1 1 1
Cincinnati WXIX WXIX LICENSE SUBSIDIARY, LLC - WXIX-TV 1 1 1 1 1 1 1 1 1 1

Cincinnati WCET
THE GREATER CINCINNATI TV EDUC'L. FOUNDATION - 

WCET   1 - - - - - - - - - 1
Cincinnati WLWT Vertical Velocity Helicopters, LLC 1 1 1 1 1 1 1 1 1 1

Cincinnati
Myers 
Electronics Myers Electronics 1 1 1 1 1 1 1 1 1 1

Cincinnati 8 9 8 8 8 8 8 8 8 7 0 1
Cincinnati - 100% 100% 100% 100% 100% 100% 100% 100% 88% 0% 11%
Lexington WLEX WLEX COMMUNICATIONS, L.L.C. - WLEX-TV 1 1 1 1 1 1 1 1 1
Lexington WKYT GRAY TELEVISION LICENSEE, INC. - WKYT-TV 1 1 1 1 1 1 1 1 1
Lexington WYMT GRAY TELEVISION LICENSEE, INC. - WYMT-TV 1 1 1 1 1 1 1 1 1 1
Lexington WTVQ MEDIA GENERAL COMMUNICATIONS, INC. - WTVQ-TV 1 1 1 1 1 1 1 1 1 1

Lexington WKLE KENTUCKY AUTHORITY FOR EDUCATIONAL TV - WKLE 1 1 1 1 1 1 1 1 1 1
Lexington 5 5 5 5 5 5 5 5 5 3 0 0
Lexington - 100% 100% 100% 100% 100% 100% 100% 100% 60% 0% 0%
Louisville WAVE WAVE LICENSE SUBSIDIARY, LLC- WAVE 1 1 1 1 1 1 1 1 1 1 1
Louisville WBKI LOUISVILLE COMMUNICATIONS, LLC - WBKI-TV   1 - - - - - - - - - 1
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Louisville WDRB INDEPENDENCE TELEVISION COMPANY - WDRB 1 1 1 1 1 1 1 1 1 1 1
Louisville WHAS BELO KENTUCKY, INC. - WHAS-TV 1 1 1 1 1 1 1 1 1 1 1
Louisville WLKY WLKY HEARST-ARGYLE TELEVISION, INC. - WLKY-TV 1 1 1 1 1 1 1 1 1 1 1
Louisville WVHF DOMINION MEDIA, INC. - WVHF-CA   1 - - - - - - - - -

Louisville
WAVE / 
WHAS U.S. Helicopters, Inc. (Louisville) 1 1 1 1 1 1 1 1 1 1 1

Louisville 5 7 5 5 5 5 5 5 5 5 5 1
Louisville - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 14%

Dayton WHIO MIAMI VALLEY BROADCASTING CORPORATION - WHIO-TV 1 1 1 1 1 1 1 1 1 1 1
Dayton WPTD GREATER DAYTON PUBLIC TV, INC. - WPTD   1 - - - - - - - - - 1
Dayton WDTN WDTN BROADCASTING, LLC - WDTN 1 1 1 1 1 1 1 1 1
Dayton WKEF WKEF LICENSEE L.P. - WKEF 1 1 1 1 1 1 1 1 1 1 1
Dayton 3 4 3 3 3 3 3 3 3 2 2 1
Dayton - 100% 100% 100% 100% 100% 100% 100% 100% 67% 67% 25%
Columbus WBNS WBNS-TV, INC. - WBNS-TV 1 1 1 1 1 1 1 1 1

Columbus WCMH
MEDIA GENERAL COMMUNICATIONS HOLDINGS, LLC - 

WCMH-TV 1 1 1 1 1 1 1 1 1
Columbus WOSU-TV THE OHIO STATE UNIVERSITY - WOSU-TV 1 1 1 1 1 1 1 1 1 1

Columbus
WOSU 
(KB96111) THE OHIO STATE UNIVERSITY - WOSU 1 - - - - - - - - - 1

Columbus WPBO THE OHIO STATE UNIVERSITY - WPBO   1 - - - - - - - - - 1
Columbus WSYX WSYX LICENSEE, INC. - WSYX 1 1 1 1 1 1 1 1 1 1
Columbus WOUB OHIO UNIVERSITY - WOUB-TV 1 1 1 1 1 1 1 1 1 1
Columbus 5 7 5 5 5 5 5 5 5 3 0 2
Columbus - 100% 100% 100% 100% 100% 100% 100% 100% 60% 0% 29%
Evansville WEHT GILMORE BROADCASTING CORPORATION - WEHT 1 1 1 1 1 1 1 1 1
Evansville WEVV COMCORP OF INDIANA LICENSE CORP. - WEVV 1 1 1 1 1 1 1 1 1
Evansville WFIE WFIE LICENSE SUBSIDIARY, LLC - WFIE 1 1 1 1 1 1 1 1 1 1
Evansville WNIN TRI-STATE PUBLIC TELEPLEX, INC. - WNIN   1 - - - - - - - - -
Evansville WTVW NEXSTAR BROADCASTING, INC. - WTVW 1 1 1 1 1 1 1 1 1 1
Evansville 4 5 4 4 4 4 4 4 4 2 0 0
Evansville - 100% 100% 100% 100% 100% 100% 100% 100% 50% 0% 0%
Ft. Wayne WANE INDIANA BROADCASTING, LLC - WANE-TV 1 1 1 1 1 1 1 1 1
Ft. Wayne WFWA FORT WAYNE PUBLIC TELEVISION, INC. - WFWA 1 1 1 1 1 1 1 1 1 1
Ft. Wayne WISE WISE-TV LICENSE, LLC - WISE-TV 1 1 1 1 1 1 1 1 1

Ft. Wayne WPTA
MALARA BROADCAST GROUP OF FORT WAYNE 

LICENSEE LLC - WPTA 1 1 1 1 1 1 1 1 1
Ft. Wayne 4 4 4 4 4 4 4 4 4 1 0 0
Ft. Wayne - 100% 100% 100% 100% 100% 100% 100% 100% 25% 0% 0%
Terre Haute WTHI INDIANA BROADCASTING, LLC - WTHI-TV 1 1 1 1 1 1 1 1 1 1 1
Terre Haute WTWO NEXSTAR BROADCASTING, INC. - WTWO 1 1 1 1 1 1 1 1 1 1 1

Terre Haute WUSI
BOARD OF TRUSTEES OF SOUTHERN ILLINOIS 

UNIVERSITY - WUSI-TV   1 - - - - - - - - - 1
Terre Haute 2 3 2 2 2 2 2 2 2 2 2 1
Terre Haute - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 33%
Lafayette WLFI PRIMELAND TELEVISION, INC. - WLFI-TV 1 1 1 1 1 1 1 1 1 1
Lafayette WBAA PURDUE UNIVERSITY - WBAA 1 - - - - - - - - - 1
Lafayette 1 2 1 1 1 1 1 1 1 1 0 1
Lafayette - 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 50%
Wausau WAOW WAOW-WYOW TELEVISION, INC. - WAOW-TV 1 1 1 1 1 1 1 1 1
Wausau WJFW NORTHLAND TELEVISION, LLC - WJFW-TV 1 1 1 1 1 1 1 1 1 1

Wausau WLEF
STATE OF WISCONSIN - EDUCATIONAL 
COMMUNICATIONS BOARD - WLEF-TV 1 1 1 1 1 1 1 1 1 1

Wausau WSAW GRAY TELEVISION LICENSEE, INC. - WSAW-TV 1 1 1 1 1 1 1 1 1
Wausau 4 4 4 4 4 4 4 4 4 2 0 0
Wausau - 100% 100% 100% 100% 100% 100% 100% 100% 50% 0% 0%
Marquette WLUC BARRINGTON MARQUETTE LICENSE LLC - WLUC-TV 1 1 1 1 1 1 1 1 1 1 1
Marquette 1 1 1 1 1 1 1 1 1 1 1 0
Marquette - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%

137 152 137 137 137 137 137 137 137 121 102 22
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Houston KHOU-TV KHOU-TV, L.P. - KHOU-TV 1 1 1 1 1 1 1 1 1 1 1
Houston KUHT UNIVERSITY OF HOUSTON SYSTEM - KUHT 1 1 1 1 1 1 1 1 1 1 1 1
Houston KRIV FOX TELEVISION STATIONS, INC. - KRIV 1 1 1 1 1 1 1 1 1 1 1

Houston KPRC-TV POST-NEWSWEEK STATIONS, HOUSTON, LP - KPRC-TV 1 1 1 1 1 1 1 1 1 1 1 1
Houston KTRK-TV KTRK TELEVISION, INC. - KTRK-TV 1 1 1 1 1 1 1 1 1 1 1 1
Houston KNWS-TV JOHNSON BROADCASTING, INC. - KNWS-TV 1 1 1 1 1 1 1 1 1 1 1
Houston KETH COMMUNITY EDUCATIONAL TV, INC. - KETH-TVV 1 1 1 1 1 1 1 1 1 1 1 1
Houston KHCW KHCW, INC. - KHCW 1 1 1 1 1 1 1 1 1 1 1
Houston KXLN-TV KXLN LICENSE PARTNERSHIP, L.P. - KXLN-TV 1 1 1 1 1 1 1 1 1 1 1 1
Houston Metro Networks Communications Inc. Houston 1 - - - - - - - - -
Houston 9 10 9 9 9 9 9 9 9 9 9 5
Houston   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 50%
San Antonio KABB KABB LICENSEE, LLC - KABB 1 1 1 1 1 1 1 1 1 1 1 1
San Antonio KENS-TV KENS-TV, INC. - KENS-TV 1 1 1 1 1 1 1 1 1 1 1
San Antonio KMYS SAN ANTONIO (KRRT-TV) LICENSEE, INC. - KMYS 1 1 1 1 1 1 1 1 1 1 1

San Antonio KSAT-TV
POST-NEWSWEEK STATIONS, SAN ANTONIO, LP - KSAT-

TV 1 1 1 1 1 1 1 1 1 1 1 1
San Antonio KVDA NBC TELEMUNDO LICENSE CO. - KVDA 1 1 1 1 1 1 1 1 1 1 1 1
San Antonio KWEX-TV KWEX LICENSE PARTNERSHIP, L.P. - KWEX-TV 1 1 1 1 1 1 1 1 1 1 1
San Antonio WOAI-TV NEWPORT TELEVISION LLC - WOAI-TV 1 1 1 1 1 1 1 1 1 1 1
San Antonio First Baptist Church of San Antonio 1 1 1 1 1 1 1 1 1 1 1 1
San Antonio KRIV/KENS U.S. Helicopters, Inc. (San Antonio) 1 1 1 1 1 1 1 1 1 1 1
San Antonio 9 9 9 9 9 9 9 9 9 9 9 4
San Antonio   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 44%

Austin KEYE-TV FOUR POINTS MEDIA GROUP SERVICES, INC. - KEYE-TV 1 1 1 1 1 1 1 1 1 1 1

Austin KLRU
CAPITAL OF TEXAS PUBLIC TELECOMMUNICATIONS 

COUNCIL - KLRU 1 1 1 1 1 1 1 1 1 1 1
Austin KTBC NW Communications of Austin, Inc. - KTBC 1 1 1 1 1 1 1 1 1 1 1
Austin KVUE-TV KVUE TELEVISION, INC. - KVUE 1 1 1 1 1 1 1 1 1 1 1
Austin KXAN-TV KXAN, Inc. - KXAM-TV 1 1 1 1 1 1 1 1 1 1 1
Austin 5 5 5 5 5 5 5 5 5 5 5 0
Austin   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Rio Grande Valley KGBT-TV BARRINGTON HARLINGEN LICENSE LLC - KGBT-TV 1 1 1 1 1 1 1 1 1 1 1
Rio Grande Valley KLUJ COMMUNITY EDUCATIONAL TELEVISION - KLUJ-TV 1 1 1 1 1 1 1 1 1 1 1 1
Rio Grande Valley KNVO ENTRAVISION HOLDINGS, LLC - KNVO 1 1 1 1 1 1 1 1 1 1 1
Rio Grande Valley KRGV-TV MOBILE VIDEO TAPES, INC. - KRGV-TV 1 1 1 1 1 1 1 1 1 1 1
Rio Grande Valley KVEO COMCORP OF TEXAS LICENSE CORP. - KVEO 1 1 1 1 1 1 1 1 1 1 1 1
Rio Grande Valley 5 5 5 5 5 5 5 5 5 5 5 2
Rio Grande Valley   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 40%
Corpus Christi KIII CHANNEL 3 OF CORPUS CHRISTI, INC. - KIII 1 1 1 1 1 1 1 1 1 1 1 1
Corpus Christi KRIS-TV KVOA COMMUNICATIONS, INC. - KRIS-TV 1 1 1 1 1 1 1 1 1 1 1 1

Corpus Christi KZTV
EAGLE CREEK BROADCASTING OF CORPUS CHRISTI, LLC 

- KZTV 1 1 1 1 1 1 1 1 1 1 1
Corpus Christi KVOA KVOA COMMUNICATIONS, INC. - K47DF 1 - - - - - - - - - 1
Corpus Christi 3 4 3 3 3 3 3 3 3 3 3 3
Corpus Christi   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 75%
Beaumont KBMT CHANNEL 12 OF BEAUMONT, INC. - KBMT 1 1 1 1 1 1 1 1 1 1 1 1

Beaumont KFDM-TV FREEDOM BROADCASTING OF TEXAS, INC. - KFDM-TV 1 1 1 1 1 1 1 1 1 1 1 1
Beaumont Trinity United Methodist Church - Beaumont 1 1 1 1 1 1 1 1 1 1 1 1
Beaumont KBTV-TV NEXSTAR BROADCASTING, INC. - KBTV-TV 1 1 1 1 1 1 1 1 1 1 1 1
Beaumont 4 4 4 4 4 4 4 4 4 4 4 4
Beaumont   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Lake Charles KPLC LIBCO, INC. - KPLC 1 1 1 1 1 1 1 1 1 1 1 1
Lake Charles 1 1 1 1 1 1 1 1 1 1 1 1
Lake Charles   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Victoria KAVU-TV SAGA BROADCASTING, LLC - KAVU-TV 1 1 1 1 1 1 1 1 1 1 1 1
Victoria 1 1 1 1 1 1 1 1 1 1 1 1
Victoria   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Laredo KLDO-TV ENTRAVISION HOLDINGS, LLC - KLDO-TV 1 1 1 1 1 1 1 1 1 1 1 1
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Laredo 1 1 1 1 1 1 1 1 1 1 1 1
Laredo   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
Dallas KDAF TRIBUNE TELEVISION COMPANY - KDAF 1 1 1 1 1 1 1 1 1 1 1
Dallas KDFW NW Communications of Texas, Inc. - KDFW 1 1 1 1 1 1 1 1 1 1 1

Dallas KDTN
COMMUNITY TELEVISION EDUCATORS OF DFW, INC. - 

KDTN 1 1 1 1 1 1 1 1 1 1 1

Dallas KERA-TV NORTH TEXAS PUBLIC BROADCASTING, INC. - KERA-TV 1 1 1 1 1 1 1 1 1 1 1
Dallas KTVT/KTXA CBS STATIONS GROUP OF TEXAS L.P. - KTVT 1 1 1 1 1 1 1 1 1 1 1
Dallas KXAS-TV STATION VENTURE OPERATIONS, LP - KXAS-TV 1 1 1 1 1 1 1 1 1 1 1
Dallas KXTX-TV NBC TELEMUNDO LICENSE CO. - KXTX-TV 1 1 1 1 1 1 1 1 1 1 1

Dallas KMPX LIBERMAN TELEVISION OF DALLAS LICENSE LLC - KMPX 1 - - - - - - - - - 1
Dallas MidCom, Inc. - KC26380 1 - - - - - - - - -
Dallas WFAA-TV WFAA-TV, Inc. - WFAA-TV 1 1 1 1 1 1 1 1 1 1 1

Dallas Helicopters, Inc. (as agent for Metro Networks Comm.) Dallas 1 1 1 1 1 1 1 1 1 1 1
Dallas WFAA Sky Helicopters, Inc. 1 1 1 1 1 1 1 1 1 1 1
Dallas WFAA Zebra Air, Inc. 1 1 1 1 1 1 1 1 1 1 1 1
Dallas 11 13 11 11 11 11 11 11 11 11 11 2
Dallas   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 15%
Waco KBTX-TV GRAY TELEVISION LICENSEE, INC. - KBTX-TV 1 1 1 1 1 1 1 1 1 1 1
Waco KCEN-TV CHANNEL 6, INC. - KCEN-TV 1 1 1 1 1 1 1 1 1 1 1
Waco KWTX-TV GRAY TELEVISION LICENSEE, INC. - KWTX-TV 1 1 1 1 1 1 1 1 1 1 1
Waco St. Louis Church, Waco, TX 1 1 1 1 1 1 1 1 1 1 1
Waco KXXV CENTEX TELEVISION LIMITED PARTNERSHIP - KXXV 1 1 1 1 1 1 1 1 1 1 1
Waco 5 5 5 5 5 5 5 5 5 5 5 0
Waco   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Tyler KETK-TV COMCORP OF TYLER LICENSE CORP. - KETK-TV 1 1 1 1 1 1 1 1 1 1 1

Tyler KFXK
COMMUNICATIONS CORPORATION OF AMERICA (as agent 

for WARWICK COMMUNICATIONS, INC.) - KFXK 1 1 1 1 1 1 1 1 1 1 1
Tyler KLTV KLTV/KTRE LICENSE SUBSIDIARY, LLC - KLTV 1 1 1 1 1 1 1 1 1 1 1
Tyler KTRE KLTV/KTRE LICENSE SUBSIDARY, LLC - KTRE 1 1 1 1 1 1 1 1 1 1 1
Tyler KYTX-TV MMT LICENSE LLC - KYTX (720) 1 1 1 1 1 1 1 1 1 1 1
Tyler 5 5 5 5 5 5 5 5 5 5 5 0
Tyler   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Wichita Falls KAUZ-TV HOAK MEDIA OF WICHITA FALLS, L.P. - KAUZ-TV 1 1 1 1 1 1 1 1 1 1 1
Wichita Falls KFDX-TV NEXSTAR BROADCASTING, INC. - KFDX-TV 1 1 1 1 1 1 1 1 1 1 1 1
Wichita Falls KSWO-TV KSWO TELEVISION COMPANY, INC. - KSWO-TV 1 1 1 1 1 1 1 1 1 1 1
Wichita Falls 3 3 3 3 3 3 3 3 3 3 3 1
Wichita Falls   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 33%
Sherman/Ada KTEN CHANNEL 49 ACQUISITION CORPORATION - KTEN 1 1 1 1 1 1 1 1 1 1 1
Sherman/Ada KXII GRAY TELEVISION LICENSEE, INC. - KXII 1 1 1 1 1 1 1 1 1 1 1
Sherman/Ada 2 2 2 2 2 2 2 2 2 2 2 0
Sherman/Ada   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Abilene KRBC-TV MISSION BROADCASTING, INC. - KRBC-TV 1 1 1 1 1 1 1 1 1 1 1 1
Abilene KTAB-TV NEXSTAR BROADCASTING, INC. - KTAB-TV 1 1 1 1 1 1 1 1 1 1 1 1
Abilene KTXS-TV BLUESTONE LICENSE HOLDINGS INC. - KTXS-TV 1 1 1 1 1 1 1 1 1 1 1
Abilene 3 3 3 3 3 3 3 3 3 3 3 2
Abilene   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 67%

Birmingham WCIQ
ALABAMA EDUCATIONAL TELEVISION COMMISSION - 

WCIQ   1 - - - - - - - - - 1
Birmingham WDBB WDBB-TV, INC. - WDBB 1 1 1 1 1 1 1 1 1 1 1
Birmingham WVTM-TV Media General Communications, Inc - WVTM-TV 1 1 1 1 1 1 1 1 1 1 1
Birmingham WBRC COMMUNITY TELEVISION OF ALABAMA, LLC - WBRC 1 1 1 1 1 1 1 1 1 1 1
Birmingham WIAT NVT BIRMINGHAM LICENSEE, LLC - WIAT 1 1 1 1 1 1 1 1 1 1 1
Birmingham WCFT TV ALABAMA, INCORPORATED - WCFT-TV 1 1 1 1 1 1 1 1 1 1 1
Birmingham 5 6 5 5 5 5 5 5 5 5 1 1
Birmingham   100% 100% 100% 100% 100% 100% 100% 100% 100% 20% 17%
Jackson WAPT WAPT HEARST-ARGYLE TV, INC. (CA CORP.) - WAPT 1 1 1 1 1 1 1 1 1 1 1
Jackson WDBD JACKSON TELEVISION, L.L.C. - WDBD 1 1 1 1 1 1 1 1 1 1 1
Jackson WJTV MEDIA GENERAL COMMUNICATIONS, INC. - WJTV 1 1 1 1 1 1 1 1 1 1 1
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Jackson WLBT WLBT LICENSE SUBSIDIARY, LLC- WLBT 1 1 1 1 1 1 1 1 1 1 1

Jackson WMPN
MISSISSIPPI AUTHORITY FOR EDUCATIONAL TV - WMPN-

TV 1 - - - - - - - - - 1
Jackson WLBT (Heli) Mercury Aviation, Inc. 1 1 1 1 1 1 1 1 1 1 1
Jackson 5 6 5 5 5 5 5 5 5 5 5 1
Jackson   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 17%

Montgomery WAIQ
ALABAMA EDUCATIONAL TELEVISION COMMISSION - 

WAIQ 1 1 1 1 1 1 1 1 1 1 1
Montgomery WAKA ALABAMA BROADCASTING PARTNERS - WAKA 1 1 1 1 1 1 1 1 1 1 1 1

Montgomery WDIQ
ALABAMA EDUCATIONAL TELEVISION COMMISSION - 

WDIQ 1 - - - - - - - - - 1
Montgomery WSFA WSFA LICENSE SUBSIDIARY, LLC - WSFA 1 1 1 1 1 1 1 1 1 1 1
Montgomery 3 4 3 3 3 3 3 3 3 3 3 2
Montgomery   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 50%
Columbus/Tupelo WCBI-TV WCBI-TV, LLC - WCBI-TV 1 1 1 1 1 1 1 1 1 1 1
Columbus/Tupelo WKDH-TV SOUTHERN BROADCASTING, INC. - WKDH   1 - - - - - - - - - 1
Columbus/Tupelo WLOV-TV LINGARD BROADCASTING CORPORATION - WLOV-TV 1 1 1 1 1 1 1 1 1 1 1
Columbus/Tupelo WTVA WTVA, INC. - WTVA 1 1 1 1 1 1 1 1 1 1 1
Columbus/Tupelo 3 4 3 3 3 3 3 3 3 3 3 1
Columbus/Tupelo   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 25%

Greenwood/Greenville WABG-TV
COMMONWEALTH BROADCASTING GROUP, INC.- WABG-

TV 1 1 1 1 1 1 1 1 1 1 1
Greenwood/Greenville WXVT SAGA BROADCASTING, LLC - WXVT 1 1 1 1 1 1 1 1 1 1 1
Greenwood/Greenville 2 2 2 2 2 2 2 2 2 2 2 0
Greenwood/Greenville   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Meridian WGBC Robert M. Ledbetter Enterprises, LLC - WGBC 1 1 1 1 1 1 1 1 1 1 1
Meridian WMDN WMDN, INC. - WMDN 1 1 1 1 1 1 1 1 1 1 1
Meridian 2 2 2 2 2 2 2 2 2 2 2 0
Meridian   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Hattiesburg WDAM-TV WDAM LICENSE SUBSIDIARY, LLC - WDAM-TV 1 1 1 1 1 1 1 1 1 1 1
Hattiesburg WHLT MEDIA GENERAL COMMUNICATIONS, INC. - WHLT   1 - - - - - - - - -
Hattiesburg 1 2 1 1 1 1 1 1 1 1 1 0
Hattiesburg   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Oklahoma City KAUT-TV LOCAL TV OKLAHOMA LICENSE, LLC - KAUT-TV 1 - - - - - - - - -
Oklahoma City KFOR-TV LOCAL TV OKLAHOMA LICENSE, LLC - KFOR-TV 1 1 1 1 1 1 1 1 1 1

Oklahoma City KOCO-TV
OHIO/OKLAHOMA HEARST- ARGYLE TELEVISION - KOCO-

TV 1 1 1 1 1 1 1 1 1 1 1
Oklahoma City KOKH-TV KOKH LICENSEE, LLC - KOKH-TV 1 1 1 1 1 1 1 1 1 1 1
Oklahoma City KWTV GRIFFIN OKC LICENSING, LLC- KWTV 1 1 1 1 1 1 1 1 1 1 1
Oklahoma City 4 5 4 4 4 4 4 4 4 4 3 0
Oklahoma City   100% 100% 100% 100% 100% 100% 100% 100% 100% 75% 0%
Tulsa KOTV GRIFFIN TULSA I LICENSING, L.L.C. - KOTV 1 1 1 1 1 1 1 1 1 1 1 1

Tulsa KRSC-TV
BOARD OF REGENTS OF OKLAHOMA COLLEGES - KRSC-

TV   1 - - - - - - - - 1
Tulsa KTUL KTUL, LLC - KTUL 1 1 1 1 1 1 1 1 1 1 1
Tulsa KOKI NEWPORT TELEVISION LLC - KOKI-TV 1 1 1 1 1 1 1 1 1 1 1
Tulsa KMYT NEWPORT TELEVISION LLC - KMYT-TV 1 1 1 1 1 1 1 1 1 1 1 1
Tulsa CoxCom, Inc. 1 1 1 1 1 1 1 1 1 1 1 1

Tulsa KJRH SCRIPPS HOWARD BROADCASTING COMPANY - KJRH 1 1 1 1 1 1 1 1 1 1 1 1
Tulsa 6 7 6 6 6 6 6 6 6 6 6 5
Tulsa   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 71%
Little Rock KARK-TV NEXSTAR BROADCASTING, INC. - KARK-TV 1 1 1 1 1 1 1 1 1 1 1
Little Rock KASN NEWPORT TELEVISION LLC - KASN 1 1 1 1 1 1 1 1 1 1 1
Little Rock KATV KATV, LLC - KATV 1 1 1 1 1 1 1 1 1 1 1
Little Rock KLRT NEWPORT TELEVISION LLC - KLRT-TV 1 1 1 1 1 1 1 1 1 1 1
Little Rock KTHV ARKANSAS TELEVISION COMPANY - KTHV 1 1 1 1 1 1 1 1 1 1 1
Little Rock 5 5 5 5 5 5 5 5 5 5 5 0
Little Rock   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Shreveport KMSS-TV COMCORP OF TEXAS LICENSE CORP. - KMSS-TV 1 - - - - - - - - -
Shreveport KSLA-TV KSLA LICENSE SUBSIDIARY, LLC - KSLA-TV 1 1 1 1 1 1 1 1 1 1 1
Shreveport KTAL-TV NEXSTAR BROADCASTING, INC. - KTAL-TV 1 1 1 1 1 1 1 1 1 1 1
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Shreveport Broadmoor Baptist Church 1 1 1 1 1 1 1 1 1 1 1
Shreveport KTBS-TV KTBS, INC. - KTBS-TV 1 1 1 1 1 1 1 1 1 1 1
Shreveport 4 5 4 4 4 4 4 4 4 4 4 0
Shreveport   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Fort Smith KFFS-CA FORT SMITH 46, INC. - KFFS-CA   1 - - - - - - - - - 1
Fort Smith KFDF-CA FORT SMITH 46, INC. - KFDF-CA   1 - - - - - - - - - 1
Fort Smith KHMF-CA FORT SMITH 46, INC. - KHMF-CA   1 - - - - - - - - - 1
Fort Smith KFSM-TV LOCAL TV ARKANSAS LICENSE, LLC - KFSM-TV 1 1 1 1 1 1 1 1 1 1 1
Fort Smith KFTA/KNWA NEXSTAR BROADCASTING, INC. - KFTA-TV (KNWA) 1 1 1 1 1 1 1 1 1 1 1 1
Fort Smith KWNL FORT SMITH 46, INC. - KWNL-CA 1 - - - - - - - - - 1
Fort Smith KHBS/KHOG KHBS HEARST-ARGYLE TELEVISION, INC. - KHBS 1 1 1 1 1 1 1 1 1 1 1
Fort Smith 3 7 3 3 3 3 3 3 3 3 3 5
Fort Smith   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 71%
Monroe KNOE-TV NOE CORP., LLC - KNOE-TV 1 1 1 1 1 1 1 1 1 1 1
Monroe KTVE MISSION BROADCASTING, INC. - KTVE 1 1 1 1 1 1 1 1 1 1 1
Monroe 2 2 2 2 2 2 2 2 2 2 2 0
Monroe   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Jonesboro KAIT KAIT LICENSE SUBSIDIARY, LLC- KAIT 1 1 1 1 1 1 1 1 1 1 1
Jonesboro 1 1 1 1 1 1 1 1 1 1 1 0
Jonesboro   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%

New Orleans WDSU
NEW ORLEANS HEARST-ARGYLE TELEVISION, INC. - 

WDSU 1 1 1 1 1 1 1 1 1 1 1
New Orleans WGNO TRIBUNE TELEVISION NEW ORLEANS, INC. - WGNO 1 1 1 1 1 1 1 1 1 1 1

New Orleans WLAE-TV
EDUCATIONAL BROADCASTING FOUNDATION, INC. - 

WLAE-TV 1 1 1 1 1 1 1 1 1 1 1
New Orleans WVUE LOUISIANA MEDIA COMPANY LLC - WVUE 1 1 1 1 1 1 1 1 1 1 1
New Orleans WWL-TV WWL-TV, INC. - WWL-TV 1 1 1 1 1 1 1 1 1 1 1

New Orleans WYES-TV GREATER NEW ORLEANS ED TV FOUNDATION - WYES-TV 1 1 1 1 1 1 1 1 1 1 1
New Orleans The Satellite Center, Inc. 1 1 1 1 1 1 1 1 1 1 1
New Orleans 7 7 7 7 7 7 7 7 7 7 7 0
New Orleans   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%

Baton Rouge WBRZ LOUISIANA TELEVISION BROADCASTING, LLC - WBRZ-TV 1 1 1 1 1 1 1 1 1 1 1

Baton Rouge WLPB
LOUISIANA EDUCATIONAL TELEVISION AUTHORITY - 

WLPB-TV 1 - - - - - - - - -
Baton Rouge WAFB WAFB License Subsidiary, LLC - WAFB 1 1 1 1 1 1 1 1 1 1 1
Baton Rouge 2 3 2 2 2 2 2 2 2 2 2 0
Baton Rouge   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Lafayette KADN COMCORP OF LOUISIANA LICENSE CORP. - KADN 1 1 1 1 1 1 1 1 1 1 1
Lafayette KATC KATC COMMUNICATIONS, INC. - KATC 1 1 1 1 1 1 1 1 1 1 1
Lafayette KLFY-TV KLFY, L.P. - KLFY-TV 1 1 1 1 1 1 1 1 1 1 1
Lafayette TOTAL VIDEO SERVICES OF LAFAYETTE 1 1 1 1 1 1 1 1 1 1 1
Lafayette 4 4 4 4 4 4 4 4 4 4 4 0
Lafayette   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Biloxi WLOX WLOX LICENSE SUBSIDIARY, LLC - WLOX 1 1 1 1 1 1 1 1 1 1 1
Biloxi FIRST BAPTIST CHURCH, BILOXI, MS 1 1 1 1 1 1 1 1 1 1 1 1
Biloxi 2 2 2 2 2 2 2 2 2 2 2 1
Biloxi   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 50%
Alexandria KALB-TV MEDIA GENERAL COMMUNICATIONS, INC. - KALB-TV 1 1 1 1 1 1 1 1 1 1 1
Alexandria KLAX-TV POLLACK/BELZ COMMUNICATIONS CO., INC - KLAX-TV 1 1 1 1 1 1 1 1 1 1 1
Alexandria WNTZ COMCORP OF ALEXANDRIA LICENSE CORP. - WNTZ 1 1 1 1 1 1 1 1 1 1 1
Alexandria 3 3 3 3 3 3 3 3 3 3 3 0
Alexandria   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Amarillo KAMR-TV NEXSTAR BROADCASTING, INC. - KAMR-TV 1 1 1 1 1 1 1 1 1 1 1
Amarillo KFDA-TV PANHANDLE TELECASTING CO. - KFDA-TV 1 1 1 1 1 1 1 1 1 1 1
Amarillo West Amarillo Christian Church 1 1 1 1 1 1 1 1 1 1 1
Amarillo KVII-TV BARRINGTON AMARILLO LICENSE, LLC - KVII-TV 1 1 1 1 1 1 1 1 1 1 1
Amarillo 4 4 4 4 4 4 4 4 4 4 4 0
Amarillo   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Lubbock KAMC MISSION BROADCASTING, INC. - KAMC 1 1 1 1 1 1 1 1 1 1 1
Lubbock KCBD KCBD LICENSE SUBSIDIARY, LLC - KCBD 1 1 1 1 1 1 1 1 1 1 1 1
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Lubbock First United Methodist Church in Lubbock, TX 1 1 1 1 1 1 1 1 1 1 1
Lubbock KUPT RAMAR COMMUNICATIONS II, LTD. - KUPT 1 1 1 1 1 1 1 1 1 1 1
Lubbock KLBK-TV NEXSTAR BROADCASTING, INC. - KLBK-TV 1 1 1 1 1 1 1 1 1 1 1
Lubbock 5 5 5 5 5 5 5 5 5 5 5 1
Lubbock   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 20%
Odessa/Midland KMID NEXSTAR BROADCASTING, INC. - KMID 1 1 1 1 1 1 1 1 1 1 1
Odessa/Midland First Baptist Church of Midland 1 1 1 1 1 1 1 1 1 1 1
Odessa/Midland KOSA-TV ICA BROADCASTING I, LTD. - KOSA-TV 1 1 1 1 1 1 1 1 1 1 1
Odessa/Midland KMLM PRIME TIME CHRISTIAN BROADCASTING, INC. - KMLM 1 - - - - - - - - - 1
Odessa/Midland KWES-TV MIDESSA TELEVISION COMPANY - KWES-TV 1 1 1 1 1 1 1 1 1 1 1
Odessa/Midland 4 5 4 4 4 4 4 4 4 4 4 1
Odessa/Midland   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 20%
San Angelo KIDY SAGE BROADCASTING CORPORATION - KIDY 1 1 1 1 1 1 1 1 1 1 1
San Angelo KLST NEXSTAR BROADCASTING, INC. - KLST 1 1 1 1 1 1 1 1 1 1 1
San Angelo First Baptist Church of San Angelo 1 1 1 1 1 1 1 1 1 1 1 1
San Angelo KSAN-TV MISSION BROADCASTING, INC. - KSAN-TV 1 1 1 1 1 1 1 1 1 1 1
San Angelo 4 4 4 4 4 4 4 4 4 4 4 1
San Angelo   100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 25%
Rapid City KOTA DUHAMEL BROADCASTING ENTERPRISES - KOTA-TV 1 1 1 1 1 1 1 1 1 1 1 1
Rapid City KDUH DUHAMEL BROADCASTING ENTERPRISES - KDUH-TV 1 1 1 1 1 1 1 1 1 1 1 1
Rapid City KSGW DUHAMEL BROADCASTING ENTERPRISES - KSGW-TV 1 1 1 1 1 1 1 1 1 1 1 1
Rapid City KEVN KEVN, INC., DEBTOR-IN-POSSESSION - KEVN-TV 1 1 1 1 1 1 1 1 1 1 1

Rapid City KCLO YOUNG BROADCASTING OF RAPID CITY, INC. - KCLO-TV 1 1 1 1 1 1 1 1 1 1 1
Rapid City 5 5 5 5 5 5 5 5 5 5 5 3
Rapid City - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 60%
Boise KBCI FISHER BROADCASTING - IDAHO TV, L.L.C. - KBCI-TV 1 1 1 1 1 1 1 1 1 1 1
Boise KIVI JOURNAL BROADCAST CORPORATION - KIVI 1 1 1 1 1 1 1 1 1 1 1
Boise KTRV IDAHO INDEPENDENT TELEVISION, INC. - KTRV 1 1 1 1 1 1 1 1 1 1 1
Boise KTVB KING BROADCASTING COMPANY - KTVB 1 1 1 1 1 1 1 1 1 1 1
Boise 4 4 4 4 4 4 4 4 4 4 4 0
Boise - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Idaho Falls-Pocatello KFXP COMPASS COMMUNICATIONS OF IDAHO, INC. - KFXP 1 1 1 1 1 1 1 1 1 1 1
Idaho Falls-Pocatello KPVI OREGON TRAIL BROADCASTING COMPANY - KPVI 1 1 1 1 1 1 1 1 1 1 1

Idaho Falls-Pocatello KIDK FISHER BROADCASTING - S.E. IDAHO TV, L.L.C. - KIDK 1 1 1 1 1 1 1 1 1 1 1
Idaho Falls-Pocatello KIFI NPG OF IDAHO, INC. - KIFI-TV 1 1 1 1 1 1 1 1 1 1 1

Idaho Falls-Pocatello KISU STATE BD OF EDUCATION, STATE OF IDAHO - KISU-TV   1 - - - - - - - - -
Idaho Falls-Pocatello 4 5 4 4 4 4 4 4 4 4 4 0
Idaho Falls-Pocatello - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%

Twin Falls KIPT STATE BOARD OF EDUCATION, STATE OF IDAHO - KIPT 1 1 1 1 1 1 1 1 1 1 1
Twin Falls KMVT NEUHOFF FAMILY LIMITED PARTNERSHIP - KMVT 1 1 1 1 1 1 1 1 1 1 1
Twin Falls 2 2 2 2 2 2 2 2 2 2 2 0
Twin Falls - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Des Moines-Ames WOI CAPITAL COMMUNICATIONS COMPANY, INC. - WOI-TV 1 1 1 1 1 1 1 1 1
Des Moines-Ames KCCI DES MOINES HEARST-ARGYLE TV, INC. - KCCI 1 1 1 1 1 1 1 1 1 1
Des Moines-Ames KDIN IOWA PUBLIC BROADCASTING BOARD - KDIN-TV 1 1 1 1 1 1 1 1 1 1
Des Moines-Ames WHO LOCAL TV IOWA LICENSE, LLC - WHO-TV 1 1 1 1 1 1 1 1 1
Des Moines-Ames KDSM KDSM LICENSEE, LLC - KDSM-TV 1 1 1 1 1 1 1 1 1 1

Des Moines-Ames 5 5 5 5 5 5 5 5 5 3 0 0
Des Moines-Ames - 100% 100% 100% 100% 100% 100% 100% 100% 60% 0% 0%
Ottumwa-Kirksville KTVO KTVO LICENSE SUBSIDIARY, INC. - KTVO 1 1 1 1 1 1 1 1 1 1 1

Ottumwa-Kirksville 1 1 1 1 1 1 1 1 1 1 1 0
Ottumwa-Kirksville - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%
Albuquerque-Sante Fe KOB/K31GJ / K16 KOB-TV, LLC - KOB-TV 1 1 1 1 1 1 1 1 1
Albuquerque-Sante Fe KOBF KOB-TV, LLC - KOBF 1 1 1 1 1 1 1 1 1
Albuquerque-Sante Fe KOBR KOB-TV, LLC - KOBR 1 1 1 1 1 1 1 1 1
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Albuquerque-Sante Fe
KOAT/ 
/K34CR//K58EJ KOAT HEARST-ARGYLE TELEVISION, INC. - KOAT-TV 1 1 1 1 1 1 1 1 1 1 1

Albuquerque-Sante Fe KOVT KOAT HEARST-ARGYLE TELEVISION, INC. - KOVT 1 1 1 1 1 1 1 1 1 1
Albuquerque-Sante Fe KOCT KOAT HEARST-ARGYLE TELEVISION, INC. - KOCT 1 - - - - - - - - - 1

Albuquerque-Sante Fe KASY ACME TELEVISION LICENSES OF NEW MEXICO, LLC - KASY-TV 1 - - - - - - - - - 1
Albuquerque-Sante Fe KRQE LIN TELEVISION CORP. - KRQE 1 1 1 1 1 1 1 1 1 1
Albuquerque-Sante Fe KBIM LIN OF NEW MEXICO, LLC - KBIM-TV 1 1 1 1 1 1 1 1 1 1
Albuquerque-Sante Fe KASA LIN OF NEW MEXICO, LLC - KASA-TV 1 1 1 1 1 1 1 1 1 1
Albuquerque-Sante Fe KCHF SON BROADCASTING, INC. - KCHF 1 1 1 1 1 1 1 1 1 1
Albuquerque-Sante Fe KNME REGENTS OF THE UNIV. OF NEW MEXICO - KNME-TV 1 1 1 1 1 1
Albuquerque-Sante Fe KRPV PRIME TIME CHRISTIAN BROADCASTING, INC. - KRPV 1 1 1 1 1 1 1 1 1 1
Albuquerque-Sante Fe KENW EASTERN NEW MEXICO UNIVERSITY - KENW 1 1 1 1 1 1

Albuquerque-Sante Fe 12 14 12 12 12 12 10 10 10 7 1 2
Albuquerque-Sante Fe - 100% 100% 100% 100% 100% 83% 83% 83% 58% 8% 14%
El Paso KDBC KDBC LICENSE, LLC - KDBC-TV 1 1 1 1 1 1 1 1 1 1 1
El Paso KINT ENTRAVISION HOLDINGS, LLC - KINT-TV 1 1 1 1 1 1 1 1 1 1 1
El Paso KTSM COMCORP OF EL PASO LICENSE CORP. - KTSM-TV 1 1 1 1 1 1 1 1 1 1 1
El Paso KVIA NPG OF TEXAS, L.P. - KVIA-TV 1 1 1 1 1 1 1 1 1 1 1

El Paso KRWG* REGENTS OF NEW MEXICO STATE UNIVERSITY - KRWG - TV 1 1 1 1 1 1 1 1 1 1
El Paso KTDO ZGS EL PASO TELEVISION, LP - KTDO 1 - - - - - - - - -

El Paso 5 6 5 5 5 5 4 5 5 5 5 0
El Paso - 100% 100% 100% 100% 100% 80% 100% 100% 100% 100% 0%
Quincy-Hannibal-Keokuk KHQA BARRINGTON QUINCY LICENSE, LLC - KHQA-TV 1 1 1 1 1 1 1 1 1 1 1
Quincy-Hannibal-Keokuk WGEM QUINCY BROADCASTING COMPANY - WGEM-TV 1 1 1 1 1 1 1 1 1 1 1

Quincy-Hannibal-Keokuk 2 2 2 2 2 2 2 2 2 2 2 0
Quincy-Hannibal-Keokuk - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0%

188 210 188 188 188 188 185 186 186 181 167 50
- 100% 100% 100% 100% 100% 98% 99% 99% 96% 89% 24%

Total in Mkt
% Complete

*KRWG has an Out of Band deal that is pending execution; however, this did not impact the El Paso relocation
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Las Vegas KLAS KLAS, INC. - KLAS-TV 1 1 1 1 1 1 1 1 1 1 1 1
Las Vegas KLVX CLARK COUNTY SCHOOL DISTRICT - KLVX 1 1 1 1 1 1 1 1 1 1 1 1
Las Vegas KTNV JOURNAL BROADCAST CORPORATION - KTNV 1 1 1 1 1 1 1 1 1 1 1
Las Vegas KVBC VALLEY BROADCASTING COMPANY - KVBC 1 1 1 1 1 1 1 1 1 1 1 1
Las Vegas KVVU KVVU BROADCASTING CORPORATION - KVVU-TV 1 1 1 1 1 1 1 1 1 1 1 1
Las Vegas KVMY KUPN LICENSEE, LLC - KVMY 1 1 1 1 1 1 1 1 1 1 1 1
Las Vegas 6 6 6 6 6 6 6 6 6 6 6 5
Las Vegas - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!
Los Angeles KABC ABC HOLDING COMPANY, INC. - KABC-TV 1 1 1 1 1 1 1 1 1 1 1
Los Angeles KCBS CBS BROADCASTING INC. - KCBS-TV 1 1 1 1 1 1 1 1 1 1 1

Los Angeles KCAL LOS ANGELES TELEVISION STATION KCAL LLC - KCAL-TV 1 1 1 1 1 1 1 1 1 1 1

Los Angeles KCET
COMMUNITY TELEVISION OF SOUTHERN CALIFORNIA - 

KCET 1 1 1 1 1 1 1 1 1 1 1
Los Angeles KDOC ELLIS COMMUNICATIONS KDOC LICENSEE, LLC 1 1 1 1 1 1 1 1 1 1 1
Los Angeles KHIZ SUNBELT TELEVISION, INC. - KHIZ 1 1 1 1 1 1 1 1 1 1 1
Los Angeles KMEX KMEX LICENSE PARTNERSHIP, G.P. - KMEX-TV 1 1 1 1 1 1 1 1 1 1 1
Los Angeles KNBC NBC TELEMUNDO LICENSE CO. - KNBC 1 1 1 1 1 1 1 1 1 1 1
Los Angeles KVEA NBC TELEMUNDO LICENSE CO. - KVEA 1 1 1 1 1 1 1 1 1 1 1
Los Angeles KTBN TRINITY BROADCASTING NETWORK, INC. - KTBN-TV 1 1 1 1 1 1 1 1 1 1 1
Los Angeles KTLA KTLA INC. - KTLA-TV 1 1 1 1 1 1 1 1 1 1 1
Los Angeles KTTV FOX TELEVISION STATIONS, INC. - KTTV 1 1 1 1 1 1 1 1 1 1 1
Los Angeles KCOP KCOP TELEVISION, INC. - KCOP-TV 1 1 1 1 1 1 1 1 1 1 1
Los Angeles KRCA KRCA LICENSE LLC - KRCA   1 - - - - - - - -
Los Angeles SUPERSTATION, INC. - (Los Angeles, CA) 1 1 1 1 1 1 1 1 1 1 1
Los Angeles Wexler Video Inc. 1 1 1 1 1 1 1 1 1 1 1
Los Angeles Production & Satellite Services, Inc. - WMS874 1 - - - - - - - - -
Los Angeles COPTERVISION - KC26238 1 1 1 1 1 1 1 1 1 1 1
Los Angeles Viacom (KCBS- Angel City Air Incorporated 1 1 1 1 1 1 1 1 1 1 1
Los Angeles KNBC #3�KNB Coastal Helicopters 1 1 1 1 1 1 1 1 1 1 1
Los Angeles KABC HD�KTL Helinet Aviation Services (Los Angeles) 1 1 1 1 1 1 1 1 1 1 1
Los Angeles KABC (back up) Helinet Aviation Services (KABC Backup) 1 1 1 1 1 1 1 1 1 1 1
Los Angeles Wolfe Air Aviation, Ltd. 1 1 1 1 1 1 1 1 1 1 1
Los Angeles CASPER, JOHN - KC26390 1 1 1 1 1 1 1 1 1 1 1

Los Angeles

Helinet (KTLA 
backup 
N43HA))

Helinet Aviation Services LLC (Los Angeles - KTLA backup 
N43HA) 1 1 1 1 1 1 1 1 1 1 1

Los Angeles 23 25 23 23 23 23 23 23 23 23 23 0
Los Angeles - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!
San Diego KBNT ENTRAVISION HOLDINGS, L.L.C. - KBNT-CA 1 1 1 1 1 1 1 1 1 1 1
San Diego KFMB MIDWEST TELEVISION, INC. - KFMB-TV 1 1 1 1 1 1 1 1 1 1 1

San Diego KGTV MCGRAW-HILL BROADCASTING COMPANY, INC. - KGTV 1 1 1 1 1 1 1 1 1 1 1
San Diego KNSD STATION VENTURE OPERATIONS, LP - KNSD 1 1 1 1 1 1 1 1 1 1 1
San Diego KSWB KSWB INC. - KSWB-TV 1 1 1 1 1 1 1 1 1 1 1
San Diego KUSI CHANNEL 51 OF SAN DIEGO, INC. - KUSI-TV 1 1 1 1 1 1 1 1 1 1 1
San Diego NEWS/SPORTS MICROWAVE RENTAL, INC. - KA86235   1 - - - - - - - - -
San Diego KNSD Shier Aviation Corporation dba Corporate Helicopters 1 1 1 1 1 1 1 1 1 1 1

San Diego Metro Networks Communications Inc. San Diego 1 1 1 1 1 1 1 1 1 1 1
San Diego 8 9 8 8 8 8 8 8 8 8 8 0
San Diego - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!
SantaBarbra-SanMar-SanLuOb KCOY NEWPORT TELEVISION LLC - KCOY-TV 1 1 1 1 1 1 1 1 1 1 1
SantaBarbra-SanMar-SanLuOb RAUL AND CONSUELO PALAZUELOS - K07TA 1 - - - - - - - - - 1
SantaBarbra-SanMar-SanLuOb KEYT SMITH MEDIA LICENSE HOLDINGS, LLC - KEYT-TV 1 1 1 1 1 1 1 1 1 1 1
SantaBarbra-SanMar-SanLuOb KSBY KSBY COMMUNICATIONS, INC. - KSBY 1 1 1 1 1 1 1 1 1 1 1
SantaBarbra-SanMar-SanLuOb 3 4 3 3 3 3 3 3 3 3 3 1
SantaBarbra-SanMar-SanLuOb - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!

Bakersfield KBAK 
FISHER BROADCASTING - CALIFORNIA TV, L.L.C. - KBAK-

TV 1 1 1 1 1 1 1 1 1 1 1 1
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Bakersfield KBTF-CA KFTV LICENSE PARTNERSHIP, G.P. - KBTF-CA   1 - - - - - - - - - 1

Bakersfield KERO 
MCGRAW-HILL BROADCASTING COMPANY, INC. - KERO-

TV 1 1 1 1 1 1 1 1 1 1 1 1
Bakersfield KGET NEWPORT TELEVISION LLC - KGET-TV 1 1 1 1 1 1 1 1 1 1 1
Bakersfield 3 4 3 3 3 3 3 3 3 3 3 3
Bakersfield - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!
Palm Springs KESQ GULF-CALIFORNIA BROADCAST COMPANY - KESQ-TV 1 1 1 1 1 1 1 1 1 1 1
Palm Springs KMIR Journal Broadcast Group, Inc. - KMIR-TV 1 1 1 1 1 1 1 1 1 1 1
Palm Springs 2 2 2 2 2 2 2 2 2 2 2 0
Palm Springs - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!
San Francisco-Oak-San Jose KDTV KDTV LICENSE PARTNERSHIP, G.P. - KDTV 1 1 1 1 1 1 1 1 1 1 1
San Francisco-Oak-San Jose KFTY NEWPORT TELEVISION LLC - KFTY 1 1 1 1 1 1 1 1 1 1 1
San Francisco-Oak-San Jose KGO KGO TELEVISION, INC. - KGO-TV 1 1 1 1 1 1 1 1 1 1 1
San Francisco-Oak-San Jose KICU KTVU PARTNERSHIP - KICU-TV 1 1 1 1 1 1 1 1 1 1 1
San Francisco-Oak-San Jose KTVU KTVU PARTNERSHIP - KTVU 1 1 1 1 1 1 1 1 1 1 1
San Francisco-Oak-San Jose KNTV NBC TELEMUNDO LICENSE CO. - KNTV 1 1 1 1 1 1 1 1 1 1 1
San Francisco-Oak-San Jose KSTS NBC TELEMUNDO LICENSE CO. - KSTS 1 1 1 1 1 1 1 1 1 1 1
San Francisco-Oak-San Jose KPIX CBS BROADCASTING INC. - KPIX-TV 1 1 1 1 1 1 1 1 1 1 1

San Francisco-Oak-San Jose KRON 
YOUNG BROADCASTING OF SAN FRANCISCO, INC. - 

KRON-TV 1 1 1 1 1 1 1 1 1 1 1
San Francisco-Oak-San Jose KTEH KTEH-TV FOUNDATION - KTEH 1 - - - - - - - - -
San Francisco-Oak-San Jose KUNO CONCORD LICENSE, LLC - KUNO-TV 1 1 1 1 1 1 1 1 1 1 1
San Francisco-Oak-San Jose KGO Spare �KP Helinet Aviation Services (San Francisco) 1 1 1 1 1 1 1 1 1 1 1
San Francisco-Oak-San Jose Metro Networks Communications Inc. San Francisco 1 1 1 1 1 1 1 1 1 1 1

San Francisco-Oak-San Jose P.O.V. VIDEO 1 1 1 1 1 1 1 1 1 1 1
San Francisco-Oak-San Jose 13 14 13 13 13 13 13 13 13 13 13 0
San Francisco-Oak-San Jose - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!
Sacramnto-Stktn-Modesto KCRA HEARST-ARGYLE STATIONS, INC. - KCRA-TV 1 1 1 1 1 1 1 1 1 1 1
Sacramnto-Stktn-Modesto KMAX SACRAMENTO TELEVISION STATIONS, INC. - KMAX-TV 1 1 1 1 1 1 1 1 1 1 1
Sacramnto-Stktn-Modesto KOVR SACRAMENTO TELEVISION STATIONS, INC. - KOVR 1 1 1 1 1 1 1 1 1 1 1
Sacramnto-Stktn-Modesto KTXL CHANNEL 40, INC. - KTXL 1 1 1 1 1 1 1 1 1 1 1
Sacramnto-Stktn-Modesto KUVS KUVS LICENSE PARTNERSHIP, G.P. - KUVS-TV 1 1 1 1 1 1 1 1 1 1 1
Sacramnto-Stktn-Modesto KVIE KVIE, INC. - KVIE 1 1 1 1 1 1 1 1 1 1 1
Sacramnto-Stktn-Modesto KXTV KXTV, INC. - KXTV 1 1 1 1 1 1 1 1 1 1 1
Sacramnto-Stktn-Modesto KXTV Helinet Aviation Services (Sacramento) 1 1 1 1 1 1 1 1 1 1 1
Sacramnto-Stktn-Modesto KCRA Sacramento Executive Helcopters, Inc. 1 1 1 1 1 1 1 1 1 1 1
Sacramnto-Stktn-Modesto 9 9 9 9 9 9 9 9 9 9 9 0
Sacramnto-Stktn-Modesto - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!
Eureka KEET REDWOOD EMPIRE PUBLIC TELEVISION, INC - KEET 1 1 1 1 1 1 1 1 1 1 1 1
Eureka KIEM POLLACK/BELZ BROADCASTING CO., LLC - KIEM-TV 1 1 1 1 1 1 1 1 1 1 1

Eureka KVIQ RAUL BROADCASTING COMPANY OF EUREKA, INC. - KVIQ 1 1 1 1 1 1 1 1 1 1 1
Eureka 3 3 3 3 3 3 3 3 3 3 3 1
Eureka - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!
Fresno-Visalia KFSN ABC, INC. - KFSN-TV 1 1 1 1 1 1 1 1 1 1 1
Fresno-Visalia KFTV KFTV LICENSE PARTNERSHIP, G.P. - KFTV 1 1 1 1 1 1 1 1 1 1 1
Fresno-Visalia KGPE NEWPORT TELEVISION LLC - KGPE 1 1 1 1 1 1 1 1 1 1 1
Fresno-Visalia KMPH KMPH(TV) LICENSE, LLC - KMPH 1 1 1 1 1 1 1 1 1 1 1
Fresno-Visalia KSEE KSEE LICENSE, INC. - KSEE 1 1 1 1 1 1 1 1 1 1 1
Fresno-Visalia 5 5 5 5 5 5 5 5 5 5 5 0
Fresno-Visalia - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!
Reno KOLO GRAY TELEVISION LICENSEE, INC. - KOLO-TV 1 1 1 1 1 1 1 1 1 1 1
Reno KRNV SIERRA BROADCASTING COMPANY - KRNV 1 1 1 1 1 1 1 1 1 1 1 1
Reno KTVN SARKES TARZIAN, INC. - KTVN 1 1 1 1 1 1 1 1 1 1 1
Reno 3 3 3 3 3 3 3 3 3 3 3 1
Reno - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!
Monterey-Salinas KION NEWPORT TELEVISION LLC - KION-TV 1 1 1 1 1 1 1 1 1 1 1
Monterey-Salinas KCBA SEAL ROCK BROADCASTERS, L.L.C. - KCBA   1 - - - - - - - - -

Monterey-Salinas KSBW HEARST-ARGYLE STATIONS, INC. - KSBW 1 1 1 1 1 1 1 1 1 1 1
Monterey-Salinas Central Coast Uplink 1 1 1 1 1 1 1 1 1 1 1
Monterey-Salinas 3 4 3 3 3 3 3 3 3 3 3 0

Total in Mkt
% Complete

Total in Mkt

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete

Total in Mkt
% Complete
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Monterey-Salinas - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!

Chico-Redding KHSL
CATAMOUNT BROADCASTING OF CHICO-REDDING, INC. - 

KHSL-TV 1 1 1 1 1 1 1 1 1 1 1
Chico-Redding KNVN CHICO LICENSE, L.L.C. - KNVN 1 - - - - - - - - -
Chico-Redding KRCR BLUESTONE LICENSE HOLDINGS INC. - KRCR-TV 1 1 1 1 1 1 1 1 1 1 1
Chico-Redding 2 3 2 2 2 2 2 2 2 2 2 0
Chico-Redding - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!
Honolulu KGMB HITV LICENSE SUBSIDIARY, INC. - KGMB 1 1 1 1 1 1 1 1 1
Honolulu KHET HAWAII PUBLIC TELEVISION FOUNDATION - KHET 1 1 1 1 1 1 1 1 1 1
Honolulu KHNL/KFVE - K KHNL/KFVE LICENSE SUBSIDIARY, LLC - KHNL 1 1 1 1 1 1 1 1 1 1
Honolulu KHON/KAII/KHA NVT HAWAII LICENSEE, LLC - KHON-TV 1 1 1 1 1 1 1 1 1 1
Honolulu KITV/KMAU HEARST-ARGYLE STATIONS, INC. - KITV 1 1 1 1 1 1 1 1 1
Honolulu KWHE LESEA BROADCASTING CORPORATION - KWHE 1 1 1 1 1 1 1 1 1 1
Honolulu Time Warner Entertainment Company, LP 1 1 1 1 1 1 1 1 1 1
Honolulu KHNL Genesis Aviation, Inc. 1 1 1 1 1 1 1 1 1 1
Honolulu 8 8 8 8 8 8 8 8 8 6 0 0
Honolulu - 100% 100% 100% 100% 100% 100% 100% 100% 75% 0% #REF!

Portland, OR KATU FISHER BROADCASTING - PORTLAND TV, L.L.C. - KATU 1 1 1 1 1 1 1 1 1 1
Portland, OR KGW KING BROADCASTING COMPANY - KGW 1 1 1 1 1 1 1 1 1 1
Portland, OR KOIN NVT PORTLAND LICENSEE, LLC - KOIN 1 1 1 1 1 1 1 1 1 1

Portland, OR

KOPB /K26FQ 
/K17AA/K/ 
21FS/ K51GJ/ 
K24FH/ 
K19BK/ 
K61BU/ 
K36BA OREGON PUBLIC BROADCASTING - KOPB-TV 1 1 1 1 1 1 1 1 1

Portland, OR KTVR/K15DY OREGON PUBLIC BROADCASTING - KTVR 1 1 1 1 1 1 1 1 1
Portland, OR KPTV MEREDITH CORPORATION - KPTV 1 1 1 1 1 1 1 1 1 1
Portland, OR KPXG PAXSON SALEM LICENSE, INC. - KPXG 1 - - - - - - - - - 1
Portland, OR KRCW TRIBUNE BROADCAST HOLDINGS, INC. - KRCW 1 1 1 1 1 1 1 1 1 1
Portland, OR 7 8 7 7 7 7 7 7 7 5 0 1
Portland, OR - 100% 100% 100% 100% 100% 100% 100% 100% 71% 0% #REF!

Eugene KEZI KEZI, INC. - KEZI 1 1 1 1 1 1 1 1 1 1
Eugene KMTR NEWPORT TELEVISION LLC  - KMTR 1 1 1 1 1 1 1 1 1 1

Eugene KVAL FISHER BROADCASTING - OREGON TV, L.L.C. - KVAL-TV 1 1 1 1 1 1 1 1 1
Eugene 3 3 3 3 3 3 3 3 3 2 0 0
Eugene - 100% 100% 100% 100% 100% 100% 100% 100% 67% 0% #REF!
Bend, OR KOAB OREGON PUBLIC BROADCASTING - KOAB-TV 1 1 1 1 1 1 1 1 1
Bend, OR KTVZ NPG OF OREGON, INC. - KTVZ 1 1 1 1 1 1 1 1 1 1
Bend, OR 2 2 2 2 2 2 2 2 2 1 0 0
Bend, OR - 100% 100% 100% 100% 100% 100% 100% 100% 50% 0% #REF!
Medford-Klamath Falls KOBI CALIFORNIA OREGON BROADCASTING, INC. - KOBI 1 1 1 1 1 1 1 1 1

Medford-Klamath Falls KSYS SOUTHERN OREGON PUBLIC TV, INC. - KSYS 1 1 1 1 1 1 1 1 1 1

Medford-Klamath Falls KTVL
FREEDOM BROADCASTING OF OREGON LICENSEE, L.L.C. 

- KTVL 1 1 1 1 1 1 1 1 1
Medford-Klamath Falls 3 3 3 3 3 3 3 3 3 1 0 0
Medford-Klamath Falls - 100% 100% 100% 100% 100% 100% 100% 100% 33% 0% #REF!
Anchorage KAKM ALASKA PUBLIC TELECOMMUNICATIONS INC - KAKM 1 1 1 1 1 1 1 1
Anchorage KTUU NORTHERN LIGHTS MEDIA, INC. - KTUU-TV 1 1 1 1 1 1 1 1 1 1
Anchorage KTVA ALASKA BROADCASTING COMPANY, INC. - KTVA 1 1 1 1 1 1 1 1 1 1
Anchorage 3 3 3 3 3 3 3 3 2 2 0 0
Anchorage - 100% 100% 100% 100% 100% 100% 100% 67% 67% 0% #REF!

Juneau, AK KTOO CAPITAL COMMUNITY BROADCASTING, INC. - KTOO-TV 1 1 1 1 1 1 1 1 1 1 1 1
Juneau, AK 1 1 1 1 1 1 1 1 1 1 1 1
Juneau, AK - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!
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% Complete
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Guam KGTF
GUAM EDUCATIONAL TELECOMMUNICATIONS CORP. - 

KGTF 1 1 1 1 1 1 1 1 1 1 1
Guam 1 1 1 1 1 1 1 1 1 1 1 0
Guam - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!
Seattle-Tacoma KCPQ TRIBUNE TELEVISION NORTHWEST, INC. - KCPQ 1 1 1 1 1 1 1 1 1 1 1
Seattle-Tacoma KCTS KCTS TELEVISION - KCTS-TV 1 1 1 1 1 1 1 1 1 1 1
Seattle-Tacoma KING KING BROADCASTING COMPANY - KING-TV 1 1 1 1 1 1 1 1 1 1 1
Seattle-Tacoma KIRO KIRO-TV, INC. - KIRO-TV 1 1 1 1 1 1 1 1 1 1 1

Seattle-Tacoma KOMO FISHER BROADCASTING - SEATTLE TV, L.L.C. - KOMO-TV 1 1 1 1 1 1 1 1 1 1 1
Seattle-Tacoma KSTW THE CW TELEVISION STATIONS INC. - KSTW 1 1 1 1 1 1 1 1 1 1 1
Seattle-Tacoma KVOS NEWPORT TELEVISION LLC - KVOS-TV 1 1 1 1 1 1 1 1 1 1 1
Seattle-Tacoma Metro Networks Communications Inc. Seattle 1 1 1 1 1 1 1 1 1 1 1
Seattle-Tacoma 8 8 8 8 8 8 8 8 8 8 8 0
Seattle-Tacoma - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% #REF!
Spokane KAYU MOUNTAIN LICENSES, L.P. - KAYU-TV 1 1 1 1 1 1 1 1 1

Spokane KCDT STATE BOARD OF EDUCATION, STATE OF IDAHO - KCDT 1 1 1 1 1 1 1 1 1
Spokane KHQ KHQ, INCORPORATED - KHQ-TV 1 1 1 1 1 1 1 1 1 1
Spokane KREM KING BROADCASTING COMPANY - KREM-TV 1 1 1 1 1 1 1 1 1 1
Spokane KSPS SPOKANE SCHOOL DISTRICT #81 - KSPS-TV 1 1 1 1 1 1 1 1 1
Spokane KSKN KSKN TELEVISION, INC. - KSKN 1 - - - - - - - -
Spokane KXLY SPOKANE TELEVISION, INC. - KXLY-TV 1 1 1 1 1 1 1 1 1 1
Spokane 6 7 6 6 6 6 6 6 6 3 0 0
Spokane - 100% 100% 100% 100% 100% 100% 100% 100% 50% 0% #REF!
Yakima-Pasco-Rchlnd-Knnwck KAPP APPLE VALLEY BROADCASTING, INC. - KAPP 1 1 1 1 1 1 1 1 1 1
Yakima-Pasco-Rchlnd-Knnwck KVEW APPLE VALLEY BROADCASTING, INC. - KVEW 1 1 1 1 1 1 1 1 1 1

Yakima-Pasco-Rchlnd-Knnwck KIMA 
FISHER BROADCASTING - WASHINGTON TV, L.L.C. - KIMA-

TV 1 1 1 1 1 1 1 1 1 1
Yakima-Pasco-Rchlnd-Knnwck 3 3 3 3 3 3 3 3 3 3 0 0
Yakima-Pasco-Rchlnd-Knnwck - 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% #REF!

128 138 128 128 128 128 128 128 127 116 93 13
- 100% 100% 100% 100% 100% 100% 100% 99% 91% 73% 9%
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RF Central LLC 1 1 1 1 1 1 1 1 1 1 1
Express Lane Traffic LLC 1 1 1 1 1 1 1 1 1 1 1

American Broadcasting Companies, Inc. (NY) 1 1 1 1 1 1 1 1 1 1 1
NBC Network News (New York) 1 1 1 1 1 1 1 1 1 1 1

Total RF Productions, LLC - KA86431 1 1 1 1 1 1 1 1 1 1 1
Western Technical Services (A Division of Focus Com - WMW991 1 1 1 1 1 1 1 1 1 1 1

RANDY HERMES PRODUCTION DBA AERIAL VIDEO SYSTEMS - WMI780 1 1 1 1 1 1 1 1 1 1 1
SUPERSTATION, INC. (Chicago, Dallas, San Fran) 1 - - - - - - - - -

Broadcast Sports Enterprises Inc. - WPJD842 1 1 1 1 1 1 1 1 1 1 1
3G WIRELESS INC. - WPQW931 1 1 1 1 1 1 1 1 1 1 1

ABC News (DC) 1 1 1 1 1 1 1 1 1 1 1 1
Fox News Channel 1 1 1 1 1 1 1 1 1 1 1

Goodyear Tire & Rubber Company - WMQ612 1 1 1 1 1 1 1 1 1 1 1 1
GSN NEWS INC - KC26232 1 1 1 1 1 1 1 1 1 1 1 1

Helinet Aviation Services (East Coast Spare) 1 1 1 1 1 1 1 1 1 1 1
Helinet Aviation Services (West Coast Spare) 1 1 1 1 1 1 1 1 1 1 1

RF Centrall LLC (formerly Microwave Service Corporation) 1 1 1 1 1 1 1 1 1 1 1
NBC Network News (Wash DC) 1 1 1 1 1 1 1 1 1 1 1

CBS Network News 1 1 1 1 1 1 1 1 1 1 1
GLOBAL MICROWAVE SYSTEMS INC - KA86394 1 1 1 1 1 1 1 1 1 1 1 1

DIRECT BROADCAST SERVICES - WMI754 1 1 1 1 1 1 1 1 1 1 1 1
Remote Facilities Consulting Services - WMN611 1 1 1 1 1 1 1 1 1 1 1 1

NBC Network News (West Coast) 1 1 1 1 1 1 1 1 1 1 1
UNIVERSAL SATELLITE COMMUNICATIONS INCORPORATED - KC26389 1 - - - - - - - - -

BORGESON, TOM R - KC26374 1 1 1 1 1 1 1 1 1 1 1

Combined Total 23 25 23 23 23 23 23 23 23 23 23 6

% Complete - 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 26%
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Month Processing Status

Deals Pending Sprint Deal Package Approval
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Call Sign / Deal Name Deal ID
Date DD 

Approved Group Owner DMA

Targeted 
Relocation 

Month Legal Status Legal Status Description
1a KENW / EASTERN NEW MEXICO UNIVERSITY - KENW (OOB) DL1907417290 1/25/2010 Eastern New Mexico University ALBUQ-SANTA FE 2009-01 Initial draft sent within past 45 days.
1b KENW / EASTERN NEW MEXICO UNIVERSITY - KENW DL1907446667 11/23/2009 Eastern New Mexico University ALBUQ-SANTA FE 2009-01 Initial draft sent within past 45 days.
2a KNME / REGENTS OF THE UNIV. OF NEW MEXICO - KNME-TV DL1907417861 11/20/2009 N/A ALBUQ-SANTA FE 2009-01 Initial draft sent within past 45 days.
2b KNME / REGENTS OF THE UNIV. OF NEW MEXICO - KNME-TV (OOB) DL1907447327 1/22/2010 N/A ALBUQ-SANTA FE 2009-01 Initial draft sent within past 45 days.
3 KRWG / REGENTS OF NEW MEXICO STATE UNIVERSITY - KRWG-TV (OOB) DL1907445385 1/20/2010 N/A EL PASO 2009-01 Initial draft sent within past 45 days.

Approved Deals Pending FRA Execution
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Appendix E 



Last in Market

Call Sign Licensee Group Owner Target Relocation Market
WANE INDIANA BROADCASTING, LLC - WANE-TV LIN Television Corporation Apr-2009 Ft. Wayne
WKBW WKBW-TV LICENSE, INC. - WKBW-TV Granite Broadcasting Corporation Jun-2009 Buffalo
WCYB BLUESTONE LICENSE HOLDINGS INC. - WCYB-TV BlueStone TV Holdings Inc Jul-2009 Tri-Cities, TN-VA
KOAB OREGON PUBLIC BROADCASTING - KOAB-TV Oregon Public Broadcasting Aug-2009 Bend
WLWT OHIO/OKLAHOMA HEARST-ARGYLE TV, INC - WLWT Hearst-Argyle TV Incorporated Aug-2009 Cincinnati
WHBF CORONET COMMUNICATIONS COMPANY - WHBF-TV Citadel Communications Company Ltd Aug-2009 Davenport-R.Island-Moline
WDTN WDTN BROADCASTING, LLC - WDTN LIN Television Corporation Aug-2009 Dayton
WEHT GILMORE BROADCASTING CORPORATION - WEHT N/A Aug-2009 Evansville
KPAX KPAX COMMUNICATIONS, INC. - KPAX-TV N/A Aug-2009 Missoula
KMEG WAITT BROADCASTING, INC. - KMEG N/A Aug-2009 Sioux City
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APPENDIX F 
 
 
Markets projected to relocate in February 2010: 
 
●  St. Louis, MO (DMA #21):  Three stations in this market did not receive truck transmitters until 
the first of December, and they have just finished installing them.  One station was not able to schedule 
commencement of central receive site installation until January 4, 2010.  The station’s Chief Engineer 
has coordinated a February 16, 2010, relocation date with the other stations in the market, provided 
their installations are complete. 
 
●  Cincinnati, OH (DMA #32):  This is a “last in market” situation.  One station has been waiting on 
its installer.  The original install date for this station was in September 2009, and the other stations in 
the market completed installation in November 2009.  The installer may finish installation on February 
1, so that the market could possibly relocate before the commencement of the ratings sweeps on 
February 3; however, installer estimates are subject to change and revision particularly in adverse 
winter weather conditions.  The stations will not relocate during February sweeps.  Furthermore, 
winter weather could complicate the relocation process. 
 
●  Minot-Bismarck-Dickinson, ND (DMA #152):  Market relocation at the end of January was 
delayed into February as a result of harsh weather conditions. 
 
●  Missoula, MT (DMA #171):  All stations except one have relocated.  They are all far enough apart 
that this has not created any operational problems.  The last station is tied to the stations in the Butte-
Bozeman, MT DMA where the winter weather has been extremely bad. 
 
 
Markets projected to relocate in March 2010: 
 
●  Columbus, OH (DMA #34):  One station has two more ENG trucks to self-install.  A second 
station is waiting on a tower owner at one of its receive sites to complete structural tower work to 
accommodate the weight of the new steerable antenna that the station is installing.  There is an outside 
possibility that both stations will finish before commencement of the February sweeps so that the 
market could relocate in early February; however, none of the stations in the market will relocate 
during sweeps, so it is more likely that the market will relocate in March after completion of the 
sweeps. 
 
●  Buffalo, NY (DMA #44):  All three stations had to delay installation work for about 3 months 
because the tower manager for a receive site required revisions to site leases to undertake the 
relocation work.  The installer cannot return until mid-February, weather permitting, and installation 
will take roughly two weeks. 
 
●  Lexington, KY (DMA #66):  This market is tied to the Louisville, KY DMA for relocation, and, 
like Louisville, it is not willing to relocate during the February sweeps.  In addition, one station has 
had some configuration problems with its equipment, and the installer has left the market while the 
problems are resolved.  The installer will return once the equipment is re-configured and re-sent (on 
schedule for shipping on January 27).  Furthermore, two other commonly-controlled stations have had 
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significant equipment problems, coupled with installer delays.  They are not yet finished installing the 
last of their fixed links. 
 
●  Dayton, OH (DMA #56):  This is a “last in market” situation.  The installer has started on the 
ground work, but has not yet scheduled the tower work.  The installer has advised that if it can locate a 
tower crew, then the station is willing to allow installation in February during the sweeps.  Ice has 
created problems for tower climbing. 
 
●  Des Moines-Ames, IA (DMA #70):  One installer was supposed to install most of the stations in 
the market (4 of 6).  As of the first of the year, the installer had not scheduled any of them.  Two of the 
stations changed installers, and one was completed on January 25.  The other station is substantially 
complete, but still has a few configuration problems.  A third station is self-installing and has a few 
configuration issues, but this station is willing to relocate with the others even if it is not finished 
trouble-shooting.  The market will not relocate during the February sweeps. 
 
●  Honolulu, HI (DMA #71):  One station received its equipment at the end of September.  
Installation was started at two stations right after the November sweeps, and stopped for two weeks 
over the holiday period (as most installations did).  Installers struggled for several weeks trying to 
upgrade three (3) antenna sites.  Ultimately, because of the age and condition of these antennas, Sprint 
decided to pay to replace them.  The antennas are being shipped, and the installers will resume 
installation on February 1 (the stations are willing to have them installed during the February sweeps).  
Installation should take about 2 weeks.  Relocation will be the first week in March after the sweeps 
period has ended, unless the entire market is willing to relocate as soon as the installation is complete. 
 
●  Cedar Rapids-Waterloo-Iowa City-Dubuque, IA (DMA #90):  One station received its ENG 
truck transmitters at the end of December 2009.  The station has not been able to get its installer of 
choice to schedule an install date until just recently.  Installation is currently set for March 8, 2010, and 
it should take a week or two.  Another station lost its receive site, and it has been working on a new 
tower lease in Iowa City, which is now complete.  That station plans on installing during February. 
 
●  Tri-Cities, TN-VA (DMA #92):  This is a “last in market” situation.  The other stations have been 
ready to relocate since mid-October.  Equipment for the last station was delivered at the end of 
November.  The Chief Engineer bench-tested all of it during December, and he realized that some of it 
needed to be returned to the manufacturer for updating before it could be configured properly for 
installation.  The station prefers to self-install its equipment and does not want to install during the 
February sweeps. 
 
●  Evansville, IN (DMA #98):  Only one station remains to be installed.  This station is one of the last 
installations that the installer has scheduled.  The station has had several configuration problems with 
its equipment.  The manufacturer is conducting trouble-shooting, and the installer will have to return 
once the equipment is corrected and sent back to the station.  The manufacturer has provided no 
projected delivery date.  Another station is also still waiting on its installer, who estimates installation 
at the end of February, but installation at this station is not necessary for relocation of the market, 
because it does not currently use its 2 GHz equipment. 
 
●  Ft. Wayne, IN (DMA #103):  This is a “last in market” situation.  The station has been waiting on 
its installer, who has pushed the schedule back 6 times in the last 6 months due to scheduling problems 
and lack of personnel.  The station hopes to schedule installation in February, and it is willing to install 
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during the February sweeps.  It remains to be seen whether the rest of the market will agree to relocate 
during the February sweeps period.  If not, they will do so after February sweeps. 
 
●  Sioux City, IA (DMA #144):  This is a “last in market” situation.  The last of the station’s 
equipment was shipped on January 22, 2010.  The installer has done a partial install and needs to return 
to install the last central receive site.  The weather currently prohibits tower work, so installation is on 
hold. 
 
●  Butte-Bozeman, MT DMA #190):  The stations are working on the installations (self-install), but 
the winter weather has been brutal.  They have been doing the best they can.  The links are spread out 
over hundreds of miles, and some are tied to the Missoula market.  They are currently snowshoeing 
some 2 GHz equipment to sites that even snowcats cannot reach. 
 
 
Markets projected to relocate in April 2010: 
 
●  Indianapolis, IN (DMA #26):  One station received, on January 20, the equipment for one of its 
receive sites; however, it will not install the equipment during the February sweeps.  It will begin self-
installing immediately after sweeps.  Two stations have the same installer, and both have been put off 
several times.  The current schedule is for installation to commence March 15 and to take two to three 
weeks.  A fourth station has had a number of equipment and configuration problems, and the installer 
has been rather slow.  They are almost finished installing, but a few configuration problems remain. 
 
●  Lafayette, IN (DMA #194):  This one-station market has been installed since June of 2009, but is 
close enough to Indianapolis that they have to relocate together to avoid interference. 
 
●  Davenport, IA – Rock Island-Moline, IL (DMA #88):  This is a “last in market” situation.  The 
station received its equipment in early December, and has a very small staff.  The station has refused 
offers of outside help and is insistent on doing the install itself.  The station indicates that it will be 
another 30-60 days before it is finished.  The rest of the market has been ready to relocate since early 
November.  Because of close proximity, this market must relocate with the Cedar Rapids market. 
 
●  Wausau-Rhinelander, WI (DMA #136):  Ice, strong winds and winter weather have delayed 
installation work that must be done at one site used by two stations in the market. 
 
 
Markets projected to relocate in June 2010: 
 
●  Portland, OR (DMA #23):  There are a number of stations in Portland that are not completely 
finished.  Two stations in the Oregon Public Broadcasting system have had equipment and installer 
troubles.  Installation is to take at least another 30-60 days.  Another station has had to wait for its 
installer to complete installation at three (3) sites.  Two other stations have other small items for their 
installer to finish, which should be completed by February 1.  Another station is waiting on the phone 
company to install DSL lines for its remote control system before its installer can return to hook up the 
control system.  The Portland, Eugene, Medford-Klamath Falls and Bend markets must relocate 
together. 
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●  Eugene, OR (DMA #122):  One station does not yet have an installation date from its installer.  
Tentative dates are for some time in February.  This station’s equipment did not ship until late 
November.  Another station has been self-installing for some time, and it has had significant problems 
with its equipment, and with the installation of a specialized out-of-band system.  As noted above, 
Eugene must wait for the other markets in Oregon to relocate. 
 
●  Medford-Klamath Falls, OR (DMA #142):  The relocation of this market is impacted by a very 
large 5-station mega-relocation effort (4 full-power stations and one Low Power TV station) that 
incorporates some 50 fixed links throughout Oregon and extreme Northern California.  They have 
some particularly difficult and ingeniously engineered mountain-top installations feeding remote 
translators that have had to be completely re-engineered (including geothermal generators to power 
sites when the solar power fails).  Installer capability has been stretched.  One station in the market has 
presented a particularly interesting problem.  The station was verified, and, in 2006, it signed off on its 
scrubbed 2 GHz equipment inventory.  The equipment arrived in September, and when the installer 
arrived in early January 2010 to install the equipment, it was found that none of the equipment sent 
was appropriate for the application.  The station is being completely re-verified beginning January 25, 
2010, and the equipment engineering and procurement process will have to start over.  Further delays 
could occur if the manufacturer does not have what the station needs in stock.  Further, as noted above, 
Medford-Klamath Falls must wait for the other markets in Oregon to relocate. 
 
●  Bend, OR (DMA #200):  This is a “last in market” situation.  The station is part of a complicated 3-
station network for Oregon Public Broadcasting, which stretches all over the state.  The installer has 
taken a very long time to schedule and complete this job.  Installation will take another 30-60 days at 
least.  Furthermore, this is an especially large complicated job.  As noted above, Bend must wait for 
the other markets in Oregon to relocate. 
 
●  Spokane, WA (DMA #78):  One station has complicated remote-controlled camera systems 
involved in the relocation process.  The manufacturer and installer are trying to resolve problems 
encountered with the installation of these systems.  Another station has a very complicated and highly 
unique control system.  Installation of this control system has encountered numerous technical and 
budgetary problems, prompting work stoppages by the installer.  This installation problem has also 
delayed relocation of a fixed link associated with another co-located station.  The latter station’s 
equipment has been installed but cannot be turned on until the former station’s installation is complete.  
Winter-weather issues have complicated installations at many of the mountain sites in the market. 
 
●  Yakima-Pasco-Richland-Kennewick, WA (DMA #124):  Two stations in this market are sister 
stations of the station in the Spokane market with the very complicated and highly unique control 
system.  Together the three stations participate in a video and control network.  They are having the 
same developmental and installation issues as their sister station in Spokane. 
 
●  Rochester, MN-Mason City, IA-Austin, MN (DMA #153):  All three stations are still installing.  
One station has not yet scheduled installation with its installer.  The Chief Engineer has no staff and 
has had a difficult DTV installation and other problems.  A second station has asked for and received 
approval on DSL lines for its control system, as its current 2-wire circuits will not handle the high-
speed data traffic.  However, this station has not yet confirmed that it has reached out to the data 
company to get the DSL lines installed.  The equipment installer will need to return to hook up the 
control system once the DSL lines are in place.  A third station is self-installing.  The entire market is 
impacted by winter weather conditions for the foreseeable future. 
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Markets projected to relocate in July 2010: 
 
●  Albuquerque-Santa Fe, NM (DMA #49):  Seven of the stations in the market are complete and 
ready for relocation.  Three stations have a 52-link system throughout the state.  That equipment was 
not delivered until early November.  Meanwhile, the installer was busy installing elsewhere.  The 
installer commenced work in early January and is working until February sweeps begin, at which point 
it must stop.  Installation will resume after completion of the February sweeps.  Furthermore, 
installation has been difficult due to winter weather conditions in the New Mexico mountains.  Some 
of the fixed-link installations will be installed but not put on line because they will interfere with 
installations for the New Mexico public television stations.  Sprint has delivered to the three New 
Mexico public television stations (KNME, KENW, and KRWG) all of their Frequency Relocation 
Agreement materials, including the various FRA Schedules.  The stations are in the process of 
reviewing these materials.  Once these five outstanding FRAs are executed, then these stations can 
submit purchase orders and initiate other relocation efforts. 
 
●  Anchorage, AK (DMA #155):  One incumbent received its equipment in late December, but all of 
the sites are currently inaccessible.  Furthermore, another station has not had a full-time Chief 
Engineer for 6 months.  The station now has a part-time chief who is trying to address and resolve 
problems inherited from his predecessor.  Some of this station’s equipment had to be returned to the 
manufacturer to be upgraded, and it has just been received back by the station.  The rest of this 
station’s equipment has not yet been delivered with no current due date from the manufacturer.  That 
manufacturer has not been actively involved in and is not overly familiar with the 2 GHz relocation 
project. 
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