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February 22,2011

WT Docket No. 06-136
Office of the Secretary
Federal Communications Commission
The Portals
445 Twelfth Street, S.W.
12th Street Lobby, TW-A325
Washington, DC 20554

RE: Request for Extension of Time

Fixed Wireless Holdings, LLC
Transition of the 2500-2690 MHz Band for BRS and EBS
Transition Area: BTA Number 36: Bellingham, WA

Dear Ms. Dortch:

On November 2, 2006, Fixed Wireless Holdings, LLC, a wholly-owned subsidiaty of Clearwire
Corporation (together "Clearwire"), filed its Transition Initiation Plan for BTA Number 36:
Bellingham, Washington. Pursuant to the Commission's Rules, that Transition was supposed to
be completed by August 1,2008. On July 31,2008, Clearwire requested and received a six
month extension to complete the Transition due to unanticipated delays associated with
international coordination which were beyond Clearwire's control. On January 20,2009,
Cleatwire filed a further request for an additional two month extension of time due to
unanticipated delays. On March 30, and again on August 27,2009, Clearwire requested
extensions of six months each. The Commission granted both of those extensions. On February
18,2010, Clearwire filed an additional request which the Commission granted on March 15,
giving Clearwire until September 15, 20I0 to complete the Transition. On August 24, Clearwire
filed another request which the Commission granted on September 15, giving Clearwire until
March 15, 2011 to complete the Transition. Clearwire finds that it is still unable to resolve the
unanticipated problems with international coordination and thus, Clearwire must hereby request
an additional six months in which to complete that Transition.

Clearwire has been diligently working on completing this Transition since it was initiated. It
obtained all ofthe information required under the Commission's Rules through research of the
Commission's databases and through data provided by EBS licenses in response to Clearwire's
Pre-Transition Data Request. On November 2, 2006, Clearwire filed its Transition Initiation
Plan with the Commission and sent its Transition Notice to all of the licensees in the BTA, as
required under the rules. Clearwire then prepared its Transition Plan and on December 27, 2006,
Clearwire sent the Plan out to all 2.5 GHz licensees within the Bellingham BTA. It received no
counter proposals. Clealwire perfolmed a frequency scan to confirm what was operating on the
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2.5 GHz spectlUm within the BTA, and found nothing out of the ordinary. It then proceeded
with the Transition.

As the Commission is aware, the Bellingham BTA borders Canada. Due to the proximity of the
Bellingham BTA to the international border, and given the fact that the FCC's transition lUles do
not make clear the process for dealing with international borders and international operators with
respect to the Transition process, Clearwire had discussions with staff to determine what was
necessary. After those discussions with staff, Clearwire determined that it was necessary to
reach out to the Canadian operators in the 2.5 GHz band to obtain their consent to the Transition.
Clearwire then proceeded to contact the relevant Canadian operators to obtain their consent to
the Transition. That process continues to take substantially longer than expected. Although
Clearwire continues to work towards obtaining the necessary consents, it has been unable to
make substantial process.

As Clearwire has previously reported to the Commission, it had been working diligently with the
Canadian operators to address their concerns before they will provide their consent. As
described previously, Innukshuk raised concerns about limited spectlUm availability during the
Transition process. Innukshuk is the Canadian carrier operating in the lower half of the
BRSIEBS band. The second Canadian operator that Clearwire must coordinate with is Craig
Wireless, the Canadian operator in the upper half of the BRS/EBS band. Clealwire has
continued to try to work with the Canadian operators for a long time now. In that time, we have
made little progress, although we are still hopeful. As Clearwire indicated in its last request, it
has become clear to Clearwire that a long term consent is unlikely until Industry Canada finalizes
the Canadian 2.5GHz bandplan, which is still in process. Clearwire is hopeful that recent
progress at Industry Canada on the Canadian 2.5 GHz bandplan, this process may be able to
move forward soon. To that end, and since this delay is clearly beyond Clearwire's control, it
respectfully asks for an additional six months to complete the Transition process and to file its
Transition Completion notice. Clearwire believes that no parties will be prejudiced by grant of
this request and notes that there no licensees that are required to be served with this request.

If there are any questions, please contact the undersigned at (202) 330-4011 or at
nadja.sodoswallace@cleanvire.com.

Sincerely,

Nadja

cc: John Schauble
Lynn Ratnavale
Consuela Kearney
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