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Dear Ms. Dortch: 

Pursuant to the Commission's July 16,2013 Memorandum Opinion and Order 
("AWN Order"), 1 The Alaska Wireless Network, LLC ("AWN"), hereby submits this 
Quarterly Compliance Report for the period from the Closing Date of the AWN 
transaction through September 30, 2013. The required elements of these Quarterly 
Compliance Reports are set forth below. 

According to the AWN Order, AWN 's Quarterly reports with the Commission 
must include the following: 

(i) A statement as to the status of the Company's compliance with each of the 
four individual commitments. 

AWN Response: To date, AWN has been working toward compliance with each 
of the four commitments with respect to enhancements of wireless services in Remote 
Alaska. Pursuant to Paragraph 136 of that Order, AWN must meet these commitments 
by December 31 , 2014. AWN has deployment activities either under way or planned 

1 Applications ofGCI Communication Corp., ACS Wireless License Sub, Inc., ACS of Anchorage License 
Sub, Inc .. For Consent to Assign Licenses to the Alaska Wireless Network. LLC, Memorandum Opinion and 
Order, 28 FCC Red. 10,433 mJ 137-38 (July 16, 2013) ("AWN Order''). 
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that, when successfully completed, will meet the requirements of each of these four 
commitments. 

(ii) The number of POPs in Remote AJaska that are receiving LTE services in 
accordance with the first commitment that were not receiving L TE services prior to 
the Closing Date. 

AWN Response: AWN has not yet extended LTE capability to any additional 
POPs in Remote Alaska. However, AWN has additional deployments planned in 2014 
that it expects to cover well over the 35,000 additional POPs that AWN has committed to 
serve. 

(iii) The additional Remote Alaska communities (including non-3G portions) 
that are receiving 3G services in accordance with the second commitment that were 
not receiving 3G services prior to the Closing Date. 

AWN Response: With respect to the six Remote Alaska communities (including 
non-3G portions) to which AWN committed to extend service by December 31, 2014; 
AWN has extended 3G service to the Remote community of Dillingham as of 10/26/2013 
(including non-3G portions), and have begun construction in a second community. AWN 
has identified additional potential deployments for 2014 that, when successfully 
completed, will satisfy this commitment. 

(iv) Identification of the additional 2G macrosites that have been or are being 
constructed in Remote Alaska in accordance with the third commitment. 

AWN Response: With respect to the 12 additional communities in Remote Alaska 
in which AWN has committed to construct 2G macrosites, as of the date of this letter, 
AWN has constructed additional macrosites at three locations in Remote Alaska­
Petersburg, McGrath, and Nome. AWN has begun construction of 2G sites in 3 
additional locations. AWN has identified additional macrosites for potential deployment 
in 2014 that, when successfully completed, will satisfy this commitment. 

(v) Status of compliance with the fourth commitment. 

AWN Response: As its fourth commitment, AWN agreed to maintain 2G service 
everywhere in Remote Alaska that it was offered as of the date of the AWN Order. 2 

2 AWN Order ~ 136. 
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AWN has fulfilled this commitment by maintaining 20 service in each area throughout 
Remote Alaska. 

(vi) Future plans to achieve each of the individual commitments (which does 
not need to identify specific communities), including any anticipated delays or 
difficulties in meeting the deadlines. 

AWN Response: As set forth above, AWN anticipates that it will meet each of its 
four individual commitments prior to the December 31, 2014 deadline. There are 
currently no anticipated delays or difficulties in meeting the deadlines. Should any 
develop, those will be reported in the next quarterly report. 

Please do not hesitate to contact me with any questions. 

Sincerely, 

The Alaska Wireless Network, LLC 

Bonnie J. Paskvan 
Vice President & Senior Legal Counsel 

BJP/jad 

\\miami\data\BPaskvan\A WN\Letter to Commission Re AWN I IS 14.doc 


