
Exhibit 3 
 
From 11-71 02-06-2012 Maritime Communications-Land Mobile, LLC 7021858574, 
RESPONSE TO INTERROGATORIES: 
 
2. Of the authorizations identified in response to Interrogatory No. 1, above, identify by 
call sign and location each authorization for which construction of a Station was 
completed, identifying the date(s) when (a) construction of the Station commenced and 
(b) construction was completed. 
 
Table 2 [See Filing Above - Attached:] appended hereto is a listing by call sign and 
location number for each of the stations listed in Table 1. To the extent Maritime has 
been able to determine it, this table also gives the construction deadline and completion 
dates. As stated in response to Interrogatory No. 1, however, much of this information is 
quite old and not readily available. The vast majority of these stations were authorized 
and constructed long before (many of them ten or fifteen years before) Mobex Network 
Services, LLC (“Mobex”) acquired them from Regionet Wireless License, LLC 
(“Regionet”) and Waterway Communication System, LLC (“Watercom”) in 2000. All of 
them were granted and constructed long before Maritime acquired them from Mobex in 
2005. As shown in the table, moreover, many of these stations have been through 
multiple renewal terms. Nevertheless, where specific information is available, it has been 
included in the table. Maritime lacks sufficient data to determine the date construction 
was “commenced” on each of these facilities. In general, however, physical construction 
itself (exclusive of site lease negotiations and related preparatory work) takes about two 
weeks in most cases. On information and belief, construction of each of the listed 
facilities was completed within the applicable construction deadline, even where the 
exact dates are unknown. In any event, construction of all of these facilities was complete 
many years, and in many cases a decade or more, prior to Maritime’s acquisition of the 
licenses, and by entities other than and unrelated to Maritime.   
 
Maritime has tried to be as responsive as available data allows. As the licensing authority, 
the Commission may have access in its paper files to additional information on original 
grant dates beyond what is routinely available to public inspection.  
 
 

Also, blue highlighting herein has been added for emphasis.
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RESPONSE TO INTERROGATORIES 

Maritime Communications/Land Mobile, LLC (“Maritime”) hereby respectfully tenders 

these responses to the Joint Interrogatories to Maritime Relating to Nonconstruction and 

Discontinuance of Site-Based Operations. 

RESPONSE TO INTERROGATORIES 
 

1. Identify by (a) call sign, (b) location, (c) date of grant, and (d) date of expiration, each site-based 
authorization of which Maritime is currently the licensee or is listed in the FCC's Universal Licensing System as the 
licensee, including, but not limited to, each site-based authorization that Maritime acquired from Mobex. 

Table 1.1 appended hereto is a list of the current authorizations held by Maritime 
Communications/Land Mobile, LLC (“Maritime”), showing the expiration date for each 
call sign and, where such can be readily determined, the original date of grant. For many 
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of these licenses the original grant date cannot be readily determined from official 
records or other data.  
 
The first column in this table is a number that corresponds to the number of the 
authorization as listed in Appendix A to the hearing designation order in this case. The 
stations were licensed before conversion to the Uniform Licensing System (“ULS”) and 
the original grant data does not seem to be reflected online. Additional information may 
be contained in various site files currently being reproduced in connection with the 
outstanding document production request. Maritime will review these documents when 
they are retrieved and will supplement this response if any such identifying data is 
discovered. Some information responsive to this request is found in Table No. 2, 
discussed in the response to Interrogatory No. 2, below. 
 
 

2.  Of the authorizations identified in response to Interrogatory No. 1, above, identify by 
call sign and location each authorization for which construction of a Station was completed, 
identifying the date(s) when (a) construction of the Station commenced and (b) construction was 
completed. 

Table 2 appended hereto is a listing by call sign and location number for each of the 
stations listed in Table 1. To the extent Maritime has been able to determine it, this table 
also gives the construction deadline and completion dates. As stated in response to 
Interrogatory No. 1, however, much of this information is quite old and not readily 
available. The vast majority of these stations were authorized and constructed long before 
(many of them ten or fifteen years before) Mobex Network Services, LLC (“Mobex”) 
acquired them from Regionet Wireless License, LLC (“Regionet”) and Waterway 
Communication System, LLC (“Watercom”) in 2000. All of them were granted and 
constructed long before Maritime acquired them from Mobex in 2005. As shown in the 
table, moreover, many of these stations have been through multiple renewal terms. 
Nevertheless, where specific information is available, it has been included in the table.  
 
Maritime lacks sufficient data to determine the date construction was “commenced” on 
each of these facilities. In general, however, physical construction itself (exclusive of site 
lease negotiations and related preparatory work) takes about two weeks in most cases. On 
information and belief, construction of each of the listed facilities was completed within 
the applicable construction deadline, even where the exact dates are unknown. In any 
event, construction of all of these facilities was complete many years, and in many cases 
a decade or more, prior to Maritime’s acquisition of the licenses, and by entities other 
than and unrelated to Maritime. 
 
Maritime has tried to be as responsive as available data allows.  As the licensing 
authority, the Commission may have access in its paper files to additional information on 
original grant dates beyond what is routinely available to public inspection.  
 
 

3. Of the authorizations identified in response to Interrogatory No. 1, above, identify by call 
sign and location each authorization for which construction of a Station was commenced but 
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never completed. As to each such authorization (a) specify the date when construction of the 
Station commenced; (b) specify the date when construction of the Station ceased; and (c) explain 
fully why construction of the Station was never completed. 

None. 
 
 

4. Of the authorizations identified in response to Interrogatory No. 1, above, identify by call 
sign and location each authorization for which construction of a Station was never commenced, 
and explain fully why construction was never commenced. 

None. 
 
 

5. Of the authorizations identified in response to Interrogatory No. 1, above, identify by call 
sign and location each authorization for which a Station was placed in operation and specify the 
date when the station was placed in operation. 
 

Each facility was placed into operation on the date construction was completed. 
 
 

6. Of the authorizations identified in response to Interrogatory No. 1, above, identify by call 
sign and location each authorization for which a Station was constructed but never placed in 
operation, and explain why a Station was never placed in operation. 

None.  
 
 

7. Of the authorizations identified in response to Interrogatory No. 1, above, identify by call 
sign and location each authorization for which a Station was constructed, but equipment or 
components were subsequently removed from that Station. 

 
No equipment has been removed from any site with the intention of permanently 
discontinuing operations. See the response to Interrogatory No. 14, below. As explained 
there and elsewhere, Maritime’s active service of customers may have curtailed and 
payment of site leases and utilities fell into arrears, but even then equipment was not 
removed by Maritime. In many cases when Maritime later renegotiated leases and 
returned to reactivate the sites, it was found that the equipment had been left in place by 
the tower owner. Maritime may have, from time to time, temporarily removed equipment 
from a particular site, but this would have been for some specific purpose, and not an 
indication of permanent abandonment. 
 
 

8. Of the authorizations identified in response to Interrogatory No. 1, above, identify by call 
sign and location each authorization with a Station for which Maritime has end user customers 
who are actually paying for and using AMTS services. 
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Maritime leases spectrum in New Jersey to Pinnacle Wireless for use by the New Jersey 
Turnpike, Garden State Parkway, and the Meadowlands (Giants Stadium, etc) complex.  
All sites in New Jersey are impacted by this lease. 
 
Maritime leases spectrum in southern Washington State to Evergreen School District.  
 
Maritime leases spectrum in several markets to Spectrum Tracking Systems, including 
Los Angeles, Dallas, Houston, Birmingham, and Little Rock.   These sites are impacted. 
 
Maritime leases spectrum to Central Communications Network in Orlando.   The Tampa, 
Orlando and central Florida sites are impacted by this lease.   CCN is in default and 
Maritime has a judgment against CCN for $900K in damages.   Maritime has not 
cancelled this lease, is pursuing collection of the judgment, and intends to reactivate 
operations pursuant to this license in the future. 
 
Maritime has several leases in place around the nation with its purchasers under the Asset 
Purchase Agreements pending before the FCC.   Maritime gets paid an annual fee for use 
of these licenses.  Users have built systems or are in the process of building them, and are 
using MCLM spectrum for two-way radio communications, Smart Grid, and Positive 
Train Control, among other uses. 
 
Such paying customers include:  (1) Duquesne Power and Light in; (2) EnCana Oil and 
Gas in Louisiana and Texas; (3) Enbridge in Texas and Louisiana: (4) DCP Midstream in 
Louisiana; (5) Dixie Electric in seven parishes in Louisiana; (6) Questar Market 
Resources in Oklahoma; (7) Puget Sound Energy in Washington State; (8) Alliant Energy 
in Wisconsin, Iowa and Illinois; (9) Shenandoah Electric in Virginia; (10) Rappahannock 
Electric in Virginia; (11) CoServ in Dallas/Ft. Worth, Texas;  and (12) Jackson County 
Rural Electric in Indiana.    
 
In addition,  Maritime within the past year received payment and leased spectrum for 
testing purposes to several users, including Progress Energy in North and South Carolina, 
Central Virginia Electric Cooperative in central Virginia, and others whom Maritime 
prefers not to disclose to our competitor Warren Havens at this time, for obvious reasons 
of not wanting to lose future business. 
 
 

9. Pursuant to Sections 20.9(a)(5) and 20.3 of the Rules, as well as Request for Review by 
Waterway Communication System, LLC and Mobex Network Services, LLC of a Decision of the 
Universal Service Administrator, Order, 23 FCC Rcd 12836, ¶ 4 (WCB 2008), of the 
authorizations identified in response to Interrogatory No. 1, above, identify by call sign and 
location each authorization with a Station that is interconnected, as that term is defined in 
Section 20.3 of the Rules. 

None of the stations is currently interconnected; the previous requirement to provide 
interconnect capability no longer exists under FCC rules.  
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10. Of the authorizations identified in response to Interrogatory No. 9, above, explain how 
interconnection is accomplished. 

None of the stations is currently interconnected, but please see the response to 
Interrogatory No. 11, below. 
 
 

11. Of the authorizations identified in response to Interrogatory No. 10, above, identify any 
period of time for which any Station was not interconnected. 

 
For the stations previously licensed to Watercom (those with call signs beginning 

“WHG”) there were multiple telephone lines into a modem and switch as teach 
transmitter site. Each mobile unit on a vessel had an 812 (area code for southern Indiana) 
number assigned to it, and each base station also had an “overdial” 812 number assigned 
to it. There was a control site at Jeffersonville, Indiana. A call from the PSTN to a ship’s 
812 phone number was routed to the base station closest to the location of the ship being 
called. Alternatively, if the location of the ship was known, the caller could call the 
appropriate over-dial number and then enter a code for the particular mobile unit. Calls 
originated from the ship were routed by the closest base station to the PSTN. 

 
The other stations all used interconnection arrangements more typical of land-

mobile systems. The Regionet stations on the West Coast used the MPT-1327 protocol. 
The “Passport” system was implemented in New York City, Philadelphia, Baltimore, and 
Chicago. The remaining systems used the LTR format. These stations were all capable of 
providing interconnected service, but it was not actively marketed. Maritime found that 
the majority of its two-way mobile radio users did not want to pay additional for 
interconnect.  Now, with its data customers in the Smart Grid and PTC environments, 
voice calls are outdated.  Data communications are the primary driver of growth, and 
these machine to machine communications do not need voice interconnection to the 
PSTN.  That is a thing of the past.  

 
In 2007, Maritime was advised by regulatory counsel that interconnection was no 

longer required. 
 
 

12. Identify each Station that was placed in operation more than two years after grant of the 
authorization for the Station and for each such Station, explain why the Station was placed in 
operation more than two years after grant of the authorization for the Station. 

Except as stated in the following paragraph, none. 
 
The initial construction deadline for Location Nos. 5 and 6 of Station WHV843 was 
November 9, 2002. Construction of these facilities was completed on or before that date, 
but at different locations. The initially authorized sites were unavailable due to 
circumstances beyond the control of Mobex, then the licensee. Mobex timely filed 
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applications for extension of time to construct, for modification to relocate these 
facilities, and for an STA pending final action on the modification application. 
Construction was completed on or before November 8, 2002, pursuant to an STA granted 
by the Commission. See FCC File Nos. 0001060314, 0001085521 & 0001293111. 
 
 

13. As to each authorization identified in response to Interrogatory No. 1, above, identify by 
call sign and location each authorization for which a Station is currently operating. As to each 
such authorization, state whether the Station has been in continuous operation and, if not, 
explain why not. 

Maritime will require slightly more time to provide a full response to this interrogatory. 
The process of compiling this information has been delayed somewhat by unavailability 
of files that are at the printer being scanned in connection with document production. 
Within two days, Maritime will provide a tentative listing the status of each site, subject 
to being verified once it has access to files. Except as may be further stated in such 
supplemental response, as to the reason for any hiatus in continuous operation, see the 
response to Interrogatory No. 14, below. 
 
 

14. Of the authorizations identified in response to Interrogatory No. 1, above, identify by call 
sign and location each authorization for which a Station has ever discontinued operating for any 
reason for a continuous period of one year or more. As to each such authorization, (a) specify 
the date(s) when the Station discontinued operating and, if applicable, when it resumed 
operating; and (b) explain fully why the Station discontinued operating for a period of one year 
or more. 

First, Maritime does not concede that the time period of one year has any specific 
relevance. Second, for the reasons stated in the preceding response, Maritime may obtain 
additional information responsive to this interrogatory and, if so, will supplement this 
answer accordingly. 
 
Maritime has never intentionally and voluntarily abandoned any of its stations nor has it 
ever had the intention to permanently discontinue operations of any of its facilities. Due 
to various circumstances beyond Maritime’s control, however, operations at some of the 
stations were temporarily suspended for short periods of time due to such things as lack 
of sufficient revenue, inability to maintain rent and utility expenses, etc. Maritime in in 
Chapter 11, and it has continuously worked to maintain its authorizations and restore 
services, and has in many instances succeeded, under extremely difficult circumstances, 
in negotiating spectrum use agreements for use of the spectrum. In cases where this was 
done, Maritime reestablished any dormant operations, brought any leases current, and 
verified the operational status of the underlying licensed facilities. The market for AMTS 
services also changed dramatically, the demand for service to marine vessels being 
supplanted by cellular and broadband data services. Taking advantage of FCC rule 
changes allowing other uses of AMTS spectrum, Maritime therefore shifted its focus 
toward more efficient and in-demand services, such as Positive Train Control and Smart 
Grid applications, as well as Motorola’s PassPort digitally switched systems rather than 
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analog LTR and MPT-1327 systems. Finally, with the shift to geographic licensing of the 
AMTS spectrum, Maritime was reassessing the site-by-site paradigm of the incumbent 
systems, evaluating how to incorporate them into a more wide area, regional system. In 
this process, it is likely that some stations have been inactive for continuous periods of 
more than one year, but in no case is there now or has there ever been any intention to 
permanently discontinue operations. 
 
In fact, Maritime pursued an aggressive policy of re-purposing this spectrum from the 
beginning of its ownership.    In March 2006, Maritime purchased majority control of 
software and hardware provider Critical RF, Inc.   Maritime spent more than $1 Million 
over the past five years developing this technology to permit interoperability between and 
among two way radios using the AMTS spectrum, for example, and other spectrum 
bands, such as 800 MHz and 900 MHz.   
 
Maritime developed the Critical RF “iWalkie” app for smartphones, which allows users 
of iPhone, BlackBerry and Windows Mobile phones to push to talk and have a two way 
conversation between their devices and AMTS radio systems equipped with the iWalkie 
compatible equipment and software at their base stations. 
 
This revolutationary technology, we believe, will help to replace the need for the 700 
MHz band public safety network.   It will allow all radios to converse, regardless of what 
spectrum they operate on, simply by using the Critical RF software and hardware to patch 
them together.  Equally as important it allows smartphones and two-way radio users to 
interoperate, so that the police chief with his BlackBerry, for example, can talk on the 
radio with his policeman at the scene of an emergency.   
 
MCLM, through its ownership of Critical RF, has filed for several patents which remain 
pending.   MCLM hoped to build a near nationwide network for emergency response, 
tying its spectrum together with the iWalkie technology.  Havens has produced a copy of 
MCLM’s draft business plan from March 2006 outlining this proposal.  However, the 
flood of litigation from Havens made it impossible for MCLM to attract an investor to 
build this interoperable system and to lead this effort.  
 
Next, MCLM hired several consultants, including Lamar Bishop, Mark Bracken, and 
Terry Holmes.  These consultants assisted MCLM with investigating re-purposing 
spectrum for new and better uses.   In 2006 and 2007, XM Satellite was a prime 
contender, they needed spectrum and the AMTS band is great for backhaul.  However, 
after many meetings and much work, XM was approached by Sirius Satellite, and that 
merger negated their need for terrestrial wireless spectrum from MCLM. 
 
Next, MCLM investigate the digital billboard industry.  Lamar Bishop met with the 
leaders of the industry, including Clear Channel, CBS Outdoor and Lamar Outdoor 
Advertising.   It was determined that the cost of data paid by the advertisers to Sprint for 
its data plan was much lower than MCLM could offer.  
 
Then, MCLM hired Mark Bracken, a former US Coast Guard member, to investigate use 
of AMTS channels for enhanced AIS, known as AIS-B.   MCLM met many times with 
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Shine Micro, the leading maker of this technology, in Washington State.  MCLM 
attended several conferences and discussed this at length with Coast Guard and other 
decision-makers.  The result was a determination that the channels were not allocated 
internationally for AIS so that the AMTS band was not suitable. 
 
At the same time, the AMTS spectrum was being used for new Passport systems with the 
digital NTS switch across the state of New Jersey and throughout central Florida.  CCN 
for example has a 14 site network spanning hundreds of miles from Tampa on the West 
Coast through Orlando to Melbourne on the East Coast.   
 
Maritime worked with several equipment makers, including Motorola, TAIT, General 
Electric and CalAmp.  The result is the plethora of technology available in the AMTS 
band today.  
 
In mid-2008 Maritime realized that there was not sufficient interest in the investor 
community to build its own new technology system to replace the antiquated analog 
AMTS and maritime towboat service.   So, MCLM focused on end users that need their 
own spectrum: the rails, utilities and other critical infrastructure users.   MCLM 
interviewed numerous brokers of spectrum, and hired Spectrum Bridge in September 
2008.   MCLM also retained NRTC to broker to the rural electric membership base.  
 
MCLM has never abandoned the spectrum it owns.  To the contrary, it has done far more 
than Warren Havens or most other licensees to actually investigate and deploy new 
technologies.  Today, the MCLM spectrum is being used for PassPort by law 
enforcement and highway personnel, Smart Grid by utility workers around the nation, 
using GE MDS and CalAmp equipment systems, by oil and gas pipeline operators for 
machine controls and backhaul, and by railroad engineers in Southern California to test 
PTC systems we hope to build there and elsewhere. 
 
In sum, the spectrum has never been abandoned, every market has been developed and/or 
marketed by MCLM, Spectrum Bridge and NRTC.    Unlike licensees such as Warren 
Havens, we do not just say we are developing new technology, we partner with users who 
actually implement new technology. 
 

15. Of the authorizations identified in response to Interrogatory No. 1, above, identify by call 
sign and location each authorization for which a Station is currently off the air and not 
operating. As to each such authorization, explain why and for how long it has been off the air 
and not operating. 

See the response to Interrogatory Nos. 13 and 14 above. A supplemental response will be 
served within two days. 
 
 

16. With respect to each authorization identified in response to Interrogatory No. 1, above, 
describe the coverage area provided by any Station that was constructed. 
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The coverage area for each station is the predicted 39 dB  contour calculated in 
accordance with the Commission’s applicable standards for this service. 
 
 

17. Describe the basis for Maritime's contention in its June 30, 2011 Responses to the 
Bureau's Requests for Admission at Request Nos. 122, 126, 142, 146, 150, 154, 158, 162, 166, 
169, and 173 that the discontinuance of operations of any facility for a site-based authorization 
licensed to Maritime, including but not limited to any site-based authorization that Maritime 
acquired from Mobex, is not permanent. 

See the response to Interrogatory No. 14, above. 
 
 

18. Identify all persons who, on behalf of Maritime, were involved in the following in any 
manner, at any time, and to any extent whatsoever: 

a. constructing any Station associated with any authorization identified in response 
to Interrogatory No. 1, above;

b. placing in operation any Station associated with any authorization identified in 
response to Interrogatory No. 1, above;

c. operating or maintaining any Station associated with any authorization identified 
in response to Interrogatory No. 1, above;

d. discontinuing operations of any Station associated with any authorization 
identified in response to Interrogatory No. 1, above; and/or

e. entering into any contracts, agreements, arrangements or understanding related 
to the purchase or lease of equipment and/or of real estate and/or the hiring of personnel 
involved in the construction and/or placing into operation of any Station associated with any 
authorization identified in response to Interrogatory No. 1, above. 

Current MCLM personnel:  John Reardon and Robert T. Smith 
 
Former Regionet principals and/or personnel:  Fred Daniel (formerly Orion Telecom), 
Paul vander Heyden, and Gordon Day (Day Wireless) 
 
Former Watercom principals and/or personnel: Dwayne Kinard, David Poe, and John 
Smith 
 
Former Mobex principals and/or personnel: John Reardon, Robert T. Smith, Paul vander 
Heyden, Will Greene, Nancy Krajcar, Scott Preson, and David Predmore. 
 
Motorola personnel: Ken Notter and John Jaderholm 
 
Many current customers/lessees, including Mike Hayford and Chris Love of Pinnacle 
Wireless. 
 
Maritime is still attempting to determine and verify contact information for each of these 
individuals and will supplement this answer within no more than two days to supply the 
results of these efforts. 
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19. With respect to each authorization identified in response to Interrogatory No. 1, above, 
identify by call sign and location each authorization for which a Station was constructed using 
equipment approved by the FCC. 

FCC-approved equipment was used at all sites. 
 
 

20. With respect to each authorization identified in response to Interrogatory No. 1, above, 
identify by call sign and location each authorization for which a Station was constructed in 
accordance with the requirements of the relevant license, including geographic coordinates, 
antenna heights, and other technical parameters included on the license. 

All of them, except such minor variations as were reported to the Commission. 
 
 

21. With respect to each authorization identified in response to Interrogatory No. 1, above, 
identify by call sign and location each authorization for which a Station was constructed using 
equipment installed for the purpose of operation for the duration of the license term and any 
applicable renewal terms and where the equipment was capable of such operation. 

Each of the sites was so constructed. 
 
 

22. With respect to each authorization identified in response to Interrogatory No. 1, above, 
identify by call sign and location each authorization for which a Station was constructed at a site 
where Maritime had a lease or other site-use agreement with the site owner allowing operation 
for the duration of the license term and any applicable renewal terms, or where Maritime was 
the site owner or had the right to control the site.

All of the sites, except those for which Maritime (or its predecessor) owned the site 
and/or tower. 
 
 

23. In the event you are unable to respond to any Interrogatory above or are unable to 
respond to any of the Joint Requests For The Production Of Documents to Maritime Relating to 
Nonconstruction and Discontinuance of Site-Based Operations because of the loss or destruction 
of any documents, please identify those documents to the best of your ability and provide a 
complete explanation of the circumstances surrounding the loss or destruction of the documents.

After acquisition of the AMTS assets by Maritime, many of the corporate and operational 
records of Mobex were placed by Mobex’s David Predmore in archives with Nation’s 
Capital Archives & Storage Systems, in Virginia. Some records were also stored by 
Mobex with a firm called Iron Mountain at facilities in Indiana. It is Maritime’s 
understanding that the documents were destroyed when the storage fees fell into arrears. 
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It is possible that some of these documents might provide further details regarding some 
of the responses herein. 
 
 

24. Identify. the definition of "constructed" you applied in responding to the Joint 
Interrogatories to Maritime Relating to Nonconstruction and Discontinuance of Site-Based 
Operations and in responding to the Joint Requests For The Production Of Documents to 
Maritime Relating to Nonconstruction and Discontinuance of Site-Based Operations.

Constructed means that the fixed station facilities were constructed substantially in 
accordance with the specific terms of the applicable authorization. 
 
 

25. Identify the definition of "operate" and/or "operating" and/or "operation" and/or "in 
operation" you applied in responding to the Joint Interrogatories to Maritime Relating to 
Nonconstruction and Discontinuance of Site-Based Operations and in responding to the Joint 
Requests For the Production Of Documents to Maritime Relating to Non`construction and 
Discontinuance of Site-Based Operations.  

This means that the system as constructed is fully operational, allowing two-way 
communications by mobile units, including PSTN interconnection were required. 
 

Respectfully Submitted, 
 

 
Robert J. Keller 
Counsel for Maritime Communications/ 
Land Mobile, LLC 

 
Email: rjk@telcomlaw.com 
Telephone: 202.656.8490 
Facsimile: 202.223.2121 

Law Offices of Robert J. Keller, P.C. 
PO Box 33428 
Washington, D.C. 20033 

 

Dated: February 6, 2012 



 
- 12 - 

Table 1 

HDO.A Call Sign Original
Grant Date

Current
Exp. Date

Most Recent Renewal
Previous
RenewalFile Number Renewed

1 WQGF315 07 Sep 05 29 Dec 16 N/A N/A N/A

2 WQGF316 07 Sep 05 29 Dec 16 N/A N/A N/A

3 WQGF317 07 Sep 05 29 Dec 16 N/A N/A N/A

4 WQGF318 07 Sep 05 29 Dec 16 N/A N/A N/A

5 KA98265 ? 07 Aug 12 0000982201 06 Aug 02 ?

6 KAE889 07 Sep 12 07 Sep 14 0001768691 28 Dec 04 N/A

7 KCE278 15 Jul 99 14 Jul 13 0001370847 28 Dec 04 N/A

8 KPB531 15 Jul 99 14 Jul 13 0001370848 28 Dec 04 N/A

9 KUF732 15 Jul 99 14 Jul 13 0001370850 28 Dec 04 N/A

10 WFN ? 13 May 13 0001264766 27 May 03 ?

11 WHG693 1991 or earlier? 10 Dec 12 0001082495 02 Jul 03 R998766

12 WHG701 1991 or earlier? 10 Dec 12 0001082496 02 Jul 03 R998720

13 WHG702 1991 or earlier? 10 Dec 12 0001082497 02 Jul 03 R998765

14 WHG703 1991 or earlier? 10 Dec 12 0001082498 02 Jul 03 R998764

15 WHG705 1991 or earlier? 10 Dec 12 0001082499 02 Jul 03 R998763

16 WHG706 1991 or earlier? 10 Dec 12 0001082500 02 Jul 03 R998762

17 WHG707 1991 or earlier? 10 Dec 12 0001082501 02 Jul 03 R998761

18 WHG708 1991 or earlier? 10 Dec 12 0001082502 02 Jul 03 R998719

19 WHG709 1991 or earlier? 10 Dec 12 0001082503 02 Jul 03 R998760

20 WHG710 1991 or earlier? 10 Dec 12 0001082504 02 Jul 03 R998759

21 WHG711 1991 or earlier? 10 Dec 12 0001082505 02 Jul 03 R998758

22 WHG712 1991 or earlier? 10 Dec 12 0001082506 02 Jul 03 R998757

23 WHG713 1991 or earlier? 10 Dec 12 0001082507 02 Jul 03 R998756

24 WHG714 1991 or earlier? 10 Dec 12 0001082508 02 Jul 03 R998755

25 WHG715 1991 or earlier? 10 Dec 12 0001082509 02 Jul 03 R998718

26 WHG716 1991 or earlier? 10 Dec 12 0001082510 02 Jul 03 R998754

27 WHG717 1991 or earlier? 10 Dec 12 0001082511 02 Jul 03 R998753

28 WHG718 1991 or earlier? 10 Dec 12 0001082512 02 Jul 03 R998717

29 WHG719 1991 or earlier? 10 Dec 12 0001082513 02 Jul 03 R998752

30 WHG720 1991 or earlier? 10 Dec 12 0001082514 02 Jul 03 R998751

31 WHG721 1991 or earlier? 10 Dec 12 0001082515 02 Jul 03 R998750

32 WHG722 1991 or earlier? 10 Dec 12 0001082516 02 Jul 03 R998749

33 WHG723 1991 or earlier? 10 Dec 12 0001082517 02 Jul 03 R998748

34 WHG724 1991 or earlier? 10 Dec 12 0001082518 02 Jul 03 R998716

35 WHG725 1991 or earlier? 10 Dec 12 0001082519 02 Jul 03 R998747

36 WHG726 1991 or earlier? 10 Dec 12 0001082520 02 Jul 03 R998746

37 WHG727 1991 or earlier? 10 Dec 12 0001082521 02 Jul 03 R998745
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Table 1 (continued) 

HDO.A Call Sign Original
Grant Date

Current
Exp. Date

Most Recent Renewal
Previous
RenewalFile Number Renewed

38 WHG728 1991 or earlier? 10 Dec 12 0001082522 02 Jul 03 R998744

39 WHG729 1991 or earlier? 10 Dec 12 0001082523 02 Jul 03 R998743

40 WHG730 1991 or earlier? 10 Dec 12 0001082524 02 Jul 03 R998715

41 WHG731 1991 or earlier? 10 Dec 12 0001082525 02 Jul 03 R998742

42 WHG732 1991 or earlier? 10 Dec 12 0001082526 02 Jul 03 R998741

43 WHG733 1991 or earlier? 10 Dec 12 0001082527 02 Jul 03 R998740

44 WHG734 1991 or earlier? 10 Dec 12 0001082528 02 Jul 03 R998714

45 WHG735 1991 or earlier? 10 Dec 12 0001082529 02 Jul 03 R998739

46 WHG736 1991 or earlier? 10 Dec 12 0001082530 02 Jul 03 R998738

47 WHG737 1991 or earlier? 10 Dec 12 0001082531 02 Jul 03 R998737

48 WHG738 1991 or earlier? 10 Dec 12 0001082532 02 Jul 03 R998736

49 WHG739 1991 or earlier? 10 Dec 12 0001082533 02 Jul 03 R998735

50 WHG740 1991 or earlier? 10 Dec 12 0001082534 02 Jul 03 R998713

51 WHG741 1991 or earlier? 10 Dec 12 0001082535 02 Jul 03 R998734

52 WHG742 1991 or earlier? 10 Dec 12 0001082536 02 Jul 03 R998733

53 WHG743 1991 or earlier? 10 Dec 12 0001082537 02 Jul 03 R998732

54 WHG744 1991 or earlier? 10 Dec 12 0001082538 02 Jul 03 R998731

55 WHG745 1991 or earlier? 10 Dec 12 0001082539 02 Jul 03 R998730

56 WHG746 1991 or earlier? 10 Dec 12 0001082540 02 Jul 03 R998712

57 WHG747 1991 or earlier? 10 Dec 12 0001082541 02 Jul 03 R998729

58 WHG748 1991 or earlier? 10 Dec 12 0001082542 02 Jul 03 R998728

59 WHG749 1991 or earlier? 10 Dec 12 0001082543 02 Jul 03 R998727

60 WHG750 1991 or earlier? 10 Dec 12 0001082544 02 Jul 03 R998726

61 WHG751 1991 or earlier? 10 Dec 12 0001082545 02 Jul 03 R998725

62 WHG752 1991 or earlier? 10 Dec 12 0001082546 02 Jul 03 R998724

63 WHG753 1991 or earlier? 10 Dec 12 0001082547 02 Jul 03 R998723

64 WHG754 1991 or earlier? 10 Dec 12 0001082548 02 Jul 03 R998722

65 WHV733 ? 08 Nov 15 0002363519 30 Jan 07 ?

66 WHV740 ? 08 Nov 15 0002363520 30 Jan 07 ?

67 WHV843 ? 08 Nov 15 0002363521 30 Jan 07 ?

68 WHW848 ? 16 Jun 14 0001768693 11 Jun 04 ?

69 WHX877 ? 05 Jan 15 0001989848 31 Dec 04 ?

70 WRD580 ? 23 Sep 13 0001370851 05 Sep 03 ?

71 WRV374 30 Nov 98 30 May 11* 0000443747 02 Jul 01 N/A

* current renewal pending, File No. 0004738157
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Table 2 

Call Sign Loc Date
Granted

Construction
Deadline

Construction
Completed City County ST

KAE889

3 23 Feb 99 22 Feb 01 36403 CAMAS CLARK WA

4 23 Feb 99 22 Feb 01 36448 RAINIER THURSTON WA

6 23 Feb 99 22 Feb 01 36392 SALEM MARION OR

8 36309 BAKERSFIELD KERN CA

12 36551 PHOENIX JACKSON OR

13 23 Feb 99 22 Feb 01 36392 PORTLAND MULTNOMAH OR

14 35852 CORONA ORANGE CA

20 36385 ORCAS ISLAND SAN JUAN WA

22 23 Feb 99 22 Feb 01 36423 EUGENE LANE OR

26 36483 SALINAS MONTEREY CA

27 36245 SAN RAFAEL MARIN CA

28 36245 WALNUT CREEK CONTRA
COSTA CA

30 36385 BREMERTON JEFFERSON WA

33 36245 LOS GATOS SANTA CLARA CA

34 14 Jul 99 13 Jul 01 36433 OLYMPIA THURSTON WA

37 36431 MODESTO STANISLAUS CA

39 36482 COALINGA FRESNO CA

40 36306 PINE VALLEY SAN DIEGO CA

44 36308 PALMDALE LOS ANGELES CA

46 36402 WOODBURN MARION OR

48 36432 SEATTLE KING WA

KCE278
1 15 Jul 99 14 Jul 01 CHARLEVOIX CHARLEVOIX MI

2 15 Jul 99 14 Jul 01 ROGERS CITY PRESQUE ISLE MI

KPB531

1 15 Jul 99 14 Jul 01 MUSKEGON MUSKEGON MI

2 15 Jul 99 14 Jul 01 MICHIGAN CITY LA PORTE IN

3 15 Jul 99 14 Jul 01 KENOSHA KENOSHA WI

4 15 Jul 99 14 Jul 01 13 Jul 01 MILWAUKEE MILWAUKEE WI

5 26 May 00 26 May 02 LAKE ZURICH LAKE IL

KUF732

1 15 Jul 99 14 Jul 01 ROCHESTER MONROE NY

2 24 Aug 99 23 Aug 01 SYRACUSE ONONDAGA NY

3 15 Jul 99 14 Jul 01 TOLEDO OTTAWA OH

4 15 Jul 99 14 Jul 01 DETROIT WAYNE MI

5 15 Jul 99 14 Jul 01 BUFFALO ERIE NY

6 15 Jul 99 14 Jul 01 ERIE ERIE PA

7 15 Jul 99 14 Jul 01 CLEVELAND CUYAHOGA OH
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Table 2 (continued) 

Call Sign Loc Date
Granted

Construction
Deadline

Construction
Completed City County ST

WHG693 1 VENICE PLAQUEMINE
S LA

WHG701 1 SANTA ROSA BEACH WALTON FL

WHG702 1 THEODORE MOBILE AL

WHG703 1 DELISLE HARRISON MS

WHG705 1 AMELIA ASSUMPTION LA

WHG706 1 INTRACOASTAL CITY VERMILION LA

WHG707 1 PORT ARTHUR JEFFERSON TX

WHG708 1 DICKINSON GALVESTON TX

WHG709 1 BAY CITY MATAGORDA TX

WHG710 1 ARANSAS PASS SAN PATRICIO TX

WHG711 1 RIVIERA KLEBERG TX

WHG712 1 JEFFERSON HEIGHTS JEFFERSON LA

WHG713 1 CARVILLE IBERVILLE LA

WHG714 1 REDWOOD WARREN MS

WHG715 1 WAYSIDE WASHINGTON MS

WHG716 1 LAKE CORMORANT DESOTO MS

WHG717 1 SAMBURG OBION TN

WHG718 1 ALTO PASS UNION IL

WHG719 1 MADONNAVILLE MONROE IL

WHG720 1 GRAFTON JERSEY IL

WHG721 1 SAVERTON RALLS M
O

WHG722 1 ADRIAN HANCOCK IL

WHG723 1 REYNOLDS ROCK ISLAND IL

WHG724 1 MILES JACKSON IA

WHG725 1 SHERRILL DUBUQUE IA

WHG726 1 MIDWAY MASSAC IL

WHG727 1 HEBBARDSVILLE HENDERSON KY

WHG728 1 ELIZABETH FLOYD IN

WHG729 1 BEDFORD TRIMBLE KY

WHG730 1 INDEPENDENCE KENTON KY

WHG731 1 FAIRVIEW ADAMS OH

WHG732 1 LETITIA GREENUP KY

WHG733 1 GREASY RIDGE LAWRENCE OH

WHG734 1 MEREDOSIA MORGAN IL

WHG735 1 HANNA CITY PEORIA IL
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Table 2 (continued) 

Call Sign Loc Date
Granted

Construction
Deadline

Construction
Completed City County ST

WHG736 1 TONICA LA SALLE IL

WHG737 1 LOCKPORT WILL IL

WHG738 1 FORDS FERRY CRITTENDEN KY

WHG739 1 MOOLEYVILLE BRECKINRIDGE KY

WHG740 1 BASHAN MEIGS OH

WHG741 1 BROWNSVILLE MONROE OH

WHG742 1 LANSING ALLAMAKEE IA

WHG743 1 WITOKA WINONA MN

WHG744 1 DIAMOND BLUFF PIERCE WI

WHG745 1 LAUREL HILL WEST
FELICIANA LA

WHG746 1 PINE RIDGE ADAMS MS

WHG747 1 RENA LARA COAHOMA MS

WHG748 1 FULTON LAUDERDALE TN

WHG749 1 SHADYSIDE BELMONT OH

WHG750 1 HOOKSTOWN BEAVER PA

WHG751 1 AVALON BEACH SANTA ROSA FL

WHG752 1 LAKE CHARLES CALCASIEU LA

WHG753 1 PORT LAVACA CALHOUN TX

WHG754 1 RAYMONDSVILLE WILLACY TX

WHV733

1 STOKES COUNTY STOKES NC

2 8 Nov 02 HILLSBOROUGH ORANGE NC

3 8 Nov 02 ROCKFISH CUMBERLAND NC

WHV740 2 AUGUSTA RICHMOND GA

WHV843

1 CEASARS HEAD GREENVILLE SC

5 GASTONIA GASTON NC

6 LITTLE MOUNTAIN NEWBERRY SC

KA98265 Mobile N/A handhelds nr Mississippi & tributaries

WFN VHF/HF VHF & HF Jeffersonville/Lanesville IN

WHX877 HF HF Jeffersonville IN

WQGF315 Geo 07 Sep 05 N/A AMT002 Mid Atlantic

WQGF316 Geo 07 Sep 05 N/A AMT004 Mississippi River

WQGF317 Geo 07 Sep 05 N/A AMT005 Great Lakes

WQGF318 Geo 07 Sep 05 N/A AMT006 Southern Pacific

WRD580 VHF/HF VHF & HF @Milton KY

WHW848 1 N/A JEFFERSONVILLE CLARK IN
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Table 2 (continued) 

Call Sign Loc Date
Granted

Construction
Deadline

Construction
Completed City County ST

WRV374

3 30 Nov 98 29 Nov 00 29 Nov 00 PHILADELPHIA PHILADELPHIA PA

8 30 Nov 98 29 Nov 00 29 Nov 00 MANGONIA PARK PALM BEACH FL

12 30 Nov 98 29 Nov 00 29 Nov 00 ORLANDO ORANGE FL

14 15 Jul 99 14 Jul 01 6 Jun 01 SELDEN SUFFOLK NY

15 15 Jul 99 14 Jul 01 6 Jun 01 VERONA ESSEX NJ

16 15 Jul 99 14 Jul 01 6 Jun 01 ALLENTOWN LEHIGH PA

17 15 Jul 99 14 Jul 01 5 Jul 01 WINTERTHUR NEW CASTLE DE

18 15 Jul 99 14 Jul 01 6 Jun 01 VALHALLA WESTCHESTER NY

19 30 Nov 98 29 Nov 00 29 Nov 00 MIAMI MIAMI DADE FL

20 30 Nov 98 29 Nov 00 29 Nov 00 RAYMOND CUMBERLAND ME

22 30 Nov 98 29 Nov 00 29 Nov 00 SPAULDING DUVAL FL

23 03 Feb 99 02 Feb 01 31 Jan 01 CHARLESTON CHARLESTON SC

24 03 Feb 99 02 Feb 01 29 Nov 00 CONWAY HORRY SC

25 03 Feb 99 02 Feb 01 31 Jan 01 PERRINVILLE MONMOUTH NJ

26 03 Feb 99 02 Feb 01 31 Jan 01 SAVANNAH CHATHAM GA

27 03 Feb 99 02 Feb 01 31 Jan 01 NAVASSA BRUNSWICK NC

28 30 Nov 98 29 Nov 00 29 Nov 00 SUFFOLK SUFFOLK VA

29 30 Nov 98 29 Nov 00 29 Nov 00 RICHMOND RICHMOND VA

31 30 Nov 98 29 Nov 00 29 Nov 00 BALTIMORE MD

33 30 Nov 98 29 Nov 00 29 Nov 00 NEW YORK NEW YORK NY

34 30 Nov 98 29 Nov 00 29 Nov 00 FAJARDO FAJARDO PR

35 30 Nov 98 29 Nov 00 29 Nov 00 REHOBETH BRISTOL MA

36 30 Nov 98 29 Nov 00 29 Nov 00 NEW BERN CARTERET NC

39 30 Nov 98 29 Nov 00 29 Nov 00 CLEARWATER PINELLAS FL

40 15 Jul 99 14 Jul 01 6 Jun 01 HAMDEN NEW HAVEN CT
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